Subject: **Notice: Upcoming JCK 1st Floor Area Closures**

Dear JCK Occupants,

To facilitate the JCK One-Stop & North Lobby renovation project, we are beginning a phased construction plan that will result in temporary closures of specific areas on the first floor of the building starting in May 2026. The project is scheduled to run through October 2026, with work divided into three primary sections to minimize building-wide disruption.

Please take note of the following schedule for closures and access of areas on the first floor:

Old North Lobby Closure – Beginning Monday, May 18, 2026 through Wednesday, October 14, 2026 will be closed for construction and the doors will be inaccessible except as an emergency exit.

Section 1 Closures – Includes hallway between the glass door by the elevators by the main entrance to the stairwell entrance.

Note: During these times there will be no access to the University Business Ambassador area and the Room 103 Storage area.

• Corridor Demo: Monday, May 18, 2026 – Thursday, May 21, 2026.
• Ceiling Installation: Wednesday, August 19, 2026 – Friday, September 4, 2026.

Section 2 Closures – Includes hallway between the glass door by the vending area to the hallway by the loading dock.

Note: During these times there will be no access to the women's restroom, vending area, entry to the stairwell, interior elevators to floors 1-4, and the mailroom during this time. The mailroom will have a temporary station set up in the lobby and open during the normal operating hours. Pickups and drop-offs outside of these hours will need to be done at Mail Services located on Old RR12.

• Corridor Demo: Monday, June 8, 2026 – Thursday, June 11, 2026.
• Ceiling Installation: Tuesday, September 8, 2026 – Thursday, September 24, 2026.

Section 3 Closures – Includes hallway by loading dock elevators.

Note: During these times there will be no access to the loading dock elevators, entry to stairwell, and Student Business Services. The Registrars Office and men's restroom will not be accessible from the interior of the building, however, they will be accessible through the loading dock doors.

• Corridor Demo: Monday, June 29, 2026 – Thursday, July 2, 2026.
• Ceiling Installation: Monday, September 28, 2026 – Wednesday, October 14, 2026.

We appreciate your patience as make improvements to JCK.

North Lobby
-Renovation (May 18 - October 14)

Section 1
-Corridor Demolition (May 18 - May 21)
-Ceiling Installation (August 19 - September 4)

Section 2
-Corridor Demolition (June 8 - June 11)
-Ceiling Installation (September 8 - September 24)

Section 3
-Corridor Demolition (June 29 - July 2)
-Ceiling Installation (September 28 - October 14)