
C a m p u s  F a c i l i t i e s  P l a n n i n g  C o m m i t t e e

C o n s t r u c t i o n  U p d a t e January 2024



M u s i c  B u i l d i n g

•Budget: $90.0M (CIP)

•Status: Pre-planning/Fundraising
•Estimated Construction Start:          TBD

•Estimated Construction Completion: TBD

•Scope:  New 85,000 GSF music center will include classroom and rehearsal space, located next to the 
Performing Arts Center.



B a l l p a r k  
C l u b h o u s e

• Budget: $9.9M
• Status: Planning / Feasibility
• Est. Construction Start: TBD
• Est. Construction Completion: January 2025 (projected)

• Scope:  Project includes hospitality suite, new box seating, players lounge, and 
new softball players’ lounge.



P i tc h i n g  L a b  &  B att i n g  C a ge s
•Budget: $2.0M

•Status: Design Contract / Funding
•Est. Construction Start: TBD

•Est. Construction Completion: TBD

•Scope:  Project includes new pitching lab and batting cages.

•Architect: The Lawrence Group Contractor: TBD



•Budget: $137.4M

•Status: Design Development (DD BOR 
approval – February 2024) 

•Est. Construction Start: June 2024

•Est. Construction Completion: July 
2026

•Scope:  New 168,000 academic/lab 
building will house the Departments 
of Mathematics and Computer 
Science on the San Marcos Campus.
•Architect: PGAL/Ayers Saint Gross

•Contractor (CMR): Skanska

S T E M  C l a s s r o o m  
B u i l d i n g



ST E M  
C l a s s ro o m  
B u i l d i n g

S i te  P l a n



Esperanza  
Hal l
• Budget: $52.4M

• Status: A/E & CM@R negotiation.

• Estimated Construction Start:  July/2024

• Estimated Construction Completion: 
January/2026

• Scope:  New 81,651 sf academic building to house 
general classrooms, and faculty/staff offices.

• Architect: TBD

• Contractor (CMR): TBD



E s p e r a n z a – E n t r y



E s p e ra n za  - E x te r i o r



J C  K e l l a m - 1 1 t h F l o o r  
R e c o n f i g u r a t i o n
• Budget: $8.9M

• Status: 70% Complete. Contractor preparing to 
install window frames on perimeter balconies.  
MEP rough-in nearing completion.  Painting of 
interior partitions has started.  Roofing work has 
started.

• Construction Start: March 2023

• Estimated Construction Completion: April 2024

• Scope: This project will convert the eleventh-floor 
into event, hospitality and meeting space for 
various functions, and replace existing roof.

• Architect: Gensler Contractor (CMR): Flintco



J C K  – R o o f  R e p l a c e m e n t



J C  K e l l a m  ( J C K )  
L o b b y / Pa r k i n g  
M o d i f i c a t i o n s

• Budget: $4.0M

• Status: 78% Complete.  Parking and patio work is  
nearing completion.  Interior drywall and finish work is 
underway.

• Construction Start: August 2023

• Estimated Construction Completion: January 2024

• Scope: This project will construct a new covered entry 
Lobby and reconfigure the parking to allow pick-up / 
drop-off in front of the building.

• Architect: RVK Architecture

• Contractor (JOC): Sullivan Contracting



J C K  – L o b b y  R e n o v a t i o n



Architect: Pfluger
Contractor (CMR): White Construction

• Budget: $37.0M (CIP)

• Status: Buy-out Packages #1& #2 have been 
approved.  Site demo/utility work underway.

• Construction Start:      

•    October 3, 2023 (NTP)

• Estimated Construction Completion: 

•    March 2025

• Scope:  New weight and athletic training room, 
expand the current locker rooms, repurpose the 
existing weight room space for position meeting 
rooms, and create additional hospitality spaces.

B o b c a t  S t a d i u m  E n d  
Z o n e  C o m p l e x  
E x p a n s i o n



S o u t h  E n d  Z o n e  E x p a n s i o n



W e i g h t  R o o m /  P l a y e r  P e r f o r m a n c e



Tr a i n i n g  /  T h e r a p y  P o o l s



Alamito & Cibolo Halls (Hilltop Housing Complex)



A l a m i t o  &  
C i b o l o  H a l l s

Cibolo Hall

Alamito Hall

• Budget: $125.1M
• Status: Construction – 70% Complete. 
Roof Installation is nearing completion.  
Exterior stucco & interior MEP rough-in 
on-going.
• Construction Start: June 28, 2019 (NTP)
• Estimated Construction Completion:  
June 2024
• Scope: Construction of two, seven-story 
structures comprised of 241,000 sf, and 
accommodating 1006 beds.
• North Tower – Alamito Hall
• South Tower – Cibolo Hall

Architect: BGK 
Contractor (CMR): Vaughn Construction



C i b o l o  ( R o o f  &  W a l l  I n s t a l l a t i o n )



R e s t r o o m  T i l e
( A l a m i t o )



C a n y o n  R e s i d e n c e  H a l l  
( J a m e s  S t r e e t  H o u s i n g )

• Budget: $124M

• Status: Construction.  Site mobilization. Wastewater 
relocation underway. 

• Est. Construction Start: December 12, 2023 (NTP) 

• Est. Construction Completion: July 2025

• Scope:  Construction of a seven-story residential 
structure with central community area, comprised of 
221,678gsf, and accommodating 942 beds.

• Design-Builder: SpawGlass/RSA



C a n y o n  R e s i d e n c e  H a l l



C a n y o n  R e s i d e n c e  H a l l  ( L o b b y )



C a n y o n  R e s i d e n c e  H a l l  ( K i t c h e n / L o u n g e )



C a n y o n  R e s i d e n c e  H a l l ( S t u d y  L o u n g e )



E a s t - W e s t  
M a l l  
C o n n e c t i o n

• Budget: $1.6M

• Status: 100% Complete. 

• Construction Start: May 2023

• Construction Completion: December 2023

• Scope:  Construct new paved pedestrian mall from RF Mitte to Academy Street.  New 
pedestrian mall to include landscaping, seating, power pedestals and lighting.

Engineer: Halff  Contractor (JOC): Sullivan Contracting 



East -West  Mal l  Connect ion



E a s t - We s t  M a l l  C o n n e c t i o n



C a mp u s  Ma ste r  P l a n
January Activities

  Steering Committee Meeting

  Executive Committee Meeting

  Focus Groups:

   Utilities  Housing

   Historic Preservation NetOps

   Transportation/Mobility 

  

 Final Draft (Review) – 09/2024

 TSUS Planning & Construction Comm –10/2024

 Approval by BOR – 02/2025

 Consultant: Page



CFPC 
Construct ion  
Update
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