CAMPUS FACILITIES PLANNING COMMITTEE

Project Status Report

July 5, 2024
**Music Building**

- **Budget**: $90.0M (CIP)
- **Status**: Pre-planning/Fundraising
- **Estimated Construction Start**: TBD
- **Estimated Construction Completion**: TBD
- **Scope**: New 85,000 GSF music center will include classroom and rehearsal space, located next to the Performing Arts Center.
Ballpark Clubhouse

- **Budget:** $9.9M
- **Status:** Planning / Feasibility
- **Est. Construction Start:** TBD
- **Est. Construction Completion:** TBD
- **Scope:** Project includes hospitality suite, new box seating, players lounge, and new softball players’ lounge.
Pitching Lab & Batting Cages

- **Budget:** $2.0M
- **Status:** Design Contract / Funding
- **Est. Construction Start:** TBD
- **Est. Construction Completion:** TBD
- **Scope:** Project includes new pitching lab and batting cages
- **Architect:** The Lawrence Group
- **Contractor:** TBD
Esperanza Hall

- **Budget:** $52.4M
- **Status:** Design Development.
- **Estimated Construction Start:** November/2024
- **Estimated Construction Completion:** July/2026
- **Scope:** New 81,651 sf academic building to house general classrooms, and faculty/staff offices.
- **Architect:** BGK Architects
- **Contractor (CMR):** Joeris Construction
Level 1 - Floor Plan
Esperanza–Entry
STEM Classroom Building

- **Budget:** $137.4M
- **Status:** Construction Documents
- **Est. Construction Start:** August 2024
- **Est. Construction Completion:** July 2026
- **Scope:** New 168,000 academic/lab building will house the Departments of Mathematics and Computer Science on the San Marcos Campus.
- **Architect:** PGAL/Ayers Saint Gross
- **Contractor (CMR):** Skanska
Entry Lobby
Canyon Residence Hall
(James Street Housing)

- **Budget:** $124M
- **Status:** 18% Construction. Concrete podium is in place. Steel erection has started on stair towers and shear walls. Site and thermal utilities are underway.
- **Construction Start:** December 12, 2023 (NTP)
- **Est. Construction Completion:** July 2025

- **Scope:** Construction of a seven-story residential structure with central community area, comprised of 221,678gsf, and accommodating 942 beds.
- **Design-Builder:** SpawGlass/RSA
Canyon Residence Hall
Bobcat Stadium End Zone Complex Expansion

- **Budget:** $37.0M (CIP)
- **Status:** 37% Complete. Weight Room & Hydro-therapy structure underway. Metal framing/drywall being installed at Phase I interior work.
- **Construction Start:** October 3, 2023 (NTP)
- **Est. Completion:** March 2025
- **Scope:** New weight and athletic training room, expand the current locker rooms, repurpose the existing weight room space for position meeting rooms, and create additional hospitality spaces.

Architect: Pfluger
Contractor (CMR): White Construction
Third Level (Hospitality) Framing
Training Room Addition
Alamito & Cibolo Halls

- **Budget:** $125.1M
- **Status:** Construction – 98% Complete. Exterior stucco & interior MEP rough-in is complete. Paint & finish work on-going. Site paving and landscape work is ongoing.
- **Construction Start:** June 28, 2019 (NTP)
- **Estimated Construction Completion:** July 2024
- **Scope:** Construction of two, seven-story structures comprised of 241,000 sf, and accommodating 1006 beds.
  - North Tower – Alamito Hall
  - South Tower – Cibolo Hall

**Architect:** BGK

**Contractor (CMR):** Vaughn Construction
Laundry Room
Cibolo Hall

• Budget: $3.8M
• Status: Construction – 0% Complete. Construction PO has been issued and contractor is preparing to mobilize.
• Construction Start: June 24, 2024 (NTP)
• Estimated Construction Completion: December 2024
• Scope: Renovation of the existing Frost Bank building into offices for Human Resources.

Architect: PBK Architects
Contractor (CSP): The Fence Lady

Provenance / HR
Campus Master Plan

- **Upcoming Activities**
  - Master Plan Stage:
    - 1) Discovery 2) Ideation 3) Synthesis
  - Refine Ideation Phase
  - Continue Outreach & Engagement
  - Workshop #6 – 07/2024
  - Final Draft (Review) – 09/2024
  - TSUS Planning & Construction Comm –10/2024
  - Approval by BOR – 11/2024
- Consultant: Page
<table>
<thead>
<tr>
<th>Project Description</th>
<th>TPC</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Athletic Practice Fac.</td>
<td>$12,000,000</td>
<td>Feasibility/Fund Raising</td>
</tr>
<tr>
<td>Hilltop II</td>
<td>$150,000,000</td>
<td>Programming</td>
</tr>
<tr>
<td>Beverly (Alumni) Repairs</td>
<td>$1,500,000</td>
<td>Feasibility</td>
</tr>
<tr>
<td>LBJSC Teaching Classroom</td>
<td>$1,029,386</td>
<td>Funds Authorization</td>
</tr>
<tr>
<td>DHRL Bexar Hall Restrooms</td>
<td>$1,500,000</td>
<td>Procurement</td>
</tr>
<tr>
<td>SRC Switchyard/Generator</td>
<td>$1,500,000</td>
<td>Procurement (generator)</td>
</tr>
<tr>
<td>LBJSC 3rd Floor Ballroom</td>
<td>$3,156,000</td>
<td>CD’s</td>
</tr>
<tr>
<td>Evans Waste/Water</td>
<td>$1,500,000</td>
<td>CD’s</td>
</tr>
<tr>
<td>Campus Potable Water</td>
<td>$3,507,424</td>
<td>CD’s</td>
</tr>
<tr>
<td>Elliott Hall ‘C’ Reno.</td>
<td>$1,500,000</td>
<td>Demo/Construction</td>
</tr>
<tr>
<td>Provenance/HR</td>
<td>$2,150,000</td>
<td>CD’s</td>
</tr>
<tr>
<td>Centennial Waste/Water</td>
<td>$1,500,000</td>
<td>Construction</td>
</tr>
<tr>
<td>Central Plant Chiller</td>
<td>$2,500,000</td>
<td>Construction</td>
</tr>
<tr>
<td>Jowers Center Roof</td>
<td>$1,500,000</td>
<td>Construction</td>
</tr>
<tr>
<td>South Chill Plant Chiller</td>
<td>$3,000,000</td>
<td>Construction</td>
</tr>
<tr>
<td>Commons Hall Moisture</td>
<td>$3,000,000</td>
<td>Construction</td>
</tr>
<tr>
<td>Aqua Sport Demolition</td>
<td>$1,500,000</td>
<td>Close-out</td>
</tr>
<tr>
<td>Campus Potable Water (Ph1)</td>
<td>$917,576</td>
<td>Close-out</td>
</tr>
<tr>
<td>Campus Potable Water (Ph2)</td>
<td>$1,575,000</td>
<td>Close-out</td>
</tr>
<tr>
<td>West Plant Switchgear</td>
<td>$1,500,000</td>
<td>Close-out</td>
</tr>
<tr>
<td>Campus Exterior Lighting</td>
<td>$1,470,000</td>
<td>Close-out</td>
</tr>
</tbody>
</table>