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THE TEXAS STATE UNIVERSITY SYSTEM 
BOARD OF REGENTS MEETING 

Austin, Texas  
February 23 – 24, 2023 

 
 
W Austin Hotel 
200 Lavaca Street 
Austin, Texas 78701 
512-542-3600 
 
Hospitality Area Open:   
Wednesday:  9:00 p.m. – 11:00 p.m., Great Room C, Second Floor 
Thursday:   4:30 p.m. – 6:00 p.m., The Porch, First Floor 
  8:30 p.m. – 11:00 p.m., Great Room C, Second Floor 
 

 
Thursday – February 23, 2023   
 
All meeting rooms on W Hotel’s Second Floor unless otherwise noted. Business Attire for all sessions. 

 
 
9:30 a.m.  Presidents’ Meeting (Presidents and Chancellor Only) 
  Studio 1 
 
9:30 a.m.  Chief Finance Officers (Staff Only)  
  Studio 2 
 
10:00 a.m.  Chief Student Affairs Officers (Staff Only)  
  Studio 3  
  
11:30 a.m.  Lunch – Great Room C 
 
12:30 p.m.  BOARD OF REGENTS MEETING – Great Room AB 
  
12:30 p.m.  Convene in Open Session 

1. Welcome/Remarks by Chairman 
2. Approval of Previous Meeting Minutes 
3. Reports & Motions 

• Academic and Health Affairs 

• Finance and Audit 

• Planning and Construction 

• Government Relations 

• Contracts 

• Personnel 

• Miscellaneous 
  

 
~1:30 p.m.  Recess into Executive Session  

• Personnel, Legal and Real Estate Matters 

• Chancellor Reviews: Dr. Alisa White, SHSU 
    Dr. Carlos Hernandez, SRSU 
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~1:30 p.m.  Breakout Meetings (will convene when Open Session concludes) 

• Academic & Health Affairs (Staff Only), Studio 3   

• Student Affairs Officers and Student Advisory Board (SAB), Social 

 
5:00 p.m.  Reception at W Hotel’s The Porch, First Floor  
    
   
6:15 p.m.  Walk to III Forks for Dinner 

(Attire: Business Casual) 
   
6:30 p.m.  Dinner, III Forks Austin 
  111 Lavaca St, Austin, TX 78701   
 
 
Friday – February 24, 2023 
 
 9:00 a.m.  Student Advisory Board Breakfast (For Regents, Chancellor, and Presidents) 
  Social 
 
 9:00 a.m. Breakfast for Remaining Attendees 
  Great Room C 
 
 
 10:00 a.m. BOARD OF REGENTS MEETING – Great Room AB 
 
  Convene in Open Session    

1. Welcome/Remarks by Chairman 

2. Student Advisory Board Introductions 

3. Student Advisory Board Video Update  

4. Regent Teachers’ Awards 

5. Foundation Update – Mr. Mike Wintemute 

6. Reports & Motions 
General Motions/Consent Agenda 

7. Public Comments 

8. Adjourn 
 
 
 

  as of 2/8/23 LT 
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Texas State University System
General Motions

2. General Motions

2.A. TSUS: Approval of Minutes November 17-18, 2022

2.B. TSUS: Approval of Minutes December 13, 2022

2.C. TSUS: Approval of Consent Agenda

2.D. TSUS: INFORMATIONAL: Calendar of Upcoming Board Meetings
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TSUS: Approval of Minutes November 2022

Upon motion of Regent _________________, seconded by Regent __________________, it was 
ordered that:

The minutes of the quarterly Board of Regents meeting held November 17 – 18, 
2022, be approved.
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MINUTES 

OF 

THE BOARD OF REGENTS 

OF 

THE TEXAS STATE UNIVERSITY SYSTEM 

Quarterly Board Meeting 

November 17-18, 2022 

TSUS Board of Regents Quarterly Meeting 
November 17-18, 2022 
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COMMITTEE MEETINGS 
 
The committee meetings were each held prior to the Board of Regents meeting via 
teleconference as follows: 
 

• Academic and Health Affairs  November 7, 2022  2:00 p.m. CST 

• Planning and Construction  November 8, 2022  11:00 a.m. CST 

• Finance and Audit   November 8, 2022  2:00 p.m. CST 

• Rules and Regulations  November 9, 2022  11:00 a.m. CST 
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ACADEMIC AND HEALTH AFFAIRS COMMITTEE 

 
Committee Members 
Regent Garry Crain, Committee Chair; Regent Don Flores; Regent Nicki Harle; Regent Stephen 
Lee 
 
Call to Order 
The Academic and Health Affairs Committee of the Texas State University System was called to 
order on November 7, 2022 at 2:01 p.m. CST by Committee Chair Garry Crain. The meeting 
was held telephonically. 
 
Present 
Regent Garry Crain, Committee Chair; Regent Don Flores; Regent Nicki Harle; Regent Stephen 
Lee 
 
Also Present 
Dr. John Hayek, Vice Chancellor for Academic and Health Affairs; Mr. Daniel Harper, Vice 
Chancellor and Chief Financial Officer; Mr. Sean Cunningham, Vice Chancellor for 
Governmental Relations; Ms. Nelly Herrera, Vice Chancellor and General Counsel; Mr. Pierce 
Mitchell, Assistant Vice Chancellor for Governmental Relations; Mr. Derrick Alexander, Director 
of Creative Services; Ms. Malú González, Development Director; Ms. May Gardner, Assistant to 
the Chancellor; Ms. Laura Tibbitts, Director of Administration; various component campus 
representatives 
 
Absent 
None 
 
Discussion Items 
Committee Chair Garry Crain called on Dr. John Hayek to present the agenda items. 
 
Dr. Hayek presented LU: New Degree – B.S. in Biology Education. The committee approved the 
item to be taken to the full Board. 
 
Dr. Hayek presented LU: New Master of Science in Strategic Communication Degree Plan. The 
committee approved the item to be taken to the full Board. 
 
Dr. Hayek presented SHSU: New Degree Program, Addition—Bachelor of Science in Data 
Science. The committee approved the item to be taken to the full Board. 
 
Dr. Hayek presented LSCO: New Program Proposal – Automotive Technology Basic Certificate 
of Completion, Intermediate Certificate of Completion, and Associate of Applied Science 
Degree. The committee approved the item to be taken to the full Board. 
 
Dr. Hayek presented LSCO: New Program Proposal – HVAC Technology Basic Certificate of 
Completion, Intermediate Certificate of Completion, and Associate of Applied Science Degree. 
The committee approved the item to be taken to the full Board. 
 
Dr. Hayek presented LSCO:  Review the Vision Statement and Mission Statement. The 
committee approved the item to be taken to the full Board. 
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Dr. Hayek presented TSUS: Certified Enrollment Report Summer 2022. This item was 
informational only. No action was taken. 
 
Dr. Hayek presented TSUS: Preliminary Enrollment Report Fall 2022. This item was 
informational only. No action was taken. 
 
Dr. Hayek briefly outlined the Consent Agenda items, which consisted of: 
 
LU: New Certificate in Certified Digital Educator 
LU: Change M.S. in Deaf Education and Deaf Studies to M.S. in Deaf Education 
LU: Modification – B.S. in Interdisciplinary Studies 
LU: Modification of M.A. in Deaf Studies 
LU: Modification of Degree Plans and Prerequisite Adjustments in Counseling 
LU: Modification of Degree Plans and Prerequisite Requirements in Educational Leadership 
SHSU: Department Name Change—Graduate School 
SHSU: Certificate Program, Addition—Graduate Certificate in Data Science 
LSCO: New Program Proposal – Electromechanical Technology Basic Certificate of Completion 
LSCO: New Program Proposal – Instrumentation Basic Certificate of Completion 
LSCO: Program Modification – Electromechanical Technology Certificate of Completion and 

Associate of Applied Science Degree 
LSCO: Program Modifications – Ordinary Seaman I Certificate of Completion, Ordinary Seaman 

II Certificate of Completion, Ordinary Seaman III Certificate of Completion 
LSCPA: Create a new Paralegal Certificate program 
LSCPA: Create a new certificate program in Emergency Medical Technician 

TSUS: Curriculum Changes 

TSUS: Out-of-State/Out-of-Country Course Offerings 

 

The committee approved the items to be included on the Consent Agenda. 
 
Adjournment 
There being no further business before the Committee, Committee Chair Garry Crain adjourned 
the meeting at 2:32 p.m. CST. 
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PLANNING AND CONSTRUCTION COMMITTEE 

 
Committee Members 
Regent Bill Scott, Committee Chair; Regent Duke Austin; Regent Stephen Lee 
 
Call to Order 
The Planning and Construction Committee of the Texas State University System was called to 
order on November 8, 2022 at 11:04 a.m. CST by Committee Chair Bill Scott. The meeting was 
held telephonically. 
 
Present 
Regent Bill Scott, Committee Chair; Regent Duke Austin; Regent Stephen Lee 
 
Also Present 
Regent Don Flores; Dr. Brian McCall, Chancellor; Mr. Daniel Harper, Vice Chancellor and Chief 
Financial Officer; Ms. Carole Fox, Chief Audit Executive; Mr. Sean Cunningham, Vice 
Chancellor for Governmental Relations; Ms. Nelly Herrera, Vice Chancellor and General 
Counsel; Dr. John Hayek, Vice Chancellor for Academic and Health Affairs; Mr. Pierce Mitchell, 
Assistant Vice Chancellor for Governmental Relations; Mr. Peter Maass, Director of Capital 
Projects Administration; Mr. Derrick Alexander, Director of Creative Services; Ms. Sandy Poel, 
Executive Legal Assistant; Ms. May Gardner, Assistant to the Chancellor; Ms. Laura Tibbitts, 
Director of Administration; various component campus representatives 
 
Absent 
None 
 
Discussion Items 
Committee Chair Bill Scott called on Mr. Daniel Harper to present the agenda items. 
 
Mr. Harper presented SHSU: Design Development Documents for College of Osteopathic 
Medicine Parking Structure.  The committee approved the item to be taken to the full Board. 
 
Mr. Harper presented LSCO: Design Development Documents for the New Academic Building.  
The committee approved the item to be taken to the full Board. 
 
Mr. Harper Presented TSUS: Planning and Construction Report.  This item was informational 
only.  No action was taken.    
 
Mr. Harper briefly outlined the Consent Agenda item, which consisted of: 
 
TSUS: Addition to 2023-2028 Capital Improvements Program 
 
The committee approved the item to be included on the Consent Agenda. 
 
Adjournment 
There being no further business before the Committee, Committee Chair Bill Scott adjourned 
the meeting at 11:15 a.m. CST. 
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FINANCE AND AUDIT COMMITTEE 

 
Committee Members 
Regent Alan Tinsley, Committee Chair; Regent Duke Austin; Regent Garry Crain; Regent Bill 
Scott 
 
Call to Order 
The Finance and Audit Committee of the Texas State University System was called to order on 
November 8, 2022 at 2:04 p.m. CST by Committee Chair Alan Tinsley. The meeting was held 
telephonically. 
 
Present 
Regent Alan Tinsley, Committee Chair; Regent Duke Austin; Regent Bill Scott 
 
Also Present 
Regent Don Flores; Dr. Brian McCall, Chancellor; Mr. Daniel Harper, Vice Chancellor and Chief 
Financial Officer; Ms. Carole Fox, Chief Audit Executive; Mr. Sean Cunningham, Vice 
Chancellor for Governmental Relations; Ms. Nelly Herrera, Vice Chancellor and General 
Counsel; Dr. John Hayek, Vice Chancellor for Academic and Health Affairs; Ms. Kelly 
Wintemute, Compliance Officer; Mr. Pierce Mitchell, Assistant Vice Chancellor for Governmental 
Relations; Mr. Derrick Alexander, Director of Creative Services; Ms. Sandy Poel, Executive 
Legal Assistant; Ms. May Gardner, Assistant to the Chancellor; Ms. Laura Tibbitts, Director of 
Administration; various component campus representatives 
 
Absent 
Regent Garry Crain 
 
Discussion Items 
Committee Chair Alan Tinsley called on Mr. Daniel Harper to present the agenda items.  
 
Mr. Harper presented TSUS: Tuition & Fee Rates. The committee approved the item to be taken 
to the full Board. 
 
Mr. Harper presented TSUS: Operating Budget Adjustments FY22. This item was informational 
only. No action was taken. 
 
Mr. Harper presented TSUS: Annual Foundation Reports. This item was informational only. No 
action was taken. 
 
Mr. Harper presented TSUS: Status of Implementation of Audit and Compliance 
Recommendations. This item was informational only. No action was taken. 
 
Mr. Harper briefly outlined the Consent Agenda item, which consisted of: 
 
TSUS: Ratification: Tuition Rates for Non-credit Courses at Lamar State Colleges  
 
The committee approved the item to be included on the Consent Agenda. 
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Adjournment 
There being no further business before the Committee, Committee Chair Alan Tinsley adjourned 
the meeting at 2:12 p.m. CST. 
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RULES AND REGULATIONS COMMITTEE 

 
 
Committee Members 
Regent Don Flores, Committee Chair; Regent Sheila Faske; Regent Alan Tinsley 
 
Call to Order 
The Rules and Regulations Committee of the Texas State University System was called to order 
on November 9, 2022 at 11:01 a.m. CST by Committee Chair Don Flores. The meeting was 
held telephonically. 
 
Present 
Regent Don Flores, Committee Chair; Regent Sheila Faske; Regent Alan Tinsley 
 
Also Present 
Dr. Brian McCall, Chancellor; Ms. Nelly Herrera, Vice Chancellor and General Counsel; Mr. 
Daniel Harper, Vice Chancellor and Chief Financial Officer; Ms. Carole Fox, Chief Audit 
Executive; Mr. Sean Cunningham, Vice Chancellor for Governmental Relations; Dr. John 
Hayek, Vice Chancellor for Academic and Health Affairs; Ms. Sandy Poel, Executive Legal 
Assistant; Mr. Derrick Alexander, Director of Creative Services; Ms. Marjorie Flanagan, Director 
of Public Art; Ms. May Gardner, Assistant to the Chancellor; Ms. Laura Tibbitts, Director of 
Administration; various component campus representatives 
 
Absent 
None 
 
Discussion Item 
Committee Chair Don Flores called on Ms. Nelly Herrera to present the agenda item. 
 
Ms. Herrera briefly outlined the Consent Agenda item, which consisted of: 
 
TSUS: Approval of Rules and Regulations.  
 
The proposed rule changes consist of six System rules. 
 
Regent Faske presented a change to the proposed language in Paragraph 1.528 of Chapter III 
regarding the Public Art Program approval process.  Regent Faske made a motion, and it was 
seconded by Regent Tinsley.  
 
The committee approved the item to be included on the Consent Agenda with the above 
proposed change to the Public Art Program rule and the remaining five rules as presented. 
 
Adjournment 
There being no further business before the Committee, Committee Chair Don Flores adjourned 
the meeting at 11:14 a.m. CST. 
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BOARD OF REGENTS MEETING 

I. CALL TO ORDER 

The Quarterly Board of Regents meeting of The Texas State University System was 
called to order on Thursday, November 17, 2022 at 12:31 p.m. CST by Chairman of the 
Board Duke Austin. The meeting was held at Texas State University’s San Marcos 
campus in the LBJ Student Center Grand Ballroom, 301 Student Center Drive, San 
Marcos, TX. Noting the presence of a quorum, Chairman Austin called upon Second 
Vice Chairman Alan Tinsley to deliver the invocation, Regent Stephen Lee to lead in the 
United States flag pledge, and Regent Don Flores to lead in the Texas flag pledge. 

II. ATTENDANCE 

Present     Absent 
Chairman Duke Austin   Regent Nicki Harle 
First Vice Chairman Garry Crain 
Second Vice Chairman Alan Tinsley   
Regent Charlie Amato 
Regent Sheila Faske  
Regent Don Flores 
Regent Stephen Lee 
Regent Bill Scott 
Student Regent Gabriel Webb 
 
Also Present 
Chancellor Brian McCall; President Jaime Taylor, LU; President Alisa White, SHSU; 
Interim President Carlos Hernandez, SRSU; President Kelly Damphousse, TXST; 
President Sid Valentine, LIT; President Thomas Johnson, LSCO; President Betty 
Reynard, LSCPA  

III. WELCOME REMARKS 

Chairman Austin welcomed Dr. Sid Valentine, new President of Lamar Institute of 
Technology. Chairman Austin congratulated Regent Nicki Harle on being elected County 
Judge of Callahan County and thanked her for her service on the Board of Regents. 
Chairman Austin welcomed all present. 

IV. APPROVAL OF MINUTES 

Upon motion of Chairman Austin, seconded by Regent Tinsley, with all Regents 
voting aye, it was ordered that the minutes of the quarterly Board of Regents 
meeting held August 11 – 12, 2022, are approved.  

Upon motion of Chairman Austin, seconded by Regent Faske, with all Regents 
voting aye, it was ordered that the minutes of the special called telephonic Board 
of Regents meeting held August 15, 2022, are approved. 

V. ACADEMIC AND HEALTH AFFAIRS 

Regent Garry Crain, Chair of the Academic and Health Affairs Committee, asked Dr. 
John Hayek to introduce a few guest speakers.  
 
Dr. Hayek called on Dr. Bill Angrove, System Chief Online Education Officer, to provide 
an update and video on online education across TSUS. 
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Dr. Hayek called on Dr. Chad Hargrave, Chief Research Officer at Sam Houston State 
University, to provide a brief update on research across TSUS. 
 
Dr. Hayek called on Dr. Shreek Mandayam, Chief Research Officer at Texas State 
University, to provide a brief update on Texas State University’s research capacity and 
its Run to R1 campaign. 
 
Regent Garry Crain, Chair of the Academic and Health Affairs Committee, presented the 
following agenda items: 
 
2023-01 LU: New Degree – B.S. in Biology Education 
Upon motion of Regent Crain, seconded by Regent Amato, with all Regents voting aye, 
it was ordered that Lamar University is authorized to offer a new Bachelor of Science in 
Biology Education degree.  This degree would be effective Fall 2023 following 
notification of the Texas Higher Education Coordinating Board and the Southern 
Association of Colleges and Schools. 
 
2023-02 LU: New Master of Science in Strategic Communication Degree Plan 
Upon motion of Regent Crain, seconded by Regent Faske, with all Regents voting aye, it 
was ordered that Lamar University is authorized to offer a new 30-hour Master of 
Science in Strategic Communication degree plan. 
 
2023-03 SHSU: New Degree Program, Addition—Bachelor of Science in Data 

Science 
Upon motion of Regent Crain, seconded by Regent Tinsley, with all Regents voting aye, 
it was ordered that Sam Houston State University is authorized to offer a new degree 
program, leading to the Bachelor of Science in Data Science, housed in the Department 
of Mathematics and Statistics within the College of Science and Engineering Technology 
as of Fall 2023, upon final approval by the TSUS Board of Regents and the Texas 
Higher Education Coordinating Board. 
 
2023-04 LSCO: New Program Proposal – Automotive Technology Basic 

Certificate of Completion, Intermediate Certificate of Completion, and 
Associate of Applied Science Degree 

Upon motion of Regent Crain, seconded by Regent Faske, with all Regents voting aye, it 
was ordered that Lamar State College Orange is authorized to create a new Automotive 
Technology Basic Certificate of Completion (15 semester credit hours), a new 
Automotive Technology Intermediate Certificate of Completion (30 semester credit 
hours), and a new Automotive Technology Associate of Applied Science (AAS) upon 
final approval by the TSUS Board of Regents, the Texas Higher Education Coordinating 
Board (THECB), and the Southern Association of Colleges and Schools Commission on 
Colleges (SACSCOC) effective Fall 2023. 
 
2023-05 LSCO: New Program Proposal – HVAC Technology Basic Certificate of 

Completion, Intermediate Certificate of Completion, and Associate of 
Applied Science Degree 

Upon motion of Regent Crain, seconded by Regent Amato, with all Regents voting aye, 
it was ordered that Lamar State College Orange is authorized to create a new Heating, 
Ventilation, Air Conditioning, and Refrigeration (HVAC) Basic Certificate of Completion 
(15 semester credit hours), a new Heating, Ventilation, Air Conditioning, and 
Refrigeration (HVAC) Intermediate Certificate of Completion (30 semester credit hours), 

TSUS Board of Regents Quarterly Meeting 
November 17-18, 2022 

17



 

 

and a new Heating, Ventilation, Air Conditioning, and Refrigeration (HVAC) Associate of 
Applied Science (AAS) upon final approval by the TSUS Board of Regents, the Texas 
Higher Education Coordinating Board (THECB), and the Southern Association of 
Colleges and Schools Commission on Colleges (SACSCOC) effective Fall 2023. 
 
2023-06 LSCO: Review the Vision Statement and Mission Statement 
Upon motion of Regent Crain, seconded by Regent Flores, with all Regents voting aye, it 
was ordered that the Vision Statement and Mission Statement for Lamar State College 
Orange was reviewed and approved as follows: 
 
Vision Statement:  
 
Lamar State College Orange will be the college of choice serving Southeast Texas and 
Southwest Louisiana. As an exemplary place of learning, Lamar State College Orange 
will prepare the workforce of tomorrow. Our students will arrive with the hope of a 
productive future and leave with the knowledge and opportunities for success that a 
Lamar State College Orange education provides. 

 
Mission Statement:  
 
Lamar State College Orange transforms lives and communities through the continual 
pursuit of academic, professional, and personal excellence. We provide new and unique 
opportunities for growth and success. We are the bridge connecting those we serve to a 
bright, Orange future. 
 
Informational Item – TSUS: Certified Enrollment Report Summer 2022 
The Summer 2022 Certified Enrollment Report was presented as an informational item 
only. No action was taken. 
 
Informational Item – TSUS: Preliminary Enrollment Report Fall 2022 
The Fall 2022 Preliminary Enrollment Report was presented as an informational item 
only. No action was taken. 
 
Regent Crain noted that the following items are found on the Consent Agenda: 

 

• LU: New Certificate in Certified Digital Educator 

• LU: Change M.S. in Deaf Education and Deaf Studies to M.S. in Deaf Education 

• LU: Modification – B.S. in Interdisciplinary Studies 

• LU: Modification of M.A. in Deaf Studies 

• LU: Modification of Degree Plans and Prerequisite Adjustments in Counseling 

• LU: Modification of Degree Plans and Prerequisite Requirements in Educational 
Leadership 

• SHSU: Department Name Change—Graduate School 

• SHSU: Certificate Program, Addition—Graduate Certificate in Data Science 

• LSCO: New Program Proposal – Electromechanical Technology Basic Certificate 
of Completion 

• LSCO: New Program Proposal – Instrumentation Basic Certificate of Completion 

• LSCO: Program Modification – Electromechanical Technology Certificate of 
Completion and Associate of Applied Science Degree 
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• LSCO: Program Modifications – Ordinary Seaman I Certificate of Completion, 
Ordinary Seaman II Certificate of Completion, Ordinary Seaman III 
Certificate of Completion 

• LSCPA: Create a new Paralegal Certificate program 

• LSCPA: Create a new certificate program in Emergency Medical Technician 

• TSUS: Curriculum Changes 

• TSUS: Out-of-State/Out-of-Country Course Offerings 
 

These items were voted on and passed under the approval of the Consent Agenda. 
These items can be found immediately following the meeting minutes. 

VI. FINANCE AND AUDIT 

Regent Alan Tinsley, Chair of the Finance and Audit Committee, presented the following 
agenda items: 
 
2023-07 TSUS: Tuition & Fee Rates 
Upon motion of Regent Tinsley, seconded by Regent Amato, with all Regents voting 
aye, it was ordered that the two accompanying schedules relating to Tuition and Fee 
rates are adopted. 
 
Informational Item – TSUS: Operating Budget Adjustments for Fiscal Year 2022 
The Operating Budget Adjustments for Fiscal Year 2022 were presented as an 
informational item only. No action was taken. 
 
Informational Item – TSUS: Annual Foundation Reports 
The Annual Foundation Reports were presented as an informational item only. No action 
was taken. 
 
Informational Item – TSUS: Status of Implementation of Audit and Compliance 

Recommendations 
The Status of Implementation of Audit and Compliance Recommendations were 
presented as an informational item only. No action was taken. 
 
Regent Tinsley noted that the following item is found on the Consent Agenda: 
 

• TSUS: Ratification: Tuition Rates for Non-credit Courses at Lamar State Colleges 
 
This item was voted on and passed under the approval of the Consent Agenda. This 
item can be found immediately following the meeting minutes. 

VII. PLANNING AND CONSTRUCTION 

Regent Bill Scott, Chair of the Planning and Construction Committee, presented the 
following agenda items: 
 
2023-08 SHSU: Design Development Documents for College of Osteopathic 

Medicine Parking Structure 
Upon motion of Regent Scott, seconded by Regent Lee, with all Regents voting aye, it 
was ordered that the design development documents for the College of Osteopathic 
Medicine Parking Structure project at Sam Houston State University are approved. 
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2023-09 LSCO: Design Development Documents for the New Academic Building 
Upon motion of Regent Scott, seconded by Regent Crain, with all Regents voting aye, it 
was ordered that the design development documents for the New Academic Building 
project at Lamar State College – Orange are approved. 
 
Informational Item – TSUS: Planning and Construction Report 
The Planning and Construction Report was presented as an informational item only. No 
action was taken. 
 
Regent Scott noted that the following item is found on the Consent Agenda: 
 

• TSUS: Addition to 2023-2028 Capital Improvements Program 
 

This item was voted on and passed under the approval of the Consent Agenda. This 
item can be found immediately following the meeting minutes. 

VIII. RULES AND REGULATIONS 

Regent Flores, Chair of the Rules and Regulations Committee, noted that the following 
item is found on the Consent Agenda: 
 

• TSUS: Approval of Rules and Regulations 
 

This item, with changes as discussed and approved at the Rules and Regulations 
committee meeting, was voted on and passed under the approval of the Consent 
Agenda. This item can be found immediately following the meeting minutes. 

IX. GOVERNMENTAL RELATIONS 

Chairman Austin called on Regent Amato, who asked Vice Chancellor Sean 
Cunningham to make a brief report. Vice Chancellor Cunningham presented a legislative 
update concerning state and federal issues that have the potential to impact the Texas 
State University System.  

X. CONTRACTS 

Chairman Austin presented the following agenda item: 
 
2023-10 SRSU: Delegate authority to negotiate and execute contract between Sul 

Ross State University and Lone Star Conference 
Upon motion of Chairman Austin, seconded by Regent Lee, with all Regents voting aye, 

it was ordered that the Chancellor is authorized to negotiate and execute a contract for 

membership in the Lone Star Conference by and between Sul Ross State University and 

Lone Star Conference. 

 

The remaining contracts items were passed under the Consent Agenda and can be 

found following the minutes: 

 

SHSU: Contract Agreement with Family Faith Church of Huntsville, Texas for 
purchase of property located at 2407 Sam Houston Avenue, Huntsville, Walker 
County, TX 
The contract agreement between Sam Houston State University and Family Faith 

Church of Huntsville, Texas for purchase of property located at 2407 Sam 
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Houston Avenue, Huntsville, Walker County, TX, including mineral interests, 

more particularly described in the attached survey, for the sum of Ten Million 

Five Hundred Thousand Dollars ($10,500,000.00) is approved. 

 

SHSU: Contract with Jostens, Inc. for the University Official Ring Program 

Sam Houston State University is authorized to execute agreements and successive 

amendments with Jostens, Inc. for the university’s Official Ring Program for an 

anticipated revenue sum of One Million Five Hundred Thousand dollars ($1,500,000.00) 

or more in commissions, including all optional extensions, plus the addition of a “ring 

monument” funded by Jostens Inc. with a value of between Four Hundred Thousand 

dollars ($400,000.00) and Five Hundred Thousand dollars ($500,000.00) to be placed on 

the campus of Sam Houston State University and referred to as the Sam Houston Class 

Ring. 

 

TXST: Contract Agreement with Hopkins Square, LLC 

Texas State University is authorized to purchase a building located at 231 North 

Guadalupe Street, San Marcos, Texas from Hopkins Square, LLC and execute all 

documents and instruments necessary to carry out this transaction, subject to approval 

by the Vice Chancellor and Chief Financial Officer and approved as to legal form by the 

Vice Chancellor and General Counsel. 

XI. PERSONNEL  

Chairman Austin noted that the action item on the personnel agenda will be considered 
after reconvening from Executive Session. 
 
Chairman Austin noted that the following item is found on the Consent Agenda: 
 

• TSUS: Faculty Personnel  
 
This item was voted on and passed under the approval of the Consent Agenda. This 
item can be found immediately following the meeting minutes. 

XII. MISCELLANEOUS  

Chairman Austin noted that the action items under the miscellaneous section will be 
heard on Friday, November 18, 2022. 
 
Chairman Austin noted that the following items are found on the Consent Agenda: 

 

• LU: Naming Rights – Neches Federal Credit Union Arena 

• TSUS: Gift Report 
 

These items were voted on and passed under the approval of the Consent Agenda. 
These items can be found immediately following the meeting minutes. 

XIII. RECESS TO EXECUTIVE SESSION 

Chairman Austin recessed the Board to Executive Session at 1:27 p.m. CST in 
accordance with Chapter 551 of the Texas Government Code to discuss legal, real 
estate and personnel issues.  
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XIV. RECONVENE IN OPEN SESSION 

The Board reconvened in open session at 4:07 p.m. CST on Thursday November 17, 
2022. 

XV. PERSONNEL  

A walk-on item on the personnel agenda was considered: 
 
2023-11 TSUS: Appointment of Dr. Carlos Hernandez, as President of Sul Ross 

State University 
Upon motion of Regent Amato, seconded by Regent Flores, with all Regents voting aye, 
and upon the recommendation of Dr. Brian McCall, Chancellor, it was ordered that Dr. 
Carlos Hernandez, who has been serving as Interim President of Sul Ross State 
University is promoted and appointed as President of Sul Ross State University effective 
immediately. 

XVI. RECESS OPEN SESSION 

At 4:09 p.m. CST, Chairman Austin recessed the meeting until the following morning. 
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XVII. RECONVENE 

The Quarterly Board of Regents meeting of the Texas State University System was 

reconvened on Friday, November 18, 2022 at 10:13 a.m. CST by Chairman of the Board 

Duke Austin. The meeting was held at Texas State University’s San Marcos campus in 

the LBJ Student Center Grand Ballroom, 301 Student Center Drive, San Marcos, TX. A 

quorum was present.  Chairman Austin noted that Regent Nicki Harle is absent. 

XVIII. STUDENT ADVISORY BOARD (SAB) REPORT  

Chairman Austin asked each president to introduce his or her respective students to the 
Board. Anique Lopez, Chairwoman of TSUS SAB, provided information on the Active 
Shooter Drills/ Campus Training; Malik Johnson, Texas State University Student 
Government President provided information on Mental Health Awareness; and Veronica 
Calderon, Sam Houston State University Student Government Vice President provided 
information on Campus Sustainability. 
 

XIX. CAMPUS UPDATE 
Chairman Austin called on Dr. Gene Bourgeois to present a campus update for Texas 
State University. 

XX. MISCELLANEOUS 

2023-12 TSUS: Conferring of Regents’ Professor Award (Jason Kwak) 
Upon motion of Regent Lee, seconded by Regent Flores, with all Regents voting aye, 
and upon the recommendation of the Board of Directors of the Texas State University 
System Foundation and nomination by the university president, it was ordered that: 
 
1. The Regents’ Professor Award be conferred, in perpetuity, upon Jason Kwak, DMA; 

and, 
 

2. The Regents’ Professor medallion be presented to him; that he have the right to 
wear such medallion at appropriate events; and that he be recognized as having 
received this award; and, 

 
3. The attached resolution be adopted; presented to him; and forever recorded and 

preserved in the minutes of this Board of Regents. 
 
Resolution honoring Jason Kwak, DMA 
 
Whereas, the Board of Regents of the Texas State University System has determined 
that it would advance the cause of higher education in the State of Texas and contribute 
to the public good of the state to create the Office of Regents’ Professor; and, 
 
Whereas, the purpose of the Office is to recognize exceptional and outstanding 
members of the professoriate who have achieved excellence in teaching, research, 
publication, and community service; demonstrating in performance of their duties, an 
unwavering dedication to their students, universities, and communities; and, 

 
Whereas, the Office of Regents’ Professor is a lifetime designation bestowed by the 
Board of Regents upon tenured faculty members who have been acknowledged by their 
peers and students as exceptional, and recommended by the Texas State University 
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System Foundation Board of Directors, the Chancellor, and the University President; 
and, 

 
Whereas, Jason Kwak, DMA, University Distinguished Professor of Piano, joined the 
faculty of Texas State University in 2008, having previously served on the faculty of 
Texas A&M University-Kingsville; earned a B.M. degree from Eastman School of Music, 
and a master’s degree in music and DMA in Piano Performance from the University of 
Texas at Austin; and, 

 
Whereas, Dr. Kwak, an internationally recognized pianist, has performed at prestigious 
venues around the world in 21 different countries, presented more than 75 master 
classes, played an integral role in four commercial recordings, performed 22 concerti 
performances, written a book chapter; and received numerous awards for his teaching, 
including two Presidential Awards for Excellence in Teaching, and an Outstanding 
Collegiate Teaching Award, in addition to his induction into the Steinway Teacher Hall of 
Fame; and, 

 
Whereas, Dr. Kwak has served the university by building the Texas State International 
Piano Festival into a world-renowned event; organized and hosted the Texas State 
Young Artist Piano Competition, co-founded Trio 488, adjudicated 45 piano 
competitions, and has shown remarkable leadership in building a strong piano program 
at Texas State University; and, 

 
Whereas, Dr. Kwak, by his qualities of service and character, has brought great honor to 
Texas State University, the Texas State University System, and the great State of 
Texas; 

 
Now, Therefore Be It Resolved on this 18th day of November 2022, that Jason Kwak, 
DMA, be designated a Regents’ Professor and forever hold said title, including all 
honors, rights, and privileges pertaining thereto. 
 
2023-13 TSUS: Conferring of Regents’ Professor Award (John Lasser) 
Upon motion of Regent Lee, seconded by Regent Flores, with all Regents voting aye, 
and upon the recommendation of the Board of Directors of the Texas State University 
System Foundation and nomination by the university president, it was ordered that: 
 
1. The Regents’ Professor Award be conferred, in perpetuity, upon Jon Lasser, Ph.D.; 

and, 
 
2. The Regents’ Professor medallion be presented to him; that he have the right to 

wear such medallion at appropriate events; and that he be recognized as having 
received this award; and, 

 
3. The attached resolution be adopted; presented to him; and forever recorded and 

preserved in the minutes of this Board of Regents. 
 

Resolution honoring Jon Lasser, Ph.D. 
 
Whereas, the Board of Regents of the Texas State University System has determined 
that it would advance the cause of higher education in the State of Texas and contribute 
to the public good of the state to create the Office of Regents’ Professor; and, 
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Whereas, the purpose of the Office is to recognize exceptional and outstanding 
members of the professoriate who have achieved excellence in teaching, research, 
publication, and community service; demonstrating in performance of their duties, an 
unwavering dedication to their students, universities, and communities; and, 
 
Whereas, the Office of Regents’ Professor is a lifetime designation bestowed by the 
Board of Regents upon tenured faculty members who have been acknowledged by their 
peers and students as exceptional, and recommended by the Texas State University 
System Foundation Board of Directors, the Chancellor, and the University President; 
and, 
 
Whereas, Jon Lasser, Ph.D., Professor in School Psychology, joined the faculty of 
Texas State University in 2001, and served as program coordinator for the bilingual, 
accredited School Psychology program, chair of the Institutional Review Board, and 
associate dean in the College of Education; earned a B.A. degree from the University of 
Texas at Austin, a master’s degree from the University of Pennsylvania, and a Ph.D. in 
School Psychology from the University of Texas at Austin; and, 
 
Whereas, Dr. Lasser, an internationally respected scholar, has published seven books 
translated in five languages, nine book chapters, and more than 40 peer-reviewed 
articles; and received 12 grants, has given over 160 professional presentations, 
including papers internationally, and served on multiple review boards; and, 
 
Whereas, Dr. Lasser has served the university by preparing future school psychologists 
with clinical skills, actively mentoring graduate and doctoral students, and has been 
recognized through positive class evaluations, exceptional comments, and numerous 
teaching, research, and service awards, including the “Favorite Professor” designation, 
the College Achievement Award in Teaching, and two Presidential Distinction Awards in 
Service; and, 
 
Whereas, Dr. Lasser, by his qualities of service and character, has brought great honor 
to Texas State University, the Texas State University System, and the great State of 
Texas; 

 
Now, Therefore Be It Resolved on this 18th day of November 2022, that Jon Lasser, 
Ph.D., be designated a Regents’ Professor and forever hold said title, including all 
honors, rights, and privileges pertaining thereto. 

 
2023-14 TSUS: Conferring of Regents’ Professor Award (William I. Lutterschmidt) 
Upon motion of Regent Lee, seconded by Regent Flores, with all Regents voting aye, 
and upon the recommendation of the Board of Directors of the Texas State University 
System Foundation and nomination by the university president, it was ordered that: 
 
1. The Regents’ Professor Award be conferred, in perpetuity, upon William I. 

Lutterschmidt, Ph.D.; and, 
 

2. The Regents’ Professor medallion be presented to him; that he have the right to 
wear such medallion at appropriate events; and that he be recognized as having 
received this award; and, 

 
3. The attached resolution be adopted; presented to him; and forever recorded and 

preserved in the minutes of this Board of Regents 
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Resolution honoring William I. Lutterschmidt, Ph.d. 
 
Whereas, the Board of Regents of the Texas State University System has determined 
that it would advance the cause of higher education in the State of Texas and contribute 
to the public good of the state to create the Office of Regents’ Professor; and, 
 
Whereas, the purpose of the Office is to recognize exceptional and outstanding 
members of the professoriate who have achieved excellence in teaching, research, 
publication, and community service; demonstrating in performance of their duties, an 
unwavering dedication to their students, universities, and communities; and, 
 
Whereas, the Office of Regents’ Professor is a lifetime designation bestowed by the 
Board of Regents upon tenured faculty members who have been acknowledged by their 
peers and students as exceptional, and recommended by the Texas State University 
System Foundation Board of Directors, the Chancellor, and the University President; 
and, 
 
Whereas, William I. Lutterschmidt, Ph.D., Distinguished Professor in the Department of 
Biological Sciences, joined the faculty of Sam Houston State University in 1998, having 
faculty appointments to  serve in teaching and research and to serve on graduate 
committees at the University of Oklahoma, the College of New Jersey, and Texas A&M 
University - Commerce; and earned a B.S. degree from DeSales University, a master’s 
degree from Southeastern Louisiana University, and a Ph.D. from University of 
Oklahoma; and, 
 
Whereas, Dr. Lutterschmidt, a distinguished educator and scholar, has published more 
than 90 peer-reviewed publications, four books, and eight book chapters; has given over 
100 conference presentations and 39 invited seminars; and has received numerous 
awards in teaching and research including three National Science Foundation grants 
and two Excellence in Research Awards; and, 
 
Whereas, Dr. Lutterschmidt has served the university by introducing several new 
courses to the curriculum; actively mentored over 50 graduate and undergraduate 
students; helped direct seven different research centers; and was instrumental in 
bringing one of the first National Science Foundation-funded Research Experience for 
Undergraduates programs to the university; and, 
 
Whereas, Dr. Lutterschmidt, by his qualities of service and character, has brought great 
honor to Sam Houston State University, the Texas State University System, and the 
great State of Texas; 
 
Now, Therefore Be It Resolved on this 18th day of November 2022, that William I. 
Lutterschmidt, Ph.D., be designated a Regents’ Professor and forever hold said title, 
including all honors, rights, and privileges pertaining thereto. 

 
2023-15 TSUS: Conferring of Regents’ Student Scholar Award (Mateo Seghezzo 

Alvarez) 
Upon motion of Regent Tinsley, seconded by Regent Scott, with all Regents voting aye, 
and upon the recommendation of the Board of Directors of the Texas State University 
System Foundation and nomination by the university president, it was ordered that: 
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1. The Regents’ Student Scholar Award be conferred upon Mateo Seghezzo Alvarez; 
and, 

 
2. The Regents’ Student Scholar medallion be presented to him; that he have the right 

to wear such medallion at appropriate events; and that he be recognized as having 
received this award; and, 

 
3. The attached resolution be adopted; presented to him; and forever recorded and 

preserved in the minutes of this Board of Regents. 
 

Resolution honoring Mateo Seghezzo Alvarez 
 
Whereas, the Board of Regents of the Texas State University System has established 
the Regents’ Student Scholar Award to recognize exceptional students for their 
outstanding academic achievement, leadership abilities, and contributions to their 
institutions and communities; and, 
 
Whereas, Mateo Seghezzo Alvarez has excelled at the highest academic levels at Sam 
Houston State University, maintaining a 4.0 grade point average as a Music 
Performance major; earning President’s list and Dean’s List status every semester since 
2019; and receiving several awards and honors, including winning first place in Sam 
Houston State University’s Annual Instrumental Concerto Competition; Fisher Tull 
Endowed Scholarship; Nancy Gaertner Performing Arts Scholarship, Ellen Happe 
Phillips Music Scholarship, and Texas Higher Education Coordinating Board’s Good 
Neighbor Scholarship; and, 
 
Whereas, Mr. Seghezzo Alvarez has demonstrated exceptional campus involvement, 
having served as event coordinator for the International Student Organization, Vice 
President for the Sam Houston State University Orange Keys student ambassador 
program, a member of the university’s Student Orientation Team, and a member of the 
Collegiate Percussion Association; and,  
 
Whereas, Mr. Seghezzo Alvarez has been an active member and performer of Sam 
Houston State University’s Music Ensembles, including the Wind Ensemble, Symphony 
Orchestra, Jazz Ensemble, Jazz Lab Band, Percussion Group, Symphonic Band, SHSU 
Opera, Bearkat Marching Band, Angry Orange Basketball Band, and Commencement 
Band, where he has welcomed new music students and helped them transition into 
collegiate ensembles. 
 
Whereas, Mr. Seghezzo Alvarez has earned the respect of faculty and peers, who have 
recognized his commitment to service and leadership, and laud his academic 
achievement, service and demonstrated leadership skills.  
 
Now, Therefore Be It Resolved on this 18th day of November 2022, that Mateo 
Seghezzo Alvarez be hereby designated and forever hold the title of Regents’ Student 
Scholar, for his exceptional academic achievements and his dedication to the service of 
others. 

 
2023-16 TSUS: Conferring of Regents’ Student Scholar Award (Precious Orusa) 
Upon motion of Regent Tinsley, seconded by Regent Scott, with all Regents voting aye, 
and upon the recommendation of the Board of Directors of the Texas State University 
System Foundation and nomination by the university president, it was ordered that: 
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1. The Regents’ Student Scholar Award be conferred upon Precious Orusa; and, 
 
2. The Regents’ Student Scholar medallion be presented to her; that she have the right 

to wear such medallion at appropriate events; and that she be recognized as having 
received this award; and, 

 
3. The attached resolution be adopted; presented to her; and forever recorded and 

preserved in the minutes of this Board of Regents. 
 

Resolution honoring Precious Orusa 
 
Whereas, the Board of Regents of the Texas State University System has established 
the Regents’ Student Scholar Award to recognize exceptional students for their 
outstanding academic achievement, leadership abilities, and contributions to their 
institutions and communities; and, 
 
Whereas, Precious Orusa has excelled at the highest academic levels at Texas State 
University, maintaining a 3.93 grade point average as a Nursing major; earning Dean’s 
List status every semester since 2019; and receiving several academic awards and 
honors, including the Texas State Achievement Award, Star Scholars Excellence Award, 
and Merry Kone Fitzpatrick Scholarship; and, 
 
Whereas, Ms. Orusa has demonstrated exceptional campus involvement, having served 
as a member of the Alpha Lambda Delta Honor Society, President of Redeemed 
Campus Fellowship, Vice President of the Nursing Class of 2023, and a member of the 
Student Nursing Organization; and,  
 
Whereas, Ms. Orusa has served her community by volunteering for the Central Texas 
Food Bank, San Marcos Downtown Clean-Up, Great Texas River Clean Up, and 
programs through the Redeemed Christian Church of God Salvation Center in San 
Marcos; and,  
 
Whereas, Ms. Orusa has earned the respect of faculty and peers at Texas State, who 
state that she has “the intelligence, integrity, and caring spirit necessary to become a 
competent professional nurse” and “is able to quickly build rapport and effectively 
communicate with her patients, classmates, and faculty.” 

 
Now, Therefore Be It Resolved on this 18th day of November 2022, that Precious Orusa   
be hereby designated and forever hold the title of Regents’ Student Scholar, for her 
exceptional academic achievements and her dedication to the service of others. 
 
2023-17 TSUS: Conferring of Regents’ Staff Excellence Award (Rebecca 

McAnelley) 
Upon motion of Regent Lee, seconded by Regent Flores, with all Regents voting aye, 
and upon the recommendation of the Chancellor and nomination by the university 
president, it was ordered that: 
 
1. The Regents’ Staff Excellence Award be conferred, in perpetuity, upon Rebecca 

McAnelley; and, 
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2. The Regents’ Teacher medallion be presented to her; that she have the right to wear 
such medallion at appropriate events; and that she be recognized as having received 
this award; and, 

 
3. The attached resolution be adopted; presented to her; and forever recorded and 

preserved in the minutes of this Board of Regents. 
 

Resolution honoring Rebecca McAnelley 
 
Whereas, the Board of Regents of the Texas State University System has determined 
that it would advance the cause of higher education in the State of Texas and contribute 
to the public good of the state to create the Regents’ Staff Excellence Award; and, 
 
Whereas, the purpose of the award is to recognize employees of Texas State University 
System component institutions for outstanding service to the institutions and 
commitment to their missions; and, 
 
Whereas, the Regents’ Staff Excellence Award is a lifetime designation bestowed by the 
Board of Regents upon component institution staff who have been nominated by the 
Institution Presidents and recommended by the Texas State University System 
Foundation Board of Directors and the Chancellor; and, 
 
Whereas, Rebecca McAnelley began her career at Lamar State College Orange more 
than 35 years ago when she was hired as a student worker and advanced within the 
college to positions of greater responsibility, including Recruiter; Assistant Registrar; 
Director of Admissions, Recruitment and Registrar; and Assistant Dean of Student 
Services and Registrar; and, 
 
Whereas, Ms. McAnelley has positively impacted the lives of thousands of LSCO 
students, including many first-generation college attendees who, because of her efforts, 
could better navigate challenging admissions and transfer processes; has researched 
and adopted best practices and worked to modernize internal processes; and has been 
recognized for her work with several awards, including the National Institute for Staff and 
Organizational Development Award and President’s Merit for Staff Excellence Award; 
and,  
 
Whereas, Ms. McAnelley is engaged within the community as a member of the Little 
Cypress-Mauriceville ISD Campus Improvement Plan team, served as President of the 
LCE Parent Teach organization, and sat on the board of the Orange Campfire youth 
organization; and is widely respected on the LSCO campus; and, 
 
Whereas, Ms. McAnelley, through her commitment to the college and her community, 
has brought great honor to Lamar State College Orange, the Texas State University 
System, and the great State of Texas; 
 
Now, Therefore Be It Resolved on this 18th day of November 2022, that Rebecca 
McAnelley receive the Regents’ Staff Excellence Award, including all honors, rights, and 
privileges pertaining thereto. 

XXI. TSUS FOUNDATION UPDATE 

Mr. Mike Wintemute, Executive Director of the Foundation, made a presentation to the 
Board regarding the current status of Foundation funds, awards and scholarships. 
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XXII. APPROVAL OF CONSENT AGENDA 

2023-18 TSUS: Approval of Consent Agenda 
Upon motion of Chairman Austin, seconded by Regent Flores, with all Regents voting 
aye, the Board acknowledge those items on the Consent Agenda which have been 
reviewed and approved at the campus level as being presented to the board for 
informational purposes only, and that all other items on the Consent Agenda that are not 
for informational purposes only, are approved. 

XXIII. GENERAL MOTIONS 

Chairman Austin outlined one general informational item regarding the schedule of 
upcoming board meetings: 
 
Dates:    Host:     City: 

February 23-24, 2023  Texas State University System Austin 
May 25 – 26, 2023  Texas State University  San Marcos 
August 10 – 11, 2023  Sul Ross State University  Alpine 
November 16 – 17, 2023 Lamar University   Beaumont 

XXIV. GENERAL MOTIONS/BOARD ELECTIONS 

2023-19 TSUS:  Board Elections 
Upon motion of Regent Crain, seconded by Regent Amato, with seven Regents affirming 
and one Regent dissenting, it was ordered that the Board rule in Chapter 1, Paragraph 
5, restricting office holders to one-year terms in their current positions be suspended for 
one year and allow all office holders to remain in their current positions until November 
2023. 

XXV. ADJOURNMENT 

Chairman Austin adjourned the meeting at 11:14 a.m. CST. 
 

Attested by: 
Brian McCall, Ph.D. 
Chancellor and Secretary to the Board 
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TSUS: Approval of Minutes December 13, 2022

Upon motion of Regent _________________, seconded by Regent __________________, it was 
ordered that:

The minutes of the special called telephonic Board of Regents meeting held 
December 13, 2022, be approved.
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BOARD OF REGENTS MEETING 

I. CALL TO ORDER 

The special called telephonic Board of Regents meeting of The Texas State University 
System was called to order on Tuesday, December 13, 2022 at 1:31 p.m. CST by 
Chairman of the Board Duke Austin.  

II. ATTENDANCE 

Present     Absent 
Chairman Duke Austin   Regent Nicki Harle 
First Vice Chairman Garry Crain  Regent Stephen Lee 
Second Vice Chairman Alan Tinsley  Student Regent Gabriel Webb  
Regent Charlie Amato 
Regent Sheila Faske  
Regent Don Flores 
Regent Bill Scott 
 
Also Present 
Chancellor Brian McCall; Mr. Daniel Harper, Vice Chancellor and Chief Financial Officer; 
Mr. Sean Cunningham, Vice Chancellor for Governmental Relations; Ms. Nelly Herrera, 
Vice Chancellor and General Counsel; Dr. John Hayek, Vice Chancellor for Academic 

and Health Affairs; Mr. Derrick Alexander, Director of Creative Services; Ms. Laura 
Tibbitts, Director of Administration; various component campus representatives.   

III. AGENDA ITEMS 

2023-20 SRSU: Donation of Land in Maverick County, Texas 
Upon motion of Chairman Austin, seconded by Regent Lee, with all Regents voting aye, 
it was ordered that Sul Ross State University is authorized to accept the donation of 
unimproved real property of approximately 100 acres of vacant land out of and part of 
the 500 acres owned by Eagle Pass Ranch Partnership located northeast of Eagle Pass, 
Maverick County, Texas and execute any and all necessary documents, subject to 
review by the Texas State University System Chief Financial Officer and legal review by 
the Vice Chancellor and General Counsel. 

IV. ADJOURNMENT 

Chairman Austin adjourned the meeting at 1:37 p.m. CST. 
 

Attested by: 
Brian McCall, Ph.D. 
Chancellor and Secretary to the Board  

TSUS Board of Regents Special Called Meeting 
December 13, 2022
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TSUS: Approval of Consent Agenda

Upon motion of Regent __________________, seconded by Regent ____________________, 
it was ordered that:

The Board acknowledge those items on the Consent Agenda which have been 
reviewed and approved at the campus level as being presented to the board for 
informational purposes only, and that all other items on the Consent Agenda that 
are not for informational purposes only, be approved.

Background

This clarification is provided to acknowledge items presented to the Board for informational 
purposes only, and those items presented for approval, on the Consent Agenda. Because 
Consent Agenda items have been reviewed at the System and campus levels and are otherwise 
considered routine in nature, the Board determines it to be in the public interest that such items 
be approved under one vote unless any board member requests that an item(s) be removed for 
separate discussion and vote. Consent items are found at the end of each section.
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TSUS: INFORMATIONAL: Calendar of Upcoming Board Meetings

Dates: Host: City:
May 25 – 26, 2023 Texas State University San Marcos
August 10 – 11, 2023 Sul Ross State University Alpine
November 16 – 17, 2023 Lamar University Beaumont
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Texas State University System
Academic and Health Affairs

Don Flores, Chair
Stephen Lee
Vacant

3. Academic and Health Affairs

3.A. SRSU: Approval of Sul Ross State University’s Strategic Framework

3.B. SRSU: Add New Master of Education (M.Ed) Degree in Educational Instructional 
Technology at the Rio Grande Campus

3.C. SRSU: Recommendation to Confer the Honorary Degree, Doctor of Fine Arts, upon Mrs. 
Miriam McCoy

3.D. TSUS: INFORMATIONAL: Certified Enrollment Report Fall 2022

3.E. Academic and Health Affairs CONSENT Agenda

3.F. LU: CONSENT: Add Planning Authority for Baccalaureate Degree in Computer Engineering

3.G. LU: CONSENT: Discontinuation of Bachelor of Science in Fashion Merchandising Degree 
Program

3.H. SHSU: CONSENT: Certificate Program, Addition—Graduate Certificate in Marriage, 
Family, and Counseling

3.I. SHSU: CONSENT: Changes to the General Education Core Curriculum

3.J. SHSU: CONSENT: Degree Program Title Change—Master of Science in Statistics

3.K. SRSU: CONSENT: Change the BA in Social Science from a 71-credit to a 54-credit 
Program

3.L. SRSU: CONSENT: Change the Master of Liberal Arts (MLA) to the Master of 
Interdisciplinary Studies (MIS)

3.M. SRSU: CONSENT: Change the Requirements for the Principal as Instructional Leader 
Certification from 27 credits to 18 credits

3.N. SRSU: CONSENT: Change the Credit Hours Requirement for the Master in Homeland
Security from 36 to 30

3.O. SRSU: CONSENT: Change the Credit Hours Requirement for the Online Master’s in
Criminal Justice from 36 to 30

3.P. SRSU: CONSENT: Add CJ 1301 Introduction to Criminal Justice to the Core Curriculum 
Component Area - Social and Behavior Sciences

3.Q. SRSU: CONSENT: Change the Degree Plan for the BS in Education with a Non-
Certification Concentration

3.R. SRSU: CONSENT: Creation of School of Health Sciences within the College of 
Agriculture, Life and Physical Sciences at the Alpine Campus
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3.S. SRSU: CONSENT: Create the Rio Grande College of Business and the College of 
Humanities and Sciences at SRSU Rio Grande Campus

3.T. LSCO: CONSENT: Program Modification – Communication Associate of Arts Degree

3.U. TSUS: CONSENT: Curriculum Changes

3.V. TSUS: CONSENT: Out-of-State/Out-of-Country Study Programs
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SRSU: Approval of Sul Ross State University’s Strategic Framework

Upon motion of Regent , seconded by Regent , 
it was ordered that:

Sul Ross State University’s strategic framework, including a revised mission statement, 
values, vision statement, and strategic priorities, be approved.

Explanation

As part of Sul Ross State University’s strategic planning process, the University has updated its 
mission statement, values, vision statement, and strategic priorities. The proposed strategic 
framework for SRSU is depicted in the attached PDF Executive Summary.
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     S T R A T E G I C  P L A N

Executive Summary
WHO WE ARE
Sul Ross State University is a small, diverse community that values personal interactions while providing 
life-changing opportunities for students through quality undergraduate and graduate education, in-person 
and online.

MISSION STATEMENT 
Sul Ross State University offers life-changing opportunities by delivering quality undergraduate and grad-
uate education We foster critical thinking, creativity, diversity, and research, empowering our students 
to excel beyond the frontiers of what is possible. We are a Hispanic serving public institution for the resi-
dents of the U.S./Mexico borderlands, Southwest Texas region, and beyond.

VISION
We offer the best value in Texas higher education. We expand access to underserved populations and 
provide high quality, innovative, and flexible academic programs to serve our region, state, and nation 
as impactful members of an educated society.

STRATEGIC PLAN GOALS
2023-2028

1. Promote Student Opportunity & Success
2. Recruit, Empower, & Retain High-Quality Faculty & Staff
3. Improve Resources Available to Support Student Success
4. Streamline & Enhance Campus Business Processes
5. Implement the Texas State University System goal of transforming Rio Grande College into a branch campus

prior to the transformation into an independent, four-year university in Eagle Pass, Texas
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SRSU: Add New Master of Education (M.Ed) Degree in Educational Instructional 
Technology at the Rio Grande Campus

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to offer a new Master of Education (M.Ed) 
degree in Educational Instructional Technology at the Rio Grande Campus, effective  
Fall 2023.

Explanation

Instructional Technology is a growing field and one that will be in high demand. According to the 
Bureau of Labor Statistics (BLS), employment for professionals working in instructional 
coordinator careers is expected to grow by 10% from 2020 to 2030, which is as fast as the 
average for other jobs. The median pay for instructional coordinators was $32.20 hourly and 
$66,970 annually. Adding an M.Ed. in Educational Instructional Technology to the RGC program 
inventory, effective Fall 2023, will provide greater opportunities for students at RGC to pursue 
more quality career options. The program includes the following courses, which are already part 
of the RGC course inventory.

EDSR 6375  Foundation of Educational Technology
EDSR 6376  Inquiry-Based Research Method
EDSR 6377  Instructional Design
EDSR 6378  Integration of Technology into the Curriculum
EDSR 6379  Implementation of ED Tech Programs in the Educational Setting
EDSR 6380  Special Topics in Educational Technology
EDSR 6381  Critical Issues in Educational Technology
EDSR 6382  Basic Application of Media and Technology
EDSR 6383  Educational Technology Capstone with Portfolio Development
EDSR 7300  Advanced Application of Media Technology
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SRSU: Recommendation to Confer the Honorary Degree, Doctor of Fine Arts, upon 
Mrs. Miriam McCoy

Upon motion of Regent __________________, seconded by Regent __________________, 
it was ordered that:

The degree, Doctor of Fine Arts, honoris causa, be hereby conferred upon 
Mrs. Miriam McCoy, effective May 19, 2023.

Explanation

For her significant support and contributions to the Museum of the Big Bend and the 
continued support of Sul Ross State University, Sul Ross State University nominates 
Mrs. Miriam McCoy to receive a Doctor of Fine Arts, Honorary Degree.

Miriam McCoy and her late husband, Emmett, have been incredible supporters of the 
Museum of the Big Bend and higher education at Sul Ross State University.
Miriam Swanson met her future husband in the 1940s while he was attending New York 
Trade School, from which he graduated. Emmett would work in the shipyards in Orange, 
Texas, and enlisted in the U.S. Army in April of 1943. Upon his discharge in January of 
1946, they married the very next month on February 23, 1946, in upstate New York, and 
came back to Texas to start their life together. Emmett founded McCoy Supply Company in 
the 1950s, which later became the present-day McCoy’s Building Supply. He represents the 
classic “Greatest Generation” story in which he and Miriam raised a family – Brenda, Mike, 
Brian and Dennis – and they built a business with incredible love, passion and drive.

The McCoys were instrumental in the renovation and restoration of the historic Museum of the 
Big Bend building. Scheduled to be demolished, the opportunity for preservation of this Texas 
Centennial Building existed only if $3.2 million could be raised for the project. Thanks to the $1 
million gift from Miriam and Emmett, the fundraising for the historic Museum building was 
successful, and the Emmett and Miriam McCoy Building was reopened to the public in August 
2007, named in their honor.

When the Museum embarked on a second capital campaign to expand its exhibit and collection 
space, Miriam was there to help. In January of 2020 at the McCoy Company Headquarters, her 
family presented to the museum a gift of $5 million. This donation is still the largest gift in the 
history of Sul Ross State University. Due to Mrs. McCoy’s generosity, the second Emmett and 
Miriam McCoy museum building will be dedicated on March 10, 2023.

Because of her dedication of service to the great State of Texas and higher education in Texas, 
Mrs. McCoy's contributions have made a difference in the lives of West Texas residents. Her 
efforts in expanding access to high quality art experiences in the region continue to this day. In 
recognition of a long-standing and generous commitment, we recommend that the Board of 
Regents honor Mrs. Miriam McCoy by conferring upon her a Doctor of Fine Arts, honoris causa.
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TSUS: INFORMATIONAL:  Certified Enrollment Report 

Fall 2022 Certified Enrollment Report for the Texas State University System 
components. 

Explanation 

In accordance with the System Rules and Regulations, Chapter III, Section 5 Academic and 
Health Affairs Procedures, Subsection 5.2 Reports, The Academic and Health Affairs 
Committee shall examine reports on the academic well-being of the Component Institutions on 
a regular basis, including, but not limited to, student enrollment, student success, and faculty 
workload. 
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Texas State University System Certified Enrollment Report

 Fall 2022

Table 1. THECB Reportable Enrollment Data: Summary

2021  2022  1‐Yr Change 

 Headcount  15,687              16,218              3%

 SCH  127,421            154,028            21%

 FTSE  9,201                11,214              22%

 Headcount  21,404              21,326              0%

 SCH  247,394            247,252            0%

 FTSE  16,839              16,806              0%

 Headcount  2,325                2,061                ‐11%

 SCH  20,517              19,003              ‐7%

 FTSE  1,413                1,307                ‐8%

 Headcount  1,485               1,344               ‐9%

 SCH  14,334             13,697             ‐4%

 FTSE  993                    943                    ‐5%

 Headcount  840                   717                   ‐15%

 SCH  6,183               5,306               ‐14%

 FTSE  421                    364                    ‐14%

 Headcount  37,864              38,171              1%

 SCH  451,332            463,343            3%

 FTSE  30,729              31,491              2%

 Headcount  4,470                4,788                7%

 SCH  38,489              40,209              4%

 FTSE  2,566                2,681                4%

 Contact  847,056            885,248            5%

 Headcount  2,353                2,629                12%

 SCH  20,457              22,315              9%

 FTSE  1,364                1,488                9%

 Contact  419,088            474,624            13%

 Headcount  2,524                2,698                7%

 SCH  21,276              22,167              4%

 FTSE  1,418                1,478                4%

 Contact  452,480            477,840            6%

 Headcount  86,627              87,891              1%

 SCH  926,886            968,317            4%

 FTSE  63,531              66,464              5%

 Contact  1,718,624        1,837,712        7%

TSUS Component

 Lamar 

 Sam Houston 

 Sul Ross‐Total 

 Sul Ross‐Rio Grande 

 Sul Ross‐Alpine 

 Texas State 

 LIT 

 LSC‐O 

 Total  

 LSC‐PA 

Note: Table compares current year certified data to prior year certified data. SHSU Headcount includes SHSU‐

COM. SRSU‐Total headcount includes duplicate counts of students co‐enrolled at Alpine and RGC.

Source: THECB Accountability System and TSUS Official Enrollment Reports.
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Texas State University System Certified Enrollment Report

 Fall 2022

Table 2. THECB Reportable Enrollment Data: Detail

 Undergrad   Master's 

 Doctoral‐

Research 

 Doctoral‐ 

Professional   Post‐Bach  Total

 Headcount  8,155                7,265                311                    35                      452                    16,218             

 SCH  100,646            51,022              1,994                366                    ‐                         154,028           

 FTSE  6,710                4,252                222                    31                      ‐                         11,214             

 Headcount  18,209              2,277                348                    330                    162                    21,326             

 SCH  230,838            14,654              1,760                ‐                         ‐                         247,252           

 FTSE  15,389              1,221                196                    ‐                         ‐                         16,806             

 Headcount  1,611                396                    ‐                         ‐                         54                      2,061               

 SCH  16,597              2,406                ‐                         ‐                         ‐                         19,003             

 FTSE  1,106                201                    ‐                         ‐                         ‐                         1,307               

 Headcount  1,011               301                   ‐                        ‐                        32                     1,344              

 SCH  11,883             1,814               ‐                        ‐                        ‐                        13,697            

 FTSE  792                    151                    ‐                         ‐                         ‐                         943                   

 Headcount  600                   95                     ‐                        ‐                        22                     717                  

 SCH  4,714               592                   ‐                        ‐                        ‐                        5,306              

 FTSE  314                    49                      ‐                         ‐                         ‐                         364                   

 Headcount  33,834              3,339                469                    129                    400                    38,171             

 SCH  432,184            26,717              2,956                1,486                ‐                         463,343           

 FTSE  28,812              2,226                328                    124                    ‐                         31,491             

 Headcount  4,788                ‐                         ‐                         ‐                         ‐                         4,788               

 SCH  40,209              ‐                         ‐                         ‐                         ‐                         40,209             

 FTSE  2,681                ‐                         ‐                         ‐                         ‐                         2,681               

 Contact  885,248            ‐                         ‐                         ‐                         ‐                         885,248           

 Headcount  2,629                ‐                         ‐                         ‐                         ‐                         2,629               

 SCH  22,315              ‐                         ‐                         ‐                         ‐                         22,315             

 FTSE  1,488 ‐                         ‐                         ‐                         ‐                         1,488

 Contact  474,624            ‐                         ‐                         ‐                         ‐                         474,624           

 Headcount  2,698                ‐                         ‐                         ‐                         ‐                         2,698               

 SCH  22,167              ‐                         ‐                         ‐                         ‐                         22,167             

 FTSE  1,478                ‐                         ‐                         ‐                         ‐                         1,478               

 Contact  477,840            ‐                         ‐                         ‐                         ‐                         477,840           

 Headcount  71,924              13,277              1,128                494                    1,068                87,891             

 SCH  864,956            94,799              6,710                1,852                ‐                         968,317           

 FTSE  57,664              7,900                746                    154                    ‐                         66,464             
 Contact  1,837,712        ‐                         ‐                         ‐                         ‐                         1,837,712       

Table 3. THECB Reportable Continuing Education Enrollment Data: Summary

2021  2022  1‐Yr Change 

 Headcount  2,854                2,619                ‐8%

 FTSE  289                    276                    ‐4%

 Contact  86,690              82,933              ‐4%

 Headcount  163                    297                    82%

 FTSE  49                      49                      0%

 Contact  14,655              14,655              0%

 Headcount  55                      151                    175%

 FTSE  37                      72                      94%

 Contact  11,000              21,492              95%

 Headcount  3,072                3,067                0%

 FTSE  375                    397                    6%

 Contact  112,345            119,080            6%

 

 LIT 

 LSC‐O 

 LSC‐PA 

 Total 

TSUS Component

 Sul Ross‐Total 

 Lamar 

 Sam Houston 

Note: Quarter IV current year certified data compared to prior year certified data.

Source:  TSUS Official Enrollment Reports.

Source: TSUS Official Enrollment Reports.

Certified Quarter IV

 LSC‐O 

 LSC‐PA 

 Total  

Note: SHSU Headcount includes SHSU‐COM. SRSU‐Total headcount includes duplicate counts of students co‐enrolled at Alpine and RGC.

TSUS Component

 Sul Ross‐Alpine 

 Sul Ross‐Rio Grande 

 Texas State 

 LIT 
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Texas State University System Certified Enrollment Report

 Fall 2022

Table 4. THECB Non‐Reportable Out‐of‐State/Online Data: Summary

2021 2022  1‐Yr Change 

 Headcount                     651  559                    ‐14%

 SCH                  3,293  4,060                23%

 FTSE                     272  327                    20%

 Headcount                     208  154                    ‐26%

 SCH                  1,212  911                    ‐25%

 FTSE                        99  73                      ‐26%

 Headcount                        11  9                        ‐18%

 SCH                        66  72                      9%

 FTSE                          6  6                        9%

 Headcount                          3  1                        ‐67%

 SCH                        18  12                      ‐33%

 FTSE                      1.4  0.8                     ‐41%

 Headcount                          3  46                      1433%

 SCH                        10  366                    3560%

 FTSE                          1  29                      4209%

 Headcount                        17  20                      18%

 SCH                     145  166                    14%

 FTSE                        10  11                      14%

 Headcount                          6  53                      783%

 SCH                        69  488                    607%

 FTSE                          5  33                      607%

 Headcount                           ‐  3                       

 SCH                           ‐  33                     

 FTSE                           ‐  2                       

 Headcount                     899  845                    ‐6%

 SCH                  4,813  6,108                27%

 FTSE                     393  482                    23%

Contact Hours

Full‐Time Student Equivalent 

(FTSE)

Headcount

Out‐of‐State/Online

Semester Credit Hour (SCH)

 Total 

TSUS Component

 Lamar 

 LIT 

 Sul Ross‐Alpine 

A unit of measure representing an hour (50 minutes) of instruction over a 15‐week period in a semester or trimester 

system or a 10‐week period in a quarter system. 

Definitions of Terms

A unit of measure that represents an hour of scheduled instruction given to students of which 50 minutes must be of 

direct instruction. Also referred to as clock hour.

Uses semester credit hours (SCH) to calculate the number of full‐time equivalent students at an institution. The THECB 

uses the following formulas:

1 undergraduate FTSE student = 15 SCH (12 SCH in Summer)

1 master’s FTSE student = 12 SCH (9 SCH in Summer )

1 doct‐professional FTSE student = 12 SCH (9 SCH in Summer)

1 doct‐research FTSE student = 9 SCH (6 SCH in Summer)       

1 continuing ed FTSE student = 300 contact hours

The unduplicated count of students enrolled in a semester or term.

Enrollment of an non‐Texas resident living out‐of‐state while enrolled solely in fully online courses.

Source: TSUS Official Enrollment Reports.

 Sam Houston 

Note: Non‐reportable out‐of‐state/online data are not included in Tables 1 & 2 .

 Sul Ross‐Rio Grande 

 Texas State 

 LSC‐O 

 LSC‐PA 
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Texas State University System
Academic and Health Affairs

Don Flores, Chair
Stephen Lee
Vacant

3.E. Academic and Health Affairs CONSENT Agenda

3.F. LU: CONSENT: Add Planning Authority for Baccalaureate Degree in Computer Engineering

3.G. LU: CONSENT: Discontinuation of Bachelor of Science in Fashion Merchandising Degree 
Program

3.H. SHSU: CONSENT: Certificate Program, Addition—Graduate Certificate in Marriage, 
Family, and Counseling

3.I. SHSU: CONSENT: Changes to the General Education Core Curriculum

3.J. SHSU: CONSENT: Degree Program Title Change—Master of Science in Statistics

3.K. SRSU: CONSENT: Change the BA in Social Science from a 71-credit to a 54-credit 
Program

3.L. SRSU: CONSENT: Change the Master of Liberal Arts (MLA) to the Master of 
Interdisciplinary Studies (MIS)

3.M. SRSU: CONSENT: Change the Requirements for the Principal as Instructional Leader 
Certification from 27 credits to 18 credits

3.N. SRSU: CONSENT: Change the Credit Hours Requirement for the Master in Homeland
Security from 36 to 30

3.O. SRSU: CONSENT: Change the Credit Hours Requirement for the Online Master’s in
Criminal Justice from 36 to 30

3.P. SRSU: CONSENT: Add CJ 1301 Introduction to Criminal Justice to the Core Curriculum 
Component Area - Social and Behavior Sciences

3.Q. SRSU: CONSENT: Change the Degree Plan for the BS in Education with a Non-
Certification Concentration

3.R. SRSU: CONSENT: Creation of School of Health Sciences within the College of 
Agriculture, Life and Physical Sciences at the Alpine Campus

3.S. SRSU: CONSENT: Create the Rio Grande College of Business and the College of 
Humanities and Sciences at SRSU Rio Grande Campus

3.T. LSCO: CONSENT: Program Modification – Communication Associate of Arts Degree

3.U. TSUS: CONSENT: Curriculum Changes

3.V. TSUS: CONSENT: Out-of-State/Out-of-Country Study Programs
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LU:  Add Planning Authority for Baccalaureate Degree in Computer Engineering

Upon motion of Regent ___________________, seconded by Regent ___________________, it was 
ordered that:

Lamar University be authorized to submit planning notification to the Texas Higher 
Education Coordinating Board for a baccalaureate degree in Computer Engineering.

Explanation

The Department of Electrical Engineering is requesting approval of planning authority to develop plans for 
a new baccalaureate degree in Computer Engineering. With Board of Regents approval, Lamar University 
will request planning authority from the Texas Higher Education Coordinating Board with the goal of 
submitting requests for degree approvals to the TSUS Board of Regents, THECB, and subsequently 
SACSCOC. If this planning authority request is approved, the university plans to submit the formal 
program proposal to the Board of Regents by November 2023.

The College of Engineering at Lamar University is comprised of five academic departments – Chemical 
Engineering, Civil and Environmental Engineering, Electrical Engineering, Industrial and Systems 
Engineering, and Mechanical Engineering. Each department offers ABET-accredited undergraduate 
programs as well as master’s and Doctor of Engineering degrees and Chemical Engineering offers the 
Ph.D. in that field. If approved, this new baccalaureate degree in computer engineering will be offered in 
the Department of Electrical Engineering and a future official name change recognizing the addition of the 
program is anticipated (Department of Electrical and Computer Engineering). The College is also home to 
six research centers: Air Research Center, Midstream Management and Science, Port Management, 
Resiliency, Texas Hazardous Waste Research, Water and Air Quality. In 2001, Lamar University was 
ranked #3 nationally for return on investment according to Payscale.com. This result recognizes Lamar 
University’s affordability (cost of tuition and fees) relative to earnings 20 years after graduation.

Computer Engineering is the discipline that embodies the science and technology of design, construction, 
implementation, maintenance, enhancement and optimization of hardware and software components of 
modern computing systems and computer-controlled equipment. Computer engineers are the computer 
and computer-based systems designers whose goal is to enhance these systems in terms of size, speed, 
storage capacity, security, computing capabilities, fabrication cost, and applications, as well as innovating 
new electronic devices and components. They work in most industries, including the computer, 
aerospace, telecommunications, power and energy production, manufacturing, defense, and electronics 
industries. They design high-tech devices ranging from tiny microelectronic integrated circuit chips to 
powerful systems that utilize those chips and efficient telecommunication systems that interconnect those 
systems. A wide array of complex technological systems, such as power generation and distribution 
systems, and modern processing and manufacturing plants, rely on computer systems developed and 
designed by computer engineers. Therefore, there will be always an increasing global and national 
demand for Computer Engineering graduates. Rather, the future will view computer engineering as a 
general discipline which has major branches such as hardware systems, distributed and quantum 
computing, robotics and cybernetics, embedded systems, computer graphics and visualization, image 
computing, computer and network security, etc. 

The study of the market shows an increasing global demand for computer engineers, especially in the 
State of Texas, which is the most attractive state for technical jobs (42% Year-on-Year growth rate). In 
2022, Samsung began on a $17 billion chip manufacturing facility and has submitted an application to 
build 11 new chipmaking facilities in the Austin area over the next two decades, a stunning move that 
could lead to nearly $200 billion in new investment and create more than 10,000 jobs, which is 
considered the biggest economic investment in Central Texas history. A recent report describes 
Samsung’s plans to initiative a long-term plan to build up to 11 additional chip-making plants in Texas 
over the coming decades. Accordingly, a significant increase in demand for computer engineers in Texas 
is anticipated. 
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Therefore, Lamar University proposes to offer a new Bachelor of Science degree in Computer 
Engineering. The proposed degree will be offered by the Department of Electrical Engineering as it has 
the resources that provide the appropriate foundation to start the new degree. The new degree will have 
many overlapping courses with the current Bachelor of Science degree in Electrical Engineering. As a 
result, the resources of the Department including faculty and laboratories can be efficiently shared among 
the two degrees. The Department is already offering Master and Doctor of Engineering degrees with an 
emphasis in Computer Engineering. The proposed degree will require 120 credit hours including 42 credit 
hours of general education, 60 credit hours of engineering including 6 hours senior design projects, and 
now fewer than 18 elective credit hours. 
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LU:  Discontinuation of Bachelor of Science in Fashion Merchandising Degree Program

Upon motion of Regent ___________________, seconded by Regent ___________________, it was 
ordered that:

Lamar University be authorized to discontinue the Bachelor of Science in Fashion 
Merchandising. This action will be effective in Summer 2023.

Explanation

The Department of Nutrition, Hospitality, and Human Services is requesting to discontinue the existing 
Bachelor of Sciences in Fashion Merchandising degree program.

Based upon the industry demands in this respective field, student demand has decreased over the last 
three years. Therefore, we are requesting the discontinuation of the BS in Fashion Merchandising degree. 
The small number of students currently in the program will be taught out. 
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SHSU: Certificate Program, Addition—Graduate Certificate in Marriage, Family, and 
Counseling

Upon motion of Regent _________________, seconded by Regent ________________, it was 
ordered that:

 
Sam Houston State University be authorized to offer a certificate program, leading to the 
Graduate Certificate in Marriage, Family, and Counseling, housed in the Department of 
Counselor Education within the College of Education with an implementation date of Fall 
2023, upon final approval by the TSUS Board of Regents and the Texas Higher 
Education Coordinating Board.

Explanation

The Graduate Certificate in Marriage, Family, and Counseling provides graduate students in the 
Department of Counselor Education additional training and education in marriage, couple, and 
family counseling. The main objective is to help students meet the requirement of the Texas 
Marriage and Family Therapist License (LMFT) to address the shortage of LMFTs in the market. 
Students pursuing a Master’s in Counseling currently have two areas of specialization. This 
certificate allows students who want to apply for another licensure (marriage and family therapy) 
the opportunity to do so. The certification board requires evidence of adequate training in areas 
of specialization. Therefore, the proposed graduate certificate would provide a clear and 
streamlined approach for validating training to licensure boards.

Marriage and Family Therapists are expected to increase by 34.51% over the next ten years, 
with 21,530 jobs falling under the target occupation of Marriage and Family Therapists. Target 
occupations, which include Marriage and Family Therapists, are expected to grow at a faster 
rate in Texas (16.4%) compared with national trends (11.8%), which indicates an increasing 
demand for programs to meet the workforce needs in Texas. 

Among the 31 institutions currently offering programs under CIP Code 13.1101 (Counselor 
Education/School Counseling and Guidance Services) in 2020, there were a total of 916 
completions in Texas. With this field expected to increase by 34.51% over the next ten years, 
additional programs will be needed to meet the anticipated increase in student demand. The 
largest shareholders in Texas experienced a positive increase during 2020. For example, 
Angelo State University grew by 3.6%, and the University of St. Thomas grew by 49.4% that 
year. 

Graduate programs are regionally distributed throughout the State of Texas, with the largest 
shareholder having 19.1% of combined program completions, which indicates an increased 
demand within the vicinity of Huntsville, TX, and Houston, TX, given that no major shareholder 
is currently serving the local population. 

Students will complete a total of 12 semester credit hours: 
• COUN 6338 Techniques of Family    Therapy
• COUN 6333 Techniques of Couples Therapy
• COUN 6370 Family Therapy Applications
• COSC 6337 Counseling for Sexual Concerns
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SHSU: Changes to the General Education Core Curriculum

Upon motion of Regent _______________, seconded by Regent __________________, it was 
ordered that:

Sam Houston State University be authorized to implement, in accordance with the Texas 
Education Code and the rules and regulations for the Texas Higher Education 
Coordinating Board, the following changes to its General Education Core Curriculum 
course requirements effective Fall 2023:

1) To add UNIV 2112: Career Ed and Development to Component Area IX: Core 
Component Option.

2) To add PHYS 1401: Physics Bootcamp to Component Area III: Life and Physical 
Sciences.

Explanation

In accordance with Texas Education Code, §§61.821 – 61.832, each institution of higher 
education that offers an undergraduate academic degree program shall design and implement a 
core curriculum, including specific courses composing the curriculum, of no less than 42 lower-
division semester credit hours. Through the Texas Core Curriculum (TCC), students will gain a 
foundation of knowledge of human cultures and the physical and natural world, develop 
principles of personal and social responsibility for living in a diverse world, and advance 
intellectual and practical skills that are essential for all learning.

The addition of the course, UNIV 2112 Career Ed and Development, expands the one semester 
credit hour offerings—ECON 1100 Economics of Social Problems, KINE 2115 Lifetime Health 
and Wellness, MCOM 1130 Media Literacy, NGLI 1101 Research in the Digital Age —within 
Core Component IX: Component Area Option, providing students with the opportunity to 
develop the capacity to express ideas clearly, to consider the effect of the message, to foster 
understanding, and to build skills to communicate persuasively in professional settings. 
Students will apply knowledge of current career expectations to assess personal development 
needs, to identify transferable skills, and to communicate in networking and professional 
settings.

The addition of the course, PHYS 1401 Physics Bootcamp, expands the three semester credit 
hour offerings within Core Component III: Life and Physical Sciences by developing core 
quantitative analysis tools and methods of critical thinking through which events occurring in the 
natural world are precisely described, disparate phenomena are explained in a uniform manner, 
and outcomes not previously observed are predicted based on known laws. Real-world context 
is incorporated via classic physics and engineering examples, building an understanding of the 
interactions among natural processes, and the implications of science-based solutions for 
designing an improved human experience.

As per Texas Higher Education Coordinating Board rule, each Texas public institution of higher 
education may submit one comprehensive request per year to change its TCC. Therefore, Sam 
Houston State University respectfully submits the above core course additions to expand 
student options within the core curriculum effective Fall 2023.
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SHSU: Degree Program Title Change—Master of Science in Statistics

Upon motion of Regent , seconded by Regent , it was 
ordered that:

Sam Houston State University be authorized to implement the following change in 
the Department of Mathematics and Statistics within the College of Science and 
Engineering Technology as of September 01, 2023. 

1) To change the title of the Master of Science in Statistics (27.0501.00) TO the 
Master of Science in Statistics and Data Science.

Explanation

The Department of Mathematics and Statistics requests permission to change the title of the Master 
of Science in Statistics to the Master of Science in Statistics and Data Science with an 
implementation date of September 01, 2023. The M.S. in Statistics degree program is designed to 
provide individuals with the academic foundation needed to pursue doctoral studies; to prepare 
competent statisticians who are equipped to accept responsibilities in business, industry, and public 
service positions; and to present a supplemental graduate program for students specializing in areas 
where statistics are readily used. With the change in the dynamics in industry and academia and to 
fulfill the demand for qualified statisticians who are capable of data-driven decision-making, the 
Department of Mathematics and Statistics has added several new courses to the program over the 
last several years to accommodate this changing environment. The new course offerings equate to a 
significant portion of the curriculum covering topics that are needed in the data sciences field, such 
as predictive modeling, statistical learning, Bayesian analysis, time series and forecasting, 
nonparametric inference, and sampling techniques. These courses are heavily involved with real 
data analysis that uses software, such as R and Python. With the changes made to the curriculum, 
the faculty believe that the requested title to the Master of Science in Statistics and Data Science will 
better reflect the emphasis as well as the focus of our modern course offerings.  

Furthermore, the proposed title change will elevate the reputation of Sam Houston State University 
as a provider of high-quality graduate programs. Moreover, it will give the university greater visibility 
through successful placement and scholarly engagement in a field of study that is growing 
exponentially worldwide. According to Statistica, “The global big data market is forecasted to grow to 
103 billion U.S. dollars by 2027, more than double its expected market size in 2018. With a share of 
45 percent, the software segment would become the large big data market segment by 2027.” 
Projections like this one, in addition to the job market needs found by Emsi Data 2020-2021, indicate 
that SHSU STEM graduates will need a solid foundation in data science to be competitive in the 
rapidly changing scientific and business landscape. In addition, the proposed title change also 
directly supports the College of Science & Engineering Technology mission: The College of Science 
& Engineering Technology is committed to equipping students with the academic foundation 
necessary for them to be critical problem solvers in a rapidly changing world and to the generation of 
scientific knowledge through scholarly endeavors.

Since organizations are investing heavily in data science talent to move ahead of competitors. more 
and more students are seeking to gain skills that are needed to fulfill the employment opportunities 
created by this trend. Data scientists with sound foundational statistical knowledge will be in a highly 
marketable position in both the current and future job markets. This title change will increase the 
visibility of the master's program as well as broaden the pool of potential applicants to the program.
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SRSU:  Change the BA in Social Science from a 71-credit to a 54-credit Program

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to change the BA in Social Science from a 71-
credit to a 54-credit program.

Explanation

The reduction in the number of required credits for the BA in Social Science will provide a more 
flexible degree plan option for those who enjoy the Behavior and Social Sciences (BASS) 
disciplines, such as Political Science, Psychology, Communications, or History, but do not want 
to focus entirely on one of them and want the benefits that several of them offer together. The 
previous degree plan was designed to correspond with the teaching track in Education of this 
same degree; this is a disservice to students who do not want to go into education. 

Total number of hours in BASS areas (54/57) ***

• 18 hours coming from 3 areas in BASS (student-selected): 3 x 18 = 54semester credit 
hours.

• Possible areas: Communication, History, Political Science, and Psychology
• No option for a minor
• 18 minimum major advanced hours required from the areas selected (no specific 

number per area)
• One research course required from the following list: COMM 4302, CJ 3341, PSY/PSCH 

4330, or a McNair Project (course number varies by area)

***If the students take a research course in one of the areas they select, it can count as three of 
the 18 hours in that area, and the total number of hours for the major area would be 54. If they 
do not take the course in one of their three areas, they will have a total of 57 hours of required 
hours to complete the research course requirement.
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SRSU:  Change the Master of Liberal Arts (MLA) to the Master of Interdisciplinary Studies 
(MIS)

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to change the Master of Liberal Arts (MLA) to 
the Master of Interdisciplinary Studies (MIS).

Explanation

The MLA degree was housed within the College of Arts and Sciences (A&S), which no longer 
exists. The degree offered an interdisciplinary approach with three areas of study, two of which 
needed to be housed in the College of A&S. Consequently, the current MLA degree program no 
longer enjoys a natural academic disciplinary home. The proposal recommends that the current 
MLA be archived and revised into the MIS. The new MIS will permit students to choose areas of 
concentration from any of graduate level academic disciplines offered at Sul Ross, making the 
program much more flexible and interdisciplinary. The new MIS will be better suited for SRSU’s 
academic structure and the needs of our students.
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SRSU:  Change the requirements for the Principal as Instructional Leader Certification 
from 27 credits to 18 credits 

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to change the requirements for the Principal as 
Instructional Leader Certification from 27 credits to 18 credits. 

Explanation

The Texas Education Agency (TEA) requires that individuals seeking employment as Assistant 
Principal or Principal in a Texas K-12 public school must complete an Educator Preparation 
Program (EPP) that is approved by TEA.  Our current certification plan to obtain the Principal as 
Instructional Leader Certification at Sul Ross State University (SRSU) is 27 credit hours. 
Competing Institutions of higher education offer the same certification with an 18-credit hour 
requirement. To remain competitive, we propose to change our certification program to 18 credit 
hours.   Reducing the requirements will not limit students’ ability to gain skills needed to be 
successful in their careers and to pass the certification exams. The following courses are 
proposed for the Principal as Instructional Leader Certification:

Current Program

*EDUA 5319 School Law 
EDUA 5309 Introduction to School Administration (Must be taken in first semester)
EDUA 5333 Educational Research II (Must be taken in last semester.)
ED 6305 Curriculum, Instruction & Assessment
*EDUA 6355 Instructional Leadership: Planning, Implementation & Monitoring of the 
Instructional Program
EDUA 6324 School Support Services
EDUA 7100 Practicum I (1 sch)
EDUA 7101 Practicum II (1 sch)
EDUA 7102 Practicum III (1 sch)
EDUA 7304 Educational Leadership for Principals
*EDUA 6389 Special Populations and Programs

New Program

Remove as required courses* 
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SRSU:  Change the Credit Hours Requirement for the Master in Homeland Security from 
36 to 30

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to change the credit hour requirements for the 
online Master in Homeland Security from 36 to 30.

Explanation

The purpose of reducing the required number of credits for the Online Master’s Program in 
Homeland Security is to remain competitive with other Homeland Security MA programs in 
institutions of higher education.

Existing Program

1. Required Courses Reduce from 18 to 15 Credit Hours
a. CJ 5323 Homeland Security
b. CJ 5327 Graduate Seminars in HLS
c. CJ 5334 Methods of Social Research
d. CJ 5340 Policy Making in C
e. *CJ 5322 Immigrations issue
f. CJ 5330 Emerging Issues in Homeland Security

2. *Electives 18 Credit Hours

New program

*Remove CJ 5322 Immigrations issue

*Reduce elective credit hours to 15 

58



SRSU:  Change the Credit Hours Requirement for the Online Master’s in Criminal Justice 
from 36 to 30

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to change the credit hour requirements for the 
online Master in Homeland Security from 36 to 30.

Explanation

The purpose of reducing the required number of credit hours for the Online Master’s Program in 
Criminal Justice is to remain competitive with other Criminal Justice Online MA programs in 
institutions of higher education.

Current Program (36 Credit Hours)

Required Courses 18 Credit Hours

1. CJ 5318 Seminar in CJ Theory
2. CJ 5315 Seminar in Courts and Judiciary 
3. CJ 5325 Graduate Seminar 
4. CJ 5334 Methods of Social research
5. CJ 5311 Advanced Law Enforcement Administration
6. *CJ 5314 Seminar in Corrections

*Electives 18 Credit Hours

New program (30 Credit Hours)

*Remove CJ 5314 Seminar in Corrections 

*Reduce elective credit hours to 15 
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SRSU:  Add CJ 1301 Introduction to Criminal Justice to the Core Curriculum Component 
Area: Social and Behavior Sciences

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to add to the Core Curriculum Component Area: 
Social and Behavior Sciences.

Explanation

Expanding our Core Curriculum provides greater opportunity and flexibility for our students. 
Those first and second year students who are interested in criminal justice and would like to 
explore the area of study will have the opportunity to engage in it before they choose it as a 
major.

60



SRSU:  Change the Degree Plan for the BS in Education with a Non-Certification 
Concentration

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to change the degree plan for the BS in 
Education with a Non-Certification concentration.

The changes are as follows:

1. Add EDSR 4306 Survey of Exceptional Children
2. Remove as required EDSR 3329 Methodology of Second Language Teaching
3. Remove as required the following English courses: ENGL 3316 Foundations in Literary 

Studies, ENGL 3320 Creative Writing: Fiction, ENGL 4302 Southwestern Literature, 
ENGL 4310 Topics in Folklore

4. Change 18 credit hours of restrictive electives to 30 credit hours of general electives.

Explanation

A non-certification degree in Education is created for degree-only students who are not seeking 
teaching certification. Eliminating the English required courses and expanding the 18 credit 
hours of restrictive electives to 30 credit hours of general electives will provide greater flexibility 
and a broader knowledge base from which students can choose from.
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SRSU:  Creation of School of Health Sciences within the College of Agriculture, Life and 
Physical Sciences at the Alpine campus

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to implement the following changes in the 
administrative organization within the College of Agriculture, Life and Physical Sciences:

1) Create a School of Health Sciences
2) Create a Department of Health Studies in the School of Health Sciences
3) Move the Department of Kinesiology from the College of Education and 

Professional Studies into the School of Health Sciences.
4) Move the Division of Nursing into the Department of Health Studies.

Explanation

The University Administration requests authorization to create the School of Health Sciences in 
the College of Agriculture, Life and Physical Sciences.  According to market research, public 
health and health administration and allied health are performing well across Texas, with little 
current competition in the Sul Ross service area, both at the bachelors and master's level.  This 
administrative reorganization will give SRSU the resources to focus on growing our health-
related degrees and providing opportunities in the health sciences.  Detailed below are the 
departments and degree programs associated with the proposed Departments within the 
College of ALPS

The College of Agriculture, Life and Physical Sciences current structure includes four 
departments 

1. Department of Agriculture and Industry
2. Department of Natural Sciences
3. Department of Computer Mathematics and Physical Sciences
4. Department of Nursing

The College of Agriculture, Life and Physical Sciences new structure will include the School of 
Health Sciences and three departments.

1. School of Health Sciences 
a. Department of Kinesiology (moved from the College of Education and 

Professional Studies)
i. BS in Kinesiology and Human Performance (CIP 31.0505.00).  
ii. MS in Sport Administration (CIP 31.0504.00)
iii. MS in Health and Human Performance (CIP 31.0505.00)

b. Department of Health Studies
i. Nursing Program: BSN in Nursing (CIP 51.3801.00) with Pre-licensure 

and RN-BSN tracks
ii. New degree programs will be added and will be proposed in a later 

resolution.
2. Department of Agriculture and Industry 
3. Department of Natural Sciences
4. Department of Computer Mathematics and Physical Sciences
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SRSU:  Create the Rio Grande College of Business and the College of Humanities and 
Sciences at SRSU Rio Grande Campus 

Upon motion of Regent ____________, seconded by Regent ____________, it was ordered 
that:

Sul Ross State University be authorized to implement the following changes in the 
administrative organization of Rio Grande College: Create the Rio Grande College of 
Business and the College of Humanities and Sciences.

Explanation

The long-term goal for the Rio Grande College is to expand the program offerings as we move 
toward becoming a branch campus and eventually a four-year independent university. To do 
this, we need to create the proper framework to begin expanding programs. According to the 
Hanover Research report, one of the areas of greatest market demand is for the undergraduate 
and graduate business programs. We currently only offer a BA and an MA in Business 
Administration. The recommendation from Hanover is to expand the business programs to 
include BA in Accounting, Marketing, Management, Finance, and Information Systems. Creating 
the Rio Grande College of Business will provide the structure for rapid growth in these areas. 
This new structure will also provide more opportunities for expanding our departments in the 
new College of Business. The creation of the Rio Grande College of Business will also provide 
new marketing and branding opportunities. First, it will de-emphasize the label “Rio Grande 
College” as the name given to the three campuses in Uvalde, Del Rio, and Eagle Pass. Our 
goal is to begin to envision these as a university. Second, it will provide a new branding 
opportunity as we develop and grow our new business programs within the RGC College of 
Business. Below are the departments and degree programs associated with the proposed 
Colleges. 

1. College of Humanities and Sciences
a. Department of Humanities

i. BA in English
ii. BA in Spanish

b. Department of Natural Sciences and Behavioral Sciences
i. BS in Biology 
ii. BS in Criminal Justice 

2. The Rio Grande College of Business 
a. Department of Business Administration

i. Bachelor of Business Administration
ii. Master of Business Administration

Department of Education (Will Report to Alpine’s College of Education and Professional 
Studies)
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LSCO: Program Modification – Communication Associate of Arts Degree

Upon motion of Regent ____________________, seconded by Regent ___________________, 
it was ordered that: 

Lamar State College Orange be authorized to revise the Communication Associate of Arts (AA) 
Degree upon final approval by the TSUS Board of Regents, the Texas Higher Education 
Coordinating Board (THECB) and the Southern Association of Colleges and Schools Commission 
on Colleges (SACSCOC) effective Fall 2023, as follows:

(1) Be more specific with curriculum requirements to better align with current university 
baccalaureate degrees

Explanation

If approved, LSCO’s modified Communication Associate of Science will better align with 
Bachelor’s Degrees in Communication. As such, the unspecified academic elective options in the 
current degree plan will be more targeted and provide precise course requirements. This revision 
is intended to better assure that students completing LSCO’s Communication AA degree are 
completing courses that will both transfer and apply to the 4-year college or university in which 
they will complete a Communication baccalaureate degree.  

The revised program will meet all of the requirements and guidelines for approval by the Texas 
Higher Education Coordinating Board (THECB) and the Southern Association of Colleges and 
Schools Commission on Colleges (SACSCOC).

Communication Associate of Arts Degree (Current) 

CURRENT COURSE REQUIREMENTS Credit 
Hours

Lecture/Lab 
Hours

Contact 
Hours

EDUC 1301 Learning Framework 3 3-3-0 48

MATH 1342 Elementary Statistical Methods or MATH 1314 College 
Algebra 3 3-3-0 48

AMERICAN HISTORY* 3 3-3-0 48

ENGL 1301 Composition I 3 3-3-0 48

LIFE AND PHYSICAL SCIENCES* 4 4-3-2 80

SPCH 1315 Public Speaking 3 3-3-0 48

GOVT 2305 Federal Government 3 3-3-0 48

AMERICAN HISTORY* 3 3-3-0 48

COMPONENT AREA OPTION* 3 3-3-0 48

LIFE AND PHYSICAL SCIENCES* 4 4-3-2 80

GOVT 2306 Texas Government 3 3-3-0 48

SPCH 2335 Argumentation and Debate 3 3-3-0 48

SPCH 1318 Interpersonal Communication 3 3-3-0 48
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SPCH 2341 Oral Interpretation 3 3-3-0 48

SOCIAL AND BEHAVIORAL SCIENCES* 3 3-3-0 48

LANGUAGE, PHILOSOPHY, AND CULTURE 3 3-3-0 48

CREATIVE ARTS* 3 3-3-0 48

ACADEMIC ELECTIVE* 3 3-3-0 48

ACADEMIC ELECTIVE* 4 4-3-1 64

TOTAL 60 992

Communication Associate of Arts Degree (Proposed) 

PROPOSED COURSE REQUIREMENTS Credit 
Hours

Lecture/Lab 
Hours

Contact 
Hours

EDUC 1301 Learning Framework 3 3-3-0 48

MATH 1342 Elementary Statistical Methods or MATH 1314 College 
Algebra 3 3-3-0 48

AMERICAN HISTORY* 3 3-3-0 48

ENGL 1301 Composition I 3 3-3-0 48

LIFE AND PHYSICAL SCIENCES* 4 4-3-2 80

SPCH 1315 Public Speaking 3 3-3-0 48

GOVT 2305 Federal Government 3 3-3-0 48

AMERICAN HISTORY* 3 3-3-0 48

COMPONENT AREA OPTION* 3 3-3-0 48

LIFE AND PHYSICAL SCIENCES* 4 4-3-2 80

GOVT 2306 Texas Government 3 3-3-0 48

SPCH 2335 Argumentation and Debate 3 3-3-0 48

SPCH 1318 Interpersonal Communication 3 3-3-0 48

SPCH 2341 Oral Interpretation 3 3-3-0 48

SOCIAL AND BEHAVIORAL SCIENCES* 3 3-3-0 48

LANGUAGE, PHILOSOPHY, AND CULTURE 3 3-3-0 48

CREATIVE ARTS* 3 3-3-0 48

*COMM 1307 Introduction to Mass Communication 3 3-3-0 48

*COMM 2311 Media Writing 3 3-3-0 48

ACADEMIC ELECTIVE* 1 1-1-0 16

TOTAL 60 992
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TSUS: Curriculum Changes 

Upon motion of Regent ___________________, seconded by Regent ____________________, 
it was ordered that: 

the proposed Course Additions, Deletions and Changes be approved. 

Explanation 

In accordance with the System Rules and Regulations, Chapter III, Section 1.(10) Curriculum 
Matters, Subsection 1.(10)2 Course additions, deletions, and changes shall be submitted to the 
Board of Regents for approval.    
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CURRICULUM INVENTORY REPORT
Lamar University

February 2023

COLLEGE/                                   
Academic Unit

COURSE 
ADDITIONS

COURSE 
DELETIONS

COURSE 
TITLE 

CHANGES

NET 
ADDITIONS/
DELETIONS

COLLEGE OF BUSINESS
Accounting and Information Systems 1 1

COLLEGE OF EDUCATION AND 
HUMAN DEVELOPMENT
Nutrition, Hospitality and Human Services 2 4 4 -2

COLLEGE OF FINE ARTS AND 
COMMUNICATION
Deaf Studies and Deaf Education 2 1 2

TOTAL 5 4 5 1

COLLEGE OF BUSINESS
Accounting and Information Systems 

ADDITIONS
ACCT 4315 Internal Audit

COLLEGE OF EDUCATION AND HUMAN DEVELOPMENT
Nutrition, Hospitality and Human Services 

ADDITIONS
NUTR 2301 Global Nutrition
NUTR 4100 Nutrition Dietetics Profession

CHANGES
HOSP 3376 Conventions/Meeting Management
TO
HOSP 3376 Conventions Management

HOSP 4306 American Regional Cuisine
TO
HOSP 4306 Tourist Behavior

HOSP 4322 Casino Management 
TO
HOSP 4322 Destination Marketing 

NUTR 4331 Nutrition Assessment and Counsel
TO
NUTR 4331 Nutrition Education and Counseling 

DELETIONS
HOSP 3313 Hospitality Facility Management 
HOSP 3317 Hotel Front Office Management 
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HOSP 3318 Housekeeping for Lodging 
HOSP 3377 Event Management 

COLLEGE OF FINE ARTS AND COMMUNICATION
Deaf Studies and Deaf Education 

ADDITIONS
DSDE 6309 Doctoral Seminar
DSDE 6323 Scholarly Writing

CHANGE
DSDE 6303 ASL Literature
TO
DSDE 5303 ASL Literature
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Sam Houston State University
Curriculum Board Report

February 2023

COLLEGE/Academic Unit
COURSE
ADDITIONS

COURSE
DELETIONS

COURSE
CHANGES:
PREFIX, 
NUMBER
AND/OR TITLE

NET
ADDITIONS/
DELETIONS

ACADEMIC AFFAIRS 1 +1

COLLEGE OF BUSINESS 
ADMINISTRATION
General Business & Finance 1
Management, Marketing & 
Information Systems 1

COLLEGE OF EDUCATION
School of Teaching and Learning 2 +2

COLLEGE OF HEALTH 
SCIENCES
Human Sciences -13 68 -13

COLLEGE OF SCIENCE AND 
ENGINEERING TECHNOLOGY
Engineering Technology 2

TOTAL 3 -13 72 -10
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ACADEMIC AFFAIRS

ADDITIONS

UNIV 2112 Career Education and Development

COLLEGE OF BUSINESS ADMINISTRATION

Department of General Business and Finance

CHANGES

BUAD 2301 Business Legal Environment 
TO 
BUAD 3301 Business Legal Environment 

Department of Management, Marketing, and Information Systems

CHANGES

MGIS 232  Business System Implementation 
TO 
MGIS 3315 Programming for Business 

COLLEGE OF EDUCATION

School of Teaching and Learning

ADDITIONS

CIED 5301 Alt Teacher Prep I

CIED 5302 Alt Teacher Prep II

COLLEGE OF HEALTH SCIENCES

Department of Human Sciences

DELETIONS

FACS 2078 Special Topics in FCS

FACS 3364 Survey of Interior Design for Non-Majors

FACS 3369 Family Relationships

FACS 3440 Patter Mkg & Adv Cloth-Honors

FACS 4333 Child Dev. & Guidance

FACS 4364 Mth Tchg Fam & Consumer Sci
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FACS 4365 Studnt Tchng Fam & Consumer Sci

FACS 4366 Stdnt Tchng Fam & Consumer Sci

FACS 4372 Resource Management

FACS 5341 Family Resource Management

FACS 5343 Lifespan Devlpt in the Family

FACS 5377 Wkshp Fam & Consumer Sci Edu 

FACS 5381 Eval Technq in Fam & Con Scie

CHANGES

FACS 1331 Intro To Hospitality Industry 
TO 
FSMG 1331 Intro To Hospitality Industry 

FACS 1332 Introduction to Fashion Merchandising 
TO 
FAMD 1332 Introduction to Fashion Merchandising 

FACS 1360 Basic Principles of Design 
TO 
INDS 1360 Applied Design Theory 

FACS 1367 Basic Nutrition 
TO 
FSCN 1367 Basic Nutrition 

FACS 1369 Introduction To Textiles 
TO 
FAMD 1369 Introduction To Textiles 

FACS 1441 Food Preparation And Selection 
TO 
FSCN 1441 Food Preparation And Selection 

FACS 2333 Fashion Merchandising Technology 
TO 
FAMD 2333 Fashion Merchandising Technology 

FACS 2361 History of Furnishings I 
TO 
INDS 2361 History of Furnishings I 

FACS 2362 Nutrition 
TO 
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FSCN 2362 Nutrition 

FACS 2364 Design Theory and Materials 
TO 
INDS 2364 Materials and Sources 

FACS 2365 Digital Drawing for ID 
TO 
INDS 2365 Digital Drawing for ID 

FACS 2366 Fashion in Society 
TO 
FAMD 2366 Fashion in Society 

FACS 2375 Fashion Promotion 
TO 
FAMD 2375 Fashion Promotion 

FACS 2386 Space Planning Fundamentals 
TO 
INDS 2386 Space Planning Fundamentals 

FACS 2387 Architectural Graphics For Int 
TO 
INDS 2387 Architectural Graphics For Int 

FACS 2388 Building Systems For Interiors 
TO 
INDS 2388 Building Systems For Interiors 

FACS 2441 Meal Management In Hospitality 
To 
FSMG 2441 Meal Management In Hospitality 

FACS 3325 Digital Fashion Retailing 
TO 
FAMD 3325 Digital Fashion Retailing 

FACS 3329 Nutrition through the Lifespan 
TO 
FSCN 3329 Nutrition through the Lifespan 

FACS 3332 Lighting Applicans Interiors 
TO 
INDS 3332 Lighting Design For Interiors 

FACS 3334 Lodging Operations 
TO 
FSMG 3334 Lodging Operations 

FACS 3335 Event Administration 
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TO 
HUSC 3335 Event Administration 

FACS 3337 Design Process 
TO 
INDS 3337 Design Process 

FACS 3338 Residential Design 
TO 
INDS 3338 Residential Design 

FACS 3339 Community Nutrition 
TO 
FSCN 3339 Community Nutrition 

FACS 3348 Buying I Merchandise Control 
TO 
FAMD 3348 Buying I Merchandise Control 

FACS 3360 Int Dsgn Prof Prac & Procedure 
TO 
INDS 3360 Int Dsgn Prof Prac & Procedure 

FACS 3361 History of Furnishings II 
TO 
INDS 3361 History of Furnishings II 

FACS 3365 Digital Drawing for ID II 
TO 
INDS 3365 Digital Drawing for ID II 

FACS 3367 Food Science 
TO 
FSCN 3367 Food Science 

FACS 3368 Fashion Forecasting 
TO 
FAMD 3368 Fashion Forecasting 

FACS 3370 Nutritional Pathways 
TO 
FSCN 3370 Nutritional Pathways 

FACS 3371 Fashion Merchandising Management 
TO 
FAMD 3371 Fashion Merchandising Management 

FACS 3375 Fashion Brand Management 
TO 
FAMD 3375 Fashion Brand Management 
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FACS 3377 Codes,Stndrds & Facility Maint 
TO 
INDS 3377 Interior Codes & Standards 

FACS 3380 Advanced Nutrition 
TO 
FSCN 3380 Advanced Nutrition 

FACS 3445 Quan Food Pur Prep & Ser 
TO 
FSCN 3445 Quan Food Pur Prep & Ser 

FACS 4068 Research Problems 
TO 
HUSC 4068 Research Problems 

FACS 4329 Global Issues in the Fashion Industry 
TO 
FAMD 4329 Global Issues in the Fashion Industry 

FACS 4330 Commercial Design I 
TO 
INDS 4330 Commercial Design I 

FACS 4331 Commercial Design II 
TO 
INDS 4331 Commercial Design II 

FACS 4348 Buying II: Planning & Allocation 
TO 
FAMD 4348 Buying II: Planning & Allocation 

FACS 4359 Fashion Innovation and Creativity 
TO 
FAMD 4359 Fashion Innovation and Creativity 

FACS 4360 Clinical Dietetics I 
TO 
FSCN 4360 Clinical Dietetics I 

FACS 4361 Clinical Dietetics II 
TO 
FSCN 4361 Clinical Dietetics II 

FACS 4367 Smn Cloth Textiles & Mdseing 
TO 
FAMD 4367 Smn Cloth Textiles & Mdseing 

FACS 4369 Internship 
TO 
HUSC 4369 Internship 
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FACS 4370 Adv Food Sys Org & Mngt 
TO 
FSCN 4370 Adv Food Sys Org & Mngt 

FACS 4371 Nutrition Assessment 
TO 
FSCN 4371 Nutrition Assessment 

FACS 4373 Cultural Food Practices 
TO 
FSCN 4373 Cultural Food Practices 

FACS 4392 Independent Study in Family and Consumer Science 
TO 
HUSC 4392 Independent Study in Human Science 

FACS 4395 Special Topics Fam&Con Science 
TO 
HUSC 4395 Special Topics in Human Science 

FACS 5079 Dietetic Internship Practicum 
TO 
DIET 5079 Dietetic Internship Practicum 

FACS 5323 Interiors & Aging Population 
TO 
HUSC 5323 Interiors & Aging Population 

FACS 5330 Seminr Fam & Consumer Sci Rsch 
TO 
HUSC 5330 Seminr Human Science Rsch 

FACS 5367 Consumer & Food Technology 
TO 
DIET 5367 Consumer & Food Technology 

FACS 5375 Seminar in Recent Developments in Family and Consumer Sciences 
TO 
HUSC 5375 Seminar in Recent Developments in Human Sciences 

FACS 5380 Needs of Aging Populations and Their Families 
TO 
HUSC  5380 Aging Population Needs 

FACS 5383 Research Problems 
TO 
DIET 5383 Research Problems 

FACS 5385 Sports Nutrition 
TO 
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DIET 5385 Sports Nutrition 

FACS 5395 Dietary Supplements 
TO 
DIET 5395 Dietary Supplements 

FACS 5396 Cultural Food Counseling 
TO 
DIET 5396 Cultural Food Counseling 

FACS 5398 Public Health Nutrition 
TO 
DIET 5398 Public Health Nutrition
 
FACS 6098 Thesis I 
TO 
HUSC 6098 Thesis I 

FACS 6099 Thesis II 
TO 
DIET 6099 Thesis II 

COLLEGE OF SCIENCE AND ENGINEERING TECHNOLOGY

Department of Engineering Technology

CHANGES

ETDD 3379 Industrial Systems Drafting 
TO 
ETDD 3379 Industrial Design & Drafting 

ETEC 4378 HVAC Systems 
TO 
ETME 4378 HVAC Systems 
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CURRICULUM INVENTORY REPORT
SUL ROSS STATE UNIVERSITY

FEBRUARY 2023

PROGRAM
COURSE 
ADDITIONS

COURSE 
DELETIONS

COURSE 
CHANGES: 
PREFIX, 
NUMBER 
AND/OR TITLE

NET
ADDITIONS/
DELETIONS

COLLEGE OF AGRICULTURE, LIFE AND PHYSICAL SCIENCE 
DEPARTMENT:
Agriculture & 
Industry

0 0 0 0

Natural Sciences 0 0 0 0

Computer, 
Mathematical & 
Physical Sciences

0 0 0 0

Nursing 0 0 0 0

Subtotal: 0 0 0 0

COLLEGE OF EDUCATION AND PROFESSIONAL STUDIES
DEPARTMENT:
Business 0 0 0 0
Criminal Justice & 
Homeland Security

1 0 0 1

Education 0 0 0 0
Kinesiology and 
Human 
Performance

0 0 0 0

Subtotal: 1 0 0 1

JIMMY D. CASE COLLEGE OF LITERATURE, ARTS AND SOCIAL SCIENCES
DEPARTMENT:
Behavioral & 
Social Sciences

0 0 0 0

Fine Arts 0 0 0 0
Languages & 
Literature

0 0 0 0

Subtotal: 0 0 0 0

DEL RIO, EAGLE PASS AND UVALDE CAMPUSES
DEPARTMENT:
Business 
Administration

0 0 0 0

Education 0 0 0 0
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Humanities 0 0 0 0
Natural and 
Behavioral 
Sciences

0
0 0 0

Subtotal: 0 0 0 0

GRAND TOTAL: 1 0 0 1

COLLEGE OF AGRICULTURE, LIFE AND PHYSICAL SCIENCE

Department of Agriculture and Industry

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

Department of Natural Science

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

Department of Computer Mathematics and Physical Sciences

ADDITIONS
None to report.

DELETIONS
None to report. 

CHANGES
None to report.

Department of Nursing 

ADDITIONS
None to report.

DELETIONS
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None to report.

CHANGES
None to report.

COLLEGE OF EDUCATION AND PROFESSIONAL STUDIES

Department of Education

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

Department of Homeland Security and Criminal Justice

ADDITIONS
CJ 3368 Police Academy V

DELETIONS
None to report.

CHANGES
None to report.

Department of Kinesiology and Human Performance

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

JIMMY D. CASE COLLEGE OF LITERATURE, ARTS AND SOCIAL SCIENCES 

Department of Behavior and Social Science 

ADDITIONS
None to report.

DELETIONS
None to report.
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CHANGES
None to report.

Department of Visual and Performing Arts

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

Department of Languages and Literature

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

DEL RIO, EAGLE PASS AND UVALDE CAMPUSES

Department of Education

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report

Department of Business Administration

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

Department of Humanities
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ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.

Department of Natural and Behavior Sciences

ADDITIONS
None to report.

DELETIONS
None to report.

CHANGES
None to report.
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Texas State University

Curriculum Changes

COLLEGE/ACADEMIC UNIT ADDITIONS CHANGES DELETIONS NET 
ADDITIONS/DELETIONS

COLLEGE OF APPLIED ARTS
Agricultural Sciences 2 1 0 2
Criminal Justice and Criminology 4 0 4 0
Family and Consumer Sciences 0 20 0 0
Organization, Workforce, and
   Leadership Studies

1 0 1 0

Social Work 2 9 2 0

McCOY COLLEGE OF BUSINESS 
Accounting 3 9 1 2
Finance and Economics 1 3 1 0
Information Systems and Analytics 2 21 2 0
Management 1 3 0 1
Marketing 4 3 4 0

COLLEGE OF EDUCATION 0 5 0 0
Counseling, Leadership, Adult
   Education, and School Psychology

4 17 0 4

Curriculum and Instruction 2 21 0 2
Health and Human Performance 4 7 21 -17

COLLEGE OF FINE ARTS AND 
COMMUNICATION
Art and Design 2 12 3 -1
Journalism and Mass Communication 4 5 0 4
Music 27 9 16 11
Theatre and Dance 8 19 0 8

COLLEGE OF HEALTH 
PROFESSIONS 0 4 0 0

Health Information Management 0 7 0 0
Nursing 13 0 30 -17
Physical Therapy 0 8 0 0
Respiratory Care 3 1 0 3

82



COLLEGE OF LIBERAL ARTS 3 2 0 3
Anthropology 0 21 3 -3
English 14 30 0 14
Geography and Environmental 
Studies

3 11 1 2

History 8 3 8 0
Philosophy 1 7 0 1
Political Science 2 1 0 2
World Languages and Literatures 8 10 1 7

COLLEGE OF SCIENCE AND 
ENGINEERING 1 0 0 1

Biology 6 1 1 5
Chemistry and Biochemistry 2 1 0 2
Computer Science 2 21 0 2
Engineering 17 26 4 13
Engineering Technology 4 19 0 4
Mathematics 1 43 1 0
Physics 0 3 1 -1

HONORS COLLEGE 0 2 0 0

UNIVERSITY COLLEGE 2 0 2 0

TOTAL 161 385 107 54

COLLEGE OF APPLIED ARTS

Department of Agricultural Sciences
ADDITIONS: 
AG 3300 Undergraduate Research in Agricultural Sciences
AG 4113 Summer Programs in Agricultural Education
CHANGE:
AG 4185 Independent Study

School of Criminal Justice and Criminology
ADDITIONS:
CJ 4325 Media and Crime
CJ 4334 The Death Penalty in the United States
CJ 4336 Wrongful Convictions
CJ 4338 Sexual Offenses
DELETIONS:
CJ 4309G Media and Crime
CJ 4309H Wrongful Convictions
CJ 4309I The Death Penalty in the United States
CJ 4309J Sexual Offenders and Sexual Offenses
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School of Family and Consumer Sciences
CHANGES:
CA 4301 Internship in Consumer Affairs
FCS 4303 Research Procedures in Family & Consumer Sciences
FM 3330 Fashion Buying Principles I
FM 3333 Merchandise Presentation and Planning
FM 4334 Fashion Product Development
ID 4301 Internship in Interior Design
NUTR 1162 Food Systems Laboratory
NUTR 1362 Food Systems
NUTR 2360 Nutrition Science
NUTR 2361 Nutritional Assessment
NUTR 2362 Food Science
NUTR 3363 Nutrition for Wellness and Fitness
NUTR 3364 The Science of Nutrition and Exercise
NUTR 4360 Medical Nutrition Therapy
NUTR 4361 Biochemical Nutrition
NUTR 4362 Nutrition and Genetics
NUTR 4363 Nutrition Counseling and Education
NUTR 4365 Nutrition in the Life Span
NUTR 5366 Macronutrient Metabolism
NUTR 5367 Micronutrient Metabolism 

Department of Organization, Workforce, and Leadership Studies
ADDITION:
OCED 5362 Leadership Development
DELETION:
OCED 5360D Leadership Development

School of Social Work
ADDITIONS:
SOWK 4333 Comparative Social Work Ethics for Education Abroad 
SOWK 4334 Social Work During the Education Abroad Experience
CHANGES:
SOWK 4374 Generalist Field Integrative Seminar I
SOWK 5111 Foundation Part-Time Field Practicum I
SOWK 5376 Foundation Field Integrative Seminar I
SOWK 5378 Advanced Field Practicum I
SOWK 5379 Advanced Part-Time Field Practicum I
SOWK 5411 Foundation Part-Time Field Practicum II
SOWK 5577 Foundation Full-Time Field Practicum II
SOWK 5679 Advanced Part-Time Field Practicum II
SOWK 5979 Advanced Field Practicum II
DELETIONS:
SOWK 4300H Comparative Social Work Ethics in Canterbury
SOWK 4300I Social Work and Social Services in Canterbury
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MCCOY COLLEGE OF BUSINESS 

Department of Accounting
ADDITIONS:
ACC 3308 Survey of Income Tax
ACC 3323 Data Analytics for Accounting
ACC 5323 Accounting Data Analytics
CHANGES:
ACC 5316 Advanced Accounting
ACC 5320 Auditing
ACC 5350 Professional Accounting Research
ACC 5357 Regulation and Professionalism
ACC 5366 Business Entity Taxation
ACC 5372 Tax Research
ACC 5377 Partnership Taxation
ACC 5378 Tax Practice, Procedures, Audits and Controversy
ACC 5389 Corporate Governance and Ethics
DELETION:
ACC 4328 Survey of Income Tax

Department of Finance and Economics
ADDITION:
BLAW 3301 Legal Environment of Business
CHANGES:
BLAW 3360 Business Organizations and Government Regulations
BLAW 3364 Commercial Law
BLAW 5364 Commercial Law
DELETION:
BLAW 2361 Legal Environment of Business

Department of Information Systems & Analytics
ADDITIONS:
CIS 3305 Visual Programming I
QMST 2300 Introduction to Analytics
CHANGES:
CIS 3325 Visual Programming II
CIS 3350 Information Systems Security
CIS 3360 Web Design and Development
CIS 3374 System Analysis and Design
CIS 3382 Computer Data Base Systems
CIS 3389 Programming for Data Processing 
CIS 3390 Agile Project Management
CIS 4318 Enterprise System Development and Application Security
CIS 4321 Mobile Application Development for Android
CIS 4322 Computer System Development and Design
CIS 4332 Enterprise Resource Planning Systems
CIS 4348 Data Communications and Network Architecture
CIS 4349 Advanced Database Management Systems
CIS 4350 Ethical Hacking
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CIS 4358 Network and Cloud Administration
CIS 4360 Developing Business Solutions for the Enterprise
CIS 4373 Special Topics in Information Systems
QMST 3339 Data Mining and Visualization
QMST 3341 Computational Methods for Analytics
QMST 4314 Decision Analytics
QMST 4320 Data Analytics
DELETIONS:
CIS 2324 Visual Programming I
CIS 3375 Enterprise Computing Skills using COBOL

Department of Management
ADDITION:
MGT 3301 Introduction to Management
CHANGES:
MGT 3303 Management of Organizations
MGT 3353 Business Communication
MGT 3453 Business Communication and Professional Development

Department of Marketing
ADDITIONS:
MKT 5341 Social Media Marketing and Analysis
MKT 5346 Contemporary Topics in Marketing Analytics
MKT 5347 AI and Data Visualization for Marketing
MKT 5348 Python for Marketing Analytics
CHANGES:
MKT 3340 Entrepreneurial Marketing
MKT 4310 International Marketing
MKT 4340 Digital Marketing and Analysis
DELETIONS:
MKT 5397E Social Media Marketing
MKT 5397F Contemporary Topics in Marketing Analysis: Market Analysis, Geospatial Analysis 
& Growth Hacking
MKT 5397G AI and Data Visualization for Marketing and Sales
MKT 5397H Introduction to Python for Marketing Researchers

COLLEGE OF EDUCATION
CHANGES:
EDST 4380 Clinical Teaching All-Level I
EDST 4381 Clinical Teaching All-Level II
EDST 4680 Clinical Teaching 4-8
EDST 4681 Clinical Teaching 7-12
EDST 4687 Clinical Teaching EC-6
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Department of Counseling, Leadership, Adult Education, and School Psychology
ADDITIONS:
ADED 4345 Topics in Teaching Adult English as a Second Language/English as a Foreign 
Language 
ADED 4345A Applied Linguistics for ESL/EFL Teachers of Adults
SPSY 5381 Independent Study
SPSY 5390 Applied Behavior Analysis for School Psychologists
CHANGES:
SPSY 5300 Interviewing, Counseling, and Consulting in School Psychology
SPSY 5355 Assessment of Culturally and Linguistically Diverse Students
SPSY 5356 Psycholinguistics of Second Language Acquisition
SPSY 5376 Psychoeducational Assessment
SPSY 5377 Social, Emotional, and Behavioral Assessment
SPSY 5379 Child and Adolescent Psychopathology: Advanced Assessment and Interventions
SPSY 5380 Individual and Group Counseling Techniques for School Psychology
SPSY 5385 Ethics, Standards, and Procedures in Professional School Psychology
SPSY 5386 Consultation and Professional Issues in School Psychology
SPSY 5387 Data-Based Decision-Making in Evaluation and Intervention
SPSY 5388 Psychometrics for School Psychologists
SPSY 5389 Practicum in School Psychology
SPSY 5394 Multicultural Issues in School Psychology
SPSY 5396 Biological Bases of Behavior
SPSY 5398 Alternative Evaluation, Intervention, and Student Outcomes
SPSY 6301 Professional Internship in School Psychology
SPSY 6302 Professional Internship in School Psychology

Department of Curriculum and Instruction
ADDITIONS:
DE 5327 Student Motivation and Self-Regulation
DE 7327 Student Motivation and Self-Regulation
CHANGES:
CI 2311 Education and Equity in a Diverse Society
CI 3340 Teaching for Linguistic Diversity
CI 4343 Instructional Strategies for the Secondary Teacher
CI 4355 Science in Elementary Education
CI 5309 Rethinking Talent and Transformation
CI 5310 Creativity: Theories, Research, Practices, and Issues  
CI 5319 Social, Emotional, and Cultural Contexts of Gifted and Advanced Development
CI 5324 Systems and Models for Gifted and Talented Education
CI 5359 Curriculum for Rigor, Depth and Complexity
CI 5368 The Politics and Creativity of Being and Becoming
CI 5381 Curiosity, Reimagination, and the Radical Imagination
CI 5383 Mentoring Across the Life Span
ECE 4300 The Languages of Children: Acquisition and Use
EDTC 5334 Online Learning and Course Design
EDTC 5340 Issues in Educational Technology

87



SPED 5324 Ethics, Trends & Issues in Treatment of Students with Autism/Developmental 
Disabilities
SPED 5328 Philosophy of Behaviorism
SPED 5336 Behavior Assessment in Applied Behavior Analysis
SPED 5378 Personnel & Program Supervision Management for Behavior Analysts
SPED 5384 Behavior Change Procedures & Implementing Interventions
SPED 5389 Special Education Practicum

Department of Health and Human Performance
ADDITIONS:
ESS 5313 Proprioception and Neuromuscular Control in Rehabilitation
ESS 5314 Biomechanics of Musculoskeletal Injury
REC 5372 Technology-Mediated Places of Leisure: Aspirations towards a life of leisure
REC 5373 Innovative Technology Solutions and Applications in Recreation and Leisure
CHANGES:
ESS 1175 Beginning Jogging and Conditioning
ESS 1179 Beginning Weight Training
PH 4360 Internship in Public Health
PH 4660 Internship in Public Health
REC 5329 Evidence-based Practice in Therapeutic Recreation
REC 5330 Organizational Leadership in Recreation and Leisure Services
REC 5346 Literature and Research
DELETIONS:
AT 1298 Orientation to Athletic Training Education
AT 2156 Taping and Bandaging Athletic Injuries
AT 2260 Acute Care of Injuries and Illnesses
AT 2397 Clinical Experience in Athletic Training I
AT 2398 Clinical Experience in Athletic Training II
AT 3126 Applied Laboratory of Upper Extremity Injuries
AT 3128 Applied Laboratory of Lower Extremity Injuries
AT 3136 Applied Laboratory for Therapeutic Modalities
AT 3146 Applied Laboratory for Therapeutic Exercise and Rehabilitation
AT 3326 Evaluation Techniques of Upper Extremity Injuries
AT 3328 Evaluation Techniques of Lower Extremity Injuries
AT 3333 Therapeutic Interventions for Medical and Psychosocial Conditions
AT 3336 Principles and Techniques of Therapeutic Modalities
AT 3346 Therapeutic Exercise and Rehabilitation
AT 3497 Clinical Experience in Athletic Training III
AT 3498 Clinical Experience in Athletic Training IV
AT 4356 Organization and Management of Athletic Training Programs
AT 4497 Clinical Experience in Athletic Training V
AT 4498 Clinical Experience in Athletic Training VI
AT 5310 Proprioception and Neuromuscular Control in Rehabilitation
AT 5311 Biomechanics of Musculoskeletal Injury
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COLLEGE OF FINE ARTS AND COMMUNICATION

School of Art and Design
ADDITIONS:
ARTH 4326 Art History Thesis
ARTS 4301 Expanded Media Special Problems
CHANGES:
ARTC 5301 Communication Design Foundations
ARTC 5330 Typography
ARTC 5342 Postmodernism and Typography
ARTC 5343 Communication Design Seminar
ARTC 5371 Design for Motion
ARTC 5372 Social Practice
ARTH 3301 History of Modern Art
ARTS 2371 Introduction to Printmaking: Screen and Relief
ARTS 3303 Expanded Media III
ARTS 3384 Sculpture IV
ARTS 4386 Sculpture VI – Thesis I
ARTT 2372 Learning and Digital Media
DELETIONS:
ARTC 5360O Kinetic Typography
ARTH 2303 Global Art Histories
ARTS 3383 Sculpture III

School of Journalism and Mass Communication
ADDITIONS:
MC 3121 TV News Production
MC 3122 Search Engine Optimization Fundamentals
MC 4387 Storytelling and the Border
MC 5344 Data Storytelling in Mass Communication
CHANGES:
MC 3383 Editing and Managing Content
MC 4338 Advanced Advertising Copy and Layout
MC 4339 Advanced Strategic Planning
MC 4340 Media Analytics and Strategy
MC 4357 Sports as News

School of Music
ADDITIONS:
MU 1125 Life-Skills for Musicians
MU 2241 Fundamentals of Diction in Singing I
MU 2242 Fundamentals of Diction in Singing II
MU 3140 Instrumental Performance Literature
MU 3355 Mariachi Rehearsal Techniques & Literature
MU 4355 Mariachi Arranging Techniques
MU 5150 Exploring Twenty-first Century Music Education
MU 5267 Mariachi Guitarrón Techniques
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MU 5333 Teaching and Learning in the Music Classroom
MU 5376 Mariachi Rehearsal Techniques & Literature
MU 5378 Salsa Rehearsal Techniques & Literature
MU 5385 Mariachi Arranging Techniques
MUSP 3166 String Techniques Practicum
MUSP 3241 Woodwind Techniques - Single Reeds
MUSP 3247 Woodwind Techniques - Flute and Double Reeds
MUSP 3251 Brass Techniques - High Brass
MUSP 3257 Brass Techniques - Low Brass
MUSP 3261 Mariachi Trumpet Techniques
MUSP 3262 Mariachi Violin Techniques
MUSP 3263 Mariachi Vihuela Techniques
MUSP 3264 Mariachi Guitarrón Techniques
MUSP 3266 Mariachi Voice Techniques
MUSP 3275 Percussion Techniques
MUSP 3355 Wind Instrumental Techniques for String Students
MUSP 3365 String Techniques II
MUSP 5268 Mariachi Vihuela Techniques
MUSP 5275 Afro-Cuban Hand Drumming
CHANGES:
MU 1115 Aural Skills I
MU 1315 Music Theory I
MU 3318 World Music Cultures
MU 5314 Music in the Twentieth and Twenty-First Centuries
MU 5315 Music in the Middles Ages and Renaissance
MU 5320 Music in the Eighteenth Century
MU 5341 Jazz Perspectives
MU 5367 Music in the Caribbean
MU 5368 Music in Mexico
DELETIONS:
MU 3155 Mariachi Rehearsal Techniques & Literature
MU 3241 A Survey of Instrumental Performance Literature
MU 4156 Mariachi Arranging Techniques
MU 4157 Mariachi Ensemble Teaching Lab
MU 4170 Mariachi Arranging
MUSP 3145 Woodwind Techniques I
MUSP 3147 Woodwind Techniques II
MUSP 3155 Brass Techniques I
MUSP 3157 Brass Techniques II
MUSP 3175 Percussion Techniques
MUSP 3255 Wind Instrumental Techniques for String Students
MUSP 3265 String Techniques II
MUSP 4164 Mariachi Melodia Techniques
MUSP 4165 Mariachi Armonia Techniques
MUSP 5164 Mariachi Melodia Techniques
MUSP 5165 Mariachi Armonia Techniques
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Department of Theatre and Dance
ADDITIONS:
DAN 3380 Business and Marketing for Dance Artists
TH 3341 Film Sound
TH 4315 Actor Artist Aesthetic
TH 4328 Arts Leadership for the 21st Century
TH 4369 Film Production Intensive
TH 4371 Producing the Independent Feature Film
TH 4388 Advanced Cinematography
TH 4394 Senior Film Capstone Project
CHANGES:
DAN 2115 Pilates I
DAN 2116 Yoga for Dancers I
DAN 2210 Contact Improvisation
DAN 2270 Hip Hop I
DAN 3115 Pilates II
DAN 3116 Yoga for Dancers II
DAN 3271 Hip Hop II
DAN 3342 Performance Workshop
DAN 4292 Somatic Principles in Dance
TH 1211 Score and Libretto Analysis - Acting the Song
TH 1345 Voice I: Vocal Production
TH 1369 Introduction to Dramatic Writing
TH 2211 Applied Musical Theatre Musicianship Through Performance
TH 2345 Voice II: Experiencing Speech
TH 3310 Voice III: Heightened Text
TH 4342 Film Editing
TH 4361 Voice IV: Dialects For Actors
TH 5364 MFA Directing Seminar I
TH 5387 MFA Directing Seminar II

COLLEGE OF HEALTH PROFESSIONS
CHANGES:
CLS 3410 Clinical Chemistry I
CLS 3412 Hematology/Coagulation I
CLS 4333 Bridge to Clinical Practice
RTT 4291 Radiation Therapy Registry Review

Department of Health Information Management 
CHANGES:
HI 3310 Health Informatics
HIM 3301 Hospitals and Health Systems
HIM 3310 Health Informatics
HIM 3311 Databases in Healthcare
HIM 3463 Foundations of Health Information Management
HIM 4401 Advanced Health Informatics and Security
HIM 5311 Health Informatics and Data Visualization
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School of Nursing:
ADDITIONS:
NURS 5135 Foundations of Leadership Practicum
NURS 5165 Quality Improvement Practicum
NURS 5185 Financial Management Practicum
NURS 5195 Nursing Leadership Role Practicum
NURS 5260 Organizational Development: Culture, Communication, and Interprofessional 
Concepts for the Nurse Leader
NURS 5261 Informatics and Innovation in Nursing Leadership
NURS 5262 Healthcare Finance and Strategic Management Foundations
NURS 5263 Fostering Human Performance and Systems Thinking
NURS 5264 Health Policy, Law, and Ethics
NURS 5265 Evidence-Based Practice, Quality Improvement, and Healthcare Systems
NURS 5285 Business and Financial Management in Healthcare
NURS 5335 Foundations of Leadership and Executive Nursing Practice
NURS 5395 Nursing Leadership and Administration Role Development
DELETIONS:
NURS 5106 Fundamentals of Appraisal and Translational Research II
NURS 5107 Fundamentals of Appraisal and Translational Research III
NURS 5141 Reproductive, Sexual and Obstetrical Health Practicum
NURS 5170 Advanced Health Assessment Mental Health Focused Practicum
NURS 5176 Models of Psychotherapy
NURS 5177 Models of Psychotherapy Practicum
NURS 5180 Advanced Health Assessment Applications for PMHNP
NURS 5182 Psychoeducation Theory
NURS 5183 Psychoeducation Practicum
NURS 5184 Focused Specialty Practice Practicum
NURS 5204 Fundamentals of Appraisal and Translational Research I
NURS 5273 Neuroscience for Mental Health Practitioners
NURS 5274 Developmental Models of Care Across the Lifespan
NURS 5275 Developmental Models of Care Across the Lifespan Practicum
NURS 5278 Acute and Crisis Models of Care Across the Lifespan
NURS 5279 Acute and Crisis Models of Care Across the Lifespan Practicum
NURS 5281 Psychopharmacology
NURS 5287 Chronic Mental Health Self-Management Across the Lifespan Practicum
NURS 5310 Adult/Gerontology Primary Care Practicum
NURS 5311 Behavioral Health Primary Care
NURS 5330 Pediatric & Adolescent Primary Care Practicum
NURS 5341 Reproductive, Sexual and Obstetrical Health
NURS 5350 Integrative Family Primary Care Practicum
NURS 5372 Psychological Theory for Mental Health Practitioners
NURS 5384 Role, Leadership, Policy, and Ethics Within the US Healthcare Delivery System
NURS 5385 Translational Research and Capstone
NURS 5386 Chronic Mental Health Self-Management Across the Lifespan
NURS 5410 Adult/Gerontology Primary Care
NURS 5430 Pediatric & Adolescent Primary Care
NURS 5450 Integrative Family Primary Care
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Department of Physical Therapy
CHANGES:
PT 7125 Clinical Decision Making I
PT 7135 Clinical Decision Making II
PT 7155 Clinical Decision Making III
PT 7165 Clinical Decision Making IV
PT 7328 Examination Techniques
PT 7336 Neuroscience II
PT 7346 Neuroscience III
PT 7356 Neuroscience IV

Department of Respiratory Care
ADDITIONS:
RC 5309 Advanced Respiratory Care Practice
RC 5311 Advanced Mechanical Ventilation Practice
RC 5316 Respiratory Care Curriculum Development
CHANGE:
RC 4224 Research Seminar

COLLEGE OF LIBERAL ARTS
ADDITIONS:
AAS 3350 Black Queer Experience
AAS 4377 Intersections of Race, Class, Gender, and Sexualities
WS 4377 Intersections of Race, Class, Gender, and Sexualities
CHANGES:
WS 3376 Introduction to Women’s, Gender, and Sexuality Studies
WS 3377 Gender, Sex, and Power

Department of Anthropology
CHANGES:
ANTH 2101 Biological Anthropology Laboratory
ANTH 2301 Biological Anthropology
ANTH 3304 Bioarchaeology
ANTH 3307 History of Evolutionary Thought
ANTH 3308 Cultural Resource Management and Archaeology
ANTH 3318 Texas Archaeology
ANTH 3324 Mexican American Culture
ANTH 3330 Archaeological Curation and Collections Management
ANTH 3336 Community Research Project
ANTH 3338 Geoarchaeology
ANTH 3345 Archaeology of Mesoamerica
ANTH 3347 Archaeology of North America 
ANTH 3350 Gender and Sexuality in Cross-cultural Perspective
ANTH 3361 Archaeological Field Methodology
ANTH 4309 Culture, Medicine and the Body
ANTH 4315 Archaeological Artifact Identification and Analysis
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ANTH 4326 Field Methods in Forensic Anthropology
ANTH 4339 Theoretical Concepts in Archaeology
ANTH 4381 Paleopathology
ANTH 5324 Mexican American Culture
ANTH 5336 Community Research Project
DELETIONS:
ANTH 3319 Human Growth and Development
ANTH 3328 Primate Cognition
ANTH 3364 Biological Basis of Human Behavior

Department of English
ADDITIONS:
ENG 3305 Life Writing
ENG 3371 Queer and Trans Texts
ENG 3372 Race and Ethnicity in Texts
ENG 3373 Gender and Sexualities in Texts
ENG 4343 Approaches to a British Author
ENG 4344 Approaches to a US Author
ENG 4345 Approaches to a Global Author
ENG 5307 Visual Rhetoric
ENG 5309 International Technical Communication
ENG 5329 User Experience (UX) and Usability Research
ENG 5335 Technical Editing
ENG 5336 Document Design
ENG 5340 Discourse Analysis
ENG 5341 Software Documentation
CHANGES:
ENG 1321 Writing for Sustainable Change
ENG 3301 Critical Approaches for English Major
ENG 3302 Film and Video Theory and Production
ENG 3303 Technical Writing
ENG 3307 Introduction to the Study of Film
ENG 3308 Advanced Topics in Film
ENG 3311 Practices in Writing and Rhetoric
ENG 3316 Film Adaptation Studies
ENG 3318 Approaches to Writing and Rhetoric
ENG 3325 Literature in Translation
ENG 3326 US Drama on Film
ENG 3327 Early Global Drama in English
ENG 3328 Modern Global Drama in English
ENG 3329 Studies in Mythology
ENG 3331 Black Literature
ENG 3333 Early US Literature
ENG 3335 US Literature, 1865-1945
ENG 3336 US Literature, 1945 to the Present 
ENG 3340 Special Topics in Language and Literature
ENG 3341 Studies in Global Literature
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ENG 3344 Chicana/o/x Narrative and Social History
ENG 3357 British Literature, 1688-1750
ENG 3359 British Literature, 1750-1800
ENG 3370 Twentieth- and Twenty-First Century British Literature
ENG 3388 Women's Writing
ENG 3389 Teaching English Language Arts in the Secondary Classroom
ENG 3390 Independent Study in Language and Literature
ENG 3393 Postcolonial Literatures
ENG 4350 Senior Seminar in Film
ENG 4385 Advanced Studies in Children's or Adolescent Literature

Department of Geography and Environmental Studies
ADDITIONS:
GEO 4331 Geography of Food and Agriculture
GEO 5365 Remote Sensing and the Environment
GEO 5368 Lidar and SfM Data Processing and Analysis
CHANGES:
GEO 2110 Physical Geography Laboratory
GEO 3323 Researching the City
GEO 3333 Geography of East Asia
GEO 3425 Geomorphology
GEO 4350 Solid Waste Planning and Management
GEO 4356 Urban Infrastructure Management
GEO 5313 Environmental Studies
GEOL 3430 Structural Geology
GEOL 3450 Earth Materials
GEOL 4421 Hydrogeology
NHT 4302 Internship in Nature and Heritage Tourism
DELETION:
GEO 4393D Geography of Food and Agriculture

Department of History
ADDITIONS:
HIST 3337 History of U.S. Foreign Policy Making in the Muslim World
HIST 3338 History of Religion in India
HIST 3384 History and Culture of Modern India
HIST 4323 France and the Modern World
HIST 4349 History of Drugs
HIST 4353 WWI: The Great War
HIST 4377 Social Justice and Reform Movements in the United States
HIST 4379 Internship in Public History 
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CHANGES:
HIST 3353 The U.S. - Mexico Border and its Communities: A History
HIST 4350 Topics in World History
HIST 4372 Latino/a/x Histories
DELETIONS:
HIST 3368F History of U.S. Foreign Policy-Making in the Muslim World
HIST 3368V Social Justice and Reform Movements in the United States
HIST 3374C History of Religion in India
HIST 4303 Ancient Greece and the Mediterranean World, 1600 B.C. to 30 B.C.
HIST 4318P France and the Modern World
HIST 4350J History and Culture of Modern India
HIST 4350W The Great War
HIST 4350Z History of Drugs

Department of Philosophy
ADDITION:
PHIL 5372 Latin American Philosophy
CHANGES:
PHIL 4355 Philosophy of Science
PHIL 4356 Philosophy of Knowledge
PHIL 4363 Topics in Philosophy and Culture
PHIL 5355 Philosophy of Science
PHIL 5356 Philosophy of Knowledge
PHIL 5363 Topics In Philosophy and Culture
REL 1300 World Religions

Department of Political Science
ADDITIONS:
LS 5380: Topics in Legal Studies
LS 5380A Texas Water Law
CHANGE: 
PA 5351 Urban Sustainability Policy

Department of World Languages and Literatures
ADDITIONS:
CHI 3304 Chinese-English Translation
CHI 3305 Modern Chinese Literature and Film
FR 1421 Beginning French for Speakers of Spanish
FR 2311 Intermediate French for Speakers of Spanish I
FR 2321 Intermediate French for Speakers of Spanish II
RUSS 3302 Advanced Russian I
RUSS 4301 Advanced Russian through Film
SPAN 3315 Spanish for Health Professions
CHANGES:
CHI 1420 Beginning Chinese II
CHI 2310 Intermediate Chinese I
CHI 2320 Intermediate Chinese II
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CHI 3301 Conversational Chinese
CHI 3302 Chinese for Business
CHI 3303 Chinese for Media
FR 2310 Intermediate French I
FR 2320 Intermediate French II
FR 3351 Cinema of the French-Speaking World, 1960-present
FR 4370 Cultures of the French-Speaking World
DELETION:
RUSS 3301 Advanced Russian Through Film

COLLEGE OF SCIENCE AND ENGINEERING
ADDITION:
MSEC 7355 Fluid Flow in Porous Media

Department of Biology
ADDITIONS:
BIO 4363 History of Medicine
BIO 4364 Explorations in Physiology
BIO 5363 History of Medicine
BIO 5364 Explorations in Physiology
BIO 7327 Ecological Immunology
BIO 7331 Human Dimensions of Wildlife and Fisheries Conservation
CHANGE:
BIO 7102 Seminar in Aquatic Resources
DELETION:
BIO 7361F Immunity in the Wild

Department of Chemistry and Biochemistry
ADDITIONS:
CHEM 3190 Cooperative Education
CHEM 3290 Advanced Cooperative Education
CHANGE:
CHEM 1335 Engineering Chemistry

Department of Computer Science
ADDITIONS:
CS 3190 Cooperative Education
CS 3290 Advanced Cooperative Education
CHANGES:
CS 3339 Computer Architecture
CS 5301 Programming Practicum
CS 5302 Foundations of Data Structures and Algorithm Design
CS 5305 Foundations of Operating Systems
CS 5306 Advanced Operating Systems
CS 5310 Network and Communication Systems
CS 5316 Data Mining
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CS 5318 Principles of Programming Languages
CS 5326 Advanced Studies in Human Factors of Computer Science
CS 5329 Algorithm Design and Analysis
CS 5331 Crafting Compilers
CS 5332 Data Base Theory and Design
CS 5334 Advanced Internet Information Processing
CS 5346 Advanced Artificial Intelligence
CS 5351 Parallel Processing
CS 5352 Distributed Computing
CS 5375 Multimedia Computing
CS 5378 Advanced Computer Security
CS 5388 Advanced Computer Graphics 
CS 5389 Graphical User Interfaces
CS 5391 Survey of Software Engineering

Ingram School of Engineering
ADDITIONS:
EE 4359 Advanced Electronic Materials and Devices
EE 5357 Power Systems for Engineering
EE 5361 Nanofabrication Technology for Semiconductor Device Processing
ENGR 4299 Engineering Undergraduate Research
ENGR 5321 Environmental Chemistry
ENGR 5323 Soil and Groundwater Remediation
ENGR 5330 Advanced Soil Mechanics
ENGR 5333 Fluid Flow in Porous Media
ENGR 5334 Advanced Foundation Engineering
ENGR 5352 Advanced Prestressed Concrete
ENGR 5362 Advanced Traffic Engineering
ENGR 5363 Road Infrastructure Safety
IE 4342 Advanced Linear and Integer Programming
ME 3112 Mechanical Behavior of Materials Lab
ME 3314 Machine Design
ME 5310 Continuum Mechanics
ME 5312 Stress Analysis of Composite Materials
CHANGES:
CE 4390 Civil Engineering Design I
CE 4392 Sustainable Infrastructure
EE 4357 Introduction to Power Systems
ENGR 3190 Cooperative Education
ENGR 3290 Advanced Cooperative Education
ENGR 3380 Fluid Mechanics
ENGR 5310 Probability, Random Variables, & Stochastic Processes for Engineers
ENGR 5341 Advanced Bituminous Materials
IE 3305 Introduction to Data Analysis
IE 4335 Lean Six Sigma Methodologies
IE 4340 Non-Linear Optimization Techniques
ME 1201 Introduction to Digital Mechanical Engineering

98



ME 3151 Smart Instrumentation and Measurement Lab
ME 3335 Engineering Fluid Mechanics
ME 3351 Smart Instrumentation and Measurement
ME 3361 Computer Aided Design and Digital Manufacturing
ME 4311 Mechanical Vibrations
ME 4312 Mechanics of Composite Materials
ME 4341 Computational Fluid Dynamics
ME 4355 Autonomous Systems and Robotics
ME 4390 Mechanical Engineering Design I
MFGE 2332 Material Selection and Manufacturing Processes
MFGE 3316 Computer Aided Design and Manufacturing
MFGE 4376 Control Systems and Instrumentation
MFGE 4378 Introduction to Industrial Robotics
MFGE 4395 Computer Integrated Manufacturing
DELETIONS:
CE 5321 Transport and Fate of Contaminants
IE 3310 Project Management for Engineers
IE 4390 Industrial Engineering Capstone Design
ME 3161 Computer Aided Design and Digital Manufacturing Lab

Department of Engineering Technology
ADDITIONS:
CSM 2262 Construction Lab
CSM 2361 Construction Surveying
CSM 5390 Research in Construction
TECH 5380 Principles of Information and Communication Technology Management
CHANGES:
CSM 2360 Residential Construction I: Home Production
CSM 3360 Structural Analysis
CSM 3366 Soils and Foundations
CSM 4360 Senior Construction Management Capstone
CSM 4368 Sustainable & Lean Construction Practices
CSM 4370 Residential Capstone
CSM 4380 Construction Safety
TECH 2190 Industrial Internship
TECH 5310 Product Design and Development
TECH 5311 Computer Aided Engineering
TECH 5315 Engineering Economic Analysis
TECH 5365 Industrial Project Management and Scheduling
TECH 5382 Industrial Ecology and Sustainability Engineering
TECH 5384 Problems in Technology
TECH 5387 Advanced Facilities Planning
TECH 5390 Research in Technology
TECH 5391 Advanced Manufacturing Systems
TECH 5392 Fundamentals of Microelectronics Manufacturing
TECH 5394 Design of Industrial Experiments
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Department of Mathematics
ADDITION:
MATH 7323 Theories of Knowing and Learning in Mathematics Education
CHANGES:
MATH 1300 Elementary Algebra
MATH 1312 College Statistics and Algebra
MATH 1315 College Algebra
MATH 1316 Survey of Contemporary Mathematics.
MATH 1317 Plane Trigonometry
MATH 1319 Mathematics for Business and Economics I
MATH 1329 Mathematics for Business and Economics II
MATH 2311 Principles of Mathematics I
MATH 2312 Informal Geometry
MATH 2321 Calculus for Life Sciences I
MATH 2328 Elementary Statistics
MATH 2331 Calculus for Life Science II
MATH 2358 Discrete Mathematics I
MATH 2417 Pre-Calculus Mathematics
MATH 2471 Calculus I
MATH 2472 Calculus II
MATH 3305 Introduction to Probability and Statistics
MATH 3306 Introduction to Statistical Methods
MATH 3315 Foundations of Geometry
MATH 3323 Differential Equations
MATH 3325 Number Systems
MATH 3330 Introduction to Advanced Mathematics
MATH 3348 Deterministic Operations Research
MATH 3376 Applied Linear Algebra
MATH 3377 Linear Algebra
MATH 3380 Analysis I
MATH 3383 Numerical Analysis I
MATH 3398 Discrete Mathematics II
MATH 4302 Principles of Mathematics II
MATH 4303 Capstone Mathematics for Middle School Teachers
MATH 4304 Capstone Mathematics for Secondary Teachers (of Mathematics)
MATH 4305 Advanced Probability and Statistics
MATH 4306 Fourier Series and Boundary Value Problems
MATH 4307 Modern Algebra
MATH 4311 Introduction to the History of Mathematics
MATH 4315 Analysis II
MATH 4330 General Topology
MATH 4336 Studies in Applied Mathematics
MATH 4350 Introduction to Combinatorics
MATH 4383 Numerical Analysis II
MATH 4393 Introduction to Finite Element Methods
MATH 5336 Studies in Applied Mathematics
MATH 5376 Topics in Applied Statistics
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DELETION:
MATH 3375 Engineering Mechanics

Department of Physics
CHANGES:
PHYS 1310 Elementary Physics I
PHYS 1320 Elementary Physics II
PHYS 3311 Classical Mechanics
DELETION:
PHYS 1140 Introductory Laboratory in Astronomy

UNIVERSITY COLLEGE
ADDITIONS:
GNST 4360 Integrated Career Preparation
GNST 4361 Integrated Project
DELETIONS:
GNST 4300 Interdisciplinary Preparation
GNST 4350 Interdisciplinary Project

HONORS COLLEGE
CHANGES:
HON 4090 Honors Capstone
HON 4390 HONORS CAPSTONE
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LAMAR STATE COLLEGE ORANGE
February 2023

COLLEGE/
Academic Unit

COURSE
ADDITIONS

COURSE
DELETIONS

COURSE
CHANGES:
PREFIX, HRS,
NUMBER
AND/OR TITLE

NET
ADDITIONS/
DELETIONS

Communication 2 0 0 2

HEALTH, TECHNICAL AND 
WORKFORCE STUDIES

TOTAL 2 0 0 2

ACADEMIC STUDIES

Communication
ADDITIONS
COMM 1301 Introduction to Mass Communication
COMM 2311 Media Writing

DELETIONS
None

CHANGES
None

HEALTH, TECHNICAL AND WORKFORCE STUDIES

Court Reporting
ADDITIONS
None

DELETIONS
None

CHANGES
None
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TSUS: Out-of-State/Out-of-Country Course Offerings  

 
 

Recommendation 
 
The proposed Out-of-State/Out-of-Country Course Offerings for the following Texas State 
University System components be approved. 
 
 

Background 
 
In accordance with the System Rules and Regulations, Chapter III, Section 1.(10) Curriculum 
Matters, Subsection 1.(10)6 Out-of-state course offerings shall be submitted to the Board of 
Regents for approval.    
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Lamar University Study Abroad & Student Exchange
Spring & Summer 2023

Spring 2023

1. Deaf Culture and Sign Language in Thailand (Jan. 4-Jan 14) 

 Spring Semester Student Exchanges at:

1. Rennes School of Business in France
2. University of Alicante in Spain
3. Seoul National University of Science and Technology in South Korea
     
Summer 2023  

▪ Business in Alicante, Spain     May 14th -May 27th 
▪ Psychology in Italy                    June 21st- July 2nd 
▪ Human Resources in Greece    June 3rd - June 16th 
▪ Social Work & Spanish in Costa Rica    May 20th – June 3rd

▪ Healthcare & Nursing in London             May 15th-May 21st 
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Texas State University

Out-of-State and Out-of-Country Programs for Spring and Summer 2023

Out-of-State Programs for Spring and Summer 2023

Location: New York, USA
Course Number and Title: MC 3114 Career Exploration: Destination America
Dates of Travel: January 8, 2023 – January 14, 2023
Instructor: Mr. Charles Kaufman

Location: Illinois, USA
Course Number and Title: ID 3321 Contemporary Interiors and Architecture

ID 4302H Study America Sustainable Chicago
Dates of Travel: June 7, 2023 – June 17, 2023
Instructor: Ms. Amber Branham

Location: California, USA
Course Number and Title: ENG 3311 Practices in Writing and Rhetoric

ENG 3340 Special Topics in Language and Literature
Dates of Travel: July 16, 2023 – July 22, 2023
Instructor: Dr. Laura Ellis-Lai

Location: Hawaii, USA
Course Number and Title: SOWK 4300O Modern Day Colonialism and Indigenous 

People
Dates of Travel: July 16, 2023 – July 22, 2023
Instructor: Dr. Lea Velez

Location: Washington, USA
Course Number and Title: MC 3114 Career Exploration: Destination America
Dates of Travel: August 6, 2023 – August 14, 2023
Instructor: Dr. Debra Price

Out-of-Country Programs for Summer 2023

Location:                                       Melbourne, Australia 
Course Number and Title:           REC 3340 Recreation Facilities Operations & Maintenance 
Dates of Travel:                            June 2, 2023 – June 25, 2023 
Instructor:                                     Dr. Jo An Zimmerman-Somoza 
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Location:                                       Vienna, Austria and Rome, Italy
Course Number and Title:           MU 5313 Independent Study in Music 
Dates of Travel:                            July 1, 2023 – July 16, 2023 
Instructor:                                     Ms. Daris Hale

Location:                                       Quito and Biological Reserves, Ecuador
Course Number and Title:           BIO 4338 Tropical Ecology and Conservation 

BIO 4350P Tropical Ecology and Conservation Lab
Dates of Travel:                            June 3, 2023 – July 4, 2023
Instructor:                                     Dr. David Rodriguez

Location:                                       Quito, Ecuador
Course Number and Title:           HIST 3324 Latin America from Independence to Present

HIST 4373 Economic and Social History of the Americas
HIST 5324B Race, Class, and Nation in Modern Latin 
America
HIST 5324E Modern Latin American Revolutions
HIST 5390 Problems in Historical Research

Dates of Travel:                            May 29, 2023 – June 21, 2023 
Instructor:                                     Dr. Louie Valencia

Location:                                       Quito, Ecuador
Course Number and Title:           IS 5398 General Research Methods
Dates of Travel:                            May 29, 2023 – June 21, 2023 
Instructor:                                     Dr. Paul Hart

Location:                                       Chester, England
Course Number and Title:           HIST 4316 Roman and Medieval Britain
Dates of Travel:                            July 2, 2023 – August 4, 2023 
Instructor:                                     Dr. Bryan Mann

Location:                                       Chester, England
Course Number and Title:           HIST 3379 History of Rock and Roll
Dates of Travel:                            July 2, 2023 – August 4, 2023 
Instructor:                                     Dr. Jason Mellard
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Location:                                       Bath and London, England and Paris, France 
Course Number and Title:           FM 4302B Specialty Fashion Markets
Dates of Travel:                            June 5, 2023 – June 16, 2023
Instructor:                                     Ms. Peggy Blum

Location:                                       London, England and Hamburg, Germany 
Course Number and Title:           MC 4310 International Communication

MC 5342 Global Media Systems
Dates of Travel:                            June 12, 2023 – June 23, 2023
Instructor:                                     Dr. Judy Oskam

Location:                                       Munich, Germany, Lisbon, Portugal and Zurich, 
Switzerland

Course Number and Title:           COMM 5315 Directed Research in Communication Studies
COMM 5371 Communication Training and Development

Dates of Travel:                            June 3, 2023 – June 23, 2023
Instructor:                                     Dr. Stephanie Dailey

Location:                                       Accra, Ghana
Course Number and Title:           HON 3397H International Culture Course: the cultural 

characteristics and diversity of people outside the US.
SOWK 4360 Directed Study in Social Work
SOWK 5360 Directed Study in Social Work

Dates of Travel:                            May 20, 2023 – June 2, 2023
Instructor:                                     Dr. Lea Velez

Location:                                       Athens, Nafplio and Paros, Greece 
Course Number and Title:           PSY 3334 Psychology of Human Diversity
Dates of Travel:                            May 29, 2023 – June 28, 2023 
Instructor:                                     Dr. Maria Czyzewska

Location:                                       Athens, Nafplio and Paros, Greece 
Course Number and Title:           PSY 3361 Health Psychology
Dates of Travel:                            May 29, 2023 – June 28, 2023 
Instructor:                                     Dr. Krista Howard
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Location:                                       New Delhi and Mussoorie, India 
Course Number and Title:           HIST 4332 European Colonialism
Dates of Travel:                            May 13, 2023 – June 4, 2023 
Instructor:                                     Dr. Leah Renold

Location:                                       Florence, Italy
Course Number and Title:           ARTS 4308I Disegno a Firenze: Drawing in Florence
Dates of Travel:                            May 28, 2023 – June 26, 2023 
Instructor:                                     Ms. Bethany Johnson

Location:                                       Sorrento, Italy 
Course Number and Title:           ITAL 3309 Italian Film and Media Studies
Dates of Travel:                            June 11, 2023 – July 3, 2023 
Instructor:                                     Dr. Moira DiMauro-Jackson

Location:                                       Umbria and Tuscany Region, Italy 
Course Number and Title:           PHIL 3323 Environmental Ethics

PHIL 5323 Environmental Ethics
Dates of Travel:                            May 31, 2023 – June 24, 2023
Instructor:                                     Dr. Vaughn Baltzly 

Location:                                       Umbria and Tuscany Region, Italy 
Course Number and Title:           GEO 4310 Regional Field Studies

GEO 4393D Geography of Food and Agriculture
Dates of Travel:                            May 31, 2023 – June 24, 2023
Instructor:                                     Dr. Colleen Myles 

Location:                                       Nagoya, Japan
Course Number and Title:           JAPA 4390 Studies in Japanese Language and Culture
Dates of Travel:                            June 2, 2023 – July 4, 2023 
Instructor:                                     Dr. Mayumi Moriuchi 

Location:                                       Amsterdam and Rotterdam, Netherlands 
Course Number and Title:           HON 3380H Regional Field Study: International 

Sustainable Transportation Engagement Program
HON 3399S Seminar on Public Policy: Netherlands Study 
Abroad Program

Dates of Travel:                            June 24, 2023 – July 8, 2023 
Instructor:                                     Dr. Willard Fields
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Location:                                       Vasteras, Sweden
Course Number and Title:           QFE 5395 Independent Study
Dates of Travel:                            June 17, 2023 – June 29, 2023
Instructor:                                     Dr. Janet Payne 

Location:                                       Taipei, Taiwan 
Course Number and Title:           CHI 3302 Chinese for Business

CHI 3303 Chinese for Media
Dates of Travel:                            July 6, 2023 – July 29, 2023 
Instructor:                                     Dr. Patricia Schiaffini-Vedani 

Location:                                       Taipei, Taiwan 
Course Number and Title:           GEO 3333 Geography of China and Japan
Dates of Travel:                            July 6, 2023 – July 29, 2023 
Instructor:                                     Dr. T Edwin Chow

Location:                                       Taipei, Taiwan 
Course Number and Title:           CI 2355 STEM in Early Childhood and Elementary 

Education
CI 3338 Social Studies in the Elementary and Middle 
School 

Dates of Travel:                            July 6, 2023 – July 29, 2023 
Instructor:                                     Dr. Gail Dickinson

Location:                                       Taipei, Taiwan 
Course Number and Title:           GEO 4340 Fundamental Themes in Geography
Dates of Travel:                            July 6, 2023 – July 29, 2023 
Instructor:                                     Dr. Jo Beth Oestreich
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Texas State University System
Finance and Audit

Stephen Lee, Chair
Duke Austin
Gary Crain
Bill Scott

4. Finance and Audit

4.A. TSUS: Authorization to Set Meal Plan Rates

4.B. TSUS: Authorization to Set Residence Hall Rates

4.C. TSUS: Twenty-Eighth Supplemental Resolution

4.D. TSUS: Delegation of Authority to Bind Property Insurance Coverage

4.E. TSUS: INFORMATIONAL: Status of Implementation of Audit and Compliance
Recommendations

4.F. Finance and Audit CONSENT Agenda

4.G. SHSU: CONSENT: Authorization for Amendment Number Twenty-One to Food Service
Contract

4.H. SHSU: CONSENT: Alternative Teacher Certification Program Fee

4.I. TSUS: CONSENT: Contract with Arthur J. Gallagher Risk Management Services, Inc. for
Insurance Broker Services

4.J. TSUS: CONSENT: Contract with Timely Telehealth, LLC for Telemental Health Services

4.K. TSUS: CONSENT: Quasi Endowment Reports
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TSUS: Authorization to Set Meal Plan Rates

Upon motion of Regent ________________, seconded by Regent ________________, 
it was ordered that:

The accompanying schedules titled “Proposed Meal Plan Rates, effective 
Fall 2023” be approved. 

Explanation

The accompanying schedules for Lamar University, Sam Houston State 
University, Sul Ross State University and Texas State University detail the 
proposed board rates at the respective institution, effective the Fall 2023.  
Provided in each schedule is a description and worksheet supporting each 
component institution’s request.  
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Lamar University

Proposed Meal Plan Rates - effective Fall 2023

MEAL PLAN TYPE
Per Semester

Fall 2022
Per Semester

Fall 2023
$ Change % Change

All Access + $125 Dining Dollars $1,806 $1,878 $72 4.0%

14 Meal/wk Plan + $150 Dining 
Dollars

$1,657 $1,723 $66 4.0%

10 Meal/wk Plan + $350 Dining 
Dollars

$1,657 $1,723 $66 4.0%

90 block Plan + $450 Dining 
Dollars

$1,504 $1,564 $60 4.0%

Commuter-50 Meal Plan + $200 
Dining Dollars 

$637 $662 $25 3.9%

Summer-50 Meal Plan + $100 
Dining Dollars

$528 $549 $21 4.0%

Explanation

Lamar requires a strong food service program to meet the dietary needs of its 2,200 resident 
diners that reside in traditional campus housing and commuter students who spend significant 
time on campus.  The quality and variety of food offered at Lamar is exceptional.

LU has tentatively negotiated an 8-10% increase in our food service contract with Chartwells, 
reflective of considerable external pressures on both food and labor costs in the food services 
industry. Lamar is proposing a 4% meal plan rate increase to students, which is less than the net 
increase to LU’s contract to help mitigate financial impact to students.

Lamar dining plans are priced with student value as the first and foremost concern and these rates 
are highly competitive.  
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1 Effective   Fall 2023

2 Revenue from Proposed Changes 247,756$         

3 Expenditure Plan

Compensation & Benefits -$                
Repairs and Maintenance 30,000$           
Debt Service -$                
Other _Contract Rates__ 217,756$         
Total 247,756$         

4 Dining Services - Operating Statement
FY 2021  FY 2022 

Revenues
Sales Income 5,765,219$      6,193,919$      
Other Revenue 822,021$         548,161$         
Insurance Settlements - Claims

6,587,240$      6,742,080$      

Expenses
Compensation and Benefits
Debt Service 311,695$         312,111$         
Utilities 66,853$           92,460$           
Other Operating Expenses 5,137,923$      5,288,600$      

5,516,471$      5,693,171$      

1,070,769$      1,048,909$      
    

5,172,435$      5,614,584$      
Transfers and Adjustments (628,620)$       (442,892)$       

5,614,584$      6,220,601$      

5 Reserve Allocations
Potential Contract Overhang (FY 25) 3,000,000$      

Total Future Allocaitons 3,000,000$      

6 Meal Plans   All Access  14 Meals/wk 
 10 

Meals/wk
Meals per Plan per Semester 315                  210                  150             
Declining Dollar Option 125$                150$                350$           
Current Lamar Cost per Meal 4.06$               5.44$               5.80$          

 90 Meals
Summer: 50 

Meals
Commuter: 

50 Meals
Meals per Plan per Semester 90                    50                    50               
Declining Dollar Option 450$                100$                200$           
Current Lamar Cost per Meal 7.53$               7.31$               5.19$          

Beginning Balance

Ending Balance

Lamar University
Meal Plan Rates 

Revenues - Total

Expenses - Total

Operating Margin
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Sam Houston State University

Proposed Meal Plan Rates, effective Fall 2023

Meal Plan Rates – Fall and Spring Semesters:

Resident Meal Plans Current Proposed $ change % change
Access 10 Plan w/$450 Bearkat Buck’s (NEW) $1820.00 $1890.00 $70 3.85%
Access 15 Plan w/ $300 Bearkat Buck’s $2350.00 $2450.00      $100 4.26%
All Access Plan w/$150 Bearkat Buck’s $2450.00 $2550.00 $100 4.08%
*All Access Plan including Bearkat Kickoff week $2550.00 $2667.00 $117 4.55%
*Access 15 Plan including Bearkat Kickoff week $2450.00 $2567.00 $117 4.77%

Explanation 

Sam Houston State University's future growth requires a strong food service program to meet 
the growing demands of the campus community. The proposed increases are based on the 
increasing cost of goods and a significant increase to market wages. 

The structure, pricing, and programs are designed to ensure the right mix of plans, improve the 
value and satisfaction to our customers, and are consistent with Consumer Price Index trends 
for the Food Industry.  

Sam Houston State University will implement its inaugural official welcome week program, 
Bearkat Kickoff, in the Fall of 2023. The program is designed to assist students with 
matriculation into academic and campus life to improve the overall college experience. All new 
freshman students will be required to participate in the program. Students participating in the 
program will receive an additional seven (7) days of meals, which will provide an additional 
$117.00 added to the meal plan, as shown in the table above.  

Commuter Meal Plans Current Proposed $ change % change
 35 meals w/ $350 Bearkat Buck’s $620.00 $635.00 $15       2.42%
 75 meals w/ $400 Bearkat Buck’s $1000.00 $1030.00 $30       3.00%
 Flex Plan $750 Bearkat Buck’s Only   $750.00 $750.00      $0 0.00%
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1 Effective   Fall 2023

2 Revenue from Proposed Changes 650,200$        

3 Expenditure Plan

Compensation & Benefits
Repairs and Maintenance -$                
Debt Service -$                
Other Contractor Payments 650,200$        
Total 650,200$        

4 Dining Services - Operating Statement
FY2021  FY2022 

Revenues
Sales Income 10,504,963$   12,437,558$   
Other Revenue 1,284,597$     1,698,172$     
Insurance Settlements - Claims -$                -$                

11,789,560$   14,135,730$   

Expenses
Contractor Payments 10,173,242$   11,653,594$   
Debt Service 583,478$        585,956$        
Utilities 514,141$        723,609$        
Other Operating Expenses 600,824$        933,858$        

11,871,685$   13,897,017$   

(82,124)$         238,713$        
    

(4,376,266)$    (4,848,440)$    
Transfers and Adjustments (184,835)$       2,009,709$     

(4,643,225)$    (2,600,018)$    

Deferred Revenues 4,930,000$     -$                
Ending Balance after Deferred Revenue 286,775$        (2,600,018)$    

6 Meal Plans
Access 10 

Plan
Access 15 

Plan
All Access

Meals per Plan per Semester 170 255 408
Declining Dollar Option 450$               300$               150$               
Cost per Meal 8.47$              8.43$              5.88$              

Bearkat Lite Bearkat Value
Bearkat Flex 

(DB Only)
Meals per Plan per Semester 32 72 n/a
Declining Dollar Option 350$               400$               750$               
Cost per Meal 8.91$              8.75$              na

Beginning Balance

Ending Balance

Sam Houston State University
Meal Plan Rates 

Revenues - Total

Expenses - Total

Operating Margin
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SUL ROSS STATE UNIVERSITY

Proposed Meal Plan Rates, effective Fall 2023

Meal Plan Current 
Rate

Proposed 
Rate $ Change % Change

7 Day/20 Meals with $120 
Lobo Bucks $1,819 $1,892 $73 4%
7 Day/16 Meals with $120 
Lobo Bucks $1,760 $1,830 $70 4%
200 Meals with $200 Lobo 
Bucks $1,843 $1,917 $74 4%

            Meal Plan Rates – Summer Semesters:

Meal Plan Current 
Rate

Proposed 
Rate $ Change % Change

7 Day/20 Meals with $50 
Lobo Bucks $656 $682 $26 4%
7 Day/16 Meals with $50 
Lobo Bucks $632 $657 $25 4%
75 Meals with $75 Lobo 
Bucks $700 $728 $28 4%

Explanation

Sul Ross State University is requesting increases/changes to the meal plan rates 
proposed above effective at the Fall 2023 Semester. The meal plans presented include 
applicable sales tax with an increase change of 4%. This will address the increase in the 
Consumer Price Index per our contract with ARAMARK. Meal plans for the Fall 2022 
Semester increased 5%. 
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1 Effective   Fall 2023

2 Revenue from Proposed Changes 57,496$          

3 Expenditure Plan

Compensation & Benefits -$                
Repairs and Maintenance -$                
Debt Service -$                
Other - Contract 57,496$          
Total 57,496$          

4 Dining Services - Operating Statement
 FY 2021  FY 2022 

Revenues
Sales Income 1,190,887$     1,130,237$     
Other Revenue -$                -$                
Insurance Settlements - Claims -$                

1,190,887$     1,130,237$     

Expenses
Contract 1,190,887$     1,102,448$     
Compensation and Benefits -$                -$                
Debt Service -$                -$                
Utilities -$                32,839$          
Other Operating Expenses -$                5,854$            

1,190,887$     1,141,141$     

-$                (10,904)$         
    

-$                962,656$        
Transfers and Adjustments -$                (869,720)$       

-$                82,032$          

5 Reserve Allocations (FY23)
Dining Project -$                
Dining Project -$                

Total Future Allocations -$                

6 Meal Plans  16 Plan  20 Plan 200 Plan
Meal Plan Cost  $            1,830  $            1,892  $        1,917 
Meals per Plan per Semester 192                 240                 200             
Declining Dollar Option 120$               120$               200$           
Cost per Meal 8.91$              7.38$              8.59$          

    

Sul Ross State University
Meal Plans

Beginning Balance

Ending Balance

Revenues - Total

Expenses - Total

Operating Margin
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TXST:  Proposed Meal Plan Rates, Effective Fall Semester 2023

Explanation 

Texas State University requires a strong food services program to meet the dietary needs of its 
resident diners that reside in traditional campus housing.  The proposed rates of the 12 meal 
options reflect an overall 3.76 percent increase over last year’s plans that will partially offset 
Texas State’s 7.94 percent increased cost to its dining services provider which is contractually 
tied to the Consumer Price Index for Food Away from Home

Texas State also offers commuter meal plans on a voluntary basis to students, faculty, and staff.  
Customers may prepay for a block of 20, 30, 40, 50, or 80 meals and receive a discount versus 
the door price.  

MEAL PLAN 
TYPE

Existing Rate for 
AY2023

Proposed Rate for 
AY2024

Proposed 
$

Change 

Proposed 
% 

Change
Platinum Unlimited Meals $ 2,050 $ 2,135 $85 4.0%
Gold 210 Meals $ 1,810 $ 1,880 $70 3.8%
Silver 150 Meals $ 1,610 $ 1,675 $65 3.9%
Bronze 120 Meals $ 1,390 $ 1,440 $50 3.4%
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1 Effective   Fall 2023

2 Revenue from Proposed Changes 780,112$        

3 Expenditure Plan

Compensation & Benefits for Staff & Students -$                
Repairs and Maintenance 78,011$          
Debt Service -$                
Utilities -$                
Overhead -$                
Operating Increase 702,101$        
Total 780,112$        

4 Dining Services - Operating Statement
 FY 2021  FY 2022 

Revenues
Sales Income 13,255,389$    18,329,636$   
Other Revenue 405,046$         2,386,929$     

13,660,434$   20,716,566$   

Expenses
Compensation and Benefits 179,210$        197,561$        
Contract Expense 11,650,594$   15,997,628$   
Debt Service 1,142,858$     1,221,437$     
Utilities 607,335$        566,505$        
Other Operating Expenses 427,818$        701,567$        
Admin Overhead 266,294$         401,554$        

14,274,109$   19,086,251$   

(613,675)$       1,630,314$     
    
Beginning Balance - General Reserve 1,806,074$      1,985,917$     
  Transfers and Adjustments 179,843$        460,732$        
Ending Balance - General Reserve 1,985,917$     2,446,649$     

 

5 Meal Plans
 Platinum 
Unlimited 

 Gold 210 
Meals 

Silver 150 
Meals

Bronze 120 
Meals

Cost of Meal Portion 1,835$            1,580$            1,375$           1,140$           
Meals per Plan per Semester 347                 210                 150                120                
Required Declining Retail Dollars 300$               300$               300$              300$              
Total Cost of Meal Plan 2,135$            1,880$            1,675$           1,440$           
Effective Cost per Meal 5.30$              7.52$              9.17$             9.50$             
Retail Brand Meal Exchanges 2 per day 7 per week 5 per  week 3 per week
Effective Discount 51% 30% 15% 12%

Number Effective   
6 Commuter Meal Plans Meals Cost Discount 

20 202$               7%
30 302$               7%
40 400$               8%
50 498$               9%
80 792$               9%

Texas State University
Meal Plan Rates 

Revenues - Total

Expenses - Total

Operating Margin-to-Reserves
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TSUS: Authorization to Set Residence Hall Rates

Upon motion of Regent ________________, seconded by Regent ________________, 
it was ordered that:

The accompanying schedules titled “Proposed Residence Hall Rates, 
effective Fall 2023” be approved. 

Explanation

The accompanying schedules for Lamar University, Sam Houston State 
University, Sul Ross State University and Texas State University detail the 
proposed room rates at the respective institution, effective the Fall 2023.  
Provided in each schedule is a description and worksheet supporting each 
component institution’s request.  
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Lamar University

Proposed Residence Hall Rates - effective Fall 2023

Fall and Spring Semesters 2023-2024

Residence Hall
From

(per semester)
To

(per semester)
Change % Change

Married $4,594 $4,686 $92 2.0%

Single, 2-Person Suite $3,136 $3,199 $63 2.0%

Single, 3-Person Suite $2,824 $2,880 $56 2.0%

Double, 3-Person Suite $2,116 $2,159 $43 2.0%

Summer Semesters 2023-2024

Residence Hall
From

(per semester)
To

(per semester)
Change % Change

Married $1,009 $1,029 $20 2.0%

Single, 2, 3 - Person Suite $657 $670 $13 2.0%

Explanation

Increase in operational costs due to required renovations and repairs to aging buildings have been 
considered in the review of housing costs and this request.  Additional resources will be required to 
replace major building components and maintain building functionality in the near term. 
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1 Effective   Fall 2023

2 Revenue from Proposed Changes 311,155$            

3 Expenditure Plan

Compensation & Benefits -$                    
Repairs and Maintenance 311,155$            
Debt Service 
Other ______________________ -$                    
Total 311,155$            

4 Residence Life - Operating Statement
 FY2021  FY2022 

Revenues
Rental Income 12,492,002$       13,369,300$        
Other Revenue 297,115$            121,878$             
Insurance Settlements - Claims

12,789,117$       13,491,178$        

Expenses
Compensation and Benefits 1,718,502$         2,204,618$          
Debt Service 5,098,899$         5,117,773$          
Utilities 1,689,730$         1,923,364$          
Other Operating Expenses 1,562,462$         1,642,497$          

10,069,593$       10,888,252$        

2,719,524$         2,602,925$          
    

9,084,731$         10,695,058$        
Transfers and Adjustments (1,109,197)$        (2,279,548)$         

10,695,058$       11,018,435$        

5 Reserve Allocations (FY23-FY25)
Project 5,000,000$          

-$                     
Total Future Allocaitons 5,000,000$          

6 Residence Hall Occupancy 
Capacity (# of Beds Available) 2,491                  
Occupancy (Avg % for Fall 2022) 90.24%

LAMAR UNIVERSITY
Residence Hall Rates 

Beginning Balance

Ending Balance

Revenues - Total

Expenses - Total

Operating Margin
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Sam Houston State University

Proposed Residence Hall Rates, effective Fall 2023

Residence Hall From To Increase % Increase
(Per Semester)

Belvin-Buchanan Hall 2,532.00        2,608.00       76.00          3%

Elliott Hall 2,500.00        2,576.00       76.00          3%

Estill Hall 2,672.00        2,752.00       80.00          3%

Jackson-Shaver (Offline for repairs/renovation) -                 -               -              0%

Lone Star Hall 2,940.00        3,028.00       88.00          3%

Piney Woods Hall 2,772.00        2,856.00       84.00          3%

Raven Village 3,488.00        3,592.00       104.00        3%

Sam Houston Village                3,488.00        3,592.00       104.00        3%

San Jacinto Hall 2,772.00        2,856.00       84.00          3%

White Hall                                  3,336.00        3,436.00       100.00        3%

All small houses 2,308.00        2,376.00       68.00          3%

Apartment
Bearkat Village Apartments 3,488.00        3,592.00       104.00        3%

Bearkat Village Apartments (summer) 844.00           868.00          24.00          3%

Copper Village Apartments - 1 bedroom 4,724.00       0%

Copper Village Apartments - 1 bdrm (summer) 1,048.00       0%

Copper Village Apartments - 2 bedroom 4,272.00       0%

Copper Village Apartments - 2 bdrm (summer) 948.00          0%

Room Rates
Fall and Spring Semesters 2023-2024

Several factors are necessitating an increase in the rates for residence halls. There have been  increased 
costs of operations due to increasing market pressures related to wages, utilities, and cost of goods as well 
as an increase in renovations and repairs, particularly in our older buildings. Funding is also needed for 
future planned projects to further enhance student housing.  Notes: (1) Copper Village Apartments were 
acquired June 2022 and are being remodeled and prepared for proper housing rates per bed beginning fall 
2023.  (2) Jackson-Shaver Hall is zero as it will be offline for a capital improvement project during 2023-24. 

Explanation
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1 Effective   Fall 2023

2 Revenue from Proposed Changes 690,560$         
Plus Acquired Apts - Copper Village 1,868,368$      
Total Revenue Proposed: 2,558,928$      

3 Expenditure Plan

Compensation & Benefits -$                
Repairs and Maintenance 274,600$         
Debt Service 2,104,328$      
Other ______________________ 180,000$         
Total 2,558,928$      

4 Residence Life - Operating Statement
FY 2021 FY 2022

Revenues
Rental Income 17,007,826$    19,555,608$    
Other Revenue 294,468$         456,661$         

17,302,294$    20,012,269$    

Expenses
Compensation and Benefits 3,831,738$      3,824,548$      
Debt Service 8,039,055$      8,264,368$      
Utilities 1,329,332$      1,601,677$      
Other Operating Expenses 3,846,795$      2,986,531$      

17,046,919$    16,677,124$    

255,375$         3,335,145$      
    

22,299,136$    13,965,899$    
Reserved for R&R
Transfers and Adjustments (8,588,612)$    1,882,465$      

13,965,899$    19,183,510$    

5 Reserve Allocations FY 2023 FY 2024
San Jacinto - Bond Reduction 10,000,000$    

Total Future Allocations 10,000,000$    

6 Residence Hall Occupancy 
Capacity (# of Beds Available) 4,106              
Occupancy (Avg % for Fall 2022) 93.31%

Sam Houston State University
Residence Hall Rates 

Beginning Balance

Ending Balance

Revenues - Total

Expenses - Total

Operating Margin

124



Sul Ross State University

Proposed Residence Hall Rates, effective Fall 2023

           Residence Hall Rates: 

         
Apartment Rates:

               
Explanation

Sul Ross State University is requesting increases/changes to the room rates proposed above 
effective with the Fall 2023 Semester. These increases reflect the Consumer Price Index and 
needed funding to address the increasing cost of maintenance and deferred maintenance. 
Housing rates were last increased for the Fall 2022 semester. This increase of funds is to be used 
to begin replacing commercial water heaters and HVAC units that are beyond their life 
expectancy.  Some were replaced in Academic Year 2022-2023, however, there was not enough 
funding to do a full replacement. We also plan to continue replacing old carpets, aging appliances 
and furniture, and updating corridors with improved lighting. Most of these projects were halted 
due to insufficient funding, which created an inconsistency in living facilities and experiences for 
students. Furthermore, the increase will be used to offset the revenue generated by housing 
deposits, which will no longer be in effect as of Fall 2023. 

Unit
Current 

Rate
Proposed 

Rate $ Change % Change
Lobo Village Residence Hall – per 
Fall/Spring semester $3,117 $3,273 $156 5%
Lobo Village Residence Hall – per 
Summer semester $990 $1,040 $50 5%
Fletcher Residence Hall – per 
Fall/Spring semester – Double 
Occupancy $1,747 $1,834 $87 5%
Fletcher Residence Hall – per 
Fall/Spring semester - Private $2,612 $2,743 $131 5%
Fletcher Residence Hall – per Summer 
semester – Double Occupancy $572 $601 $29 5%
Fletcher Residence Hall – per Summer 
semester – Private $859 $902 $43 5%

Unit
Current 

Rate
Proposed 

Rate $ Change % Change
Lobo Village Efficiency Apts. – per 
month $740 $777 $37 5%
Lobo Pack Apts.  – per month $900 $945 $45 5%
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1 Effective   Fall 2023

2 Revenue from Proposed Changes 97,024$          

3 Expenditure Plan

Compensation & Benefits -$                
Repairs and Maintenance 97,024$          
Debt Service -$                
Other ______________________ -$                
Total 97,024$          

4 Residence Life - Operating Statement
FY 2021  FY2022 

Revenues
Rental Income 2,744,928$      2,646,771$      
Other Revenue -$                -$                
Insurance Settlements - Claims -$                

2,744,928$      2,646,771$      

Expenses
Compensation and Benefits 266,280$         169,111$         
Debt Service 1,378,450$      1,377,550$      
Utilities 470,598$         492,584$         
Other Operating Expenses 180,016$         211,995$         

2,295,344$      2,251,240$      

449,584$         395,531$         

    
4,695,148$      2,853,535$      

Transfers and Adjustments (2,291,197)$    (400,562)$       
2,853,535$      2,848,504$      

5 Reserve Allocations (FY23)
N/A -$                
N/A -$                

Total Future Allocaitons -$                

6 Residence Hall Occupancy 
Capacity (# of Beds Available) 624                 
Occupancy (Avg % for Fall 2022) 80%

Beginning Balance

Ending Balance

Sul Ross State University
Residence Hall Rates 

Revenues - Total

Expenses - Total

Operating Margin
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TXST:  Proposed Residence Hall Rates, Effective Fall Semester 2023

Explanation

The Department of Housing and Residential Life is requesting approval for the AY 2024 
rates for university residence halls and Bobcat Village Apartments shown in the table 
above.  Texas State is seeking to reduce the gap in the room rate structure to increase 
financial accessibility across halls, ease understanding for students and families, and 
simplify the choice process.  The rates per semester reflect a weighted average increase 
across the inventory due to the simplification of the rate system of 2.95 percent. The 
resulting revenues will be used to cover increases in staff salaries and wages to be 
competitive with the market; maintenance and operations; debt service; administrative 
overhead; and utilities.  
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1 Effective Fall 2023

2 Revenue from Proposed Changes 1,752,563$             

3 Expenditure Plan
Compensation & Benefits for Staff & Students 450,000$                
Repairs and Maintenance -$                       
Debt Service 235,000$                
Utilities 472,680$                
Overhead 394,883$                
Operating Increase 200,000$                
Total 1,752,563$             

4 Residence Life - Operating Statement
FY 2021 FY 2022

Revenues
  Rental Income 38,971,454$           49,883,199$           
  Other Revenue 294,098$                5,505,182$             
Revenues - Total 39,265,552$           55,388,381$           

Expenses
  Compensation and Benefits 7,100,936$             8,065,700$             
  Debt Service 15,852,614$           15,519,346$           
  Utilities 8,147,368$             9,453,610$             
  Other Operating Expenses 6,670,563$             16,869,265$           
  Reserves - Debt and Construction -$                       -$                       
  Admin Overhead 768,914$                1,188,296$             
Expenses - Total 38,540,395$           51,096,217$           

Operating Margin-to-Reserves 725,157$                4,292,164$             

Beginning Balance - General Reserve 9,939,674$             10,723,576$           
  Transfers and Adjustments 783,902$                2,313,758$             
Ending Balance - General Reserve 10,723,576$           13,037,334$           

5 Reserve Balances 9/1/2022
  General Reserves ** 10,723,576$           13,037,334$           
  Debt Retirement Reserve 4,764,869$             4,764,869$             
  Construction Reserve ** 3,895,271$             3,895,271$             
Total Reserve Balance 19,383,716$           21,697,474$           

6 Residence Hall Occupancy
Capacity (# of Revenue-Producing Beds 
Available)

6,753

Occupancy (Avg % for Fall 2022) 95%

** Reserve dollars are used for major renovations that were postponed due to loss of revenue (COVID-19).

TEXAS STATE UNIVERSITY
Residence Hall Rates
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TSUS:  Twenty-Eighth Supplemental Resolution 

Upon a motion of Regent _____________________, seconded by Regent_________________, 
it was ordered that:

The Twenty-Eighth Supplemental Resolution to the Master Resolution Authorizing the 
Issuance, Sale, and Delivery of Board of Regents, Texas State University System 
Revenue Financing System Revenue Bonds, in One or More Series; and Approving and 
Authorizing Instruments and Procedures Relating Thereto” be adopted.

Explanation

The Supplemental Resolution maintains the authorization for the issuance of up to 
$1,000,000,000 of TSUS Revenue Financing System debt to support new-money and/or 
refinancing projects for the next year.  

The authority included in this resolution is based on $560 million of long-term bond proceeds to 
support currently approved projects (of which $425 million would be associated with Capital 
Construction Assistance Program (CCAP) Debt Service Reimbursement), $200 million to refund 
the System's outstanding long-term bonds from Series 2014, Series 2015A, Series 2015B and 
2017A that may match economic criteria for refinancing during this time period and the maximum 
authority of $240 million of the System’s Commercial Paper Program. 

A debt issuance limit of $1,000,000,000 provides System Administration the flexibility to fund 
construction projects and/or to conduct debt refinancing transactions as necessary over the next 
twelve months.  

TSUS has $962 million in long term debt outstanding and did not issue any new long term debt 
under the last authorization. 
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TSUS\28thSupp\2023:  Res

TWENTY-EIGHTH SUPPLEMENTAL RESOLUTION TO THE MASTER 
RESOLUTION AUTHORIZING THE ISSUANCE, SALE, AND DELIVERY OF BOARD 

OF REGENTS, TEXAS STATE UNIVERSITY SYSTEM REVENUE FINANCING 
SYSTEM REVENUE BONDS, IN ONE OR MORE SERIES; AND APPROVING AND 

AUTHORIZING INSTRUMENTS AND PROCEDURES RELATING THERETO

Adopted February 23, 2023
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TSUS\28thSupp\2023:  Res ii

TWENTY-EIGHTH SUPPLEMENTAL RESOLUTION TO THE MASTER 
RESOLUTION AUTHORIZING THE ISSUANCE, SALE, AND DELIVERY OF BOARD 

OF REGENTS, TEXAS STATE UNIVERSITY SYSTEM REVENUE FINANCING 
SYSTEM REVENUE BONDS, IN ONE OR MORE SERIES; AND APPROVING AND 

AUTHORIZING INSTRUMENTS AND PROCEDURES RELATING THERETO
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TSUS\28thSupp\2023:  Res

TWENTY-EIGHTH SUPPLEMENTAL RESOLUTION TO THE MASTER 
RESOLUTION AUTHORIZING THE ISSUANCE, SALE, AND DELIVERY OF BOARD 

OF REGENTS, TEXAS STATE UNIVERSITY SYSTEM REVENUE FINANCING 
SYSTEM REVENUE BONDS, IN ONE OR MORE SERIES; AND APPROVING AND 

AUTHORIZING INSTRUMENTS AND PROCEDURES RELATING THERETO

WHEREAS, on August 13, 1998, the Board of Regents, Texas State University System 
adopted the "Master Resolution Establishing The Texas State University System Revenue 
Financing System" and on June 19, 2008 the Board adopted a "Resolution Amending the Master 
Resolution Establishing the Texas State University System Revenue Financing System" 
(collectively, referred to as the "Master Resolution"); and

WHEREAS, unless otherwise defined herein, capitalized terms used herein shall have the 
meaning given in the Master Resolution; and

WHEREAS, the Master Resolution establishes the Revenue Financing System and 
pledges the Pledged Revenues to the payment of Parity Debt to be outstanding under the Master 
Resolution; and

WHEREAS, the Board has implemented the Revenue Financing System in order to 
establish a system of financing improvements for Members of the Financing System in a manner 
consistent with State law; and

WHEREAS, the Board has previously adopted the First through Twenty-Seventh 
Supplemental Resolutions authorizing Parity Debt, all of which supplement the Master Resolution; 
and

WHEREAS, the Board has determined that it is in the best interest of the System to 
proceed with issuing bonds in one or more series to (i) finance the cost of facilities and 
improvements for Members of the Revenue Financing System, (ii) refund a portion of its long-
term Outstanding Parity Debt as described in the definition of Potential Refunded Bonds herein, 
and (iii) provide permanent financing for facilities and improvements financed with the proceeds 
of a portion of its then outstanding Commercial Paper Notes (the "Refunded Notes") by refunding 
such notes; and 

WHEREAS, the bonds authorized to be issued in one or more series by this Twenty-Eighth 
Supplemental Resolution (the "Twenty-Eighth Supplement") are to be issued and delivered 
pursuant to laws of the State of Texas, including Chapters 54 and 55 of the Code, Chapter 1371, 
Texas Government Code, as amended, and other applicable laws, including Chapter 1207, Texas 
Government Code, as amended, insofar as it may be required in connection with the refunding of 
any Refunded Obligations, and constitute Parity Debt pursuant to the Master Resolution.

NOW THEREFORE, BE IT RESOLVED BY THE BOARD OF REGENTS, TEXAS 
STATE UNIVERSITY SYSTEM THAT:
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TSUS\28thSupp\2023:  Res 2

Section 1. DEFINITIONS. In addition to the definitions set forth in the preamble of this 
Twenty-Eighth Supplement, the terms used in this Twenty-Eighth Supplement (except in the 
FORM OF BOND) and not otherwise defined shall have the meanings given in the Master 
Resolution or in Exhibit "A" to this Twenty-Eighth Supplement attached hereto and made a part 
hereof.

Section 2. AMOUNT, PURPOSE AND DESIGNATION OF THE BONDS.  (a) 
Amount and Designation.  The Board's bonds each entitled "BOARD OF REGENTS, TEXAS 
STATE UNIVERSITY SYSTEM REVENUE FINANCING SYSTEM REVENUE BOND," are 
hereby authorized to be issued in one or more series and delivered in an aggregate maximum 
principal amount (determined without regard to premium or discount affecting the sale price) of 
$1,000,000,000, with such amount including $240,000,000 for the refunding of the Refunded 
Notes. The title of the Bonds shall be designated by the year in which each Series is awarded 
pursuant to Section 3 below and in the event that another series of bonds is issued by the Board 
within a calendar year each Series within that year shall have a letter designation following the 
year. Any Series of Bonds which is issued for the purpose of refunding all or a portion of the 
Refunded Obligations may include the refunding designation in the title as set forth in the 
applicable Award Certificate. The authority of the System Representative to execute and deliver 
an Award Certificate for each Series shall expire at 5:00 p.m. on February 23, 2024, such date 
being one year from the date of adoption of this Twenty-Eighth Supplement.  Bonds priced on or 
before February 23, 2024 may close after such date.  

(b) Purpose.  The Bonds of each Series are to be issued for the following purposes, as 
further set forth in the applicable Award Certificate,:  (i) ACQUIRING, PURCHASING, 
CONSTRUCTING, IMPROVING, RENOVATING, ENLARGING OR EQUIPPING THE 
PROPERTY, BUILDINGS, STRUCTURES, FACILITIES, ROADS OR RELATED 
INFRASTRUCTURE FOR THE MEMBERS OF THE REVENUE FINANCING SYSTEM 
INCLUDING ANY NECESSARY CAPITALIZED INTEREST IN AN AMOUNT NOT TO 
EXCEED THAT AUTHORIZED BY LAW ALL AS FURTHER PROVIDED IN THE AWARD 
CERTIFICATE, (ii) REFUNDING THE REFUNDED OBLIGATIONS AND (iii)  PAYING THE 
COSTS OF ISSUANCE OF THE BONDS.

(c)  Refunded Notes.  Each Series of Bonds may be issued under authority of Chapters 
1207 and 1371, Texas Government Code, to refund the Refunded Notes.  The Refunded Notes are 
being refunded to convert interim financing into long-term financing, as contemplated by the 
Board in the operation of the interim financing program provided for in the Eighteenth 
Supplement.  Therefore, the manner in which the refunding of the Refunded Notes is being 
undertaken by the Board does not make it practicable to make the determinations required by 
subsection (a) of Section 1207.008, Texas Government Code.  The Refunded Notes shall be those 
outstanding Commercial Paper Notes designated by the System Representative to be refunded and 
retired with a portion of the proceeds of each Series of the Bonds.  The principal amount of the 
Refunded Notes shall be specifically identified in the Award Certificate.  

Section 3. DATE, DENOMINATIONS, NUMBERS, MATURITIES AND TERMS 
OF BONDS.  (a) Terms of Each Series of Bonds.  The Bonds of each Series shall initially be 
issued, sold, and delivered hereunder as fully registered bonds, without interest coupons, numbered 
consecutively from R-1 upward (except the initial Bond of each Series delivered to the Attorney 
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General of the State of Texas which shall be numbered T-1), payable to the respective initial 
registered owners thereof, or to the registered assignee or assignees of said bonds or any portion 
or portions thereof (in each case, the "Registered Owner"), in the denomination of $5,000 or any 
integral multiple thereof (an "Authorized Denomination"), each Series maturing not later than 
March 15, 2064, serially or otherwise on the dates, in the years and in the principal amounts, 
respectively, dated and be either Taxable Bonds and/or Tax-Exempt Bonds as provided in Section 
4, all as set forth in the Award Certificate of the System Representative.

(b) Award Certificate. As authorized by Chapter 1371, Government Code, as amended, the 
System Representative is hereby authorized, appointed, and designated to act on behalf of the 
Board in selling and delivering the Bonds of each Series and carrying out the other procedures 
specified in this Twenty-Eighth Supplement, including determining and fixing (i) the obligations 
that comprise the Refunded Obligations, (ii) the date of each Series of the Bonds, (iii) any 
additional or different designation or title by which each Series of the Bonds shall be known, (iv) 
the price at which each Series of the Bonds will be sold, (v) the years in which each Series of the 
Bonds will mature, (vi) the principal amount to mature in each of such years, (vii) the aggregate 
principal amount of each Series of the Bonds, (viii) whether the Bonds are designated as Tax-
Exempt Bonds or Taxable Bonds, (ix) the rate or rates of interest to be borne by each maturity, (x) 
the interest payment periods, (xi) the dates, price, and terms upon and at which the Bonds shall be 
subject to redemption prior to maturity at the option of the Board, as well as any mandatory sinking 
fund redemption provisions, (xii) the amount of capitalized interest, if any, for each Series of 
Bonds, (xiii) the purposes for which such Bonds are being issued and (xiv) all other matters relating 
to the issuance, sale, and delivery of each Series of Bonds and the refunding of the Refunded 
Obligations, all of which shall be specified in a certificate of the System Representative delivered 
to the Secretary to the Board (the "Award Certificate"); provided that (1) the price to be paid for 
each Series of the Bonds shall not be less than 90% of the aggregate original principal amount 
thereof plus accrued interest, if any, thereon from its date to its delivery, (2) Bonds shall be issued 
to refund all or a portion of the Potential Refunded Bonds only if such refunding, assuming that 
each Series sold and delivered at the same time constitutes one Series, results in a present value 
savings on the Annual Debt Service Requirements on the Refunded Bonds, provided further, that 
in the case of Refunded Bonds being advance refunded more than 90 days prior to their maturity 
or earlier redemption, the present value savings on the Annual Debt Service Requirements must 
not be less than an amount equal to 3% of the principal amount of such Refunded Bonds being 
advance refunded, and (3) each Series of the Bonds shall not bear interest at a rate in excess of the 
maximum rate allowed by law.  

In establishing the aggregate principal amount of a Series of Bonds to be issued to refund 
Refunded Bonds, the System Representative shall establish an amount, not to exceed the amount 
authorized in Section 2, sufficient to provide for the refunding of the Refunded Bonds that will 
result in a reduction in the Annual Debt Service Requirements that otherwise would be payable 
from the Pledged Revenues with respect to the Refunded Bonds, on a present value basis, provided 
further, that in establishing the aggregate principal amount of a Series of Bonds to be issued to 
advance refund Refunded Bonds more than 90 days prior to their maturity or earlier redemption 
date, the System Representative shall establish an amount, not to exceed the amount authorized in 
Section 2, sufficient to provide for the advance refunding of such Refunded Bonds that will result 
in a reduction in the Annual Debt Service Requirements that otherwise would be payable from the 
Pledged Revenues with respect to the Refunded Bonds, on a present value basis of at least 3%.  
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The amount of savings to be realized from the refunding shall be shown in each Award Certificate.  
The Award Certificate of each Series that is issued to refund Refunded Bonds shall also identify 
the Refunded Bonds being refunded by that Series.

It is further provided, however, that, notwithstanding the foregoing provisions, the Bonds 
shall not be delivered unless prior to delivery of each Series (i) the Award Certificate has been 
executed and delivered as required by this Twenty-Eighth Supplement and (ii) the particular Series 
of the Bonds have been rated by a nationally recognized rating agency for municipal securities in 
one of the four highest rating categories for long term obligations, as required by Chapter 1371, 
Government Code, as amended.

The System Representative is authorized and directed to determine which facilities and 
improvements will be financed with the proceeds of the Bonds taking into account (i) the scheduled 
completion dates of the improvements and facilities financed with the proceeds of the Bonds, (ii) 
the economic projections for each such facility and improvement and the Member on whose 
campus the facility or improvement is located and (iii) the projected budget impact on the 
Financing System of such financing. The designation of which improvements or facilities are to 
be financed or refinanced with the proceeds of the Bonds shall be set forth in the Award Certificate.  
Before the System Representative may determine that any improvement or facility is to be financed 
or refinanced with the proceeds of the Bonds, (i) the improvement or facility must have been 
approved for construction and financing by the Board and (ii) the Board must have made the 
findings required by Section 5 of the Master Resolution with respect to the Parity Debt to be issued 
for such improvement or facility.

Each Award Certificate is hereby incorporated in and made a part of this Twenty-Eighth 
Supplement.

(c) Sale of Each Series of Bonds.  To achieve advantageous borrowing costs for the 
Members of the Financing System, each Series of the Bonds shall be sold on a negotiated, 
placement or competitive basis as determined by the System Representative in the Award 
Certificate.  In determining whether to sell each Series of the Bonds by negotiated, placement or 
competitive sale, the System Representative shall take into account the financial condition of the 
State, the System, and the Financing System, any material disclosure issues which might exist at 
the time, the market conditions expected at the time of the sale, the achievement of the HUB goals 
of the Board, and any other matters which, in the judgment of the System Representative, might 
affect the net borrowing costs on each Series of the Bonds.

If the System Representative determines that a Series of the Bonds should be sold at a 
competitive sale, the System Representative shall cause to be prepared a notice of sale and official 
statement in such manner as the System Representative deems appropriate, to make the notice of 
sale and official statement available to those institutions and firms wishing to submit a bid for the 
Bonds, to receive such bids, and to award the sale of the Bonds to the bidder submitting the best 
bid in accordance with the provisions of the notice of sale.

If the System Representative determines that a Series of the Bonds should be sold by a 
negotiated sale or placement, the System Representative shall designate the placement purchaser 
or the senior managing underwriter for the Bonds and such additional investment banking firms 
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as the System Representative deems appropriate to assure that the Bonds are sold on the most 
advantageous terms to the Revenue Financing System.  The System Representative, acting for and 
on behalf of the Board, is authorized to enter into and carry out a Bond Purchase Contract or other 
agreement for the Bonds to be sold by negotiated sale or placement, with the Underwriter or 
placement purchaser at such price, with and subject to such terms as determined by the System 
Representative pursuant to Section 3(b) above.  Each Bond Purchase Contract or other agreement 
shall be substantially in the form and substance previously approved by the Board in connection 
with the authorization of Parity Debt with such changes as are acceptable to the System 
Representative, including those covered by Section 18 or Section 21 and any provisions 
determined to be necessary by the System Representative and Bond Counsel in the event that such 
Series of Bonds is being sold in a forward delivery transaction, and such determination by the 
System Representative shall be conclusively evidenced by his or her execution of the Bond 
Purchase Contract.

(d) In General.  Each Series of the Bonds (i) may and shall be redeemed prior to the 
respective scheduled maturity dates, (ii) may be assigned and transferred, (iii) may be exchanged 
for other Bonds, (iv) shall have the characteristics, (v) shall be Tax-Exempt Bonds or Taxable 
Bonds and (vi) shall be signed and sealed, and the principal of and interest on the Bonds shall be 
payable, all as provided, and in the manner required or indicated, in the FORM OF BOND set 
forth in Exhibit "B" to this Twenty-Eighth Supplement and as determined by the System 
Representative as provided herein, with such changes and additions as are required to be consistent 
with the terms and provisions shown in the Award Certificate.

Section 4. INTEREST.  Each Series of the Bonds shall bear interest, calculated on the 
basis of a 360-day year composed of twelve 30-day months, from their date, until maturity or 
redemption, at the rates set forth in the Award Certificate.  Each Series of Bonds shall be 
designated as Tax-Exempt Bonds or Taxable Bonds as set forth in the Award Certificate.  Interest 
shall be payable to the registered owner of any such Bond in the manner provided and on the dates 
stated in the FORM OF BOND set forth in this Twenty-Eighth Supplement and the Award 
Certificate.

Section 5. REGISTRATION, TRANSFER, AND EXCHANGE; 
AUTHENTICATION; BOOK-ENTRY-ONLY SYSTEM. (a) Paying Agent/Registrar. The 
System Representative is authorized to select a Paying Agent/Registrar for the Bonds.  The System 
Representative is also authorized to enter into and carry out a Paying Agent/Registrar Agreement 
with the Paying Agent/Registrar with respect to the Bonds in substantially the form previously 
approved by the Board in connection with the authorization of Parity Debt with such changes as 
are acceptable to the System Representative.

(b) Registration Books. The Board shall keep or cause to be kept at the designated 
corporate trust office of the Paying Agent/Registrar (the "Designated Trust Office") books or 
records for the registration of the transfer, exchange, and replacement of the Bonds (the 
"Registration Books"), and the Board hereby appoints the Paying Agent/Registrar as its registrar 
and transfer agent to keep such books or records and make such registrations of transfers, 
exchanges, and replacements under such reasonable regulations as the Board and Paying 
Agent/Registrar may prescribe; and the Paying Agent/Registrar shall make such registrations, 
transfers, exchanges, and replacements as herein provided. The Paying Agent/Registrar shall 

138



TSUS\28thSupp\2023:  Res 6

obtain and record in the Registration Books the address of the registered owner of each Bond to 
which payments with respect to the Bonds shall be mailed, as herein provided; but it shall be the 
duty of each registered owner to notify the Paying Agent/Registrar in writing of the address to 
which payments shall be mailed, and such interest payments shall not be mailed unless such notice 
has been given. The Board shall have the right to inspect the Registration Books at the Designated 
Trust Office of the Paying Agent/Registrar during regular business hours, but otherwise the Paying 
Agent/Registrar shall keep the Registration Books confidential and, unless otherwise required by 
law, shall not permit their inspection by any other entity. A copy of the Registration Books shall 
be maintained in the State of Texas.

(c) Ownership of Bonds. The entity in whose name any Bond shall be registered in the 
Registration Books at any time shall be deemed and treated as the absolute owner thereof for all 
purposes of this Twenty-Eighth Supplement, whether or not such Bond shall be overdue, and, to 
the extent permitted by law, the Board and the Paying Agent/Registrar shall not be affected by any 
notice to the contrary; and payment of, or on account of, the principal of, premium, if any, and 
interest on any such Bond shall be made only to such registered owner. All such payments shall 
be valid and effectual to satisfy and discharge the liability upon such Bond to the extent of the sum 
or sums so paid.

(d) Payment of Bonds and Interest. The Paying Agent/Registrar shall further act as the 
paying agent for paying the principal of, premium, if any, and interest on the Bonds, all as provided 
in this Twenty-Eighth Supplement. The Paying Agent/ Registrar shall keep proper records of all 
payments made by the Board and the Paying Agent/Registrar with respect to the Bonds.

(e) Authentication. The Bonds initially issued and delivered pursuant to this Twenty-
Eighth Supplement shall be authenticated by the Paying Agent/Registrar by execution of the 
Paying Agent/Registrar's Authentication Certificate unless they have been approved by the 
Attorney General of the State of Texas and registered by the Comptroller of Public Accounts of 
the State of Texas, and on each substitute Bond issued in exchange for any Bond or Bonds issued 
under this Twenty-Eighth Supplement the Paying Agent/Registrar shall execute the PAYING 
AGENT/REGISTRAR'S AUTHENTICATION CERTIFICATE (the "Authentication 
Certificate"). The Authentication Certificate shall be in the form set forth in the FORM OF BOND.

(f) Transfer, Exchange, or Replacement. Each Bond issued and delivered pursuant to this 
Twenty-Eighth Supplement, to the extent of the unpaid or unredeemed principal amount thereof, 
may, upon surrender of such Bond at the Designated Trust Office of the Paying Agent/Registrar, 
together with a written request therefor duly executed by the registered owner or the assignee or 
assignees thereof, or its or their duly authorized attorneys or representatives, with guarantee of 
signatures satisfactory to the Paying Agent/Registrar, may, at the option of the registered owner or 
such assignee or assignees, as appropriate, be exchanged for fully registered bonds, without 
interest coupons, in the appropriate form prescribed in the FORM OF BOND set forth in this 
Twenty-Eighth Supplement, in any Authorized Denomination (subject to the requirement 
hereinafter stated that each substitute Bond shall be of the same Series and have a single stated 
maturity date), as requested in writing by such registered owner or such assignee or assignees, in 
an aggregate principal amount equal to the unpaid or unredeemed principal amount of any Bond 
or Bonds so surrendered, and payable to the appropriate registered owner, assignee, or assignees, 
as the case may be.  If a portion of any Bond shall be redeemed prior to its scheduled maturity as 
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provided herein, a substitute Bond or Bonds having the same Series designation and maturity date, 
bearing interest at the same rate, and payable in the same manner, in Authorized Denominations 
at the request of the registered owner, and in aggregate principal amount equal to the unredeemed 
portion thereof, will be issued to the registered owner upon surrender thereof for cancellation. If 
any Bond or portion thereof is assigned and transferred, each Bond issued in exchange therefor 
shall have the same Series designation and maturity date and bear interest at the same rate and 
payable in the same manner as the Bond for which it is being exchanged. Each substitute Bond 
shall bear a letter and/or number to distinguish it from each other Bond. The Paying 
Agent/Registrar shall exchange or replace Bonds as provided herein, and each fully registered 
bond delivered in exchange for or replacement of any Bond or portion thereof as permitted or 
required by any provision of this Twenty-Eighth Supplement shall constitute one of the Bonds for 
all purposes of this Twenty-Eighth Supplement, and may again be exchanged or replaced. On each 
substitute Bond issued in exchange for or replacement of any Bond or Bonds issued under this 
Twenty-Eighth Supplement there shall be printed an Authentication Certificate, in the form set 
forth in Exhibit "B" to this Twenty-Eighth Supplement. An authorized representative of the Paying 
Agent/Registrar shall, before the delivery of any such Bond, date and manually sign the 
Authentication Certificate, and, except as provided in (e) above, no such Bond shall be deemed to 
be issued or outstanding unless the Authentication Certificate is so executed. The Paying 
Agent/Registrar promptly shall cancel all Bonds surrendered for transfer, exchange, or 
replacement. No additional orders or resolutions need be passed or adopted by the Board or any 
other body or person so as to accomplish the foregoing transfer, exchange, or replacement of any 
Bond or portion thereof, and the Paying Agent/Registrar shall provide for the printing, execution, 
and delivery of the substitute Bonds in the manner prescribed herein, and said Bonds shall be in 
typed or printed form as determined by the System Representative. Pursuant to Subchapter D of 
Chapter 1201, Texas Government Code and particularly Section 1201.063, thereof, the duty of 
transfer, exchange, or replacement of Bonds as aforesaid is hereby imposed upon the Paying 
Agent/Registrar, and, upon the execution of the Authentication Certificate, the exchanged or 
replaced Bond shall be valid, incontestable, and enforceable in the same manner and with the same 
effect as the Bonds which were originally issued pursuant to this Twenty-Eighth Supplement. The 
Board shall pay the Paying Agent/Registrar's standard or customary fees and charges, if any, for 
transferring, and exchanging any Bond or any portion thereof, but the one requesting any such 
transfer and exchange shall pay any taxes or governmental charges required to be paid with respect 
thereto as a condition precedent to the exercise of such privilege. The Paying Agent/Registrar shall 
not be required to make any such transfer, exchange, or replacement of Bonds or any portion 
thereof (i) during the period commencing with the close of business on any Record Date and ending 
with the opening of business on the next following interest payment date, or (ii) with respect to 
any Bond or portion thereof called for redemption prior to maturity, within 45 days prior to its 
redemption date. To the extent possible, any new Bond issued in an exchange, replacement, or 
transfer of a Bond will be delivered to the registered owner or assignee of the registered owner not 
more than three business days after the receipt of the Bonds to be canceled and the written request 
as described above.

(g) Substitute Paying Agent/Registrar. The Board covenants with the registered owners of 
the Bonds that at all times while the Bonds are outstanding the Board will provide a competent 
and legally qualified bank, trust company, financial institution, or other agency to act as and 
perform the services of Paying Agent/Registrar for the Bonds under this Twenty-Eighth 
Supplement, and that the Paying Agent/Registrar will be one entity. The Board reserves the right 
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to, and may, at its option, change the Paying Agent/Registrar upon not less than 120 days written 
notice to the Paying Agent/Registrar, to be effective not later than 60 days prior to the next 
principal or interest payment date after such notice. In the event that the entity at any time acting 
as Paying Agent/Registrar (or its successor by merger, acquisition, or other method) should resign 
or otherwise cease to act as such, the Board covenants that promptly it will appoint a competent 
and legally qualified bank, trust company, financial institution, or other agency to act as Paying 
Agent/Registrar under this Twenty-Eighth Supplement. Upon any change in the Paying 
Agent/Registrar, the previous Paying Agent/Registrar promptly shall transfer and deliver the 
Registration Books (or a copy thereof), along with all other pertinent books and records relating 
to the Bonds, to the new Paying Agent/Registrar designated and appointed by the Board. Upon 
any change in the Paying Agent/Registrar, the Board promptly will cause a written notice thereof 
to be sent by the new Paying Agent/Registrar to each registered owner of the Bonds, by United 
States mail, first-class postage prepaid, which notice also shall give the address of the new Paying 
Agent/Registrar. By accepting the position and performing as such, each Paying Agent/Registrar 
shall be deemed to have agreed to the provisions of this Twenty-Eighth Supplement, and a certified 
copy of this Twenty-Eighth Supplement shall be delivered to each Paying Agent/Registrar.

(h) Book-Entry-Only System. The Bonds issued in exchange for the Bonds initially issued 
and delivered to the underwriter shall be issued in the form of a separate single fully registered 
Bond per Series for each of the maturities thereof registered in the name of Cede & Co., as nominee 
of The Depository Trust Company, New York, New York ("DTC"), and except as provided in 
subsection (i) hereof, all of the Outstanding Bonds shall be registered in the name of Cede & Co., 
as nominee of DTC.  With respect to Bonds registered in the name of Cede & Co., as nominee of 
DTC, the Board and the Paying Agent/Registrar shall have no responsibility or obligation to any 
DTC Participant or to any person on behalf of whom such a DTC Participant holds an interest on 
the Bonds. Without limiting the immediately preceding sentence, the Board and the Paying 
Agent/Registrar shall have no responsibility or obligation with respect to (i) the accuracy of the 
records of DTC, Cede & Co. or any DTC Participant with respect to any ownership interest in the 
Bonds, (ii) the delivery to any DTC Participant or any other person, other than a Bondholder, as 
shown on the Registration Books, of any notice with respect to the Bonds, including any notice of 
redemption, or (iii) the payment to any DTC Participant or any other person, other than a 
Bondholder, as shown in the Registration Books of any amount with respect to principal of, 
premium, if any, or interest on the Bonds. Notwithstanding any other provision of this Twenty-
Eighth Supplement to the contrary but to the extent permitted by law, the Board and the Paying 
Agent/Registrar shall be entitled to treat and consider the person in whose name each Bond is 
registered in the Registration Books as the absolute owner of such Bond for the purpose of payment 
of principal, premium, if any, and interest, with respect to such Bond, for the purpose of giving 
notices of redemption and other matters with respect to such Bond, for the purpose of registering 
transfers with respect to such Bond, and for all other purposes whatsoever. The Paying 
Agent/Registrar shall pay all principal of, premium, if any, and interest on the Bonds only to or 
upon the order of the respective owners, as shown in the Registration Books as provided in this 
Twenty-Eighth Supplement, or their respective attorneys duly authorized in writing, and all such 
payments shall be valid and effective to fully satisfy and discharge the Board's obligations with 
respect to payment of principal of, premium, if any, and interest on the Bonds to the extent of the 
sum or sums so paid. No person other than an owner, as shown in the Registration Books, shall 
receive a Bond certificate evidencing the obligation of the Board to make payments of principal, 
premium, if any, and interest pursuant to this Twenty-Eighth Supplement. Upon delivery by DTC 
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to the Paying Agent/Registrar of written notice to the effect that DTC has determined to substitute 
a new nominee in place of Cede & Co., and subject to the provisions in this Twenty-Eighth 
Supplement with respect to interest checks being mailed to the registered owner at the close of 
business on the Record Date, the word "Cede & Co." in this Twenty-Eighth Supplement shall refer 
to such new nominee of DTC.

(i) Successor Securities Depository; Transfers Outside Book-Entry-Only System. In the 
event that the Board or the Paying Agent/Registrar determines that DTC is incapable of 
discharging its responsibilities described herein and in the representation letter of the Board to 
DTC (as described in Section 23 of this Twenty-Eighth Supplement) or DTC determines to 
discontinue providing its services with respect to the Bonds, the Board shall (i) appoint a successor 
securities depository, qualified to act as such under Section 17A of the Securities and Exchange 
Act of 1934, as amended, notify DTC and DTC Participants of the appointment of such successor 
securities depository and transfer one or more separate Bonds to such successor securities 
depository or (ii) notify DTC and DTC Participants of the availability through DTC of Bonds and 
transfer one or more separate Bonds to DTC Participants having Bonds credited to their DTC 
accounts. In such event, the Bonds shall no longer be restricted to being registered in the 
Registration Books in the name of Cede & Co., as nominee of DTC, but may be registered in the 
name of the successor securities depository, or its nominee, or in whatever name or names 
Bondholders transferring or exchanging Bonds shall designate, in accordance with the provisions 
of this Twenty-Eighth Supplement.

(j) Payments to Cede & Co. Notwithstanding any other provision of this Twenty-Eighth 
Supplement to the contrary, so long as any Bond is registered in the name of Cede & Co., as 
nominee of DTC, all payments with respect to principal of, premium, if any, and interest on such 
Bond and all notices with respect to such Bond shall be made and given, respectively, in the 
manner provided in the representation letter of the Board to DTC.

(k) Notice of Redemption and Defeasance.  (i) In addition to the Notice of Redemption 
set forth in the FORM OF BOND, the System Representative shall give notice of redemption or 
defeasance to the Paying Agent/Registrar at least 45 days prior to a redemption date in the case of 
a redemption and on the defeasance date in the case of a defeasance and the Paying Agent/Registrar 
shall give notice of redemption or of defeasance of Bonds by mail, first-class postage prepaid at 
least thirty (30) days prior to a redemption date and within thirty (30) days after a defeasance date 
to each registered securities depository and to any national information service that disseminates 
such notices.  In addition, in the event of a redemption caused by an advance refunding of the 
Bonds, the Paying Agent/Registrar shall send a second notice of redemption to the registered 
owners of the Bonds to be redeemed at least thirty (30) days but not more than ninety (90) days 
prior to the actual redemption date.  The Paying Agent/Registrar shall also send a notice of 
prepayment or redemption to the registered owner of any Bond who has not sent the Bonds in for 
redemption sixty (60) days after the redemption date.

(ii) Each Notice of Redemption or Defeasance, whether required in the FORM OF 
BOND or in this Section, shall contain a description of the Bonds to be redeemed or defeased 
including the complete name of the Bonds, the dated date of the Bonds, the interest rate, the 
maturity date, the CUSIP numbers and amounts of each maturity called for redemption, the mailing 
date for the notice, the date of redemption or defeasance, the redemption price, if any, the name of 
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the Paying Agent/Registrar and the address at which the Bonds may be redeemed or paid, along 
with any other applicable contact information of the Paying Agent/Registrar.

(iii) All redemption payments made by the Paying Agent/Registrar to the registered 
owners of the Bonds shall include a CUSIP number relating to each amount paid to such registered 
owner.

(iv) If at the time of mailing of notice of any optional redemption in connection 
with a refunding of the Bonds, the Board shall not have deposited with the Paying Agent/Registrar 
or an eligible financial institution moneys sufficient to redeem all of the Bonds called for 
redemption, such notice may state that it is conditional in that it is subject to the deposit of the 
proceeds of refunding bonds with the Paying Agent/Registrar or an eligible financial institution 
not later than the redemption date, and such notice shall be of no effect unless such moneys are so 
deposited.

Section 6. FORM OF BOND. The form of the Bonds, including the form of the 
Authentication Certificate, the form of Assignment and the form of Registration Certificate of the 
Comptroller of Public Accounts of the State of Texas, with respect to the Bonds initially issued 
and delivered pursuant to this Twenty-Eighth Supplement, shall be, respectively, substantially as 
set forth in Exhibit "B", with such appropriate variations, omissions, or insertions as are permitted 
or required by this Twenty-Eighth Supplement and any Award Certificate including specifically 
information relating to payment dates, the date of the Bonds, redemption provisions and the 
information to be included in the purpose clause.

Section 7. ESTABLISHMENT OF FINANCING SYSTEM AND ISSUANCE OF 
PARITY DEBT. By adoption of the Master Resolution, the Board has established the Texas State 
University System Revenue Financing System for the purpose of providing a financing structure 
for revenue supported indebtedness of components of the Texas State University System which 
are from time to time included as Members of the Financing System. The Master Resolution is 
intended to establish a master plan under which revenue supported debt of the Financing System 
can be incurred. This Twenty-Eighth Supplement provides for the authorization, issuance, sale, 
delivery, form, characteristics, provisions of payment and redemption, and security of the Bonds 
as Parity Debt. The Master Resolution is incorporated herein by reference and as such made a part 
hereof for all purposes, except to the extent modified and supplemented hereby, and the Bonds are 
hereby declared to be Parity Debt under the Master Resolution. As required by Section 5(a) of the 
Master Resolution, the Board hereby determines that upon the issuance of the Bonds it will have 
sufficient funds to meet the financial obligations of the Texas State University System, including 
sufficient Pledged Revenues to satisfy the Annual Debt Service Requirements of the Financing 
System and to meet all financial obligations of the Board relating to the Financing System and that 
the Members on whose behalf the Bonds are to be issued possess the financial capacity to satisfy 
their Direct Obligations after taking the Bonds into account.

Section 8. SECURITY, PAYMENTS AND PERFECTION. The Bonds are special 
obligations of the Board payable from and secured solely by the Pledged Revenues pursuant to the 
Master Resolution and this Twenty-Eighth Supplement. The Pledged Revenues are hereby 
pledged, subject to the liens securing the Prior Encumbered Obligations, to the payment of the 
principal of, premium, if any, and interest on the Bonds as the same shall become due and payable. 
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The Board agrees to pay the principal of, premium, if any, and the interest on the Bonds when due, 
whether by reason of maturity or redemption.

Chapter 1208, Government Code, applies to the issuance of the Bonds and the pledge of 
the Pledged Revenues granted by the Board under this Section of this Twenty-Eighth Supplement, 
and such pledge is therefore valid, effective and perfected.  If Texas law is amended at any time 
while the Bonds are outstanding and unpaid such that the pledge of Pledged Revenues granted by 
the Board under this Section of this Twenty-Eighth Supplement is to be subject to the filing 
requirements of Chapter 9, Business & Commerce Code, then in order to preserve to the registered 
owners of the Bonds the perfection of the security interest in said pledge, the Board agrees to take 
such measures as it determines are reasonable and necessary under Texas law to comply with the 
applicable provisions of Chapter 9, Business & Commerce Code and enable a filing to perfect the 
security interest in said pledge to occur.

Section 9. PAYMENTS. (a) Immediately after the delivery of the Bonds, the Board shall 
deposit any accrued interest received from the sale and delivery of the Bonds to the credit of a 
special account to be held to pay interest on such Bonds on the first interest payment date.

(b) Semiannually on or before each principal or interest payment date while any of the 
Bonds are outstanding and unpaid, commencing on the first interest payment date for the Bonds 
as provided therein, the Board shall make available to the Paying Agent/Registrar, money 
sufficient to pay such interest on and such principal of the Bonds as will accrue or mature, or be 
subject to mandatory redemption prior to maturity, on such principal, redemption, or interest 
payment date. The Paying Agent/Registrar shall cancel all paid Bonds and shall furnish the Board 
with an appropriate certificate of cancellation.

Section 10. DAMAGED, MUTILATED, LOST, STOLEN, OR DESTROYED 
BONDS.  (a) Replacement Bonds. In the event any outstanding Bond is damaged, mutilated, lost, 
stolen, or destroyed, the Paying Agent/Registrar shall cause to be printed, executed, and delivered, 
a new bond of the same Series, principal amount, maturity, and interest rate, and in the same form, 
as the damaged, mutilated, lost, stolen, or destroyed Bond, in replacement for such Bond in the 
manner hereinafter provided.

(b) Application for Replacement Bonds. Application for replacement of damaged, 
mutilated, lost, stolen, or destroyed Bonds shall be made to the Paying Agent/Registrar. In every 
case of loss, theft, or destruction of a Bond, the applicant for a replacement bond shall furnish to 
the Board and to the Paying Agent/Registrar such security or indemnity as may be required by 
them to save each of them harmless from any loss or damage with respect thereto. Also, in every 
case of loss, theft, or destruction of a Bond, the applicant shall furnish to the Board and to the 
Paying Agent/Registrar evidence to their satisfaction of the loss, theft, or destruction of such Bond, 
as the case may be. In every case of damage or mutilation of a Bond, the applicant shall surrender 
to the Paying Agent/Registrar for cancellation the Bond so damaged or mutilated.

(c) Payment in Lieu of Replacement. Notwithstanding the foregoing provisions of this 
Section, in the event any such Bond shall have matured, and no default has occurred which is then 
continuing in the payment of the principal of, redemption premium, if any, or interest on the Bond, 
the Board may authorize the payment of the same (without surrender thereof except in the case of 
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a damaged or mutilated Bond) instead of issuing a replacement Bond, provided security or 
indemnity is furnished as above provided in this Section.

(d) Charge for Issuing Replacement Bonds. Prior to the issuance of any replacement bond, 
the Paying Agent/Registrar shall charge the owner of such Bond with all legal, printing, and other 
expenses in connection therewith including any security or indemnity as may be required by the 
Board. Every replacement bond issued pursuant to the provisions of this Section by virtue of the 
fact that any Bond is lost, stolen, or destroyed shall constitute a contractual obligation of the Board 
whether or not the lost, stolen, or destroyed Bond shall be found at any time, or be enforceable by 
anyone, and shall be entitled to all the benefits of this Twenty-Eighth Supplement equally and 
proportionately with any and all other Bonds duly issued under this Twenty-Eighth Supplement.

(e) Authority for Issuing Replacement Bonds. In accordance with Subchapter D of 
Chapter 1201, Texas Government Code, this Section shall constitute authority for the issuance of 
any such replacement bond without the necessity of further action by the Board or any other body 
or person, and the duty of the replacement of such Bonds is hereby authorized and imposed upon 
the Paying Agent/Registrar, and the Paying Agent/Registrar shall authenticate and deliver such 
Bonds in the form and manner and with the effect, as provided in Section 5(f) of this Twenty-
Eighth Supplement for Bonds issued in exchange and replacement for other Bonds.

Section 11. AMENDMENT OF SUPPLEMENT.   (a) Amendments Without Consent.  
This Twenty-Eighth Supplement and the rights and obligations of the Board and of the owners of 
the Bonds may be modified or amended at any time without notice to or the consent of any owner 
of the Bonds or any other Parity Debt, solely for any one or more of the following purposes:

(i) To add to the covenants and agreements of the Board contained in this Twenty-
Eighth Supplement, other covenants and agreements thereafter to be observed, or to 
surrender any right or power reserved to or conferred upon the Board in this Twenty-Eighth 
Supplement; 

(ii) To cure any ambiguity or inconsistency, or to cure or correct any defective 
provisions contained in this Twenty-Eighth Supplement, upon receipt by the Board of an 
Opinion of Counsel, that the same is needed for such purpose, and will more clearly express 
the intent of this Twenty-Eighth Supplement; 

(iii) To supplement the security for the Bonds, replace or provide additional credit 
facilities, or change the form of the Bonds or make such other changes in the provisions 
hereof as the Board may deem necessary or desirable and which shall not, in the judgment 
of the Board, materially adversely affect the interests of the owners of the Outstanding 
Bonds;

(iv) To make any changes or amendments requested by any bond rating agency then 
rating or requested to rate the Bonds, as a condition to the issuance or maintenance of a 
rating, which changes or amendments do not, in the judgment of the Board, materially 
adversely affect the interests of the owners of the Outstanding Bonds;
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(v) To make such changes, modifications or amendments as are permitted by 
Section 18 (c) (v) of this Twenty-Eighth Supplement; or

(vi) To make such other changes in the provisions hereof as the Board may deem 
necessary or desirable and which shall not, in the judgment of the Board, materially 
adversely affect the interests of the owners of the Outstanding Bonds.

(b) Amendments With Consent.  Subject to the other provisions of this Twenty-Eighth 
Supplement, the owners of Outstanding Bonds aggregating 51% in Outstanding Principal Amount 
shall have the right from time to time to approve any amendment, other than amendments described 
in Subsection (a) of this Section, to this Twenty-Eighth Supplement which may be deemed 
necessary or desirable by the Board; provided, however, that nothing herein contained shall permit 
or be construed to permit, without the approval of the owners of all of the Outstanding Bonds, the 
amendment of the terms and conditions in this Twenty-Eighth Supplement or in the Bonds so as 
to:

(1) Make any change in the maturity of the Outstanding Bonds;

(2) Reduce the rate of interest borne by the Outstanding Bonds;

(3) Reduce the amount of the principal payable on the Outstanding Bonds;

(4) Modify the terms of payment of principal of or interest on the Outstanding Bonds, 
or impose any conditions with respect to such payment;

(5) Affect the rights of the owners of less than all Bonds then Outstanding; or

(6) Change the minimum percentage of the Outstanding Principal Amount of Bonds 
necessary for consent to such amendment.

(c) Notice. (i) If at any time the Board shall desire to amend this Twenty-Eighth 
Supplement other than pursuant to (a) above, the Board shall cause notice of the proposed 
amendment to be published in a financial newspaper or journal of general circulation in The City 
of New York, New York once during each calendar week for at least two successive calendar 
weeks. Such notice shall briefly set forth the nature of the proposed amendment and shall state that 
a copy thereof is on file at the principal office of the Registrar for inspection by all owners of 
Bonds. Such publication is not required, however, if the Board gives or causes to be given such 
notice in writing to each owner of Bonds. 

(ii) Copies of any modification or amendment to the Master Resolution or this Twenty-
Eighth Supplement shall be sent to Standard & Poor's Ratings Services and Moody's Investors 
Service, Inc. at least 10 days prior to the effective date thereof.

(d) Receipt of Consents. Whenever at any time not less than thirty days, and within one 
year, from the date of the first publication of said notice or other service of written notice of the 
proposed amendment the Board shall receive an instrument or instruments executed by all of the 
owners or the owners of at least 51% in Outstanding Principal Amount of Bonds, as appropriate, 
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which instrument or instruments shall refer to the proposed amendment described in said notice 
and which specifically consent to and approve such amendment in substantially the form of the 
copy thereof on file as aforesaid, the Board may adopt the amendatory resolution in substantially 
the same form.

(e) Effect of Amendments. Upon the adoption by the Board of any resolution to amend 
this Twenty-Eighth Supplement pursuant to the provisions of this Section, this Twenty-Eighth 
Supplement shall be deemed to be amended in accordance with the amendatory resolution, and the 
respective rights, duties, and obligations of the Board and all the owners of then Outstanding Bonds 
and all future Bonds shall thereafter be determined, exercised, and enforced under the resolution 
and this Twenty-Eighth Supplement, as amended.

(f) Consent Irrevocable. Any consent given by any owner of Bonds pursuant to the 
provisions of this Section shall be irrevocable for a period of six months from the date of the first 
publication or other service of the notice provided for in this Section, and shall be conclusive and 
binding upon all future owners of the same Bonds during such period. Such consent may be 
revoked at any time after six months from the date of the first publication of such notice by the 
owner who gave such consent, or by a successor in title, by filing notice thereof with the Registrar 
and the Board, but such revocation shall not be effective if the owners of 51% in Outstanding 
Principal Amount of Bonds, prior to the attempted revocation, consented to and approved the 
amendment.

(g) Ownership. For the purpose of this Section, the ownership and other matters relating 
to all Bonds registered as to ownership shall be determined from the Registration Books kept by 
the Registrar therefor. The Registrar may conclusively assume that such ownership continues until 
written notice to the contrary is served upon the Registrar.

(h) Insurer Consent. Notwithstanding the foregoing provisions of this Section, so long as 
any Insurer is not in default under its policy, no amendment or supplement to the Master Resolution 
or this Twenty-Eighth Supplement may become effective except upon obtaining the prior written 
consent of any such Insurer, other than a supplement for the issuance of additional debt in 
accordance with the Master Resolution for which no prior written consent of the Insurer is 
necessary.

Section 12. COVENANTS REGARDING TAX-EXEMPTION OF INTEREST ON 
THE TAX-EXEMPT BONDS.  (a) Covenants.  The Board covenants to take any action 
necessary to assure, or refrain from any action which would adversely affect, the treatment of the 
Tax-Exempt Bonds as obligations described in section 103 of the Internal Revenue Code of 1986, 
as amended (the "IRS Code"), the interest on which is not includable in the "gross income" of the 
holder for purposes of federal income taxation.  In furtherance thereof, the Board covenants as 
follows:

(1)  to take any action to assure that no more than 10 percent of the proceeds of the 
Tax-Exempt Bonds or the projects financed or refinanced therewith (less amounts 
deposited to a reserve fund, if any) are used for any "private business use," as defined in 
section 141(b)(6) of the IRS Code or, if more than 10 percent of the proceeds of the Tax-
Exempt Bonds or the projects financed or refinanced therewith are so used, such amounts, 
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whether or not received by the Board, with respect to such private business use, do not, 
under the terms of this Twenty-Eighth Supplement or any underlying arrangement, directly 
or indirectly, secure or provide for the payment of more than 10 percent of the debt service 
on the Tax-Exempt Bonds, in contravention of section 141(b)(2) of the IRS Code;

(2)  to take any action to assure that in the event that the "private business use" 
described in subsection (1) hereof exceeds 5 percent of the proceeds of the Tax-Exempt 
Bonds or the projects financed or refinanced therewith (less amounts deposited into a 
reserve fund, if any) then the amount in excess of 5 percent is used for a "private business 
use" which is "related" and not "disproportionate," within the meaning of section 141(b)(3) 
of the IRS Code, to the governmental use;

(3)  to take any action to assure that no amount which is greater than the lesser of 
$5,000,000, or 5 percent of the proceeds of the Tax-Exempt Bonds (less amounts deposited 
into a reserve fund, if any) is directly or indirectly used to finance loans to persons, other 
than state or local governmental units, in contravention of section 141(c) of the IRS Code;

(4)  to refrain from taking any action which would otherwise result in the Tax-
Exempt Bonds being treated as "private activity bonds" within the meaning of section 
141(b) of the IRS Code;

(5)  to refrain from taking any action that would result in the Tax-Exempt Bonds 
being "federally guaranteed" within the meaning of section 149(b) of the IRS Code;

(6)  to refrain from using any portion of the proceeds of the Tax-Exempt Bonds, 
directly or indirectly, to acquire or to replace funds which were used, directly or indirectly, 
to acquire investment property (as defined in section 148(b)(2) of the IRS Code) which 
produces a materially higher yield over the term of the Tax-Exempt Bonds, other than 
investment property acquired with:

(A)  proceeds of the Tax-Exempt Bonds invested for a reasonable temporary 
period of 3 years or less (in the case of a refunding bond for a period of 90 days or 
less) until such proceeds are needed for the purpose for which the Tax-Exempt 
Bonds are issued,

(B)  amounts invested in a bona fide debt service fund, within the meaning 
of section l.148-1(b) of the Treasury Regulations, and

(C)  amounts deposited in any reasonably required reserve or replacement 
fund to the extent such amounts do not exceed 10 percent of the proceeds of the 
Tax-Exempt Bonds;

(7)  to otherwise restrict the use of the proceeds of the Tax-Exempt Bonds or 
amounts treated as proceeds of the Tax-Exempt Bonds, as may be necessary, so that the 
Tax-Exempt Bonds do not otherwise contravene the requirements of section 148 of the IRS 
Code (relating to arbitrage); 
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(8) to refrain from using the proceeds of the Tax-Exempt Bonds or proceeds of any 
prior bonds to pay debt service on another issue more than 90 days after the date of issue 
of the Tax-Exempt Bonds in contravention of the requirements of section 149(d) of the 
Code (relating to advance refundings); and 

(9)  to pay to the United States of America at least once during each five-year period 
(beginning on the date of delivery of the Bonds) an amount that is at least equal to 90 
percent of the "Excess Earnings," within the meaning of section 148(f) of the IRS Code 
and to pay to the United States of America, not later than 60 days after the Tax-Exempt 
Bonds have been paid in full, 100 percent of the amount then required to be paid as a result 
of Excess Earnings under section 148(f) of the IRS Code. 

(b) Rebate Fund.  With respect to the Tax-Exempt Bonds, in order to facilitate compliance 
with the above covenant (9), a "Rebate Fund" is hereby established by the Board for the sole benefit 
of the United States of America, and such fund shall not be subject to the claim of any other person, 
including without limitation the bondholders.  The Rebate Fund is established for the additional 
purpose of compliance with section 148 of the IRS Code.

(c) Proceeds.  With respect to the Tax-Exempt Bonds, the Board understands that the term 
"proceeds" includes "disposition proceeds" as defined in the Treasury Regulations and, in the case 
of refunding bonds, transferred proceeds (if any) and proceeds of the Refunded Obligations 
expended prior to the date of issuance of the Tax-Exempt Bonds.  It is the understanding of the 
Board that the covenants contained herein are intended to assure compliance with the IRS Code 
and any regulations or rulings promulgated by the U.S. Department of the Treasury pursuant 
thereto.  In the event that regulations or rulings are hereafter promulgated which modify or expand 
provisions of the IRS Code, as applicable to the Tax-Exempt Bonds, the Board will not be required 
to comply with any covenant contained herein to the extent that such failure to comply, in the 
opinion of nationally recognized bond counsel, will not adversely affect the exemption from 
federal income taxation of interest on the Tax-Exempt Bonds under section 103 of the IRS Code.  
In the event that regulations or rulings are hereafter promulgated which impose additional 
requirements which are applicable to the Tax-Exempt Bonds, the Board agrees to comply with the 
additional requirements to the extent necessary, in the opinion of nationally recognized bond 
counsel, to preserve the exemption from federal income taxation of interest on the Tax-Exempt 
Bonds under section 103 of the IRS Code.  In furtherance of such intention, the Board hereby 
authorizes and directs the System Representative to execute any documents, certificates or reports 
required by the IRS Code and to make such elections, on behalf of the Board, which may be 
permitted by the IRS Code as are consistent with the purpose for the issuance of the Tax-Exempt 
Bonds.

(d)  Allocation Of, and Limitation On, Expenditures for the Project.  If the Bonds are 
issued as Tax-Exempt Bonds, the Board covenants to account for the expenditure of sale proceeds 
and investment earnings to be used for the purposes described in Section 2 of this Twenty-Eighth 
Supplement (the "Project") on its books and records in accordance with the requirements of the 
IRS Code.  The Board recognizes that in order for the proceeds to be considered used for the 
reimbursement of costs, the proceeds must be allocated to expenditures within 18 months of the 
later of the date that (1) the expenditure is made, or (2) the Project is completed; but in no event 
later than three years after the date on which the original expenditure is paid.  The foregoing 
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notwithstanding, the Board recognizes that in order for proceeds to be expended under the IRS 
Code, the sale proceeds or investment earnings must be expended no more than 60 days after the 
earlier of (1) the fifth anniversary of the delivery of the Tax-Exempt Bonds, or (2) the date the 
Tax-Exempt Bonds are retired. The Board agrees to obtain the advice of nationally-recognized 
bond counsel if such expenditure fails to comply with the foregoing to assure that such expenditure 
will not adversely affect the tax-exempt status of the Tax-Exempt Bonds.  For purposes of this 
subsection, the Board shall not be obligated to comply with this covenant if it obtains an opinion 
of nationally-recognized bond counsel to the effect that such failure to comply will not adversely 
affect the excludability for federal income tax purposes from gross income of the interest.

(e)  Disposition of Project.  If the Bonds are issued as Tax-Exempt Bonds, the Board 
covenants that the property constituting the Project or the projects financed by any Refunded 
Obligations will not be sold or otherwise disposed in a transaction resulting in the receipt by the 
Board of cash or other compensation, unless the Board obtains an opinion of nationally-recognized 
bond counsel substantially to the effect that such sale or other disposition will not adversely affect 
the tax-exempt status of the Tax-Exempt Bonds.  For purposes of this subsection, the portion of 
the property comprising personal property and disposed of in the ordinary course of business shall 
not be treated as a transaction resulting in the receipt of cash or other compensation.  For purposes 
of this subsection, the Board shall not be obligated to comply with this covenant if it obtains an 
opinion of nationally-recognized bond counsel to the effect that such failure to comply will not 
adversely affect the excludability for federal income tax purposes from gross income of the 
interest.

Section 13. TWENTY-EIGHTH SUPPLEMENT TO CONSTITUTE A 
CONTRACT; EQUAL SECURITY.  In consideration of the acceptance of the Bonds, the 
issuance of which is authorized hereunder, by those who shall hold the same from time to time, 
this Twenty-Eighth Supplement shall be deemed to be and shall constitute a contract between the 
Board and the Holders from time to time of the Bonds and the pledge made in this Twenty-Eighth 
Supplement by the Board and the covenants and agreements set forth in this Twenty-Eighth 
Supplement to be performed by the Board shall be for the equal and proportionate benefit, security, 
and protection of all Holders, without preference, priority, or distinction as to security or otherwise 
of any of the Bonds authorized hereunder over any of the others by reason of time of issuance, 
sale, or maturity thereof or otherwise for any cause whatsoever, except as expressly provided in or 
permitted by this Twenty-Eighth Supplement.

Section 14. SEVERABILITY OF INVALID PROVISIONS.  If any one or more of the 
covenants, agreements, or provisions herein contained shall be held contrary to any express 
provisions of law or contrary to the policy of express law, though not expressly prohibited, or 
against public policy, or shall for any reason whatsoever be held invalid, then such covenants, 
agreements, or provisions shall be null and void and shall be deemed separable from the remaining 
covenants, agreements, or provisions and shall in no way affect the validity of any of the other 
provisions hereof or of the Bonds issued hereunder.

Section 15. PAYMENT AND PERFORMANCE ON BUSINESS DAYS.  Except as 
provided to the contrary in the FORM OF BOND, whenever under the terms of this Twenty-Eighth 
Supplement or the Bonds, the performance date of any provision hereof or thereof, including the 
payment of principal of or interest on the Bonds, shall occur on a day other than a Business Day, 
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then the performance thereof, including the payment of principal of and interest on the Bonds, 
need not be made on such day but may be performed or paid, as the case may be, on the next 
succeeding Business Day with the same force and effect as if made on the date of performance or 
payment.

Section 16. LIMITATION OF BENEFITS WITH RESPECT TO THE TWENTY-
EIGHTH SUPPLEMENT.  With the exception of the rights or benefits herein expressly 
conferred, nothing expressed or contained herein or implied from the provisions of this Twenty-
Eighth Supplement or the Bonds is intended or should be construed to confer upon or give to any 
person other than the Board, the Holders, and the Paying Agent/Registrar, any legal or equitable 
right, remedy, or claim under or by reason of or in respect to this Twenty-Eighth Supplement or 
any covenant, condition, stipulation, promise, agreement, or provision herein contained. This 
Twenty-Eighth Supplement and all of the covenants, conditions, stipulations, promises, 
agreements, and provisions hereof are intended to be and shall be for and inure to the sole and 
exclusive benefit of the Board, the Holders, and the Paying Agent/Registrar as herein and therein 
provided.

Section 17. CUSTODY, APPROVAL, BOND COUNSEL'S OPINION, CUSIP 
NUMBERS, PREAMBLE AND INSURANCE.  The System Representative is hereby 
authorized to have control of the Bonds issued hereunder and all necessary records and proceedings 
pertaining to the Bonds pending their delivery and approval by the Attorney General of the State 
of Texas. The System Representative is hereby authorized, to the extent deemed necessary or 
advisable thereby, in the discretion thereof, to request that the Attorney General approve the Bonds 
as permitted by Chapter 1202, Texas Government Code, in which case the System Representative 
also is authorized to request the Comptroller of Public Accounts register the Bonds, and to cause 
an appropriate legend reflecting such approval and registration to appear on the Bonds and the 
substitute Bonds. The approving legal opinion of the Board's Bond Counsel and the assigned 
CUSIP numbers may, at the option of the Board, be printed on the Bonds and on any Bonds issued 
and delivered in exchange or replacement of any Bond, but neither shall have any legal effect, and 
shall be solely for the convenience and information of the registered owners of the Bonds.  The 
preamble to this Twenty-Eighth Supplement is hereby adopted and made a part of this Twenty-
Eighth Supplement for all purposes. If insurance is obtained on any of the Bonds, the Bonds shall 
bear, as appropriate and applicable, a legend concerning insurance as provided by the municipal 
bond insurance company issuing any such insurance.

Section 18. CONTINUING DISCLOSURE UNDERTAKING.  (a)  Annual Reports.  
To the extent that such financial information and operating data is reasonably obtainable under 
generally acceptable accounting principles applicable to the Board, as modified by the laws of the 
State of Texas and the rules and regulations of the Comptroller of Public Accounts of the State of 
Texas, the Board shall provide annually to the MSRB, in an electronic format as prescribed by the 
MSRB, within six months after the end of each Fiscal Year, financial information and operating 
data with respect to Board, as determined by the System Representative at the time the Bonds are 
sold.  The Award Certificate shall specify the financial information and operating data to be 
provided pursuant to this Section.  In the event that financial information and operating data of 
such general type is not reasonably available, financial information and operating data will be 
provided as prescribed by the applicable accounting principles and the governing laws, rules, and 
regulations applicable to the Board. Any financial statements so to be provided shall be (1) 
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prepared in accordance with the accounting principles described in Exhibit C hereto, as may be 
modified in the Award Certificate, and (2) audited, if the Board commissions an audit of such 
statements and the audit is completed within the period during which they must be provided.  If 
audited financial statements are not so provided within the required period, then the Board shall 
provide unaudited financial statements for the applicable Fiscal Year to the MSRB, in an electronic 
format as prescribed by the MSRB, and shall file audited financial statements when and if audited 
financial statements become available.  If audited financial statements are not prepared for any 
Fiscal Year and audited financial statements are prepared with respect to the State of Texas for 
such Fiscal Year, the Board shall provide, or cause to be provided, the audited financial statements 
of the State of Texas for the applicable Fiscal Year to the MSRB, in an electronic format as 
prescribed by the MSRB, within six months after the end of said Fiscal Year or as soon thereafter 
as such audited financial statements become available from the State Auditor of the State of Texas.  
Any such audited financial statements of the State of Texas so provided shall be prepared in 
accordance with generally accepted accounting principles for state governments, as such principles 
may be changed from time to time to comply with state law.

If the Board changes the Fiscal Year, the Board will notify the MSRB of the change (and 
of the date of the new Fiscal Year end) prior to the next date by which the Board otherwise would 
be required to provide financial information and operating data pursuant to this Section.

The financial information and operating data to be provided pursuant to this subsection 
may be set forth in full in one or more documents or may be included by specific reference to any 
document that is available to the public on the MSRB's internet web site or filed with the SEC. All 
documents provided to the MSRB pursuant to this subsection shall be accompanied by identifying 
information as prescribed by the MSRB.

(b) Certain Event Notices.  The Board shall notify the MSRB, in an electronic format as 
prescribed by the MSRB, in a timely manner not in excess of ten business days after the occurrence 
of the event, of any of the following events with respect to the Bonds:

(1) Principal and interest payment delinquencies;

(2) Non-payment related defaults, if material within the meaning of the federal 
securities laws;

(3) Unscheduled draws on debt service reserves reflecting financial difficulties;

(4) Unscheduled draws on credit enhancements reflecting financial difficulties;

(5) Substitution of credit or liquidity providers, or their failure to perform;

(6) Adverse tax opinions, the issuance by the Internal Revenue Service of proposed or 
final determinations of taxability, Notices of Proposed Issue (IRS Form 5701BTEB) or other 
material notices or determinations with respect to the tax status of the Bonds, or other material 
events affecting the tax status of the Bonds;
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(7) Modifications to rights of holders of the Bonds, if material within the meaning of 
the federal securities laws;

(8) Bond calls, if material within the meaning of the federal securities laws, and tender 
offers;

(9) Defeasances;

(10) Release, substitution, or sale of property securing repayment of the Bonds, if 
material within the meaning of the federal securities laws;

(11) Rating changes;

(12) Bankruptcy, insolvency, receivership or similar event of the Board;

(13) The consummation of a merger, consolidation, or acquisition involving the Board 
or the sale of all or substantially all of the assets of the Board, other than in the ordinary course of 
business, the entry into a definitive agreement to undertake such an action or the termination of a 
definitive agreement relating to any such actions, other than pursuant to its terms, if material within 
the meaning of the federal securities laws;

(14) Appointment of a successor or additional trustee or the change of name of a trustee, 
if material within the meaning of the federal securities laws; and

(15) Incurrence of a Financial Obligation of the Board, if material, or agreement to 
covenants, events of default, remedies, priority rights, or other similar terms of a Financial 
Obligation of the Board, any of which affect security holders, if material; and

(16)  Default, event of acceleration, termination event, modification of terms, or other 
similar events under the terms of a Financial Obligation of the Board, any of which reflect financial 
difficulties.

For these purposes, (a) any event described in the immediately preceding paragraph (12) is 
considered to occur when any of the following occur: the appointment of a receiver, fiscal agent, 
or similar officer for the Board in a proceeding under the United States Bankruptcy Code or in any 
other proceeding under state or federal law in which a court or governmental authority has assumed 
jurisdiction over substantially all of the assets or business of the Board, or if such jurisdiction has 
been assumed by leaving the existing governing body and officials or officers of the Board in 
possession but subject to the supervision and orders of a court or governmental authority, or the 
entry of an order confirming a plan of reorganization, arrangement, or liquidation by a court or 
governmental authority having supervision or jurisdiction over substantially all of the assets or 
business of the Board, and (b) the Board intends the words used in the immediately preceding 
paragraphs (15) and (16) and the definition of Financial Obligation in Exhibit "A" to this Twenty-
Eighth Supplement to have the meanings ascribed to them in SEC Release No. 34-83885, dated 
August 20, 2018. 
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The Board shall notify the MSRB, in an electronic format as prescribed by the MSRB, in 
a timely manner, of any failure by the Board to provide financial information or operating data in 
accordance with subsection (a) of this Section by the time required set forth therein. All documents 
provided to the MSRB pursuant to this subsection shall be accompanied by identifying information 
as prescribed by the MSRB. 

(c) Limitations, Disclaimers, and Amendments.  The Board shall be obligated to observe 
and perform the covenants specified in this Section for so long as, but only for so long as, the 
Board remains an "obligated person" with respect to the Bonds within the meaning of the Rule, 
except that the Board in any event will give the notice required by this Twenty-Eighth Supplement 
of any Bond calls and defeasance that cause the Bonds to be no longer outstanding.

The provisions of this Section are for the sole benefit of the holders and beneficial owners 
of the Bonds, and nothing in this Section, express or implied, shall give any benefit or any legal or 
equitable right, remedy, or claim hereunder to any other person.  The Board undertakes to provide 
only the financial information, operating data, financial statements, and notices that it has 
expressly agreed to provide pursuant to this Section and does not hereby undertake to provide any 
other information that may be relevant or material to a complete presentation of the Board's 
financial results, condition, or prospects relating to the Financing System or hereby undertake to 
update any information provided in accordance with this Section or otherwise, except as expressly 
provided herein.  The Board does not make any representation or warranty concerning such 
information or its usefulness to a decision to invest in or sell Bonds at any future date.

UNDER NO CIRCUMSTANCES SHALL THE BOARD BE LIABLE TO THE 
REGISTERED OWNER OR BENEFICIAL OWNER OF ANY BOND OR ANY OTHER 
PERSON, IN CONTRACT OR TORT, FOR DAMAGES RESULTING IN WHOLE OR IN 
PART FROM ANY BREACH BY THE BOARD, WHETHER NEGLIGENT OR WITHOUT 
FAULT ON ITS PART, OF ANY COVENANT SPECIFIED IN THIS SECTION, BUT EVERY 
RIGHT AND REMEDY OF ANY SUCH PERSON, IN CONTRACT OR TORT, FOR OR ON 
ACCOUNT OF ANY SUCH BREACH SHALL BE LIMITED TO AN ACTION FOR 
MANDAMUS OR SPECIFIC PERFORMANCE.

No default by the Board in observing or performing its obligations under this Section shall 
constitute a breach of or default under this Twenty-Eighth Supplement for purposes of any other 
provision of this Twenty-Eighth Supplement.

Should the Rule be amended to obligate the Board to make filings with or provide notices 
to entities other than the MSRB, the Board hereby agrees to undertake such obligation with respect 
to the Bonds in accordance with the Rule as amended.

Nothing in this Section is intended or shall act to disclaim, waive, or otherwise limit the 
duties of the Board under federal and state securities laws.

The provisions of this Section may be amended by the Board from time to time to adapt to 
changed circumstances that arise from a change in legal requirements, a change in law, or a change 
in the identity, nature, status, or type of operations of the Board, but only if (1) the provisions of 
this Section, as so amended, would have permitted an underwriter to purchase or sell Bonds in the 
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primary offering of the Bonds in compliance with the Rule, taking into account any amendments 
or interpretations of the Rule to the date of such amendment, as well as such changed 
circumstances, and (2) either (A) the holders of a majority in aggregate principal amount (or any 
greater amount required by any other provision of this Twenty-Eighth Supplement that authorizes 
such an amendment) of the outstanding Bonds consent to such amendment or (B) a person that is 
unaffiliated with the Board (such as nationally recognized bond counsel) determines that such 
amendment will not materially impair the interests of the holders and beneficial owners of the 
Bonds.  If the Board so amends the provisions of this Section, it shall include with any amended 
financial information or operating data next provided in accordance with this Section an 
explanation, in narrative form, of the reasons for the amendment and of the impact of any change 
in the type of financial information or operating data so provided.  The Board may also amend or 
repeal the provisions of this continuing disclosure requirement if the SEC amends or repeals the 
applicable provisions of the Rule or a court of final jurisdiction enters judgment that such 
provisions of the Rule are invalid, but only if and to the extent that the provisions of this sentence 
would not prevent an underwriter from lawfully purchasing or selling the Bonds in the primary 
offering of the Bonds. The undertaking of the Board contained in this section may be modified by 
the System Representative in the Award Certificate upon advice of counsel.

Section 19.  APPLICATION OF BOND PROCEEDS.  (a) Proceeds from the sale of 
each Series of the Bonds shall, promptly upon receipt thereof, be applied by the System 
Representative as follows:

(i) accrued interest, if any, for each Series of the Bonds shall be deposited as provided 
in Section 9;

(ii) an amount sufficient to accomplish the purposes of Section 2 shall be so applied; 

(iii) the amount of any premium received as a portion of the purchase price of a Series 
of Bonds issued to finance, or refinance through the refunding of the Refunded 
Notes, improvements or facilities to be acquired or constructed pursuant to any 
Capital Construction Assistance Projects Authorization that is not to be counted 
against the authorized amount of Bonds that can be issued pursuant to such Sections 
of the Education Code, shall, except as otherwise allowed by state law, including 
Sections 1201.042 and 1201.029 of the Texas Government Code, be credited to a 
special account to be held to pay interest on such Series of Bonds on the first interest 
payment date; and

(iii) any proceeds from the sale of each Series of the Bonds remaining after the deposits 
provided for in clauses (i) through (iii) above, shall be applied to pay expenses 
arising in connection with the issuance of the Bonds and the refunding of the 
Refunded Obligations, if any. 

Any sale proceeds of each Series of the Bonds remaining after making all deposits and 
payments provided for above shall be applied to the payment of interest on the Bonds.

(b) Additional projects may be added to the list of projects included in the Award 
Certificate pursuant to Section 3(b) and the amount of the proceeds of a Series of Bonds allocated 
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to each project may be reallocated to other projects in the list, and therefore be financed or 
refinanced with the proceeds of the Bonds upon satisfaction of the following conditions:

(i) if then required by state law, the project has received the required approval 
or review of the Higher Education Coordinating Board to the extent and as required by the 
provisions of Chapter 61 of the Texas Education Code;

(ii) the Board shall have approved the construction of the project and made the 
findings required by Section 5 of the Master Resolution relating to the issuance of Parity 
Debt to finance the cost of the project;

(iii) the Board shall have received an opinion of nationally-recognized bond 
counsel with respect to the Revenue Financing System, to the effect that the amendment of 
the exhibit, or the financing or refinancing of the project, and the expenditure of the 
proceeds of the Bonds to pay the cost of project will not adversely affect the treatment of 
interest on the Bonds for federal income tax purposes; and

(iv) the System Representative shall execute and deliver a certificate to the 
Board certifying (a) that the requirements of subsection (b)(i), (ii), and (iii) of this Section 
have been satisfied and having attached to such certificate copies of the documents referred 
to in those subsections and (b) that, to the extent that the list of projects set forth in the 
Award Certificate or the allocation of proceeds set forth in the Award Certificate to finance 
or refinance improvements and facilities pursuant to Capital Construction Assistance 
Projects Authorization have been changed, the Board is in compliance with the 
requirements and limitations of such applicable Sections of the Education Code.  A copy 
of the certificate shall be filed in the minutes of the Board with the Award Certificate.

Section 20.  ADDITIONAL DEFEASANCE PROVISIONS.  (a) In addition to the 
defeasance provisions set forth in Section 12 of the Master Resolution, it is hereby provided that, 
to the extent that the Bonds are treated as Defeased Debt for purposes of Section 12 of the Master 
Resolution, any determination not to redeem Defeased Bonds that is made in conjunction with the 
payment arrangements specified in Section 12(a)(i) or (ii) of the Master Resolution shall not be 
irrevocable, provided that the Board:  (1) in the proceedings providing for such defeasance, 
expressly reserves the right to call the Defeased Bonds for redemption; (2) gives notice of the 
reservation of that right to the owners of the Defeased Bonds immediately following the 
defeasance; (3) directs that notice of the reservation be included in any defeasance notices that it 
authorizes; and (4) at or prior to the time of the redemption, satisfies the conditions of subsection 
(a) of Section 12 of the Master Resolution with respect to such Defeased Bonds as though it was 
being defeased at the time of the exercise of the option to redeem the Defeased Bonds, after taking 
the redemption into account in determining the sufficiency of the provisions made for the payment 
of the Defeased Bonds.

(b) Notwithstanding the provisions of Section 12(c) of the Master Resolution, in connection 
with the defeasance of the Bonds pursuant to Section 12 of the Master Resolution, the term 
"Government Obligations" shall mean (i) direct, noncallable obligations of the United States of 
America, including obligations that are unconditionally guaranteed by the United States of 
America, (ii) noncallable obligations of an agency or instrumentality of the United States of 
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America, including obligations that are unconditionally guaranteed or insured by the agency or 
instrumentality and that, on the date of the purchase thereof are rated as to investment quality by 
a nationally recognized investment rating firm not less than AAA or its equivalent, (iii) noncallable 
obligations of a state or an agency or a county, municipality, or other political subdivision of a 
state that have been refunded and that, on the date the Board adopts or approves the proceedings 
authorizing the financial arrangements are rated as to investment quality by a nationally recognized 
investment rating firm not less than AAA or its equivalent, and (iv) any other then authorized 
securities or obligations under applicable state law in existence at the time of such defeasance that 
may be used to defease obligations such as the Bonds. The foregoing notwithstanding, the System 
Representative may elect in the Award Certificate to modify the definition of "Government 
Obligations" by eliminating any securities or obligations set forth in the preceding sentence upon 
determining that it is in the best interests of the Board to do so.

(c) Notwithstanding the provisions of Section 12 of the Master Resolution, the Board may 
provide for the irrevocable deposit contemplated by Section 12 of the Master Resolution to be 
made with the Paying Agent/Registrar or with any other eligible bank or trust company as then 
authorized by state law and thereafter the Board will have no further responsibility with respect to 
amounts available to such Paying Agent/Registrar (or other financial institution permitted by 
applicable law) for the payment of such Defeased Debt, including any insufficiency therein caused 
by the failure of the Paying Agent/Registrar (or other financial institution permitted by law) to 
receive payment when due on the Government Obligations.

(d)  Notwithstanding the provisions of Section 12 of the Master Resolution or any of the 
other provisions of this Section, any Taxable Bonds issued under this Twenty-Eighth Supplement 
may be designated by the System Representative in the Award Certificate as not being subject to 
defeasance to the extent that such System Representative determines in the Award Certificate that 
such treatment is in the best economic interests of the Board.

Section 21.  OFFICIAL STATEMENT.  The System Representative is authorized and 
directed to provide for and oversee the preparation of a preliminary and final official statement in 
connection with the issuance of the Bonds, and to approve such official statement and deem it final 
in compliance with the Rule and to provide it to the purchasers of the Bonds in compliance with 
such Rule. 

Section 22.  FURTHER PROCEDURES.  The Chair of the Board, any System 
Representative, and all other officers, employees, and agents of the Board, and each of them, shall 
be and they are hereby expressly authorized, empowered, and directed from time to time and at 
any time to do and perform all such acts and things and to execute, acknowledge, and deliver in 
the name and under the corporate seal and on behalf of the Board all such instruments, whether or 
not herein mentioned, as may be necessary or desirable in order to carry out the terms and 
provisions of this Twenty-Eighth Supplement, the Bonds, the sale and delivery of the Bonds and 
fixing all details in connection therewith. The System Representative is authorized to make 
application to obtain all approvals necessary in connection with the issuance of each Series of the 
Bonds including the Texas Bond Review Board and the Texas Higher Education Coordinating 
Board, if such approvals are them required by law.  The System Representative is authorized to 
sign this Twenty-Eighth Supplement.  Nothing herein shall be construed as a waiver by the Board 
of its own rules and regulations, policies and procedures. The Board hereby determines that (i) 
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designating the number of this Supplemental Resolution is a ministerial act and (ii) the number of 
this Supplemental Resolution may be revised at the direction of the System Representative to 
conform the number of this Supplemental Resolution to the actual sequence of the Board's 
approval of this Supplemental Resolution in relation to the Board's approval of any other 
Supplemental Resolution(s) and the actual delivery of Parity Debt under such resolutions. In 
addition, the System Representative, General Counsel to the Board and Bond Counsel are hereby 
authorized to approve, subsequent to the date of the adoption of this Twenty-Eighth Supplement, 
any amendments to the above named documents, and any technical amendments to this Twenty-
Eighth Supplement as may be required by any rating agency as a condition to the granting of a 
rating on the Bonds, as may be required by the office of the Texas Attorney General as a condition 
to the approval of the Bonds or as may be required to assist an underwriter of the Bonds in 
complying with the Rule.

Section 23.  DTC LETTER OF REPRESENTATION. The Board heretofore has 
executed and delivered to DTC a "Blanket Letter of Representations" with respect to the utilization 
by the Board of DTC's book-entry-only system and the Board intends to utilize such book-entry-
only system in connection with each Series of the Bonds.

Section 24.  BOND INSURANCE.  In connection with the sale of the Bonds, the Board 
may obtain municipal bond insurance policies from a municipal bond insurer (the "Insurer") to 
guarantee the full and complete payment required to be made by or on behalf of the Board on some 
or all of the Bonds as determined by the System Representative.  The System Representative is 
hereby authorized to sign a commitment letter with the Insurer and to pay the premium for the 
bond insurance policies at the time of the delivery of each Series of the Bonds out of the proceeds 
of sale of each Series of the Bonds or from other available funds and to execute such other 
documents and certificates as necessary in connection with the bond insurance policies as he or 
she may deem appropriate.  Printing on Bonds covered by the bond insurance policies a statement 
describing such insurance, in form and substance satisfactory to the Insurer and the System 
Representative, is hereby approved and authorized.  The Award Certificate may contain provisions 
related to the bond insurance policies, including payment provisions thereunder, and the rights of 
the Insurer or Insurers, and any such provisions shall be read and interpreted as an integral part of 
this Twenty-Eighth Supplement. 

Section 25.  REFUNDING OF REFUNDED OBLIGATIONS: ESCROW 
AGREEMENTS; REDEMPTION OF REFUNDED BONDS. 

(a) Concurrently with the delivery of each Series of Bonds issued to refund Refunded 
Notes, the System Representative shall cause to be deposited with the Issuing and Paying Agent 
for the Refunded Notes or with an Escrow Agent, from the proceeds from the sale of such Series 
of Bonds and other legally available funds, an amount sufficient to provide for the refunding and 
defeasance of such Refunded Notes.  The System Representative is further authorized and directed 
to apply and there is hereby appropriated such moneys of the Board as are necessary to provide 
for the defeasance of such Refunded Notes on the date of delivery of the Series of Bonds.  In the 
event that it is deemed necessary, the System Representative is authorized to enter into one or more 
Escrow Agreements in the standard form previously approved by the Board.  In such event, the 
System Representative is authorized hereby to take such steps as may be necessary to purchase the 
escrowed securities on behalf of the Board, and is authorized to create and fund any escrow fund 
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contemplated by any Escrow Agreement through the use of the proceeds of the Series of Bonds, 
the monies and investments held in the fund securing the Refunded Notes, and other lawfully 
available monies of the Board.  

(b) Concurrently with the delivery of a Series of Bonds issued to refund Refunded 
Bonds, the System Representative shall cause to be deposited with the Escrow Agent an amount, 
from the proceeds from the sale of each Series of the Bonds, sufficient, together with other legally 
available funds of the Board, to provide for the payment and retirement of the Refunded Bonds.  
In the event that it is deemed necessary, the System Representative is authorized to enter into one 
or more escrow agreements in the form and substance previously approved by the Board in 
connection with the refunding of Debt with such changes as are acceptable to the System 
Representative.  In such event, the System Representative is authorized hereby to take such steps 
as may be necessary to purchase escrowed securities, on behalf of the Board, and is authorized to 
create and fund any escrow fund contemplated by any Escrow Agreement through the use of the 
proceeds of each Series of the Bonds, the monies and investments held in the fund securing the 
Refunded Bonds and other lawfully available monies of the Board.

(c) The System Representative is additionally authorized, upon determining that doing 
so is in the best interest of the Board, to enter into any additional forward supply or similar 
agreement that provides for the reinvestment of proceeds of any escrowed securities and/or cash 
or substitution of Escrow Securities in an escrow fund under any Escrow Agreement for defined 
periods prior to the required payment dates of the applicable Refunded Obligations in accordance 
with the requirements of such Escrow Agreement.

(d) Subject to the execution of an Award Certificate by the System Representative, the 
Refunded Bonds are hereby called for redemption on the first optional redemption date following 
the delivery of each Series of the Bonds for which all of the notice requirements for redemption 
can be reasonably met, at a redemption price of par plus accrued interest, if any, to the date of 
redemption. The System Representative shall take such actions as are necessary to cause the 
required notice of such redemption to be given.  

(e) The System Representative is authorized to select one or more Escrow Agents with 
respect to each Series of Bonds issued to refund the Refunded Obligations.

Section 26.  PUBLIC NOTICE. It is hereby found and determined that each of the officers 
and members of the Board was duly and sufficiently notified officially and personally, in advance, 
of the time, place, and purpose of the Meeting at which this Twenty-Eighth Supplement was 
adopted; that this Twenty-Eighth Supplement would be introduced and considered for adoption at 
said meeting; and that said meeting was open to the public, and public notice of the time, place, 
and purpose of said meeting was given, all as required by Chapter 551, Texas Government Code.

Section 27.  REIMBURSEMENT.  The Board expects to pay expenditures in connection 
with the purposes set forth in the Section 2 of this Twenty-Eighth Supplement prior to the issuance 
of the Bonds.  The Board finds, considers and declares that the reimbursement of the Board for the 
payment of such expenditures will be appropriate and consistent with the lawful objectives of the 
Board and, as such, chooses to declare its intention, in accordance with the provisions of Section 
1.150-2 of the Treasury Regulations, to reimburse itself for such payments at such time as it issues 
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Bonds to accomplish the purposes set forth in Section 2 of this Twenty-Eighth Supplement.  All 
costs to be reimbursed pursuant hereto will be capital expenditures.  No Tax-Exempt Bonds will 
be issued by the Board in furtherance of this Twenty-Eighth Supplement after a date which is later 
than 18 months after the later of (1) the date the expenditures are paid or (2) the date on which the 
property, with respect to which such expenditures were made, is placed in service.  The foregoing 
notwithstanding, no Tax-Exempt Bonds will be issued pursuant to this Twenty-Eighth Supplement 
more than three years after the date any expenditure which is to be reimbursed is paid.

Section 28.  DEFEASANCE AND REDEMPTION OF OUTSTANDING DEBT. The 
Board desires to authorize the use of certain lawfully available funds of the Board, as determined 
by the System Representative, to defease and/or redeem, from time to time, certain outstanding 
Prior Encumbered Obligations and outstanding Parity Debt previously issued by the Board in 
accordance with the applicable defeasance and redemption provisions in the respective resolutions 
authorizing such debt. The System Representative is hereby authorized to determine and retire, 
from time to time, the various portions of such outstanding Prior Encumbered Obligations and 
Parity Debt which are economically advantageous for Board to retire by the defeasance and/or 
redemption of such debt. The System Representative is authorized to enter into one or more Escrow 
Agreements in substantially the standard form previously approved by the Board to accomplish 
such defeasances. In the event of such a defeasance, the System Representative is authorized 
hereby to take such steps as may be necessary to purchase the escrowed securities identified in 
such Escrow Agreements on behalf of the Board and is authorized to create and fund the escrow 
funds contemplated by the Escrow Agreements through the use of the lawfully available funds of 
the Board. The System Representative is authorized to call for redemption such Prior Encumbered 
Obligations and Parity Debt to be redeemed pursuant to this section and is hereby authorized to 
provide and complete an appropriate Notice of Redemption to the paying agent(s) for such Prior 
Encumbered Obligations and Parity Debt upon the deposit with the Escrow Agent of such available 
funds and compliance with the conditions set forth in the Escrow Agreements. 

Except as provided in the following sentence, the Board hereby (i) expressly reserves the 
right to call for redemption any Prior Encumbered Obligations and Parity Debt defeased pursuant 
to this section in accordance with the applicable redemption provisions contained in the resolution 
authorizing such debt, (ii) requires that the System Representative give notice of the reservation 
of such right to the owners of such debt immediately following the making of the firm banking 
and financial arrangements for such defeasance and (iii) directs that notice of such reservation also 
be included in any Notice of Redemption authorized pursuant to this section. Notwithstanding the 
foregoing sentence, the System Representative, upon determining that doing so is in the best 
interest of the Board, may elect on behalf of the Board not to retain the right to call such Prior 
Encumbered Obligations and Parity Debt for redemption by choosing not to give the notices 
required in (ii) and (iii) of the foregoing sentence.

Section 29.  CREDIT AGREEMENTS.  To the extent permitted by law, the System 
Representative is hereby authorized to enter into one or more Credit Agreements in connection 
with any Parity Debt, including a Series of the Bonds, in the event that the System Representative 
determines that doing so is in the best interest of the Board. Any such agreements will constitute 
a Credit Agreement as defined in the Master Resolution. The System Representative shall 
determine on behalf of the Board that upon the delivery of each such Credit Agreement the Board 
will have sufficient funds to meet the financial obligations of the System, including sufficient 
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Pledged Revenues to satisfy the Annual Debt Service Requirements of the Financing System and 
to meet all financial obligations of the Board relating to the Financing System and that the 
Members on whose behalf each such Credit Agreement is entered into possess the financial 
capacity to satisfy their Direct Obligations after taking such Credit Agreement into account. The 
Board's payment obligations under each such Credit Agreement shall be payable out of Pledged 
Revenues and each such Credit Agreement shall constitute Parity Debt under the Master 
Resolution, except to the extent that such a Credit Agreement provides that an obligation of the 
Board thereunder shall be payable from and secured by a lien on Pledged Revenues subordinate to 
the lien securing the payment of the Parity Debt. No such Credit Agreement shall be payable at a 
rate greater than the maximum rate allowed by law. The delegation to the System Representative 
to execute and deliver such Credit Agreements on behalf of the Board under this section shall 
expire on the date set forth in Section 2(a) of this Twenty-Eighth Supplement for the expiration of 
the authorization to issue Bonds hereunder.

Section 30.  PAYMENT OF ATTORNEY GENERAL FEE.  The Board hereby 
authorizes the disbursement of a fee equal to the lesser of (i) one-tenth of one percent of the 
principal amount of each Series of the Bonds or (ii) $9,500 per Series, provided that such fee shall 
not be less than $750, to the Attorney General of Texas Public Finance Division for payment of 
the examination fee charged by the State of Texas for the Attorney General's review and approval 
of public securities and credit agreements, as required by Section 1202.004 of the Texas 
Government Code.  The System Representative is hereby instructed to take the necessary measures 
to make this payment.  The Board is also authorized to reimburse the appropriate funds for such 
payment from proceeds of the Bonds.

Section 31.  NO PERSONAL LIABILITY.  No covenant or agreement contained in the 
Bonds, this Twenty-Eighth Supplement or any corollary instrument shall be deemed to be the 
covenant or agreement of any member of the Board or any officer, agent, employee or 
representative of the Board in his individual capacity, and neither the directors, officers, agents, 
employees or representatives of the Board nor any person executing the Bonds shall be personally 
liable thereon or be subject to any personal liability for damages or otherwise or accountability by 
reason of the issuance thereof, or any actions taken or duties performed, whether by virtue of any 
constitution, statute or rule of law, or by the enforcement of any assessment or penalty, or 
otherwise, all such liability being expressly released and waived as a condition of and in 
consideration for the issuance of the Bonds.

Section 32.  REPEAL OF CONFLICTING RESOLUTIONS.  All resolutions and all 
parts of any resolutions that are in conflict or are inconsistent with this Twenty-Eighth Supplement 
are hereby repealed and shall be of no further force or effect to the extent of such conflict or 
inconsistency. 

It is specifically recognized that Commercial Paper Notes will be issued in the future 
pursuant to, in accordance with, and subject to the conditions contained in the Eighteenth 
Supplemental Resolution.

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK]
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The System has caused this Twenty-Eighth Supplement to be executed by a System 
Representative and its official seal to be impressed hereon.

TEXAS STATE UNIVERSITY SYSTEM

By: ______________________________________
       System Representative
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EXHIBIT A
DEFINITIONS

As used in this Twenty-Eighth Supplement the following terms and expressions shall have 
the meanings set forth below, unless the text hereof specifically indicates otherwise:

The term "Authorized Denomination" shall mean an Authorized Denomination as defined 
in Section 3 of this Twenty-Eighth Supplement.

The term "Award Certificate" shall mean each Certificate executed by the System 
Representative in connection with each Series of Bonds that establishes the terms of the series of 
Bonds issued pursuant to Section 3 of this Twenty-Eighth Supplement.

The term "Bonds" shall mean one or more Series of the Bonds designated in Section 2 of 
this Twenty-Eighth Supplement, and all substitute bonds exchanged therefor, and all other 
substitute and replacement bonds issued pursuant to this Twenty-Eighth Supplement; and the term 
"Bond" means any of the Bonds.

The term "Business Day" shall mean any day which is not a Saturday, Sunday, legal 
holiday, or a day on which banking institutions in The City of New York, New York or in the city 
where the Designated Trust Office of the Paying Agent/Registrar is located are authorized by law 
or executive order to close.

The term "Capital Construction Assistance Projects Authorization" means Sections 
55.1716, 55.1724, 55.1734, 55.1744, 55.1754, 55.1784 and 55.1794 of the Education Code or any 
similar provisions now or hereafter enacted by the Texas Legislature. 

The term "Chancellor" shall mean the Chancellor of the Texas State University System.

The term "Commercial Paper Notes" shall mean the commercial paper notes issued and 
delivered under the Eighteenth Supplemental Resolution to the Master Resolution. 

The term "Designated Trust Office" shall have the meaning ascribed to said term in Section  
5(b) of this Twenty-Eighth Supplement.

The term "DTC" shall mean The Depository Trust Company, New York, New York, or 
any successor securities depository.

The term "DTC Participant" shall mean securities brokers and dealers, banks, trust 
companies, clearing corporations, and certain other organizations on whose behalf DTC was 
created to hold securities to facilitate the clearance and settlement of securities transactions among 
DTC Participants.

The term "Eighteenth Supplemental Resolution" shall mean the Eighteenth Supplemental 
Resolution to the Master Resolution adopted by the Board on February 19, 2015 authorizing the 
issuance of the Commercial Paper Notes.
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The term "Financial Obligation" means a (a) debt obligation; (b) derivative instrument 
entered into in connection with, or pledged as security or a source of payment for, an existing or 
planned debt obligation; or (c) guarantee of a debt obligation or any such derivative instrument; 
provided that “financial obligation” shall not include municipal securities as to which a final 
official statement (as defined in the Rule) has been provided to the MSRB consistent with the Rule.

The term "Insurance Policy" shall mean the insurance policy issued by the Insurer 
guaranteeing the scheduled payment of principal of and interest on a particular Series of the Bonds 
when due.

The term "Insurer" shall mean the company insuring a particular Series of the Bonds, or 
any successor thereto or assignee thereof as set forth in the Award Certificate.

The term "IRS Code" shall mean the Internal Revenue Code of 1986, as amended.

The term "Master Resolution" shall mean the "Master Resolution Establishing The Texas 
State University System Revenue Financing System," adopted by the Board on August 12, 1998 
as amended by the "Resolution Amending the Master Resolution Establishing The Texas State 
University System Revenue Financing System" adopted by the Board on June 19, 2008.

The term "Maturity" shall mean the date on which the principal of a Bond becomes due 
and payable as therein and herein provided, whether at Stated Maturity, by redemption or 
otherwise.

The term "MSRB" shall mean the Municipal Securities Rulemaking Board.

The terms "Paying Agent/Registrar," "Paying Agent" or "Registrar" shall mean the agent 
appointed pursuant to Section 5 of this Twenty-Eighth Supplement, or any successor to such agent.

The term "Potential Refunded Bonds" shall mean the outstanding Parity Debt previously 
issued by the Board, excluding the Commercial Paper Notes.

The term "Refunded Bonds" shall mean the Potential Refunded Bonds refunded by each 
Series of the Bonds.

The term "Refunded Notes" shall mean the Commercial Paper Notes refunded by each 
Series of the Bonds.

The term "Refunded Obligations" shall mean, collectively, the Refunded Notes, if any, and 
the Refunded Bonds, if any, refunded by each Series of Bonds, as applicable.

The term "Record Date" shall mean, with respect to each Series of the Bonds, the business 
day of each month as set forth in the Award Certificate.

The term "Registration Books" shall mean the books or records relating to the registration, 
payment, and transfer or exchange of the Bonds maintained by the Paying Agent/Registrar 
pursuant to Section 5 of this Twenty-Eighth Supplement.

164



TSUS\28thSupp\2023:  Res A-3

The term "Rule" shall mean SEC Rule 15c2-12, as amended from time to time.

The term "SEC" shall mean the United States Securities and Exchange Commission.

The term "Series" shall mean any designated series or subseries of Bonds issued pursuant 
to this Twenty-Eighth Supplement.

The term "Stated Maturity", shall mean, when used with respect to the Bonds, the 
scheduled maturity or mandatory sinking fund redemption date of a Series of the Bonds.

The term "System Representative" shall mean any one or more of the following officers or 
employees of the Texas State University System, to wit:  the Chair of the Board, the Chancellor, 
the Vice Chancellor and Chief Financial Officer or such other officer or employees of the Texas 
State University System, authorized by the Board to act as a System Representative.

The term "Taxable Bonds" shall mean each Series of Bonds bearing interest at a taxable 
rate.

The term "Tax-Exempt Bonds" shall mean each Series of Bonds bearing interest which is 
excludable from gross income for federal taxation purposes pursuant to Section 103 of the IRS 
Code.

The term "Twenty-Eighth Supplement" shall mean this amended and restated resolution 
authorizing each Series of the Bonds.

All terms not herein defined shall have the meanings given to said terms by the Master 
Resolution or as otherwise defined in this Twenty-Eighth Supplement.
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EXHIBIT B

FORM OF BOND

UNITED STATES OF AMERICA
STATE OF TEXAS 

BOARD OF REGENTS, TEXAS STATE UNIVERSITY SYSTEM
REVENUE FINANCING SYSTEM REVENUE BOND,

SERIES 202__*

NO. R-_  PRINCIPAL
AMOUNT

$__________

INTEREST
RATE*

MATURITY
DATE*

[BOND DATE]
[ISSUANCE DATE] 

*
CUSIP

REGISTERED OWNER:

PRINCIPAL AMOUNT: DOLLARS

ON THE MATURITY DATE specified above, the BOARD OF REGENTS, TEXAS 
STATE UNIVERSITY SYSTEM (the "Board"), being an agency and political subdivision of the 
State of Texas, hereby promises to pay to the Registered Owner, specified above, or the registered 
assignee hereof (either being hereinafter called the "registered owner") the principal amount, 
specified above, and to pay interest thereon, calculated on the basis of a 360-day year composed 
of twelve 30-day months, from the [Bond Date] [Issuance Date], specified above, to the Maturity 
Date, specified above, or the date of redemption prior to maturity, at the interest rate per annum, 
specified above; with interest being payable on _________, 20___*, and semiannually on each 
_____________* and _____________* thereafter, except that if the date of authentication of this 
Bond is later than the first Record Date (hereinafter defined), such principal amount shall bear 
interest from the interest payment date next preceding the date of authentication, unless such date 
of authentication is after any Record Date but on or before the next following interest payment 
date, in which case such principal amount shall bear interest from such next following interest 
payment date.  Notwithstanding the foregoing, during any period in which ownership of the Bonds 
is determined only by a book entry at a securities depository for the Bonds, any payment to the 

*As provided in the Award Certificate.  To the extent that the Award Certificate relating to the Bonds is inconsistent with any provisions 
in this Form of Bond or contains information to complete missing information in this Form of Bond, the language in the Award 
Certificate shall be used in the executed Bonds.
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securities depository, or its nominee or registered assigns, shall be made in accordance with 
existing arrangements between the Board and the securities depository.

THE PRINCIPAL OF AND INTEREST ON this Bond are payable in lawful money of 
the United States of America, without exchange or collection charges, solely from funds of the 
Board required by the resolution authorizing the issuance of the Bonds to be on deposit with the 
Paying Agent/Registrar for such purpose as hereinafter provided. The principal of this Bond shall 
be paid to the registered owner hereof upon presentation and surrender of this Bond at maturity or 
upon the date fixed for its redemption prior to maturity, at the designated corporate trust office in 
_________, Texas (the "Designated Trust Office") of _______________________________, 
which is the "Paying Agent/Registrar" for this Bond. The payment of interest on this Bond shall 
be made by the Paying Agent/Registrar to the registered owner hereof on each interest payment 
date by check, dated as of such interest payment date, and such check shall be sent by the Paying 
Agent/Registrar by United States mail, first-class postage prepaid, on each such interest payment 
date, to the registered owner hereof, at the address of the registered owner, as it appeared on the 
last business day of the month next preceding each such date (the "Record Date") on the 
Registration Books kept by the Paying Agent/Registrar, as hereinafter described; provided, that 
upon the written request of any owner of not less than $1,000,000 in principal amount of Bonds 
provided to the Paying Agent/Registrar not later than the Record Date immediately preceding an 
interest payment date, interest due on such Bonds on such interest payment date shall be made by 
wire transfer to any designated account within the United States of America. In addition, interest 
may be paid by such other method acceptable to the Paying Agent/Registrar, requested by, and at 
the risk and expense of, the registered owner hereof.  Any accrued interest due upon the redemption 
of this Bond prior to maturity as provided herein shall be paid to the registered owner upon 
presentation and surrender of this Bond for redemption and payment at the Designated Trust Office 
of the Paying Agent/Registrar. The Board covenants with the registered owner of this Bond that 
on or before each principal payment date and interest payment date for this Bond it will make 
available to the Paying Agent/Registrar, the amounts required to provide for the payment, in 
immediately available funds, of all principal of and interest on the Bonds, when due. Terms used 
herein and not otherwise defined have the meaning given in the Bond Resolution (hereinafter 
defined).

THIS BOND is one of a series of Bonds, dated as of ______________, 202_, authorized 
in accordance with the Constitution and laws of the State of Texas in the aggregate principal 
amount of $______________*, issued pursuant to a Master Resolution adopted August 13, 1998 
as amended on June 19, 2008 by a "Resolution Amending the Master Resolution Establishing the 
Texas State University System Revenue Financing System" (collectively, referred to as the 
"Master Resolution"), and pursuant to a Twenty-Eighth Supplement Resolution adopted on 
February 23, 2023 referred therein (collectively, the "Bond Resolution"), FOR THE PURPOSE 
OF (i) ACQUIRING, PURCHASING, CONSTRUCTING, IMPROVING, RENOVATING, 
ENLARGING OR EQUIPPING THE PROPERTY, BUILDINGS, STRUCTURES, FACILITIES, 
ROADS OR RELATED INFRASTRUCTURE FOR THE MEMBERS OF THE REVENUE 

*As provided in the Award Certificate.  To the extent that the Award Certificate relating to the Bonds is inconsistent with any provisions 
in this Form of Bond or contains information to complete missing information in this Form of Bond, the language in the Award 
Certificate shall be used in the executed Bonds.
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FINANCING SYSTEM INCLUDING ANY NECESSARY CAPITALIZED INTEREST IN AN 
AMOUNT NOT TO EXCEED THAT AUTHORIZED BY LAW ALL AS FURTHER 
PROVIDED IN THE AWARD CERTIFICATE, (ii) REFUNDING THE REFUNDED 
OBLIGATIONS, AND (iii)  PAYING THE COSTS OF ISSUANCE OF THE BONDS.*

ON ___________, 20_____*, or on any date thereafter, the Bonds of this series maturing 
on and after ____________, 20____* may be redeemed prior to their scheduled maturities, at the 
option of the Board, with funds derived from any available and lawful source, as a whole, or in 
part, and, if in part, the particular Bonds, or portions thereof, to be redeemed shall be selected and 
designated by the Board (provided that a portion of a Bond may be redeemed only in an integral 
multiple of $5,000), at par and accrued interest to the date fixed for redemption; provided, that 
during any period in which ownership of the Bonds is determined only by a book entry at a 
securities depository for the Bonds, if fewer than all of the Bonds of the same maturity and bearing 
the same interest rate are to be redeemed, the particular Bonds of such maturity and bearing such 
interest rate shall be selected in accordance with the arrangements between the Board and the 
securities depository.

 THE BONDS maturing on ____________, 20___* are subject to mandatory sinking fund 
redemption by lot prior to maturity in the following amounts, on the following dates and at a price 
of par plus accrued interest to the redemption date.

Bonds Maturing __________, 20___*   

Redemption Date Principal Amount

________, 20___ $___________  

_________, 20___H ___________H

HFinal Maturity

THE PRINCIPAL AMOUNT of the Term Bonds required to be redeemed pursuant to 
the operation of the mandatory sinking fund redemption provisions shall be reduced, at the option 
of the Board by the principal amount of any Term Bonds of the stated maturity which, at least 50 
days prior to a mandatory redemption date, (1) shall have been acquired by the Board and delivered 
to the Paying Agent/Registrar for cancellation, (2) shall have been purchased and canceled by the 
Paying Agent/Registrar at the request of the Board or (3) shall have been redeemed pursuant to the 
optional redemption provisions and not theretofore credited against a mandatory sinking fund 
redemption requirement. 

AT LEAST 30 days prior to the date fixed for any redemption of Bonds or portions thereof 
prior to maturity, a written notice of such redemption shall be sent by the Paying Agent/Registrar 
by United States mail, first-class postage prepaid, not less than 30 days prior to the date fixed for 
any such redemption, to the registered owner of each Bond or portion thereof to be redeemed at 

*As provided in the Award Certificate.  To the extent that the Award Certificate relating to the Bonds is inconsistent with any provisions 
in this Form of Bond or contains information to complete missing information in this Form of Bond, the language in the Award 
Certificate shall be used in the executed Bonds.
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its address as it appeared on the registration books of the Paying Agent/Registrar on the 45th day 
prior to such redemption date; provided, however, that the failure to send, mail or receive such 
notice, or any defect therein or in the sending or mailing thereof shall not affect the validity or 
effectiveness of the proceedings for the redemption of any Bond.  By the date fixed for any such 
redemption due provision shall be made with the Paying Agent/Registrar for the payment of the 
required redemption price for the Bonds or portions thereof which are to be so redeemed.  If such 
written notice of redemption is sent and if due provision for such payment is made, all as provided 
above, the Bonds or portions thereof which are to be so redeemed thereby automatically shall be 
treated as redeemed prior to their scheduled maturities, and they shall not bear interest after the 
date fixed for redemption, and they shall not be regarded as being outstanding except for the right 
of the registered owner to receive the redemption price from the Paying Agent/Registrar out of the 
funds provided for such payment.  If a portion of any Bond shall be redeemed, a substitute Bond 
or Bonds having the same maturity date, bearing interest at the same rate, payable in the same 
manner, in any authorized denomination at the written request of the registered owner, and in 
aggregate principal amount equal to the unredeemed portion thereof, will be issued to the 
registered owner upon the surrender thereof for cancellation, at the expense of the Board, all as 
provided in the Bond Resolution.

WITH RESPECT TO any optional redemption of the Bonds, unless certain prerequisites 
to such redemption required by the Bond Resolution have been met and moneys sufficient to pay 
the principal of and premium, if any, and interest on the Bonds to be redeemed shall have been 
received by the Paying Agent/Registrar prior to the giving of such notice of redemption, such 
notice shall state that said redemption may, at the option of the Board, be conditional upon the 
satisfaction of such prerequisites and receipt of such moneys by the Paying Agent/Registrar on or 
prior to the date fixed for such redemption, or upon any prerequisite set forth in such notice of 
redemption.  If a conditional notice of redemption is given and such prerequisites to the redemption 
and sufficient moneys are not received, such notice shall be of no force and effect, the Board shall 
not redeem such Bonds and the Paying Agent/Registrar shall give notice, in the manner in which 
the notice of redemption was given, to the effect that the Bonds have not been redeemed.

IF THE DATE for the payment of the principal of or interest on this Bond shall be a 
Saturday, Sunday, a legal holiday, or a day on which banking institutions in The City of New York, 
New York, or in the city where the Designated Trust Office of the Paying Agent/Registrar is 
located are authorized by law or executive order to close, then the date for such payment shall be 
the next succeeding day which is not such a Saturday, Sunday, legal holiday, or day on which 
banking institutions are authorized to close; and payment on such date shall have the same force 
and effect as if made on the original date payment was due.

THIS BOND OR ANY PORTION OR PORTIONS HEREOF IN ANY 
AUTHORIZED DENOMINATION may be assigned and shall be transferred only in the 
Registration Books of the Board kept by the Paying Agent/Registrar acting in the capacity of 
registrar for the Bonds, upon the terms and conditions set forth in the Bond Resolution. Among 
other requirements for such assignment and transfer, this Bond must be presented and surrendered 
to the Paying Agent/Registrar, together with proper instruments of assignment, in form and with 
guarantee of signatures satisfactory to the Paying Agent/Registrar, evidencing assignment of this 
Bond or any portion or portions hereof in any authorized denomination to the assignee or assignees 
in whose name or names this Bond or any such portion or portions hereof is or are to be transferred 
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and registered. The form of Assignment printed or endorsed on this Bond shall be executed by the 
registered owner or its duly authorized attorney or representative, to evidence the assignment 
hereof. A new Bond or Bonds payable to such assignee or assignees (which then will be the new 
registered owner or owners of such new Bond or Bonds), or to the previous registered owner in 
the case of the assignment and transfer of only a portion of this Bond, may be delivered by the 
Paying Agent/Registrar in exchange for this Bond, all in the form and manner as provided in the 
next paragraph hereof for the exchange of other Bonds. The Board shall pay the Paying 
Agent/Registrar's fees and charges, if any, for making such transfer or exchange as provided below, 
but the one requesting such transfer or exchange shall pay any taxes or other governmental charges 
required to be paid with respect thereto. The Paying Agent/Registrar shall not be required to make 
transfers of registration or exchange of this Bond or any portion hereof (i) during the period 
commencing with the close of business on any Record Date and ending with the opening of 
business on the next following principal or interest payment date, or (ii) with respect to any Bond 
or any portion thereof called for redemption prior to maturity, within 45 days prior to its 
redemption date. The registered owner of this Bond shall be deemed and treated by the Board and 
the Paying Agent/Registrar as the absolute owner hereof for all purposes, including payment and 
discharge of liability upon this Bond to the extent of such payment, and, to the extent permitted by 
law, the Board and the Paying Agent/Registrar shall not be affected by any notice to the contrary.

ALL BONDS OF THIS SERIES are issuable solely as fully registered bonds, without 
interest coupons in the denomination of any integral multiple of $5,000 (an "Authorized 
Denomination"). As provided in the Bond Resolution, this Bond, or any unredeemed portion 
hereof, may, at the request of the registered owner or the assignee or assignees hereof, be 
exchanged for a like aggregate principal amount of fully registered bonds, without interest 
coupons, payable to the appropriate registered owner, assignee, or assignees, as the case may be, 
having the same maturity date, in the same form, and bearing interest at the same rate, in any 
Authorized Denomination as requested in writing by the appropriate registered owner, assignee, 
or assignees, as the case may be, upon surrender of this Bond to the Paying Agent/Registrar for 
cancellation, all in accordance with the form and procedures set forth in the Bond Resolution.

WHENEVER the beneficial ownership of this Bond is determined by a book entry at a 
securities depository for the Bonds, the foregoing requirements of holding, delivering, or 
transferring this Bond shall be modified to require the appropriate person or entity to meet the 
requirements of the securities depository as to registering or transferring the book entry to produce 
the same effect.

IN THE EVENT any Paying Agent/Registrar for the Bonds is changed by the Board, 
resigns, or otherwise ceases to act as such, the Board has covenanted in the Bond Resolution that 
it promptly will appoint a competent and legally qualified substitute therefor, and promptly will 
cause written notice thereof to be mailed to the registered owners of the Bonds.

IT IS HEREBY certified, recited, and covenanted that this Bond has been duly and validly 
authorized, issued, and delivered; that all acts, conditions, and things required or proper to be 
performed, exist, and be done precedent to or in the authorization, issuance, and delivery of this 
Bond have been performed, existed, and been done in accordance with law; that the series of Bonds 
of which this Bond is one constitute Parity Debt under the Master Resolution; and that the interest 
on and principal of this Bond, together with the other Bonds of this series and the other outstanding 
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Parity Debt are equally and ratably secured by and payable from a lien on and pledge of the Pledged 
Revenues, subject only to the provisions of, and the lien on and pledge of certain Pledged Revenues 
to, the Prior Encumbered Obligations.

THE BOARD has reserved the right, subject to the restrictions referred to in the Bond 
Resolution, (i) to issue additional Parity Debt which also may be secured by and made payable 
from a lien on and pledge of the aforesaid Pledged Revenues, in the same manner and to the same 
extent as this Bond and (ii) to amend the provisions of the Bond Resolution under the conditions 
provided in the Bond Resolution. 

THE REGISTERED OWNER hereof shall never have the right to demand payment of 
this Bond or the interest hereon out of any funds raised or to be raised by taxation or from any 
source whatsoever other than specified in the Bond Resolution.

BY BECOMING the registered owner of this Bond, the registered owner thereby 
acknowledges all of the terms and provisions of the Bond Resolution, agrees to be bound by such 
terms and provisions, acknowledges that the Bond Resolution is duly recorded and available for 
inspection in the official minutes and records of the Board, and agrees that the terms and provisions 
of this Bond and the Bond Resolution constitute a contract between each registered owner hereof 
and the Board.

IN WITNESS WHEREOF, the Board has caused this Bond to be signed with the manual 
or facsimile signature of the Chairman of the Board and countersigned with the manual or facsimile 
signature of the Secretary of the Board, and has caused the official seal of the Board to be duly 
impressed, or placed in facsimile, on this Bond.

____________________________________ ____________________________________
Chairman, Board of Regents Chancellor, Secretary of the Board

(SEAL)

FORM OF PAYING AGENT/REGISTRAR'S AUTHENTICATION CERTIFICATE:

PAYING AGENT/REGISTRAR'S AUTHENTICATION CERTIFICATE

It is hereby certified that this Bond has been issued under the provisions of the Bond 
Resolution described in this Bond; and that this Bond has been issued in conversion of and 
exchange for or replacement of a bond, bonds, or a portion of a bond or bonds of an issue which 
originally was approved by the Attorney General of the State of Texas and registered by the 
Comptroller of Public Accounts of the State of Texas.

__________________________________
Paying Agent/Registrar
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Dated
_______________________________________

Authorized Representative

FORM OF ASSIGNMENT:

ASSIGNMENT

For value received, the undersigned hereby sells, assigns and transfers unto
______________________________________________________________________________
______________________________________________________________________________
Please insert Social Security or Taxpayer
Identification Number of Transferee

_________________________________________

______________________________________________________________________________
(Please print or typewrite name and address,

including zip code of Transferee)

______________________________________________________________________________

the within Bond and all rights thereunder, and hereby irrevocably constitutes and 
appoints________________________________________________________________, 
attorney, to register the transfer of the within Bond on the books kept for registration thereof, with 
full power of substitution in the premises.

Dated: ___________________________

Signature Guaranteed:_________________________________ 

__________________________________

NOTICE: Signature(s) must be guaranteed by 
an eligible guarantor institution participating 
in a securities transfer association recognized 
signature guarantee program.

_____________________________________

NOTICE: The signature above must 
correspond with the name of the registered 
owner as it appears upon the front of this Bond 
in every particular, without alteration or 
enlargement or any change whatsoever.

FORM OF REGISTRATION CERTIFICATE OF
COMPTROLLER OF PUBLIC ACCOUNTS TO ACCOMPANY

THE INITIAL BOND:
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COMPTROLLER'S REGISTRATION CERTIFICATE:
REGISTER NO. __________

I hereby certify that this Bond has been examined, certified as to validity, and 
approved by the Attorney General of the State of Texas, and that this Bond has been registered by 
the Comptroller of Public Accounts of the State of Texas.  

Witness my signature and seal this

____________________________________
___

Comptroller of Public Accounts
of the State of Texas

(COMPTROLLER'S SEAL)

INSERTIONS FOR THE INITIAL BOND

The initial Bond shall be in the form set forth in this Exhibit, except that:

A.  immediately under the name of the Bond, the headings "INTEREST RATE" and 
"MATURITY DATE" shall both be completed with the words "As shown below" and 
"CUSIP NO." shall be deleted.

B.  the first paragraph shall be deleted and the following will be inserted:  

"ON THE MATURITY DATE SPECIFIED ABOVE, the Board of Regents of the Texas 
State University System (the "Board"), being a political subdivision, hereby promises to pay to the 
Registered Owner specified above, or registered assigns (hereinafter called the "Registered 
Owner"), on __________________* in each of the years, in the principal installments and bearing 
interest at the per annum rates set forth in the following schedule:

Principal
Amount

Maturity
(               )

Interest
Rate

Initial
Yield

(Information from the Award Certificate of the System Representative to be inserted)

*As provided in the Award Certificate.  To the extent that the Award Certificate relating to the Bonds is inconsistent with any provisions 
in this Form of Bond or contains information to complete missing information in this Form of Bond, the language in the Award 
Certificate shall be used in the executed Bonds.
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The Board promises to pay interest on the unpaid principal amount hereof (calculated on the basis 
of a 360-day year of twelve 30-day months) from ______________, 20___* at the respective 
Interest Rate per annum specified above.  Interest is payable on _____________, 20___* and 
semiannually on each _______________* and _______________* thereafter to the date of 
payment of the principal installment specified above; except, that if this Bond is required to be 
authenticated and the date of its authentication is later than the first Record Date (hereinafter 
defined), such principal amount shall bear interest from the interest payment date next preceding 
the date of authentication, unless such date of authentication is after any Record Date but on or 
before the next following interest payment date, in which case such principal amount shall bear 
interest from such next following interest payment date; provided, however, that if on the date of 
authentication hereof the interest on the Bond or Bonds, if any, for which this Bond is being 
exchanged is due but has not been paid, then this Bond shall bear interest from the date to which 
such interest has been paid in full."

C.  The initial Bond shall be numbered "T-1"

*As provided in the Award Certificate.  To the extent that the Award Certificate relating to the Bonds is inconsistent with any provisions 
in this Form of Bond or contains information to complete missing information in this Form of Bond, the language in the Award 
Certificate shall be used in the executed Bonds.
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EXHIBIT C

DESCRIPTION OF ACCOUNTING PRINCIPLES

The financial statements of the Texas State University System will be prepared in 
accordance with the Texas Comptroller of Public Accounts' Annual Financial Reporting 
Requirements, and follow to the extent practical, the AICPA Industry Audit Guide Audits of 
Colleges and Universities, 1973,as amended by AICPA Statement of Position (SOP) 74-8, 
Financial Accounting and Reporting by Colleges and Universities, or such other accounting 
principles as the Board may be required to employ from time to time pursuant to state law or 
regulation.

175



TSUS:  Delegation of Authority to Bind Property Insurance Coverage 

Upon motion of Regent _________________, seconded by Regent ____________________, 
it was ordered that:

The Chancellor be delegated authority to bind system-wide property insurance coverage 
for the 2023-2024 policy year.

Explanation

Delegation of authority to the Chancellor will maintain the efficiency of policy renewal and 
provide staff maximum opportunity to review and negotiate coverage options prior to renewal.

The existing Property Insurance Policy expires April 30, 2023.  
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TSUS: INFORMATIONAL: Status of Implementation of Audit and Compliance 
Recommendations 
 
 
Texas Government Code 2102.015 requires a detailed summary of audit results and action 
plans to be posted and periodically updated on the internet. The International Standards for 
the Professional Practice of Internal Auditing require the Chief Audit Executive to establish and 
maintain a system to monitor and report on the disposition of audit results (recommendations). 
The following report provides information to the Board relating to management’s action plans for 
implementing audit recommendations and satisfies requirements imposed by the Texas 
Government Code and the auditing standards. 
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Report Recommendations Management’s Most Current Response Status (*) 

   

 

(*) Status Categories: Implemented; Verification of Implementation in Progress; In Progress; Planned; Factors Delay Implementation; Management Does Not Plan to Implement Recommendation 
ITEMS PRESENTED IN RED ARE FROM AUDIT REPORTS ISSUED PRIOR TO DECEMBER 31, 2021 
This report fulfills the statutory reporting requirements of Texas Government Code 2102.015 (d) and (e). 

 
 
LAMAR UNIVERSITY 

Logical 
Access, 
September 
2021 

Issues, recommendations, and management action plans for this audit are actively being addressed. The details are not presented here due to 
exemptions allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas 
Government Code 552.139). 
 
There is one audit recommendation outstanding from this audit. The status for this item is: 

 One recommendation:  In Progress 
TAC 202 
Identification 
and 
Authentication 
Controls 
Assessment, 
August 2022 

Issues, recommendations, and management action plans for this audit are actively being addressed. The details are not presented here due to 
exemptions allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas 
Government Code 552.139). 
 
There are six audit recommendations outstanding from this audit. The status for these items is: 

 Two recommendations:  Planned 
 Four recommendations:  In Progress 

External Audits 
THECB – AY 2021 
GEER Fund Desk 
Review for Texas 
Reskilling Support 
Fund Grant 
Program Round 1, 
November 
2022 

The Texas Higher Education Coordinating Board (THECB), as a federal pass-through entity, must provide due diligence to ensure its subrecipients meet 
the requirements of the Governor's Emergency Education Relief (GEER) Fund. The desk review was performed for AY 2021 GEER Fund (ALN# 
84.425C) for the Texas Reskilling Support Fund Grant Program Round 1. The total federal funds passed through the THECB for Round 1 was $300,000. 
There were no exceptions or findings noted. 

THECB – AY 2021 
GEER Fund Desk 
Review for Texas 
Reskilling Support 
Fund Grant 
Program Round 2, 
November 
2022 

The Texas Higher Education Coordinating Board (THECB), as a federal pass-through entity, must provide due diligence to ensure its subrecipients meet 
the requirements of the Governor's Emergency Education Relief (GEER) Fund. The desk review was performed for AY 2021 GEER Fund (ALN# 
84.425C) for the Texas Reskilling Support Fund Grant Program Round 2. The total federal funds passed through the THECB for Round 2 was $400,000. 
There were no exceptions or findings noted. 
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SAM HOUSTON STATE UNIVERSITY 
 
Network Security 
Strategy, Policy, 
and Standards, 
January 2022 

Issues, recommendations, and management action plans for this audit are actively being addressed. The details are not presented here due to 
exemptions allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas 
Government Code 552.139). 
 
There are three audit recommendations outstanding from this audit. The status for these items is:    

 One recommendation:     Implemented 
 Two recommendations:   Verification of Implementation in Progress 

Scholarship 
Process Audit, 
April 2022 

Management should continue to work with the Controller’s 
Office to ensure the accuracy and transparency of donor 
disclosure statements. 

(1) Work on FYE 2022 Report continues and is expected to 
be completed and mailed by 01/31/2023.  Final distribution 
numbers were received from the Controller's Office 
12/09/2022. 
 
Accurate remapping was achieved by gathering relevant raw 
data in excel file format from the three different database 
sources: Controller's Office; Financial Aid & Scholarships 
Office; and Advancement Services Department of University 
Advancement.  Once gathered, we manually aligned the 
data from each of the sources by row and produced donor 
reports using a mail merge between Word and Excel 
software, just as we did during the testing completed last 
summer.  It was a much less labor intensive process than 
that required to produce the 2021 report, and the quality of 
the final report was much better.  
 
(2) During a team review meeting held in the Fall, the Audit 
Department offered to serve as a liaison with the IT 
Department to include them into the process to continue the 
search for more efficiency in report production as the 
number of reports continues to grow.  Once 2022 Reports 
are finalized, the final excel file will be shared with the Audit 
Department to aid them in their communications with the IT 
Department. 
 
Auditor Note: The timetable for completion has been 
extended longer to ensure that an automated process can 
be properly coordinated with IT and tested for accuracy 
before full production. Due to this process being cyclical, 
and infrequent, it elongates the period of time for 
completion. 
 

In Progress 
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Person Responsible: Sarah Goines, Endowment 
Compliance & Audit Analyst, Development 
Revised Timetable for Completion: November 30, 2023 
(was November 15, 2022) 

Management should develop a framework of guidance, 
training, and reference material addressing the 
comprehensive scholarship process to include but not be 
limited to: expectations (e.g., scholarship awarding 
timelines), best practices for the industry, and information 
addressing issues that commonly arise among 
committees to reduce frequently occurring issues/errors. 
Due to the cross divisional nature of the scholarship 
process, ideally this should be collaboratively developed 
and distributed, for cohesive and integrated 
communication, contributing to a better understanding by 
all parties involved. 
 
To help ensure committees have the correct available 
balances to make award decisions, management should 
develop a report providing those balances to the 
committees, therefore improving the efficiency and 
accuracy of award amounts, and avoiding under or over-
awarding. 
 
Management should consider providing liaisons from 
Academic Affairs and University Advancement to assist 
selection committees to synergistically improve efficiency 
and to provide additional assistance and oversight for the 
overall scholarship process, including spot verification of 
recipients to ensure there are no changes to eligibility, 
prior to funding. 

(Combined Management Response from University 
Advancement, Financial Aid & Scholarships Office, and 
Academic Affairs) Academic Affairs leadership agrees with 
the recommendation to develop and distribute a framework 
of guidance, training, and reference materials related to the 
scholarship process. Implementation includes a plan for the 
Academic Budget Officer to collaborate with the SHSU 
Scholarship Coordinator and appropriate staff from 
University Advancement on the development and 
distribution of the framework by May 31, 2023.  
 
Academic Affairs leadership also agrees that a report should 
be developed to provide accurate scholarship balances to 
the selection committees, and the Academic Budget Officer 
will work with the SHSU Scholarship Coordinator and 
University Advancement staff to facilitate the development 
and distribution of such reports. 
 
Academic Affairs leadership agrees to provide a scholarship 
liaison and has selected the Academic Budget Officer to 
function as such within the division. The Academic Budget 
Officer will work in conjunction with the scholarship selection 
committees to improve efficiencies and assist with financial 
aspects of the selection process. Additionally, they will 
provide oversight for the overall scholarship process and 
work to help develop reporting tools that can be used to 
verify eligibility of recipients prior to award disbursement. To 
provide this additional assistance and oversight, it is 
essential that the Academic Budget Officer and the SHSU 
Scholarship Coordinator be invited to participate in all 
scholarship committee meetings. Academic Affairs 
leadership will instruct the Academic Deans to disseminate 
this information to the scholarship committees within their 
respective colleges as soon as possible. 
 
Collaborate with the Scholarship Coordinator and University 
Advancement to develop and distribute the recommended 
framework. Assist with the development and distribution of 
reports reflecting accurate scholarship balances.  Academic 
Affairs Scholarship Liaison selection; Provision of assistance 

In Progress 
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to scholarship committees; Assistance with development of 
reporting tools to verify eligibility; Academic Affairs 
leadership will request that Academic Deans notify 
scholarship committees that the Academic Budget Officer 
and Scholarship Coordinator are to be invited to all 
scholarship committee meetings. 
 
University Advancement has also requested additional staff 
to actively work with the Scholarship Office and committee 
members across campus to ensure accuracy and timeliness 
of awards as well as compliance with the term of the 
agreement. 
 
Auditor Note: While the full scope of this recommendation is 
planned to be implemented by May 2023, both Academic 
Affairs and University Advancement have provided liaisons 
to collaborate with the Scholarship Coordinator to help 
ensure efficiencies and improvements in the overall process 
are fully addressed. 
 
Persons Responsible: DeLynn Say, Academic Budget 
Officer; Lacey Price, Scholarship Coordinator and Thelma 
Mooney, Associate Vice President for Development 
Timetable for Completion: May 31, 2023 

TAC 202 
Identification 
and 
Authentication 
Controls 
Assessment, 
August 2022 

Issues, recommendations, and management action plans for this review are actively being addressed. The details are not presented here due to 
exemptions allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas 
Government Code 552.139). 
 
There are nine recommendations outstanding from this review. The status for these items is:    

 Two recommendations: Implemented 
 One recommendation:   Planned 
 Six recommendations:   In Progress 
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SUL ROSS STATE UNIVERSITY 

TAC 202 
Identification 
and 
Authentication 
Controls 
Assessment, 
August 2022 

Issues, recommendations, and management action plans for this audit are actively being addressed. The details are not presented here due to 
exemptions allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas 
Government Code 552.139). 

 
There are four recommendations outstanding from this assessment. The status for these items is: 

 Two recommendations: Planned 
 Two recommendations: In Progress 

 
 
TEXAS STATE UNIVERSITY 

Environmental 
Health, Safety, 
and Risk 
Management 
(EHSRM) Key 
Safety Positions, 
May 2019 

EHSRM management should coordinate with the University 
Planning and Assessment Director to convert the EHSRM 
Policies and Procedures Statements (PPS) into University 
Policy and Procedure Statements (UPPS) and ensure that 
the policies are prepared, reviewed, and published in 
accordance with UPPS 01.01.01 – Policy and Procedure 
Statement System. 

UPPS 04.05.15 has been edited and is currently under 
review at the cabinet level. 
          
Person Responsible: Wendy McCoy, Director EHSREM 
Revised Timetable for Completion: March 31, 2023 (was 
June 1, 2020) 

In Progress 

Management should develop and implement procedures 
that ensure compliance with departmental PPS for 
appointment and training of Safety Coordinators.  

Ongoing training is being provided and will continue in the 
spring semester 2023. UPPS is being reviewed and will be 
finalized prior to the end of March. 
 
Person Responsible: Wendy McCoy, Director EHSREM 
Revised Timetable for Completion: March 31, 2023 (was 
June 1, 2020) 

In Progress 

Missing, Stolen, 
and Off-site 
Computer 
Equipment Audit, 
January 2021 

Materials Management and Logistics (MM&L) should 
educate department heads and account managers on the 
requirements and processes for reporting missing or stolen 
assets to MM&L and the Chief Information Security Officer 
(CISO). 

Additional education on the requirements and processes 
for reporting missing stolen assets was provided at the 
Financial Services Quarterly Update on October 25, 2022.   
  
Person Responsible: Frank Gonzalez, Director of MM&L 
Revised Timetable for Completion: 
1) UPPS 05.01.01 update completed January 31, 2022 
(was October 15, 2021). 
2) Education of Department Heads and Account Managers 
by November 1, 2022 (was February 28, 2022). 

Implemented 

MM&L should review the current requirements for tracking 
portable assets in the off-site asset log and determine 
whether departments need to comply with UPPS 05.01.01 
section 05.01 or document an acceptable alternative. MM&L 

Additional education on the requirements and processes 
for reporting missing stolen assets was provided at the 
Financial Services Quarterly Update on October 25, 2022.   
 

Implemented 
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should then educate departments on the requirements and 
implement procedures to ensure off-site use of assets is 
being appropriately documented.  

Person Responsible: Frank Gonzalez, Director of MM&L.  
Revised Timetable for Completion: 
1)  UPPS 05.01.01 update completed January 31, 2022 
(was August 31, 2021).  
2)  Education of departments and verification of procedures 
by November 1, 2022 (was March 31, 2022). 

Business 
Continuity 
Program Audit, 
April 2021 

Management should review the University’s current 
Business Continuity Plan (BCP) needs and either revise the 
2014 Continuity of Operations Plan (COOP) or develop and 
implement a new COOP. 

Comments have been received from the stakeholders and 
are being compiled into the final document. The anticipated 
completion date is March 31, 2023. 
 
Person Responsible: Wendy McCoy, Director EHSREM 
Revised Timetable for Completion: March 31, 2023 (was 
November 30, 2021). 

In Progress 

Management should ensure a revised or new COOP has 
adequate accompanying business processes put in place 
and sufficient resources assigned to support the University’s 
expectations that continuity of operations planning is 
implemented in a manner that enables the University to 
restore critical business functions efficiently and effectively, 
either in place or in a new location, due to a business 
disruption. Specifically, 
 
1) Policies and procedures to communicate the 
importance/requirement of business continuity planning and 
to ensure Plans contain quality content aligned with 
divisional Plans and the University’s COOP; and 
2) Resources in the form of funding and personnel to ensure 
communication, training, testing, and review of business 
continuity planning occurs, as necessary. 

The COOP UPPS is currently under review by the 
signators (VP Human Resources & VP Institutional 
Compliance). Anticipated review and completion date is 
March 31, 2023. 
 
Person Responsible: Wendy McCoy, Director EHSREM 
Revised Timetable for Completion: March 31, 2023 (was 
May 31, 2022) 

In Progress 

Management should ensure periodic reviews of Kuali Ready 
user accounts are conducted at least annually, documented, 
and have documented management approval. The 
documented reviews should be maintained in accordance 
with the University’s record retention schedule. 

The annual report verifying the Kuali Ready user accounts 
was generated on 01/04/23 and the review of the report will 
be completed and documented and will be provided to 
management for approval by March 31, 2023. 
 
Person Responsible: Wendy McCoy, Director EHSREM 
Revised Timetable for Completion: March 31, 2023 (was 
May 31, 2022) 

In Progress 

Banner IT 
Controls,  
July 2022 

Issues, recommendations, and action plans for this audit are being addressed. The details are not presented here due to exemptions allowed for 
information that relates to computer network security or to the design, operation, or defense of a computer network (Texas Government Code 552.139). 
 
There are four audit recommendations outstanding from this audit. The status for these items is: Implemented 
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Texas 
Administrative 
Controls 202 
Identification and 
Authentication 
Controls 
Assessment, 
August 2022 

Issues, recommendations, and action plans for this audit are being addressed. The details are not presented here due to exemptions allowed for 
information that relates to computer network security or to the design, operation, or defense of a computer network (Texas Government Code 552.139). 
 
There are four audit recommendations outstanding from this assessment. The status of these items is: 

 Three recommendations: Implemented 
 One recommendation: In Progress 

 
 
LAMAR INSTITUTE OF TECHNOLOGY 

Digital 
Workforce 
Academy 
Review,  
July 2022 

• Management should ensure that contract managers 
understand and are trained in carrying out their 
responsibilities in administering and monitoring that all 
parties to a contract comply with requirements, terms 
and conditions, and scope of work.   

• Management should consider updating the Contract 
Management Procedure Form to include the section 
from LIT’s Contract Management Handbook detailing 
contract management responsibilities. 

• Management should review and document the process 
for granting access to LIT systems, computers, or 
applications to contractors or vendors to include who is 
responsible for granting the access, for monitoring the 
access, and for terminating the access. 

• Management should ensure that DWA’s access to all 
LIT systems, computers, and applications has been 
terminated. 

 

Management has provided a Contract Checklist form. The 
checklist is located on a shared drive; the “Y” drive in the 
folder titled “Forms”. In the body of the Contract Checklist 
form are four sections that need to be checked off before 
the Department of Purchasing and Contracts can issue the 
agreement for signature.  The four Sections are: 
• Section 1 – Insurance 

o Contractor will deliver proof of insurance to 
LIT. 

• Section II – Background Checks 
o Prior to commencing performance of services, 

contractor will provide LIT a letter signed by 
an authorized representative of contractor 
certifying compliance with the background 
check requirements. 

• Section III – Cybersecurity Training 
o Contractor shall verify in writing completion of 

the program to LIT within the first thirty (30) 
calendar days of the term and any renewal 
period of the agreement. 

• Section IV – Student Application 
o External entities are required to furnish a copy 

of any student applications or vetting materials 
for review prior to entering an agreement. 

• Upon execution of the contract the Contract Manager 
will create an “active folder” in the network drive. Each 
vendor folder will contain: a quick reference sheet that 
provides an outline of the contract, PDF of executed 
contract, Insurance documentation, background check 
materials, and additional documents required per the 

In Progress 
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term and conditions of the contract.  
• Contract Management procedures and forms will be 

reviewed and updated to detail contract management 
responsibilities.   

• Contract management training will be required of all 
contract managers.   

• Contract Manager training will be developed for both in-
person and online completion to assist in facilitating 
documentation and refresher access.  

• Management has confirmed that DWA access to all LIT 
systems, computers, and applications have been 
terminated.  

• As part of the process in a contract that has expired or 
terminated, the Contract Manager will immediately 
notify IT of the status of the agreement. After receiving 
notification of the status of the contract, IT will 
immediately terminate all access.  

• As part of the Contract Manager training, the process 
for granting and terminating access to LIT systems and 
computers will be included. The Purchasing Specialist 
will monitor and verify that all documents have been 
received. 

 
Person Responsible: Sheryll Snider, Director of Purchasing 
& Contracts with assistance from Kristi Cardenas, 
Purchasing Specialist; Ken Mason, Dean of Instruction; and 
Sam Dockens, Information Technology Department. 
Revised Timetable for Completion:  March 31, 2023 (was 
August 31, 2022) 

• LIT should determine what, if any courses, were 
offered in a similar manner by other external entities 
and determine if support exists for sole and direct 
control by LIT. 

• If documentation is not found or obtained to support 
claiming the contact hours from arrangements with 
DWA or other external entities, then LIT should 
consider reaching out to the THECB for guidance on 
any needed revisions or corrections to past reports for 
contact hours. 

• LIT should ensure that all contracts whereby external 
entities will be delivering instruction for students 
registered as LIT students meet the requirements of 
TAC Rule 9.124 and the standards of LIT for instruction 

• Workforce courses/contracts will be reviewed to 
determine if support exists for sole and direct control by 
LIT. Pending findings, LIT will make any adjustments to 
documentation or processes as needed and consider 
reaching out to the THECB for guidance on any 
needed revisions or corrections to past reports for 
contact hours.  

• The Workforce administrative associate will follow up 
on receiving weekly sign-in sheets from instructors who 
do not submit their attendance electronically. A 
department memorandum and step by step instruction 
for submitting paper sign in sheets and logging 
attendance electronically will be developed and 
provided to all workforce staff and faculty. 

In Progress 
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delivery and course documentation. 
 

• LIT will ensure that contracts with external entities 
delivering non-credit courses meet the requirements of 
TAC Rule 9.124. 

 
Person Responsible:  Sheryll Snider, Director of Purchasing 
and Contracts, Kristi Cardenas, Purchasing Specialist; Ken 
Mason, Dean of Instruction; and Maggie Guillot, Workforce 
Administrative Associate 
Revised Timetable for Completion:  March 31, 2023 (was 
October 31, 2022) 

• Management should implement a policy and procedure 
whereby arrangements with external entities are vetted 
through appropriate processes with contractual 
agreements in place to include remuneration as 
appropriate for usage of state facilities and resources. 

• Management should consider implementing a formal 
course cost analysis process especially when an 
external entity is involved to document course cost and 
the portion of the course cost to be borne by LIT and to 
be borne by the external entity. 

 

Management has provided four documents. The forms are 
located on a shared drive; the “Y” drive and in the folder 
titled “Forms”. The documents are “Contract Management 
Quick Reference”, “Contract Management Procedure”, 
“Contract Management Invoice Review Checklist” and 
“Contract Checklist”. These documents are available to the 
Contract Manager for review at any time. All of these 
documents will be part of the training that will be provided 
by the Purchasing and Contract Department for the 
Contract Managers. 

• Management will review and update the 
contractual agreement process for workforce 
training and implement a policy and procedure to 
include standardized cost analysis, particularly for 
agreements with external entities.  

• Reimplementing the course budget worksheet that 
was used in previous years as a requirement to 
accompany all contracts. 

 
Person Responsible:  Sheryll Snider, Director of Purchasing 
and Contracts, Kristi Cardenas, Purchasing Specialist; Ken 
Mason, Dean of Instruction; and Byron Prince, Assistant 
Director of Corporate Partnerships 
Revised Timetable for Completion:  March 31, 2023 (was 
October 31, 2022) 

In Progress 

LIT should consider implementing a process whereby 
agreements made with outside entities for training 
should include a requirement that applications not 
contain potential discriminatory questions. Additionally, 
management should require the outside entity to 
furnish a copy of the student application or other 
vetting materials used by the external entity to LIT for 
review before enrolling students at LIT. 

Management has created a Contract Checklist that will be 
used by the Contract Manager. The Checklist has four 
sections. Section IV - Student Applications requires external 
entities to furnish a copy of any student applications or 
vetting materials for review prior to entering an agreement. 
This form is on the shared “Y” Drive in the folder “Forms”. 
This form must be completed before entering into an 
agreement. The Office of Purchasing and Contracts will 

In Progress 
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verify that everything listed on the Contract Checklist is 
completed before issuing the agreement for signature.  
• Management will implement a process whereby 

outside entities will be required to furnish a copy of 
any student application or vetting material to LIT for 
review prior to entering into an agreement, which will 
include a requirement that applications not contain 
potential discriminatory questions. 

• A checklist will be developed to aid Workforce staff in 
conversations with outside vendors seeking to work in 
partnership with LIT. The checklist will include event 
details and acknowledgment that a copy of these 
documents is on file and acceptable while also 
receiving a course agenda/outline to be held in 
partnership with an outside entity sponsored event. 

 
Person Responsible:  Byron Prince, Assistant Director of 
Corporate Partnerships; Ken Mason, Dean of Instruction; 
and Sheryll Snider, Department of Purchasing and 
Contracts 
Revised Timetable for Completion:  March 31, 2023 (was 
October 31, 2022) 

Texas 
Administrative 
Controls 202 
Identification 
and 
Authentication 
Controls 
Assessment, 
August 2022 

Issues, recommendations, and management action plans for this audit are actively being addressed. The details are not presented here due to exemptions 
allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas Government Code 
552.139). 
 
There are five audit recommendations outstanding from this audit. The status for these items is: 

 Two recommendations:  Planned 
 Three recommendations:  In Progress 

 
 
LAMAR STATE COLLEGE ORANGE 

Texas 
Administrative 
Controls 202 
Identification 
and 
Authentication 
Controls 

Issues, recommendations, and management action plans for this audit are actively being addressed. The details are not presented here due to exemptions 
allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas Government Code 
552.139). 
 
There are five audit recommendations outstanding from this audit. The status for these items is:  

 Three recommendations:  Planned 
 Two recommendations:  In Progress  
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Assessment, 
August 2022 

External Audits 
THECB – AY 
2021 GEER 
Fund Desk 
Review for 
Texas 
Reskilling 
Support Fund 
Grant Program 
Round 2, 
November 2022 

The Texas Higher Education Coordinating Board (THECB), as a federal pass-through entity, must provide due diligence to ensure its subrecipients meet 
the requirements of the Governor's Emergency Education Relief (GEER) Fund. The desk review was performed for AY 2021 GEER Fund (ALN# 84.425C) 
for the Texas Reskilling Support Fund Grant Program Round 2. The total federal funds passed through the THECB for Round 2 was $112,500. There were 
no exceptions or findings noted. 

 
 
LAMAR STATE COLLEGE PORT ARTHUR 

Texas 
Administrative 
Controls 202 
Identification 
and 
Authentication 
Controls 
Assessment, 
August 2022 

Issues, recommendations, and management action plans for this audit are actively being addressed. The details are not presented here due to exemptions 
allowed for information that relates to computer network security or to the design, operation, or defense of a computer network (Texas Government Code 
552.139). 
 
There are five audit recommendations outstanding from this audit. The status for these items is:  

 Four recommendations: Planned 
 One recommendation:  In Progress 

 

 

SYSTEM ADMINISTRATION 

 
No Recommendations Outstanding 
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Texas State University System
Finance and Audit

Stephen Lee, Chair
Duke Austin
Gary Crain
Bill Scott

4.F. Finance and Audit CONSENT Agenda

4.G. SHSU: CONSENT: Authorization for Amendment Number Twenty-One to Food Service
Contract

4.H. SHSU: CONSENT: Alternative Teacher Certification Program Fee

4.I. TSUS: CONSENT: Contract with Arthur J. Gallagher Risk Management Services, Inc. for
Insurance Broker Services

4.J. TSUS: CONSENT: Contract with Timely Telehealth, LLC for Telemental Health Services

4.K. TSUS: CONSENT: Quasi Endowment Reports
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SHSU: Authorization for Amendment Number Twenty-One to Food Service Contract

Upon motion of Regent___________________, seconded by Regent____________________, 
it was ordered that:

Amendment Number Twenty-One to the May 26, 2005, Food Service Contract 
between Sam Houston State University and Aramark Educational Services of 
Texas, Inc. of Irving, Texas be approved. 

Explanation

Parties to the Contract: SHSU and Aramark Educational Service of Irving, Texas

Subject Matter of the Contract: Campus Food Service Contract

Purpose: To assist SHSU in meeting its goal to provide a quality 
food service program on campus

Price: Estimated Revenue Increase of $650,200 for the next 
academic year and subsequent

Duration: Through May 31, 2025 

Amendments: Number Twenty-One

Source of Funding: Auxiliaries

Review Statement: SHSU hereby affirms that the contract will be reviewed and 
approved by the Vice Chancellor and Chief Financial 
Officer and approved as to legal form by the Vice 
Chancellor and General Counsel.

Compliance Statement: SHSU verifies that the solicitation method and vendor 
selection process complies with applicable state laws, 
TSUS Rules and Regulations and the TSUS Contract 
Management Handbook.
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SHSU: Alternative Teacher Certification Program Fee 

Upon motion of Regent ___________________, seconded by Regent ____________________, 
it was ordered that:

Sam Houston State University be authorized to charge a program fee of $5,995 
in lieu of the standard tuition and fee structure for the alternative teacher 
certification program.  

Explanation

Texas is continuing to experience a critical teacher shortage. Currently, more than 60% of 
teachers across the State are certified through alternative routes, many of which are low quality 
but offer a low-cost opportunity to earn teacher certification with for-profit models. SHSU is able 
to stand in the gap by offering a high-quality university-based approach, modeled after our 
award-winning and nationally accredited undergraduate teacher preparation program. However, 
the program must be competitive in terms of cost and flexibility. 

The program is fully online, modular, and competency based. It allows eligible candidates to 
move through the content and demonstrate mastery in a self-paced approach, with content 
designed, monitored, assessed, and approved by full-time College of Education faculty; it also 
allows for multiple entry points throughout the academic and calendar years. The program, 
comprised of 12 semester credit hours at the master’s level, culminates with a year-long paid 
internship in a school district as teacher of record, with direct supervision and mentoring by 
College of Education faculty. This model is supported by state-wide data, research, and 
expertise as being the most effective way to develop, support, and retain teachers who enter the 
field through this certification route, and SHSU already has multiple large and small school 
districts wanting to formally partner with the university using this model for new teacher hires.

The program fee rate of $5,995 is equivalent to the current tuition and fee charges to resident 
graduate students taking 12 semester credit hours. 
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TSUS: Contract with Arthur J. Gallagher Risk Management Services, Inc. for Insurance 
Broker Services

Upon motion of Regent___________________, seconded by Regent____________________, 
it was ordered that:

The contract, commencing January 1, 2023, for a term not to exceed 9 years, 
between TSUS and Arthur J. Gallagher Risk Management Services for the 
purchase of insurance broker services, for a sum not-to-exceed $3,000,000, 
including extensions, be approved.  

Explanation

Parties to the Contract: TSUS and Arthur J. Gallagher Risk Management Services 
of Austin, Texas.

Subject Matter of the Contract: Insurance brokerage and risk management services 
relating to the TSUS insurance program.

Purpose: To assist TSUS in the administration of its insurance 
program, by acting as TSUS’s insurance broker of record.

Price: The term, including extensions, shall not exceed the 
amount of $3,000,000.

Duration: 8 years and 7 months, including optional extensions. 

Amendments: None at this time.

Source of Funding: Designated Funds.

Review Statement: TSUS hereby affirms that the contract will be reviewed and 
approved by the Vice Chancellor and Chief Financial 
Officer and approved as to legal form by the Vice 
Chancellor and General Counsel.

Compliance Statement: TSUS verifies that the solicitation method and vendor 
selection process complies with applicable state laws, 
TSUS Rules and Regulations and the TSUS Contract 
Management Handbook.
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TSUS: Contract with Timely Telehealth, LLC for Telemental Health Services

Upon motion of Regent___________________, seconded by Regent____________________, 
it was ordered that:

The contract, commencing in March, 2023, for a term not to exceed 5 years, 
between TSUS and Timely Telehealth, LLC for the purchase of telemental health 
services, for a sum not-to-exceed $4,800,000, including extensions, be 
approved.  

Explanation

Parties to the Contract: TSUS and Timely Telehealth, LLC (“TimelyMD”) of Ft. 
Worth, Texas.

Subject Matter of the Contract: Telemental Health Services.

Purpose: To provide remote telehealth professional counseling 
services (consultation, diagnosis, treatment, referrals, etc.) 
via remote platforms (video, phone, chat) to increase 
mental health support for students.

Price: The term, including extensions, shall not-to-exceed amount 
of $4,800,000.

Duration: 5 years, including extensions. 

Amendments: None at this time.

Source of Funding: Designated Funds.

Review Statement: TSUS hereby affirms that the contract will be reviewed and 
approved by the Vice Chancellor and Chief Financial 
Officer and approved as to legal form by the Vice 
Chancellor and General Counsel.

Compliance Statement: TSUS verifies that the solicitation method and vendor 
selection process complies with applicable state laws, 
TSUS Rules and Regulations and the TSUS Contract 
Management Handbook.
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TSUS: Quasi Endowment Reports 

Recommendation 

The “Proposed Quasi Endowments” included in the accompanying Quasi Endowment Reports 
for The Texas State University System components be approved. 

Background 

Approval of the reports will establish the proposed quasi endowments as listed on the reports. 
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Existing Quasi Endowment Fund Activity

Fund Name
9/1/22  Beginning 

Value
Interest / 

Dividends
Realized 

Gains/(Losses)
Unrealized 

Gains/(Losses)
Gifts/   

Transfers Investment Fees * Distributions
    11/30/22 Ending   

Value  
ENDWQ-President's Discretionary 861,215.20 4,359.13 (1,908.60) (5,651.97) 0.00 (170.50) (26,292.14) 831,551.12
ENDWQ-Merit Scholarships 19,793,803.88 100,188.40 (43,866.42) (129,902.36) 0.00 (3,918.60) (604,287.38) 19,112,017.52
ENDWQ-Homer E. Prince University Fund 131,883.96 667.55 (292.28) (865.52) 0.00 (26.12) (4,026.30) 127,341.29
ENDWQ-Merrick 1,407,562.45 7,124.54 (3,119.40) (9,237.54) 0.00 (278.65) (42,971.72) 1,359,079.68
ENDWQ-Ag Operating 1,051,818.15 5,323.89 (2,331.01) (6,902.85) 0.00 (208.23) (32,111.08) 1,015,588.87
ENDWQ-GPD Scholarship 394,041.22 1,994.48 (873.25) (2,586.01) 0.00 (78.01) (12,029.73) 380,468.70
ENDWQ-University Camp 25,565.08 129.40 (56.66) (167.77) 0.00 (5.06) (780.46) 24,684.53
ENDWQ-Endowment for the Center for Archaeological Studies 51,346.36 266.17 (117.29) (269.05) 0.00 (10.41) 0.00 51,215.78
ENDWQ-Leona Irene Spoonamore Research 1,570,149.68 7,947.47 (3,479.72) (10,304.55) 0.00 (310.85) (47,935.28) 1,516,066.75
ENDWQ-Musical Theatre Scholarship Program 282,756.24 1,431.20 (626.63) (1,855.67) 0.00 (55.97) (8,632.30) 273,016.87
ENDWQ-NCAA Scholarship in Athletics 394,201.50 1,988.22 (869.68) (2,663.96) 0.00 (77.75) (13,808.32) 378,770.01
ENDWQ-Leadership & Service 82,478.55 417.49 (182.79) (541.30) 0.00 (16.33) (2,518.04) 79,637.58
ENDWQ-Lonesome Dove Gala 1,194,386.35 6,049.05 (2,648.93) (7,801.38) 0.00 (236.59) (35,604.57) 1,154,143.93
ENDWQ-Art Department Endowment 38,961.42 197.22 (86.34) (255.70) 0.00 (7.71) (1,189.48) 37,619.41
ENDWQ-Long-Term Operating Cash 92,889,927.32 481,534.25 (212,191.13) (486,736.10) 0.00 (18,844.23) 0.00 92,653,690.11
ENDWQ-Fourqurean Scholarship 243,596.41 1,233.84 (540.33) (1,589.70) 98.56 (48.25) (7,229.18) 235,521.35
ENDWQ-Family Association Student Success 260,297.39 1,317.57 (576.89) (1,708.07) 0.00 (51.53) (7,941.49) 251,336.98
ENDWQ-Meadows Center-Environmental Flows Professorship (TRIP) 968,269.41 4,901.01 (2,145.86) (6,354.56) 0.00 (191.69) (29,560.49) 934,917.82

ENDWQ-Rose Fellowship (TRIP) 375,677.45 1,901.53 (832.57) (2,465.50) 0.00 (74.38) (11,469.12) 362,737.41
ENDWQ-Meadows Center-Research & Scholarship (TRIP) 1,621,755.45 8,208.83 (3,594.15) (10,643.41) 0.00 (321.06) (49,511.63) 1,565,894.03
ENDWQ-Johanson Graduate QEnd in Biology (TRIP) 54,688.67 276.82 (121.20) (358.92) 0.00 (10.83) (1,669.58) 52,804.96
ENDWQ-J Alan Dreeben Grad Schlp (TRIP) 58,564.34 296.43 (129.79) (384.35) 0.00 (11.59) (1,787.90) 56,547.14
ENDWQ-TSUS Foundation Grad Liberal Arts (TRIP) 54,688.67 276.82 (121.20) (358.92) 0.00 (10.83) (1,669.58) 52,804.96
ENDWQ-Clark Literary Quasi Endowment (TRIP) 346,769.66 1,756.24 (769.07) (2,264.99) 0.00 (68.69) (10,337.18) 335,085.97
ENDWQ-BA Luxton Grad Asst Prgm TRIP 40,127.71 203.24 (89.00) (262.10) 0.00 (7.94) (1,196.20) 38,775.71
ENDWQ-McCall Faculty Research TRIP 51,592.70 261.30 (114.42) (336.99) 0.00 (10.23) (1,537.97) 49,854.39

ENDWQ-Shumla Professorship TRIP 157,176.66 796.04 (348.59) (1,026.63) 0.00 (31.13) (4,685.43) 151,880.92
ENDWQ-Darren Casey Professorship TRIP 157,544.99 797.45 (349.15) (1,033.81) 0.00 (31.19) (4,806.59) 152,121.70
ENDWQ-Meadows Prg Water Economics TRIP 1,301,486.91 6,587.84 (2,884.43) (8,540.37) 0.00 (257.66) (39,707.47) 1,256,684.82
ENDWQ-Early Forensic Anthropology TRIP 41,216.93 213.67 (94.16) (215.98) 0.00 (8.37) 0.00 41,112.09
     Total 125,903,550.71 648,647.09 (285,360.94) (703,286.03) 98.56 (25,380.38) (1,005,296.61) 124,532,972.40

* Distributions are typically completed in Q1

Quasi Endowment Withdrawal Request Amount
ENDWQ-NCAA Scholarship in Athletics $63,815.00

Quasi Endowment Request Amount
None N/A

Quarterly Quasi Endowment Report
Texas State University

September 1, 2022 - November 30, 2022
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Texas State University System
Planning and Construction

Bill Scott, Chair
Duke Austin
Stephen Lee

5. Planning and Construction

5.A. LIT: Design Development Documents for the Workforce and Allied Health Training
Center

5.B. TXST: Design Development Documents for the Bobcat Stadium End Zone Complex
Expansion

5.C. TSUS: INFORMATIONAL: 2022 Campus Condition Report

5.D. TSUS: INFORMATIONAL: Planning and Construction Report

5.E. Planning and Construction CONSENT Agenda

5.F. SHSU: CONSENT: Amendment to Design Development Documents for the Gibbs Ranch
Equestrian Facility and Agriculture Labs (Phase 1)

5.G. TSUS: CONSENT: Addition to the 2023-2028 Capital Improvements Program
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LIT:  Design Development Documents for the Workforce and Allied Health Training Center 

Upon motion of Regent , seconded by Regent__________________ , 
it was ordered that:

The design development documents for the Workforce and Allied Health Training Center 
project at Lamar Institute of Technology be approved.

Explanation

Design Development Submittal Documents:  The Design Development Submittal Documents 
may be found at:

https://www.tsus.edu/offices/finance/design-development-submissions.html

Campus Master Plan/Capital Improvements Program:  This project is in the 2018 Campus 
Master Plan Update adopted by The Texas State University System (TSUS) Board of Regents in 
November 2018.

Background Information:  The Workforce and Allied Health Training Center Program of 
Requirements was prepared by Facility Programming and Consulting in May 2022. 

Project Site:  The project will be located at 855 East Lavaca Street in Beaumont, Texas. The 
Workforce and Allied Training Center building will be south of, and adjacent to, the existing LIT 
Technology Center building.

Scope of the Project:  
The LIT Workforce and Allied Training Center building will provide approximately 52,000 square 
feet of space to house lecture classrooms, computer classrooms, skills labs, Nursing Training 
spaces, the Industry Partners Flexible Labs, and administrative offices. These spaces will support 
the expansion of workforce offerings and the proposed Allied Health Nursing Program. The first 
floor plan includes the entrance lobby, one large multi-purpose room with an operable dividing 
partition, two classrooms, two computer labs, the Nursing Simulation Lab suite, the Industry 
Partners Flexible Labs, and building support spaces. The second floor includes two Nursing Skills 
Labs, four Allied Health Flexible Labs, one Task Training Lab and building support spaces. The 
third floor includes two classrooms, the Nursing Testing suite, the Pharmacy Technical Skills 
suite, administrative offices, and building support spaces. Each floor has small student gathering 
spaces as well as men’s and women’s restrooms. 

Architect/Engineer:  The Architect/Engineer (A/E) for the project is PBK Architects, Inc.

Construction Manager-at-Risk:  The Construction Manager-at-Risk (CMR) for the project is 
SpawGlass Construction Corporation.
 
Project Justification:  The Workforce and Allied Health Training Center will provide a key 
capability for expanding workforce offerings and providing new space for the proposed Allied 
Health Nursing Program.  

Funding Source(s):  The project funding will be TSUS Revenue bonds, with the debt service 
being reimbursed from the State’s Capital Construction Assistance Projects program, in the 
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amount of $37,435,695.

Operating and Maintenance Cost:  The project will result in projected annual operating costs of 
$77,700 and projected annual maintenance costs of $129,500.

Environmental Impact:  There are no projected adverse environmental impacts due to this 
project.

Certification:  The design documents submitted by the A/E have been reviewed and found to be 
a complete and satisfactory Design Development (35 percent or more) design submittal. This 
certification is based on a review by the Component, and upon receipt by the System Office of a 
satisfactory statement of compliance from the A/E of Record for every discipline that, to the best 
of their knowledge, the design is complete and all that remains to be provided are details required 
for the creation of construction documents and the preparation of such documents.

Total Project Budget

Total Estimated Construction Cost: $27,813,000

Construction Cost Limitation (CCL): $27,813,000
CMR Pre-Construction Services $63,000
Owner’s Construction Contingency: $834,390
Professional Fees: $2,522,200
Furnishings and Equipment: $2,410,146

0Owner Contracted Services / Other Work: $548,654
Owner Provided Services / Miscellaneous: $1,257,423
Project Contingency: $908,752
Project Management Administrative Fees: $800,000
Public Art $278,130
Estimated Total Project Cost (TPC): $37,435,695

This budget represents the University’s best estimate of project costs at this stage of design, 
based upon estimates reconciled between the A/E’s cost estimate and the CMR.
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TXST:  Design Development Documents for the Bobcat Stadium End Zone Complex 
Expansion

Upon motion of Regent ____________________, seconded by Regent ___________________, 
it was ordered that:

The design development documents for the Bobcat Stadium End Zone Complex 
Expansion project at Texas State University be approved.  

Explanation

Campus Master Plan/Capital Improvements Program:  This project is not in the Campus 
Master Plan 2017-2027 adopted by The Texas State University System (TSUS) Board of Regents 
in August 2017.  The Bobcat Stadium End Zone Complex Expansion project is on the TSUS 
Capital Improvements Program. 

Background Information:  The feasibility study for the Bobcat Stadium End Zone Complex 
Expansion was prepared by Pfluger Architects, dated September 2020.  

Project Site:  Bobcat Stadium is located on the Texas State University San Marcos Campus near 
the intersection of Aquarena Springs Drive and Post Road. The Bobcat Stadium End Zone 
Complex Expansion project is located at the south end zone of the stadium.

Scope of the Project:  The Bobcat Stadium End Zone Complex Expansion will enhance player 
development and recruitment by the addition of a new player performance center (weightlifting 
and nutrition), expanded locker rooms, new training center with plunge/hydro-therapy pools, 
player lounge, and new/renovated breakout team rooms.  In addition to the new player 
performance center within the south end zone complex, the spectator experience will also be 
heightened by a new roof top terrace above the player performance center, elevated concourse 
connections to the east and west seating areas of the stadium, and a third floor hospitality suite 
within the existing Warren Room. 

Architect/Engineer (A/E):  The Architect/Engineer for the project is Pfluger Architects, Inc. of 
Austin, Texas.

Construction Manager-at-Risk (CMR):  The construction manager-at-risk for the project is White 
Construction of Austin, Texas.

Project Justification:  As the Texas State University Athletic program continues to grow and 
compete for student athletes, the need for updated facilities that focus on strength and 
conditioning, training, rehabilitation, and current nutrition trends, is needed.

Funding Source(s):  The project-funding source will be TSUS Revenue Bonds, with debt service 
funded with athletics revenue, and Gifts.

Environmental Impact:  There are no projected adverse environmental impacts due to this 
project.  

Certification:  The design documents submitted by the A/E have been reviewed and found to be 
a complete and satisfactory Design Development submittal.  This certification is based on a review 
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by the Component, and upon receipt by the System Office of a satisfactory statement of 
compliance from the A/E of Record for every discipline that, to the best of their knowledge, the 
design is complete and all that remains to be provided are details required for the creation of 
construction documents and the preparation of such documents.

Total Project Budget:

Total Estimated Construction Cost:                            $27,509,176

Construction Cost Limitation (CCL): $27,509,176
CMR Pre-Construction Services: $50,000
Owner’s Construction Contingency: $825,275 
Architect/Engineer Fees: $2,957,787
Furnishings and Equipment: $800,000
Owner Contracted Services/Other Work: $1,440,444
Owner Provided Services/Miscellaneous: $1,100,367
Project Contingency: $867,076 
Project Management Administrative Fees: $1,066,504
Estimated Total Project Cost:       $36,616,629

This budget represents the university’s best estimate of project costs at this stage of design, 
based upon estimates reconciled between the A/E’s cost estimating consultant, and the CMR.
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

VIEW FROM NORTH END ZONE
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

VIEW FROM WEST CONCOURSE
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

VIEW FROM EAST CONCOURSE
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

VIEW IN BETWEEN END ZONE BUILDING & NEW

WEIGHT ROOM - FIRST FLOOR
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

VIEW IN BETWEEN END ZONE BUILDING & NEW

WEIGHT ROOM - FIRST FLOOR
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

VIEW IN BETWEEN END ZONE BUILDING & NEW

WEIGHT ROOM - SECOND FLOOR
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

WEIGHT ROOM
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

WEIGHT ROOM
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

WEIGHT ROOM - HYDRATE/NUTRITION AREA
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

SECOND-FLOOR ROOFTOP TERRACE
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

THIRD-FLOOR HOSPITALITY SUITE
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

HYDROTHERAPY ADDITION
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

TRAINING ROOM
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

HYDROTHERAPY ROOM
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

ARCHITECTURAL EXTERIOR ELEVATION
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

ARCHITECTURAL EXTERIOR ELEVATION

NORTH ELEVATION - WEIGHT ROOM ADDITION
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FLOOR PLAN LEGEND

BUILDING SERVICES

CIRCULATION
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THE TEXAS STATE UNIVERSITY

San Marcos, Texas

ARCHITECTURAL FIRST FLOOR PLAN
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1ST FLOOR - ROOM KEY SCHEDULE

KEY ROOM NAME

1 STORAGE ROOM

2 OFFICE

3 OFFICE

4 ELEVATOR

5 QUARTERBACK ROOM

6 RUNNINGBACK ROOM

7 OFFENSIVE WIDE RECEIVER ROOM

8 TIGHT END ROOM

9 INSIDE WIDE RECEIVER ROOM

10 RECRUITING LOUNGE

11 STAFF MEETING ROOM

12 OFFENSIVE LINEMAN

13 STORAGE ROOM

14 JANITOR'S ROOM

15 AUDIO / VISUAL CLOSET

16 STORAGE ROOM

17 COMMON RESTROOMS /SHOWERS

18 OUTSIDE LINEBACKER ROOM

19 CORRIDOR

20 INSIDE LINEBACKER ROOM

21 VESTIBULE

22 COACHES' LOCKER ROOM

23 CORNERS ROOM

24 SAFETIES ROOM

25 GRADUATE ASSISTANT / INTERN LOCKER

ROOM

1ST FLOOR - ROOM KEY SCHEDULE

KEY ROOM NAME

26 WEIGHT ROOM

27 IDF ROOM

28 FIRE RISER ROOM

29 ELECTRICAL ROOM

30 STORAGE ROOM

31 HYDRATE/NUTRITION

32 EXISTING LOCKER ROOM

33 PLAYER'S LOUNGE

34 NURTITION

35 BARBERS ROOM

36 SHOWERS

37 EXAM / X-RAY

38 LOCKER ENTRY

39 CORRIDOR

40 MDF ROOM

41 JANITOR'S ROOM

42 STORAGE ROOM

43 WET  STORAGE / ICE ROOM

44 TRAINER

45 STORAGE ROOM

46 DIRECTOR

47 ASSISTANT

48 TRAINING ROOM

49 CARDIO NICHE

50 SECURE STORAGE

51 POOL MECHANICAL

52 HYDRO THERAPY
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FLOOR PLAN LEGEND

BUILDING SERVICES

CIRCULATION

EXISTING

FOOD SERVICE

VIP AMENITY AREA

WARREN ROOM1

2

1

3 3
4 4

55 6 6

7

8

9 10

11

12

12

BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

ARCHITECTURAL SECOND FLOOR PLAN
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FEETSCALE

2ND FLOOR - ROOM KEY SCHEDULE

KEY ROOM NAME

1 ELEVATED CONCOURSE CONNECTION

2 SECOND FLOOR ROOFTOP TERRACE

3 CONCESSIONS

4 MECHANICAL MEZZANINE

5 RAMP

6 STAIRS

7 ELEVATOR

8 WARREN ROOM

9 WALK IN COOLER

10 PREPARATION ROOM

11 HYDRO THERAPY ADDITION / ROOF

12 ROOF WALK PAD
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2ND FLOOR AMENITY

BUILDING SERVICES
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FOOD SERVICE

VIP AMENITY AREA
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BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

ARCHITECTURAL THIRD FLOOR PLAN
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0

FEETSCALE

3RD FLOOR - ROOM KEY SCHEDULE

KEY- ROOM-NAME

1 PATIO

2 ELEVATOR

3 HOSPITALITY SUITE

4 FEMALE RESTROOM

5 MECHANICAL ROOM

6 PANTRY - A

7 BAR PREPARATION AREA

8 MEN RESTROOM

9 IDF ROOM

10 PANTRY - B
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EXISTING

FOOD SERVICE

WARREN ROOM

WALK-IN 

COOLER

ELECTRICAL

PREPARATION 

ROOM

MOBILE TABLE

THREE-COMPARTMENT 

SINK

STORAGE SHELVING

HEATED CABINETS

REFRIGERATOR

ICE MACHINE

STORAGE SHELVING

KEG RACK

HAND SINK

BOBCAT STADIUM END ZONE COMPLEX EXPANSION
THE TEXAS STATE UNIVERSITY

San Marcos, Texas

ENLARGED ARCHITECTURAL FLOOR PLAN

2 2 4 6 8 10 12 14

3/16" = 1'-0"

0

FEETSCALE

235



 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

TAB 4: MAJOR BUILDING SYSTEMS 
 

236



TAB 4: MAJOR BUILDING SYSTEMS 

 

Architectural 

The Design Development submittal, with building program and floor plan layout is based upon 

the feasibility study and meetings with University stakeholders. The design language responds to 

Texas State’s design standards and recent additions to Bobcat Stadium. The top building program 

priorities established by Texas State University are: 

• Player Development 

• Enhance the Fan Experience 

• Enhance the Recruit Experience 

• MEP Upgrades 

PLAYER DEVELOPMENT  

The top priority of this project is to enhance the opportunities for Texas State football student-

athletes to develop and improve. In the competitive world of college athletics, player development 

is a major component of a successful Division-1 program like Texas State. The key components 

in the program that address player development are: 

New Weight Room 

The centerpiece of the Project will be a new 6,600 SF weight room that will be constructed as a 

stand-alone addition to the existing facility.  This new building will free up substantial space within 

the existing building footprint to be used for expanded meeting rooms space for the student-

athletes.  

The weight room interior will feature a high ceiling, post tensioned deck, to accommodate the 

weight training equipment and maintain a flexible design to meet the evolving needs of the football 

program.  The core of the building will house numerous weight rack stations increasing the current 

capacity by approximately 80%.  A center turf area for training is provided between the racks, and 

additional areas for equipment and training are placed at the perimeter. Large overhead doors will 

be included for the team’s game day entry on to the field. The facility will have offices for the 

strength coach and staff, nutrition bar and a storage space to support the needs of the weight room. 

Since the weight room is a stand-alone addition, several buildings support spaces have been 

provided including a mechanical, IDF, and electrical rooms. 

The placement of the building is convenient to the football field and team locker room. This will 

enhance the weight room’s functionality and provide a setting that is unique. An expanded weight 

room will greatly benefit the football program by allowing student-athletes more training 

opportunities and maximizing their training time. 
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TAB 4: MAJOR BUILDING SYSTEMS 

 

Finishes - Weight Room 

Floor:  Ultra thick resilient sports flooring with 18” high resilient sports flooring base 

Walls:  Painted high impact gypsum board, wall graphics, and masonry 

Ceiling:  Exposed structure painted with some suspended cloud specialty ceiling elements. 

Counters:  Solid surface material top and backsplash with plastic laminate cabinets 

Equipment:  Sound and TV monitors will be provided.  See AV and Technology narratives for 

system integration. 

 

 

Finishes - Nutrition Bar 

Floor:  LVT or other resilient flooring with resilient base 

Walls:  Painted gypsum board and tile at wet areas. 

Ceiling:  Acoustic grid with vinyl faced tile 

Counters:  Solid surface material top and backsplash with plastic laminate cabinets 

Equipment:  See food service narrative for system integration. 

 

Finishes - Offices 

Floor:  Carpet tile with resilient base 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile 

Equipment:  Wall mounted large format flat screen monitor.  See AV and Technology narratives 

for system integration. 

 

Training Suite/Sports Medicine 

Student-athlete health is a top priority for Texas State. Whether preparing players for the 

game/practice or helping players recover from injury, enhancing their training facilities is a top 

priority. 

 

The training room will move to a more prominent point at the entry of the facility with the new 

entry positioned adjacent to existing stairway. This location provides the needed expansion space 

and proximity for the new hydrotherapy area. Accessible from both the main building entry and 

locker rooms, the training area will provide the necessary support for the student athletes.  Included 

in the program are expanded space for treatment and taping tables, exam and x-ray space, staff 

offices, dedicate storage, wet storage/ ice room, and a hydrotherapy room with three plunge pools 

for hot and cold treatment and a therapy tub.   

 

The therapy tubs will be recessed in a raised deck, providing ease of access while maintaining a 

TAS compliant transfer height. Providing in-ground hydrotherapy tubs is a major priority and great 

improvement compared to the current above-ground tubs. In the Hydrotherapy Equipment room 

there will be basement level access to maintain the recessed pool shells and related piping and 
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TAB 4: MAJOR BUILDING SYSTEMS 

 

equipment.  This basement level will have a two-tiered structured floor slab and a stair connection 

in the pool mechanical room.  This program element is located outside of the existing building 

footprint. 

The new training suite will also contain dedicated floor space for cardio equipment and open floor 

space for rehab and exercise.  The floor surfaces will be a resilient nonslip surface with ample 

open wall space to perform various exercises.   

Finishes - Training Room 

Floor:  Resilient sheet flooring with welded seams with resilient base 

Walls:  Painted high impact gypsum board 

Ceiling:  Exposed structure with floating cloud acoustic ceiling 

Counters:  Solid surface material top and splash with plastic laminate cabinets 

Equipment:  Monitors 

 

Finishes - Cardio and Floor Space 

Floor:  Resilient sports flooring with 18” high resilient sports flooring base 

Walls:  Painted high impact gypsum board 

Ceiling:  Exposed structure with floating cloud acoustic ceiling 

Equipment:  Monitors 

 

Finishes - Exam and X-Ray 

Floor:  Resilient sheet flooring with welded seams with resilient base 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile 

Equipment:  Monitors 

 

Finishes – Wet Storage/ Ice  

Floor:  Tile flooring with tile base, sloped to drain 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile 

Equipment:  Monitors 

 

Finishes - Storage 

Floor:  Sealed concrete with resilient tile base. 

Walls:  Painted gypsum board 

Ceiling:  Exposed structure 
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Finishes - Hydrotherapy 

Floor:  Tile flooring with tile base, sloped to drain 

Walls:  Large format tile walls on cement backer board 

Ceiling:  Plaster ceiling 

Equipment:  Monitors 

 

Finishes - Pool Equipment 

Floor:  Sealed concrete with resilient tile base. 

Walls:  Painted gypsum board 

Ceiling:  Exposed structure 

Finishes - Offices 

Floor:  Carpet tile with resilient base 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile 

Equipment:  Wall mounted large format flat screen monitor.  See AV and Technology narratives 

for system integration. 

 

Team Meeting Rooms 

The current meeting room space is inadequate. Expanding the number and variety of meeting 

rooms is critical to player development. Using the space formerly occupied by the weight room, 

the new design creates a meeting room zone organized around the large existing tiered team 

auditorium. Per stakeholder input, a total of 12 meeting rooms are provided in the new design. 

This includes the existing tiered auditorium which will remain and four existing meeting rooms 

adjacent to the building entry will remain but will updated with new finishes and technology. Seven 

new meeting rooms are provided including a tiered room for 65 student-athletes adjacent to the 

existing tiered auditorium.  One of the meeting rooms is identified as a staff meeting space. This 

provides the team with flexibility to accommodate growth. 

Except for the 65-person capacity tiered room and the existing tiered auditorium, the standard 

meeting rooms have level floors. This promotes flexibility and accommodates meetings in either 

a classroom or conference room table format.  The room will be furnished with modular sized 

meeting tables and office style chairs with wheels. 

The tiered floor for the new 65-person space will be constructed over the existing foundation. 

Refer to the structural system narrative for the tiered floor structural description.  This room will 

have fixed auditorium seating with flip up tablet arms, to match the existing auditorium.  

The existing hallway between the front meeting rooms and the large auditorium will be refreshed 

with new finishes.  
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Finishes - Meeting Rooms 

Floor:  Carpet tile with resilient base 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile 

Equipment:  Wall mounted large format flat screen monitor.  See AV and Technology narratives 

for system integration. 

 

Finishes - Tiered Meeting Room 

Floor:  Carpet tile with resilient base 

Tiered Seating risers:  Carpet on tread and riser, with nosing on the risers’ edge 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile 

Equipment:  Ceiling mounted projector with large, recessed screen.  See AV and Technology 

narratives for system integration. 

Accessibility:  Removable seating will be provided for wheelchair seating positions at the front 

of the auditorium. 

 

Finishes - Staff Meeting Room 

Floor:  Carpet tile with resilient base 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile 

Counters:  Solid surface material top and splash with plastic laminate cabinets 

Equipment:  Wall mounted large format flat screen monitor.  See AV and Technology narratives 

for system integration. 

 

Players Lounge 

Improving the players lounge is considered important to enhancing the overall experience of the 

student-athlete. Players schedules are compressed, and they require a quality space to study, have 

access to good nutrition, relax, and socialize. The expanded players lounge will be in the space 

previously occupied by the training room. The location is ideal as it is adjacent to the locker room 

and convenient to the field and building entry.  

The players lounge will provide a variety of seating options including formal and soft seating. 

Gaming space and an additional area for TV’s are included. Nutritional food options will be 

available in the light kitchen area that includes a bar used for seating and distribution of pre-

packaged meals. 

A state of the art Barber Room will be included within the footprint of the Player’s Lounge, 

providing a single barber’s chair and support casework for this program. 
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Finishes - Players Lounge  

Floor:  Carpet tile with resilient base (tile flooring at food service areas) 

Walls:  Painted gypsum board  

Ceiling:  Acoustic grid ceiling with floating cloud specialty ceiling 

Casework:  Solid surface countertop material and plastic laminate casework. 

Equipment:  Wall mounted flat screen monitors and sound.  See AV and Technology narratives 

for system integration. 

 

Finishes – Barber Room  

Floor:  LVT Resilient Flooring 

Walls:  Painted gypsum board w/ backlit wall graphic extrusion 

Ceiling:  Acoustic grid ceiling 

Casework:  Solid surface countertop material and plastic laminate casework. 

Equipment:  Ceiling mounted flat screen monitor and sound.  See AV and Technology narratives 

for system integration. 

 

Locker Room - Players 

Due to the growth of the team since the original South End Zone building was constructed in 2003, 

expanding the shower and restroom capacity is needed. The design incorporates a new shower and 

restroom area in space previously occupied by the training room. Providing two locations within 

the locker room will increase capacity and improve traffic flow. As the existing football locker 

was recently updated the bulk of the space is to remain except minor modifications associated the 

restroom/shower addition. Several lockers will need to be relocated to accommodate this along 

with changes to door on the field side.  A new football players’ hallway will be created on the 

north side that will allow a connection between the locker room and the players lounge. 

Finishes - Restroom / Showers 

Floor:  Tile with tile base 

Walls:  Large format wall tile over cement backer board 

Ceiling:  Painted gyp-board ceiling, plaster ceiling in shower. 

Casework:  HPDE toilet partitions, solid surface countertop material top and splash with plastic 

laminate skirt below.  Lighted individual mirrors above each sink. 

Gang Shower:  Tile floor sloped to drain, tile walls 
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Locker Room – Coaches & Staff 

The existing coaches’ locker rooms are not adequate for the current staff size and have no space 

for growth. To meet Texas State’s needs, the existing locker rooms will be gutted, and additional 

space captured from the former weight room area. Separate locker rooms will be provided for 

coaches and support staff with a shared shower/restroom area between. The new locker rooms will 

be spacious, modern, and consistent with Texas State peer institutions. 

The expansion of the locker rooms addresses the functional needs of the current staff while 

enhancing the University’s ability to recruit future staff. 

Finishes - Locker Rooms 

Floor:  Carpet tile with resilient base 

Walls:  Painted gypsum board 

Ceiling:  Acoustic grid ceiling tile with soffits over lockers 

Casework:  Lockers to match the existing football players lockers. Laundry cabinets with solid 

surface countertop material and plastic laminate casework. 

Equipment:  Wall mounted flat screen monitors and sound.  See AV and Technology narratives 

for system integration. 

 

Finishes - Rest Rooms / Showers 

Floor:  Tile with tile base 

Walls:  Large format wall tile over cement backer board 

Ceiling:  Painted gyp-board ceiling 

Casework:  HPDE toilet partitions, solid surface countertop material top and splash with plastic 

laminate skirt below.  Lighted individual mirrors above each sink. 

Shower Enclosure:  Tile floor, tile walls, frameless glass shower doors. 

 

ENHANCE THE FAN EXPERIENCE 

Enriching the game-day fan experience and providing more event options is a goal of this project. 

Based on stakeholder’s input, the design incorporates a variety of components that will promote a 

unique atmosphere and highlight special qualities of Texas State. The program includes the 

following components: 

• Roof Terrace over the Weight Room in the South End Zone 

• Third-Floor Hospitality Suite 

• Elevated Concourse Connectors 

• Renovated Warren Room - Kitchen 

• Revenue Generation 
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Second-Floor Rooftop Terrace 

The roof terrace is a special opportunity to enhance the fan experience. Renovations to the South 

End Zone will include a new terrace above the weight room.  This new fan-based experience will 

enhance the stadium and provide an atmosphere like no other.  The space will accommodate new 

concessions with lounge seating throughout. The concessions will serve a variety of offerings.  The 

seating on the terrace will provide options to hang out on the terrace or return to the convenience 

of your seat.  

Third-Floor Hospitality Suite 

The third-floor hospitality suite will be used for a variety of functions including recruiting. With a 

special view of the stadium, this space will help recruits and their parent envision playing for Texas 

State. The components of this space are outlined in other sections. 

The Third-floor suite will be a venue to accommodate large groups both during a game and during 

off times of the season.  The suite will accommodate invited guest to experience the game from a 

vantage point that no other will have.   

The space will be fully stocked with food and drinks for the festivities.  Restroom and Mechanical 

space will support the suite while lounge seating will be available both inside and outside on the 

terrace overlooking the field.   

 

Elevated Concourse Connection 

The concourse connection will be another opportunity for fans to experience an enhanced 

atmosphere with a semi-private personal seating venue. The concourse connection will have the 

opportunity to utilize either the concourse for food and drink venues or the new roof terrace. This 

location will provide premier viewing as it wraps around the south end zone and is in a great 

location to view the large score boards across the endzone.  Fans will feel like they are part of the 

roof terrace but also feel like they have a space for separation as appropriate.  Besides visual 

interaction they will have the ability to quickly be on the terrace should there be the desire to do 

so.   The Elevated Concourse Connection will connect east and west stadium seating with the new 

roof terrace, and complete a concourse level south endzone circulation connector. 
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Renovated Warren Room - Kitchen 

The Warren Room is an existing large hospitality room on the second floor. It is utilized three 

times a day for team meals brought in by an outside catering service. The warming kitchen serves 

as the based for the food provider. Additionally, the Warren Room serves a variety of hospitality 

and meeting functions. During the football season, it serves a space for the families of team 

member. It has also served to host recruits. While the basic configuration of the Warren Room will 

remain unchanged, the new work will include a new floor for the new third-floor suite. The new 

floor is planned for the middle high area of the Warren Room. The ceiling height will drop to be 

in alignment with the ceiling height of the rest of the second floor.  This is to accommodate the 

added floor at the new third floor hospitality suite.   

The Warming/Catering Kitchen will be renovated. The kitchen’s role will remain, but Texas State 

desires to reconfigure the space to be more functional.  

 

Revenue Generation  

Texas State Athletics have a goal for the terrace, concourse connection, and the 3rd floor suite to 

generate additional revenue during sporting events at Bobcat Stadium.  Similar strategies have 

been implemented at other institution venues with great success and it is believed that these fan-

based opportunities will be a great hit increasing revenue for the program.   

ENHANCE THE RECRUIT EXPERIENCE 

A major goal of this project is to highlight the value of being a student-athlete at Texas State to 

football recruits. The program components include providing options for a recruiting path that 

highlights the University and this includes the following components: 

• Player Performance Area- Weight Room/ Nutrition 

• Training Area 

• Player Lounge 

• Expanded/ Improved Meeting Rooms 

• Expanded/Upgraded Entry & Central Hall  

• Highlight the Player Development Components 

• Third-Floor Hospitality Suite 
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Lobby and Central Corridor 

One of the University’s goals is to create a sense of arrival and celebrate the team’s past and present 

players. The main entry lobby receives a modest expansion enabling a stronger connection with 

the building components. There will be improved opportunities for reception of guests and recruits. 

The main corridor provides a strong connection from the lobby to the field. The corridor width 

will be doubled which enhances branding opportunities to highlight the University. The design 

will allow Texas State to highlight the value the University’s player experience to recruits and 

their families.  

The lobby and central corridor will be the beginning and the end of a recruiting experience, and 

the spaces will generate a sense of arrival and the departing of something special.  This path 

through the enhanced facility will celebrate being a Texas State athlete and what it means to accept 

an opportunity to play within the walls of the Bobcat Stadium. 

Finishes - Lobby 

Floor:  Terrazzo with terrazzo base 

Walls:  Painted gypsum board 

Ceiling:  Specialty slat suspended ceiling 

 

Finishes Main Corridor 

Floor:  Terrazzo with terrazzo base 

Walls:  Painted gypsum board with storefront type glass wall to Training 

Ceiling:  Specialty slat suspended ceiling 

Display Space 
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Building Envelope 

The Bobcat Stadium End Zone Complex Expansion building enclosure will include an energy-

efficient, high -performance, durable system consistent with the design intent outlined by the 

design team.  

Durability, Reliability, and Quality Requirements: 

The building is being designed for a minimum 50-year effective life with a robust exterior 

enclosure that is comprised of assemblies selected to be consistent with the existing campus design 

standards.  

Exterior Enclosure Systems, Materials, and Construction: 

Reference Codes and Standards 

IBC - 2018 

UPC - 2021 

IMC - 2021 

NEC - 2020 

IECC - 2018 

International Existing Building Code - 2021 

NFPA 101 - 2015 

SECO Energy - 2016 

SECO Water – 2021 

Exterior Building Materials 

Typical wall assembly: 

The interior side will consist of painted high impact gypsum board. The exterior side will consist 

of a split-face CMU wainscot and brick veneer above to match existing building. Exterior windows 

and storefronts will have anodized dark bronze finish and low-E insulated glass. 

Roof assembly - New Weight room: 

The interior side will consist of a painted post-tensioned concrete slab. The exterior side will 

consist of a topping slab poured over insulation to provide a walkable surface for the new Second 

Floor Rooftop Terrace. 

Typical roof assembly - Hydrotherapy Addition: 

The interior side will consist of painted metal deck & painted structural steel. The exterior side 

will consist of a built-up roofing system installed over insulation to match existing roofing system. 
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Civil 

Site Preparation 

Construction of the Bobcat Stadium End Zone Complex Expansion will require temporary storm 

water and environmental pollution prevention measures implemented prior to groundbreaking 

activities.  Limiting access to the site will be required and implemented with the use of fencing 

around the construction perimeter.  Locating areas for staging, lay-down, contractor parking and 

field trailer placement will be coordinated with the campus. 

Temporary Storm Water Pollution Control 

All work shall conform to the current Texas State University Construction and Post Construction 

Plan for MS4 Compliance document.   

Grading and Drainage 

Grading of the site will accommodate all ADA, and current Building Code regulations.  Site 

grading will direct storm water to the nearest drainage relief point.  Positive slope will be provided 

around the site to prevent ponding of water.  There is an existing rubber edge treatment and trench 

drain along the south edge of the synthetic turf that will be removed.  A new trench drain will be 

installed, and the existing rubber edge treatment will be reused if found in good condition.  The 

new trench drain will be of the same type and design as the existing trench drain.  The existing 

synthetic turf system does not have a subdrain system.  The existing synthetic turf will be removed 

and stored for reuse.  A new drain board system will be used in the areas where the existing turf 

will be reinstalled and tie into the rerouted drain system.   

Utilities 

New service connections for Domestic Water is not anticipated as the new weight room and hydro-

therapy pool addition will be supplied from the existing building.  A new weight room and hydro-

therapy pool addition sanitary sewer lateral extending to the east will be needed to connect to the 

existing service line along the south access drive.  

Fire Lane Access 

Appropriate vehicular access will be provided or confirmed for emergency vehicles as a part of 

the project.  Adequate coverage for hose lay and aerial access requirements from fire equipment 

to all areas around the building will be verified and provided. 
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Landscape 

 

Project Overview + Landscape Design 

 

The landscape design for the building renovation and addition will provide a low-maintenance 

landscape that meets the standards expected by Texas State University and the existing landscape 

surrounding the stadium. All plantings will be native/ native adaptable to Central Texas, drought 

tolerant, and provide seasonal interest, texture, and color. 

 

Design Approach 

 

Foundation plantings will be provided around the majority of the new building addition, and the area 

between the main entrance and the new addition to create a cohesive landscape design. Plantings will 

complement the building architecture to beautify the space and create a buffer between the building, 

surrounding hardscape, and pedestrian areas.  

 

Site furnishing such as benches, litter/ recycling receptacles, planters, tables, chairs, and outdoor 

lounge furniture will be provided to activate and break up the large gathering spaces for the rooftop 

spaces and elevated walkways. Hardscape elements such as concrete and artificial turf will be used to 

create “rooms”/ different levels of gathering spaces on the rooftop terraces and elevated walkways.  

 

Foundation Planting + Ground-Level Planting 

 

A combination of a concrete maintenance band, landscape areas, sod, concrete mow band, and 

landscape drains or weeps in the concrete mow band will be installed around the periphery of the 

building. Landscape areas will consist of ornamental trees, shrubs, and/or groundcovers. A 3’ wide 

concrete maintenance band at the base of the building will be provided between all landscape areas or 

sod to match the existing concrete maintenance band. A 1’ wide concrete mow band will be placed 

between all landscape areas and sod. Landscape beds to have a minimum of two landscape drains to 

provide positive drainage for landscape beds.   

 

Rooftop Spaces (Second-Floor Rooftop Terrace and Third-Floor Hospitality Suite)  

 

The topping slab of the Second-Floor Rooftop Terrace will consist of a light broom finish, integral 

color, and a top cast finish. These finishes provide visual interest as well as divide the different spaces 

for the large rooftop terrace.  

 

In the center of the Second-Floor Rooftop Terrace, there is a 15’ x 103’ artificial turf area that is used 

to break up the amount of concrete on the terrace. The artificial turf area will have two pile heights to 

act as a continuation of the pattern of the concrete finishes. In the center of the artificial turf area, will 

be the iconic Texas State Bobcat logo. 

 

At all rooftop spaces planters, furniture and shade structures will be provided to enhance the visitor 

experience. Planters will be premanufactured aluminum/steel planters with leveling feet and be placed 

on top of the structural topping slab to allow for positive drainage to the drainage mat below. Planters 

will be fully powder-coated to match or complement the architecture and allow for waterproofing. 
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Drainage and irrigation will be run to each planter; no surface drainage or weeps are allowed. Planters 

will be large enough to accommodate an ornamental tree and shrubs to soften as well as provide texture 

to the rooftop spaces.  

 

Planters will include integrated lighting to allow for added safety at night games, as well as outlet 

receptacles for convenience. Planters will also include integrated cantilevered benches to create extra 

seating. Benches to be made from Ipe wood to allow for a durable and sturdy seat along planters. 

Furniture will be durable and moveable to allow for flexibility. Furniture weight will be considered to 

prevent it from blowing away and becoming damaged in high wind conditions. Planters, shade 

structures, plantings, and furniture will not obstruct views from inside the building to the field area.  
 

Elevated Concourse Connection 

 

Paths leading from the Rooftop spaces at the second level to the stadium grandstands will be a topping 

slab with a light broom concrete finish. Furniture for seating will be durable and have limited 

flexibility due to the amount of space and clearance needed for circulation. Furniture will include bar-

height stools and surface-mounted bar tables. Furniture weight will be considered to prevent it from 

blowing away and becoming damaged in high wind conditions.  

 

Landscape Screening 

 

Large shrubs will be used to screen the expansion of the chiller yard, any large exposed concrete 

footings or foundations, and/or mechanical/ electrical equipment from public view.  

 

Hardscape Elements 

 

When possible, materials will be locally or regionally sourced. The design of the hardscape areas as 

well as the selection of materials for those spaces will consider safety and maintenance. All new 

concrete areas on the ground level will match the existing concrete finishes that surround the stadium.  

Trench drains, landscape drains, and/or weeps will be added to promote positive drainage and reduce 

the ponding of water.  

 

Landscape Materials 

 

All ground-level planting to consist of shrubs and ornamental trees that are a continuation of the Texas 

State University landscape palette and will be coordinated with Texas State Staff. Plant material will 

be selected based on low water use, low maintenance requirements and the ability to withstand a 

campus environment yet be aesthetically pleasing. All ornamental trees are to be 45 gallons and 2” 

caliper. Ornamental trees to be staked with metal T-posts, T-post caps, and arbortie. Landscape beds 

will contain imported soil with organic compost for shrubs and backfill for ornamental trees, as well 

as a 3” continuous mulch layer. 

 

All existing trees will be preserved and will have a 5’ radius mulch ring. All planting on rooftop 

terraces will contain lite weight soil mix with drainage gravel for positive drainage out of planters, as 

well as a 3” continuous top mulch layer. Ornamental trees in the rooftop terrace planters are to be 

anchored with a Platipus Tree Anchoring System in order to stabilize trees on the rooftop terrace. 
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Irrigation System 

 

The existing irrigation system will be modified to accommodate the new ground-leveling landscape, 

which will include adding bubblers for trees, drip for shrubs areas, and spray heads for sod, in the 

event that an irrigation system is not available, new irrigation lines and valves will be extended to the 

areas that require irrigation. Irrigation for the rooftop terraces will stem from the building water line 

with a new back flow preventer. Drip tube, and drip tube rings for trees will be added to all planters. 

The irrigation system will incorporate all Campus irrigation standards. Components will be efficient 

with zones separated based on water needs, exposure etc. The system will include all necessary 

equipment to connect to the Campus Central Control system. Drip irrigation will be used where 

feasible in order to irrigate efficiently, minimize overspray, etc. 
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Structural 

Project Scope 

The structural scope for this project consists of a new one-story weight room with rooftop patio; 

building a new mezzanine with an outdoor patio in the existing south endzone building; adding a 

new elevator to access the second floor concourse and the new third floor hospitality suite; adding 

two elevated concourse connections; and adding a one-story hydrotherapy room to the existing 

building. Tiered seating will also be added to a new 65-person meeting room in the existing 

building. 

Structural IBC 2018 Edition Design Criteria 

Building code: IBC 2018 Edition 

 Live loads: 

 Lobbies and assembly areas  100 psf 

 First floor corridors 100 psf 

 Corridors above first floor 80 psf 

 Dinning room 100 psf 

 Weight room 100 psf  

 Roof (inaccessible) 20 psf 

 Roof (accessible to the public) 100 psf 

 

Wind load: 

 Building risk category III 

 Design wind velocity 120 

 Exposure category C 

 Enclosure classification Enclosed 

 Internal pressure coefficient +/- 0.18 

Deflection and Drift Requirements: 

 Live load deflection, floors and occupied roofs L/360 

 Live load deflection, inaccessible roofs L/240 

 Total deflection (long term) L/240 

 Spandrel beam deflection 3/8” 

 Story drift due to 10-year wind h/400 
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Materials 

 Concrete: 

 

The concrete for slab-on-metal deck and topping slab used to create tiered seating will be 

lightweight concrete (LWC). All concrete will be normal weight concrete.  

 

 

 28-day concrete strengths: 

 Drilled piers and pier caps 4000 psi 

Columns 5000 – 7000 psi 

Beams, post-tensioned 5000 psi 

 Beams and slab, mildly reinforced 5000 psi 

 Concrete slab-on-metal deck 4000 psi, LWC 

Tiered seating topping slab 4000 psi, LWC 

Reinforcement: 

 

 Reinforcing steel #6 and smaller:  ASTM A615 grade 60 

 Reinforcing steel #7 and larger:  ASTM A615 grade 80 

Structural Steel: 

 

 W-shapes:  ASTM A993 Grade 50 

 Rectangular HSS shapes:  ASTM A500 Grade C (50 ksi) 

 Round HSS shapes:  ASTM A500 Grade C (46 ksi) 

 All other steel:  ASTM A36 

 

Structural Systems 

New Weight Room Building 

To accommodate expected ground movement from expansive soils, the first-floor framing will be 

over a crawlspace and supported by drilled piers. Floor framing for the first floor of the new weight 

room will consist of a mildly reinforced beams system spanning north-south a maximum of 28 feet. 

The typical beam system will consist of an 8” structural slab spanning between 24” wide x 24” deep 

beams. Beams will typically be spaced at 11 feet. Mildly reinforced concrete girders spanning east-

west will support the beams and will have a maximum span of 22 feet. 

The roof framing over the weight room will consist of a combination of post-tension beams and 

mildly reinforced girders. Post-tensioned beams spaced at 11 feet will span north-south across the 

whole weight room. The post-tensioned beams will be 24” wide and 32” deep. An 8” thick mildly 

reinforced slab will span east-west from beam to beam. Mildly reinforced girders will span from 

square concreted columns typically spaced at 22 feet around the perimeter of the weight room. 

The roof framing will be designed to accommodate additional load from the rooftop patio over the 

weight room. This will include dead load from a sandwich slab, dead load from shade structures, 

and additional live load to accommodate large groups of people. The lateral load resisting system 

will consist of concrete moment frames along the perimeter of the building. 
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Mezzanine Addition for Third Level Hospitality Suite 

A new mezzanine level will be constructed above the Warren Room in the existing south endzone 

building. A new patio will extend out from this space over the existing concourse below. Framing 

in this space will be supported by a combination of existing columns and new steel wide-flange 

columns. Floor framing will consist of a 3 1/2” concrete slab over a 2” metal floor deck spanning 

over steel wide-flange beams. Headed studs will be welded to the top of steel beams approximately 

every 12” to utilize composite action between the concrete slab and steel beams. Lightweight 

concrete will be utilized in the slab-on-metal deck to minimize added loading on the existing 

structure. Where needed, the existing structure will be strengthened to support this addition. Steel-

framed stairs will also be added on both sides of the new patio to provide access to the existing 

concourse below. 

Elevator 

An elevator from the field level to the mezzanine will be added in this project. The elevator core 

will be 12” thick cast-in-place concrete walls. These concrete walls will be used to supplement the 

lateral force resisting system in the existing building.  

Elevated Concourse Connection 

Concourse connections will be added at the second-floor level to connect the existing concourse 

to the east and west of the existing South End Zone building. The framing for the bridge will 

consist of mildly reinforced concrete beams and slab. Regularly spaced cast-in-place concrete 

columns on drilled piers will support the concourse framing. Concrete moment frames will be used 

for the lateral load resisting system for the concourse connections. 

Hydrotherapy Addition to Existing Building 

A new one-story addition will be added onto the south side of the existing building to house new 

hydrotherapy pools. These pools will be recessed into a concrete pit, so the top of the pools will 

be approximately 16” above the first floor level. The pit will be approximately 5’ deep and will 

provide open space around the pools for associated plumbing and maintenance activities. The 

structure for the pit will consist of a cast-in-place concrete slab and walls. The slab will be 

supported by drilled shaft piers and will be cast over void forms to structurally isolate the slab 

from the expected expansive soils below. 

The first-floor framing around the pit will consist of mildly reinforced concrete beams spanning 

north-south a maximum of 27 feet. The typical floor beam system will consist of a 5” structural slab 

spanning between 12” wide x 24” deep beams. The floor beams will typically be spaced at 6 feet. 

Mildly reinforced girders will support the new floor beams and slab. New floor framing for the 

first floor will be connected to the existing building along the existing building perimeter. New 

drilled shaft piers will be added at the outside corners of the addition to support the remaining 

portion of framing.   

The roof framing over this space will consist of mildly reinforced concrete beams spanning north-

south a maximum of 27 feet. The typical roof beam system will consist of a 5” structural slab 

spanning between 12” wide x 24” deep beams. The roof beams will typically be spaced at 6 feet. 

Where possible, the new roof structure will be tied into and supported by existing concrete columns 
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along the interface of the new and existing space. New square concrete columns will be added at 

the outside corners of the new hydrotherapy room to support the remaining roof framing. Mildly 

reinforced girders will span from column-to-column and will support the new roof slab and beams. 

Concrete moment frames around the perimeter of this space will be utilized to support the 

additional lateral load from the addition.  

Tiered Seating in Team Meeting Room 

Tiered seating will be installed in a new 65-person team meeting room on the first floor of the 

existing building. A 3” thick concrete topping slab will be placed over rigid foam to create the 

tiered levels. To minimize the weight added to the existing structure, lightweight concrete will be 

used in the topping slab. 
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Mechanical, Electrical, and Plumbing (MEP) 

MEP System Summary 

The existing mechanical systems are served by a standalone central plant consisting of two air-

cooled chillers and two heating boilers.  Air handling units serving the building are campus-

standard dual duct systems with the exception of AHU-5 that serves the existing double height 

Hall of Honor, which is a single zone VAV unit.  An energy recovery unit is utilized for the 

pretreatment of outdoor air.  Existing chilled water and hot water plants have some spare capacity, 

but they are approaching the end of their useful life. 

The electrical service to the building is a 480Y/277V, 1600A service.  The service does not include 

a main disconnect.  There are five existing handles for disconnecting service to the building.  The 

code maximum is six handles.  There is one space where a breaker will be added for service to the 

additional square footage.  This will allow for a code-compliant solution.   

Plumbing systems will be replaced in the areas of major renovation.  Water heaters are at the end 

of their useful life and will be replaced.  Additional domestic water heating capacity is anticipated 

to be required with the addition/renovation. 

Fire Protection Systems 

The existing fire sprinkler system will be modified based on the new layouts in the existing 

building.  A new fire service line will be routed to the new building in accordance with NFPA 13.  

A dry type pre-action system will be provided at exterior overhangs.   

The existing fire alarm system will be modified based on the new layouts in the existing building.  

A new fire alarm system will be provided in the new building in accordance with NFPA 72 and 

report back to the existing fire alarm system.   

Mechanical Systems 

Plant 

The mechanical systems in the building are served by chilled water and hot water.  The source for 

chilled and hot water is the local central plant.  This equipment is approaching its end of life and 

will require replacement.   

The local chilled water plant has a capacity of 292 tons.  The existing cooling coil demand is 

approximately 240 tons.  It would appear the chillers were sized so that each chiller has a capability 

of delivering about 60% of the required capacity, giving a spare capacity of about 20%, or about 

50 tons.  The expansion will require an estimated 35 tons for air conditioning loads.  

Separate dehumidification equipment will be required for serving the pool rooms, this load is 

estimated at 20 tons.  The cooling will use the existing chilled water return to reject the heat.  Hot 

gas reheat in the unit will be used to dehumidify the air. Heating of the space will be accomplished 

via electric strip heaters. 
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The pool heating and cooling will be accomplished with separate boilers and chilled-water heat 

exchanger.  This equipment will be provided by the pool equipment manufacturer.   

The new total plant demand is 275 tons.  Two 200-ton air cooled chillers will be required to give 

approximately 40% extra capacity to the system.   

Existing underground 6” pipe between the chiller yard and the building is adequately sized to 

support the additional tonnage.   

The chiller yard will need to be enlarged to accommodate newer, larger-capacity units.  The new 

units shall be replaced in such a manner to allow the building to be operational with one chiller 

during the replacement.  The existing building will remain active during construction. 

New chilled and heating water hydronic lines shall be routed from the existing building crawl 

space to the new weight room crawl space via tunnel. 

The existing heating boilers shall be replaced with condensing type. 3MMBTU/hr. 

The existing hydronic pumps (heating and chilled water) shall be replaced.  Pumps shall be 15HP 

and 5HP. 

Air Handling Units 

The building is primarily served by dual duct air handling units (DDVAVAHU). Generally, the 

air handling units located on second level serve the first floor, and air handling units in the third 

level mezzanine serve the second floor.  The air handling units are believed to be original, 

approaching 20 years of age.  Existing DDVAVAHU units serving the renovated spaces shall be 

refurbished and new dual duct mixing boxes (DDMB) shall be provided to serve the new occupant 

spaces.  The existing two-story space “Hall of Honor” is currently served by a single zone VAV 

unit.  This unit shall be replaced with a new unit sized to handle the new third floor level infilled 

floor (Third-Floor Hospitality Suite) along with the existing 2nd level. 

An energy recovery unit is located on the roof to provide pretreated outdoor air to the space, using 

exhaust air for energy recovery.  This system is approaching the end of its useful life and will be 

replaced.   

A new single zone VAV unit will be provided in a mechanical room to serve the new weight room. 

Crawl space ventilation 

Existing areaways on the south side of the building will be affected with the new addition and 

additional areaways will be provided for the lost pathways.  The new weight room will also be 

provided with an areaway that will require mechanical ventilation. 

Pool Equipment 

Heating and cooling of the hydrotherapy pools will be independent of the building heating and 

cooling systems.  Additional equipment will be located on top of new hydrotherapy addition roof.  

The hydrotherapy dehumidification will also be independent of the building wide systems to allow 

for 24-hour operation. 
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Electrical Systems 

Electrical Service 

An additional space is available for another disconnect to support the wight room addition. Using 

this space would bring the total to six handles, which is allowed by the code.  Replacement of 

breakers in the gear will be required with the upgrade of the chillers. 

1,600 amps adequate to support the building with the proposed expansion. 

A new feeder from the existing MSB shall be provided for the new weight room electrical service.  

New 480Y/277 V, 208Y/120 V panels and transformers to be provided. 

Plumbing Systems  

Water Heating Equipment 

Domestic water heaters are located in the main mechanical room.  The existing gas-fired 

equipment is approaching 20 years of age and will be replaced.  Additional domestic water heating 

capacity is required with the addition of showers to the locker room. The existing domestic water 

heaters are storage type units, and instantaneous heaters will be evaluated for cost, efficiency, and 

maintainability. 
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Audio Visual Systems 

Audio-Video Systems and Equipment 

GENERAL 

Installed audio-visual systems shall be included to support instructional activities in the following 

new and renovated spaces: 

• Training and Hydrotherapy spaces 

• Players’ Lounge 

• Weight Room 

• New Meeting Rooms 

• Second-Floor Rooftop Terrace 

• Third-Floor Hospitality Suite  

• Offices and other spaces which may be determined following subsequent Owner 

programming review discussions. 

Re-work and augmentation of the following existing installed systems is required: 

• Game and Play Clocks as required to accommodate the new facility configuration. 

• Broadcast Cabling infrastructure and associated specialty junction boxes. 

• Distributed TV infrastructure serving displays throughout. 

SOUND AND AV PRESENTATION SYSTEMS 

Training Areas and Hydrotherapy Rooms 

A basic overhead sound system with full-room coverage with ceiling speakers in the spaces and 

served by local audio input plates with Bluetooth, Analog 1/8” and RCA audio connections will 

be provided. Multiple TV displays will be located around the space and connected to a central 

AV system. AV sources will be routable to all the displays simultaneously. 

The AV system will be controlled via a wall mount touch panel located near the main entrance 

of the room. The touch panel will be connected to the University’s IT network to allow remote 

control of the system. The control panel will be divided into (2) workflows, a pass code protected 

administrator mode and a non-pass code protected standard mode. The standard mode will allow 

basic features such as turning on/off the displays, selecting an audio source for the speakers, 

adjusting the volume to an administrator specified maximum level and basic video routing & TV 

tuner controls. The administrator mode will allow all the same functions as the standard mode, 

but allow adjustment of the maximum sound system volume, full video routing, system preset 

creation and automatic schedule creation/modification.  

A game clock will be provided in the space and connected to the stadium’s timing system.  

Exam Room and selected Offices 

A collaborative AV system with a wall mounted display with HDMI inputs for use with Athletics 

personnel laptop computers or other University provided computers. AV control will be via a 

pass code protected wall mounted touch screen installed in the room. The touch panel will be 

connected to the University’s IT network to allow remote control of the system. The touch panel 

will allow the operator to switch video sources, power on/off the display. 
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Weight Room and Player’s Lounge 

For each space, a high-fidelity sound system with full coverage ceiling speakers and ceiling 

mounted sub woofers will be provided in the space; local audio input plate with Bluetooth, 

Analog 1/8” and RCA audio input connections will serve each system. Multiple TV displays will 

be located around the space and connected to a central AV system. AV sources will be routable 

to any or all the displays simultaneously. 

The Players’ Lounge will also include multiple HDMI inputs near the seating positions for 

gaming consoles (minimum of 2,) TV Tuners, Digital Media Player, Roku Player, and wireless 

presentation system.  

Each AV system will be controlled via a wall mount touch panel located at a location to be 

designated. The touch panel will be connected to the University’s IT network to allow remote 

control of the system. The control panel will be divided into two workflows, a pass code protected 

administrator mode and a non-pass code protected standard mode. The standard mode will allow 

basic features such as turning on/off the displays, selecting an audio source for the speakers, 

adjusting the volume to an administrator specified maximum level and basic video routing & TV 

tuner controls. The administrator mode will allow all the same functions as the standard mode, 

but allow adjustment of the maximum sound system volume, full video routing, system preset 

creation and automatic schedule creation/modification.  

A game clock will be provided in the space and connected to the stadium’s timing system. The 

existing play clock will be relocated to the face of this building or installed in a pole-mount 

configuration. 

New Large Meeting Rooms 

The AV system will be comprised of large format motorized projector screens with 15,000 lumen 

laser engine projectors for the main front of the room displays and large-format wall-mount 

displays for supplementary rear viewing. Input plates will be installed at the front of the 

room.  The projectors and displays will connect to a central AV system located in an equipment 

rack adjacent to the room(s.) The AV system will have multiple HDMI connections throughout 

the space to allow laptops, document cameras and coaching video computers to connect to the 

projection screens. Additional HDMI inputs will be provided at outlet height at the rear of the 

room. Primary sources connected to the AV system are a wireless presentation system, digital 

media player, TV Tuner and Roku.  

The AV system will be controlled via a wall mount pass code protected touch panel located 

adjacent to the projection screens. The touch panels will be connected to the University’s IT 

network to allow remote control of the system. The touch panels will allow the operator to switch 

sources to either display, power on/off the projectors, raise & lower the projection screens, adjust 

the room audio as well as control the TV tuner and Roku player. A high-fidelity full sound system 

with left, right and subwoofers will be provided as well as a two-channel wireless microphone 

system for use in the meeting room.  

A game clock will be provided which will be connected to the stadium’s timing system. 

New Small Meeting Rooms 

Either a single large-format projected screen display, or multiple wall-mount displays will be 

provided as suitable to each room configuration. A local AV system will be provided in a 
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credenza or lectern in the meeting room. AV sources to include a University provided computer, 

wireless presentation system, TV tuner, Roku player and remote HDMI input on the opposite side 

of the room. A stereo sound system with full coverage ceiling speakers will be provided in the 

space. AV control will be via a pass code protected wall mounted touch screen installed at the 

front of the room. The touch panel will be connected to the University’s IT network to allow 

remote control of the system. The touch panel will allow the operator to switch video sources, 

power on/off the projector/monitor, raise & lower the projection screen, adjust the room audio as 

well as control the TV tuner and Roku player. 

Second-Floor Rooftop  Terrace 

An extension of the facility’s Distributed TV system will allow installation of displays at the 

covered bar/concessions area at the rear in conjunction with the architectural design scheme and 

Owner requirements. Supplemental audio shall not be required. 

Extend existing fiber optic cabling at Field Level and the Second-Floor Rooftop  Terrace in two 

locations. These cables service Officials' Replay, Home Team Video Coaching and University 

Broadcast functions. Broadcast to connect back to the University Events Center. 

Warren Room and Third-Floor Hospitality Suite 

The large event/meeting spaces shall serve both game-day and year-round events, and the 

installed AV systems shall accommodate both uses. An extension of the facility’s Distributed TV 

system shall drive a variety of large-format wall-mount displays integrated into the interior finish 

scheme. These multiple TV displays will be located around the space and connected to a central 

AV system. A high-fidelity sound system with full coverage ceiling speakers and ceiling mounted 

sub woofers will be provided in the space. Local audio input plate with microphone Bluetooth, 

Analog 1/8”, and RCA audio input connections will be provided. AV sources will be routable to 

any or all the displays simultaneously and will include multiple HDMI inputs for gaming 

consoles, TV Tuners, Digital Media Player, Roku Player, and a wireless presentation system. A 

lectern with microphone and HDMI inputs will be provided for more formal presentational 

events. A 4-channel wireless microphone system will allow for flexible presentation setups in 

different room configurations. 

The AV system will be controlled via a wall mount touch panel located near the main entrance 

of the space. The touch panel will be connected to the University’s IT network to allow remote 

control of the system. The control panel will be divided into two workflows, a pass code protected 

administrator mode and a non-pass code protected standard mode. The standard mode will allow 

basic features such as turning on/off the displays, selecting an audio source for the speakers, 

adjusting the volume to an administrator specified maximum level and basic video routing & TV 

tuner controls. The administrator mode will allow all the same functions as the standard mode, 

but allow adjustment of the maximum sound system volume, full video routing, system preset 

creation and automatic schedule creation/modification.  
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Technology 

 

General Description  

 

The Technology Systems design approach for the Bobcat Stadium End Zone Complex 

Expansion in San Marcos, Texas is be based on a combination of the Owner’s design guideline, 

industry standards and information provided during review meetings with stakeholders and 

Texas State staff. 

 

Structured Cabling Design Elements 

 

The Structured Cabling System scope included in the Bobcat Stadium End Zone Complex 

Expansion will include expansion of the existing Category 6/6A structured cable system in 

support of new data, voice and security applications within the renovated and expanded areas.  

 

All Structured Cabling System components will adhere to existing Texas State University 

Standards, ANSI/TIA Standards, BICSI Standards and industry best practices.  The Category 

6/6A structured cable plant design will provide for all: 

 

• Cable pathways, including - conduits, pull-boxes, and J-hook systems.   

• New backbone and horizontal fiber/copper cabling. 

• New racks, patch panels and information outlets. 

• Backbone Fiber – Corning, (1) 12-strand Singlemode, (1) 12-Strand Multimode 

• Backbone Copper – Superior Essex, (1) 25-Pair 

• Horizontal Cabling – Superior Essex, Category 6/6A 

 

Fiber/Copper Backbone 

 

Bacbone connectivity for the Bobcat Stadium End Zone Complex Expansion will be fully 

coordinated with Texas State University. 12-Strands SM / 12-Strands MM fiber and 25-pair 

copper backbone cabling from existing manhole T413 (or the existing Bobcat Stadium MDF) to 

the new Weight Room IDF(s). Fiber/Copper backbone will be routed horizontally the new 

IDF(s) in new cable tray. 

 

Equipment Room (IDF)  

 

The new IDF room(s) will be designed with 7’ relay racks for cable terminations and overhead 

runway cable support systems for pathway. Power requirements for these rooms are coordinated 

with both Texas State University and the Electrical Engineer to provide the appropriate electrical 

outlets in the design. The IDF room(s) will be environmentally controlled in accordance with the 

anticipated heat loads, Texas State University requirements and industry standards.  
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Grounding and Bonding 

 

Grounding, bonding and lightning protection will be designed and specified for the structured 

cable plant as per applicable National Electrical codes, Texas State University requirements and 

industry standards.   

 

Telecommunications Outlets 

 

Category 6/6A UTP workstation outlets will be designed for each space in support of data, voice, 

wireless and security systems. Category 6/6A UTP outlets will consist of 8P8C (RJ-45) modular 

jacks terminated in an industry standard faceplate or equivalent device in accordance with 

ANSI/EIA/TIA-568-A Commercial Building cabling standards. Cables will be labeled and 

administered utilizing ANSI/EIA/TIA-607A standards in compliance with Texas State 

University requirements. Exact cable counts per workstation outlet location, Cable jacket(s), 

Jacks and faceplate colors will be fully coordinated in the detailed design. All Structured Cabling 

components will match existing Texas State University campus standards and be installed by a 

certified Superior Essex/Ortronics integrator. 

 

Access Control System 

 

The work in this section identifies the Access Control System (ACS) portion of the physical 

security systems for the Texas State University Bobcat Stadium End Zone Complex Expansion 

project. The ACS design will consist of connection to existing Owner furnished / Owner 

installed (OFOI) ACS server(s) and software. The ACS design will also consist of new card 

reader or door controller connection licenses, enclosures, security device power supplies, door 

controller panels, card readers, door contacts, and security specific cabling as required for a 

complete and functional access control system in the renovated areas. Request to exits devices 

(RX) will be integral to the electrified door hardware. 

 

The ACS will provide for new card readers on select exterior/interior doors, new IDF room 

doors, and select doors throughout the renovated areas. 

 

All design activities will be coordinated with Texas State University personnel and conform to 

current Texas Statue University security standards, industry, and regulatory standards for 

physical security systems. All access-controlled door locations, quantities, and device 

placements will be fully coordinated in the detailed design.  

 

The ACS system as specified will be an extension of the existing Texas State University Cbord 

CS Gold/CS access control system. All new access cards / credentials will be furnished and 

installed by Texas State University (OFOI). 

 

Card reader controlled doors will be controlled via electrified door hardware. Door contacts will 

be monitored utilizing balance magnetic sensors installed in the doorframe.  Request to exit 

devices will be evaluated for each door and will be built-in / integral to the electrified door 

hardware or may be a separate device depending on specific door application. 
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The ACS system will be integrated with the Fire Alarm system where required to allow certain 

locking mechanisms controlled by the security system to be automatically unlocked upon a fire 

alarm condition as required by applicable codes and the local Authority Having Jurisdiction 

(AHJ). 

 

Video Surveillance System 

 

The work in this section identifies the Video Surveillance System (VSS) portion of the physical 

security systems for the Texas State University Bobcat Stadium End Zone Complex Expansion 

project. The VSS design will consist of connection to existing Owner Furnished / Owner 

installed (OFOI) VSS server(s) and software. The VSS will also consist of new camera 

connection licenses, IP cameras, camera brackets, accessories, and data cabling for a complete 

and functional video surveillance system in the renovated area. 

 

The VSS will provide for new cameras on select locations of the buildings exterior, 

interior/exterior entry points, corridors, and select locations throughout the renovated areas. 

 

All designs activities will be coordinated with the Texas State University personnel and conform 

to current Texas State University security standards, industry, and regulatory standards for 

physical security systems. All camera locations, quantities, and device placements will be fully 

coordinated in the detailed design. 

 

The VSS system as specified will be an extension of the existing Texas State University video 

surveillance system. Any new VSS server(s) will be furnished and installed by Texas State 

University (OFOI). 
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Food Service 

 

Players Lounge: 

The players lounge will provide limited snacks, beverages and layout space for team meals 

(ranging from a buffet to sack-lunches).  A millwork counter with upper/lower cabinet storage 

shall be designed by the architect/interior designer, including an island portion of the counter to 

accommodate approximately 120 meals. Commercial-grade foodservice equipment includes a 

freezer, refrigerators, toasters, microwaves, sink with disposer and hot water dispenser. 

 

Weight Room: 

The weight room is intended to provide smoothies, protein shakes and limited snacks for athletes 

before/after workouts.  A millwork counter with upper/lower cabinet storage has been designed by 

the architect/interior designer, including an island portion of the counter to hand-off items to 

athletes.  An adjacent storage room will hold additional refrigerated and frozen food, along with 

dry storage. Commercial-grade foodservice equipment includes an ice machine, refrigerators, 

freezer, undercounter dishwasher, sink with disposer, microwave, hot water dispenser and wire 

shelving. 

 

Dedicated outlets will be provided for owner provided blenders. 

 

Warren Room Kitchen: 

The Warren Room kitchen has been designed to provide warm-holding, plating/assembly and 

service for team meals and other special events. This holding/plating pantry will consist of 

commercial-grade stainless steel worktables, ice machine, wire shelving, three compartment sink, 

refrigerator, mobile ice bin, hand sink, and sink with disposer. Dedicated outlets will be provided 

for owner provided heated cabinets. 

 

A keg cooler will hold beer for the concession counters on the rooftop terrace and the bar at the 

hospitality suite. The cooler compressor will be located outside on a rooftop nearby. 

 

Second-Floor Rooftop Terrace Concessions: 

The outdoor terrace area is intended to provide a “beer garden” style atmosphere on gameday. 

Fixed, concession-style counters with multiple dedicated outlets for flexibility of various serving 

equipment pieces. Commercial-grade foodservice equipment at each concession includes 

undercounter refrigeration, a hand sink, and three beer taps. Draft beer will be run from the keg 

cooler in the Warren Room. 

 

Third-Floor Hospitality Suite: 

The hospitality suite is intended to serve catered food and a fixed, full-service bar. There are two 

adjacent pantries to provide storage and support for catered events with all items cooked off-site.  

Commercial-grade bar equipment includes hand sink, drainboards, cocktail station, liquor steps, 

dump sink, three compartment sink, back bar refrigeration, and three beer taps. Commercial-grade 

foodservice equipment includes refrigerators, hand sink, wire shelving, ice machine and soda 

system. Dedicated outlets will be provided for owner provided heated cabinets. 
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Texas State University - South End Zone     

Pfluger Architects  

 

January 17, 2023 - FINAL RECONCILE SF = 30,394                          

    

SUMMARY  

    

PCR WHITE   

CSI DESCRIPTION ESTIMATE 1-17-23 ESTIMATE 1-17-23 DELTA PERCENTAGE

01 General Requirements included in DIVs included in DIVs  0.0%

01a General Conditions / Ins / Bonds (per CM contract) 1,619,520$                 1,619,520$           -$               0.0%

02 Existing Conditions 598,722$                    406,425$              192,297$       32.1%

03 Concrete 3,252,351$                 3,680,441$           (428,090)$      -13.2%

04 Masonry 512,045$                    561,211$              (49,166)$        -9.6%

05 Metals 1,459,845$                 1,341,581$           118,264$       8.1%

06 Wood, Plastics and Composites 295,632$                    229,727$              65,905$         22.3%

07 Thermal and Moisture Protection 746,786$                    745,218$              1,568$           0.2%

08 Openings 1,044,699$                 1,058,275$           (13,576)$        -1.3%

09 Finishes 2,247,340$                 2,112,864$           134,476$       6.0%

10 Specialties 426,297$                    403,348$              22,949$         5.4%

11 Equipment 315,171$                    352,018$              (36,847)$        -11.7%

12 Furnishings 498,680$                    533,577$              (34,897)$        -7.0%

13 Special Construction 300,000$                    331,251$              (31,251)$        -10.4%

14 Conveying 196,000$                    196,184$              (184)$             -0.1%

21 Fire Suppression 181,148$                    163,531$              17,617$         9.7%

22 Plumbing 1,309,543$                 1,266,250$           43,293$         3.3%

23 HVAC  3,414,675$                 3,418,146$           (3,471)$          -0.1%

26 Electrical 2,075,792$                 2,141,676$           (65,884)$        -3.2%

27 Communications 1,912,050$                 1,900,000$           12,050$         0.6%

28 Electronic Safety and Security 109,500$                    100,000$              9,500$           8.7%

31 Earthwork 243,629$                    264,768$              (21,139)$        -8.7%

32 Exterior Improvements 428,499$                    419,963$              8,536$           2.0%

33 Site Utilities 403,130$                    375,725$              27,405$         6.8%

 

Subtotal Construction  23,591,055$               23,621,699$         (30,644)$        -0.1%

Design Contingency (on COW) 7.00% 1,538,007$                 1,573,000$           (34,993)$        -2.3%

Escalation (on COW) 3.00% 707,732$                    721,000$              (13,268)$        -1.9%

Subtotal 25,836,794$               25,915,699$         (78,905)$        -0.3%

CM Contingency 2.00% 516,736$                    472,000$              44,736$         8.7%

CM Fee 4.25% 1,120,025$                 1,121,477$           (1,452)$          -0.1%

TOTALS 27,473,555$               27,509,176$         (35,621)$        -0.1%
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

DIVISION 01 - GENERAL REQUIREMENTS  

IN DIVISIONS -              -$                 -$                 

Subtotal -$                 

SUBTOTAL DIVISION 01 -$                 

DIVISION 01a - GENERAL CONDITIONS  

Per Contract 1                ls 1,619,520$       1,619,520$       

Subtotal 1,619,520$       

SUBTOTAL DIVISION 01a 1,619,520$       

DIVISION 02 - EXISTING CONDITIONS  

Demolition

Site Demo at New Weight Room / Site Areas 13,275       sf 5.00$               66,375$            

Interior Demolition - Renovated Areas 19,794       sf 10.00$             197,940$          

Concrete Flatwork 3,423         sf 2.50$               8,558$             

Concrete Walls 29              lf 15.00$             435$                

Artificial Turf (store for re-use) 18,174       sf 2.00$               36,348$            

Tree 1                ea 500.00$            500$                

Parapet at Hydrotherapy 59              lf 35.00$             2,065$             

Guardrail and Escutcheon Plate 77              lf 25.00$             1,925$             

North Elevation - Wall for new Door 42              sf 40.00$             1,680$             

South Elevation - Wall Removal for Hydrotherapy Tie-In 922            sf 16.00$             14,752$            

South Elevation - Wall for new Door 50              sf 40.00$             2,000$             

Remove Existing Storefront 197            lf 200.00$            39,400$            

Remove Existing Curtain Wall 108            lf 200.00$            21,600$            

Cut Existing Wall for New Door and Frame 4                lf 100.00$            400$                

Remove Existing Partition Wall 894            lf 15.00$             13,410$            

Remove Existing Column Furr Out 7                lf 12.00$             84$                  

Remove Existing Storefront Double Door 3                ea 350.00$            1,050$             

Remove Existing Storefront Single Door 6                ea 300.00$            1,800$             

Remove Existing  Single Door And Frame 12              ea 250.00$            3,000$             

Remove Existing  Double  Door And Frame 3                ea 300.00$            900$                

Existing Tile to Be Removed. 3,585         sf 2.50$               8,963$             

Level Slab as Needed at Tile Removal 3,585         sf 2.20$               7,887$             

Remove Portion of Guardrail 76              lf 15.00$             1,140$             

Remove Existing Glass Display Case 30              lf 25.00$             750$                

Remove Existing Casework 36              lf 18.00$             648$                

Remove Existing Ceiling 16,341       sf 2.00$               32,682$            

Haul Debris 33              pulls 850.00$            28,109$            

 Subtotal 494,400$          

Chiller Yard / Ticket Booth

Demo at Chiller Yard and Ticket Booth 1                ls 6,000.00$         6,000$             

New CMU Wall 46 lf 240.00$            11,040$            

New Concrete Pad 206 sf 9.00$               1,854$             

New HM Door 1 ea 2,500.00$         2,500$             

Re-Install Windows 9 lf 70.00$             630$                

Misc 1 ls 5,000.00$         5,000$             

Subtotal 27,024$            

MEP Demolition

Demo Chiller 2                ea 3,500.00$         7,000$             

Texas State South End Zone  DD Estimate Final Reconcile  1-18-23  /  Print: 10:41 AM on 1/18/2023 Project Cost Resources  /  Page 2 of 19

Bobcat Stadium End Zone Complex Expansion

TAB 5: DETAILED COST ESTIMATE

268



Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Demo Water Supply/Return Pipe 30              lf 18.00$             540$                

Demo Ventilator Fans 3                ea 125.00$            375$                

Demo Diffusers 89              ea 75.00$             6,675$             

Demo Card Reader 6                ea 125.00$            750$                

Demo Door Contact 8                ea 125.00$            1,000$             

Demo Request to Exit 7                ea 125.00$            875$                

Demo Security Panel 1                ea 350.00$            350$                

Protect existing Security devices 15              ea 25.00$             375$                

Remove all lighting fixtures and FA Devices in wall and ceiling 17,882       sf 1.50$               26,823$            

Demo Data Plate Wall 8                ea 175.00$            1,400$             

Remove all receptacles/data within walls to be demolished 4,432         sf 1.50$               6,648$             

Remove all existing plumbing fixture in room 6                ea 145.00$            870$                

Remove all existing AV equipment within area 7,245         sf 1.50$               10,868$            

Haul Debris 15              pulls 850.00$            12,750$            

 Subtotal 77,299$            

TOTAL DIVISION 02  598,722$          

DIVISION 03  - CONCRETE

Piers & Pier Caps

36'' dia x 42' depth at  Expansion 45              ea 7,147.00$         321,615$          

24'' dia x 37' depth at  Concourse Bridge 55              ea 2,798.00$         153,890$          

Casing (assume 100%) 3,925         lf 40.00$             157,000$          

Subtotal 632,505$          

Foundations

12'' Pool Pit Slab 1,100         sf 14.00$             15,400$            

Elevator Shaft Slab 83              sf 12.00$             996$                

Carton Forms for Above Slabs 1,183         sf 6.00$               7,098$             

Mud Slabs 10,222       sf 4.00$               40,888$            

Subtotal 64,382$            

Elevated Concrete

24'' x 36'' Beams at Elevated Slab over Crawl Space - Level 1 Segment ''C'' 399            lf 207.90$            82,952$            

24'' x 24'' Beams at Elevated Slab over Crawl Space - Level 1 Segment ''C'' 793            lf 138.60$            109,910$          

24'' x 36'' Strap Beams at Elevated Concourse 193            lf 207.90$            40,125$            

24'' x 36'' Beams at Elevated Slab over Crawl Space (hydrotherapy) - Level 1 277            lf 207.90$            57,588$            

24'' x 24'' Beams at Elevated Slab over Crawl Space (hydrotherapy) - Level 1 55              lf 138.60$            7,623$             

12'' x 24'' Beams at Elevated Slab over Crawl Space (hydrotherapy) - Level 1 85              lf 69.30$             5,891$             

12'' x 24'' Beams at Elevated Slab - Level 2  (hydrotherapy) 220            lf 69.30$             15,246$            

24'' x 24'' Elevated Girders - Level 2  (hydrotherapy) 290            lf 138.60$            40,194$            

24'' x 42'' PT Beams at Elevated Slab - Level 2 Segment ''C'' 194            lf 242.60$            47,064$            

24'' x 32'' PT Beams at Elevated Slab - Level 2 Segment ''C'' 852            lf 185.90$            158,387$          

24'' x 24'' Elevated Beams at Concourse 1,216         lf 138.60$            168,538$          

24'' x 24'' Columns - Concourse Bridge Segment ''D'' (w/cap) 896            lf 147.00$            131,712$          

24'' x 24'' Columns - Foundation - Segment ''C'' (to roof) 324            lf 147.00$            47,628$            

24' x 24'' Columns - Foundation - Segment ''B'' (to roof) 126            lf 147.00$            18,522$            

8'' Elevated Slab over Crawl Space - Level 1 - Segment ''C'' 8,093         sf 14.70$             118,967$          

Topping Slab at Sandwich Slab 8,093         sf 8.40$               67,981$            

12'' Elevated Slab over Crawl Space (hydrotherapy) - Level 1 2,129         sf 18.90$             40,238$            

5'' Elevated Slab - Level 2  (hydrotherapy) 2,128         sf 12.60$             26,813$            

8'' Elevated Slab - Level 2 - Segment ''C'' 8,104         sf 14.70$             119,129$          
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

8'' Elevated Slab - Concourse Bridge 6,996         sf 14.70$             102,841$          

Mezz Floor - 3'' Concrete Slab over Comp Metal Deck / Beams 238            sf 7.40$               1,761$             

Mezz Roof - 3'' Concrete Slab over Comp Metal Deck / Beams 769            sf 7.40$               5,691$             

Subtotal 1,414,800$       

Misc Concrete

Elevator Shaft Walls 1,523         sf 38.00$             57,874$            

Elevator Roof - 8" 85              sf 14.00$             1,190$             

Areaways 7                ea 6,500.00$         45,500$            

Utility Tunnel - Slab 231            sf 18.00$             4,158$             

Utility Tunnel - Walls 704            sf 45.00$             31,680$            

Utility Tunnel - Lid 231            sf 26.00$             6,006$             

Excavate for Lowered Tunnel 31              cy 125.00$            3,850$             

Sump Pit Construction 1                ea 5,000.00$         5,000$             

12'' Elevator Shaft Walls 1,523         sf 38.00$             57,874$            

12'' Pool Pit Walls 1,082         sf 45.00$             48,690$            

Foundation - Expansion Joint at Hydrotherapy 98              lf 125.00$            12,250$            

Hydrotherapy - Opening Below Grade Beam for Air Flow 3                ea 3,500.00$         10,500$            

3'' LW Fiber-Reinforced Concrete over Rigid Foam for Tiered Seating 491            sf 35.00$             17,185$            

Carbon Fiber Reinforcement at Exist Beams and Slab 1                allow 75,000.00$       75,000$            

Elevated Ramp Connector (3'' NWC / 2'' Comp Steel Deck on Steel Beams) 296            sf 50.00$             14,800$            

Level 2 - Expansion Joint to Existing 21              lf 125.00$            2,625$             

Hoisting 1                ls 200,000.00$     200,000$          

Retaining Walls 850            sf 35.00$             29,750$            

Elevator Pit / Walls / Sump Enclosure 1                ea 8,500.00$         8,500$             

Miscellaneous Concrete 17,596       sf 5.00$               87,980$            

Level 2 Terrace - P1 Broom Finish Gray Concrete 1,872         sf 8.00$               14,976$            

Level 2 Terrace - P2 Integral Color Concrete 2,619         sf 16.00$             41,904$            

Level 2 Terrace - P3 Top-Cast Finish Concrete 1,845         sf 12.00$             22,140$            

Level 3 Terrace - P1 Broom Finish Gray Concrete 1,285         sf 8.00$               10,280$            

Level 3 Terrace - P2 Integral Color Concrete 1,044         sf 16.00$             16,704$            

Chiller Pad Expansion 1,400         sf 8.00$               11,200$            

Slab at Ramp Area 1,200         sf 7.00$               8,400$             

General Requirements 1                ls 284,648$          284,648$          

Housekeeping Pads 1                ls 10,000.00$       10,000$            

Subtotal 1,140,664$       

TOTAL DIVISION 03  3,252,351$       

DIVISION 04 - MASONRY

Face Brick 6,720         sf 27.00$             181,440$          

Split-Faced CMU 6,975         sf 25.00$             174,375$          

Cast Stone Accents 1,344         sf 55.00$             73,920$            

Cast Stone Column Caps 56              ea 240.00$            13,440$            

Chiller Yard CMU Walls 1,120         sf 32.00$             35,840$            

Scaffolding 7,340         sf 4.50$               33,030$            

Subtotal 512,045$          

TOTAL DIVISION 04  512,045$          

DIVISION 05 - METALS  

Structural & Miscellaneous Steel

HSS 10x10 Column Level 2 to 3 1                ea 2,500.00$         2,500$             
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Mezz Floor - HSS 6x6 Hangers w/L2x2x1/4 10              ea 1,500.00$         15,000$            

Mezz Roof - Comp Metal Deck / Beams 769            sf 9.00$               6,921$             

Mezz Roof - HSS 6x6 Hangers w/L2x2x1/4 4                ea 80.00$             320$                

Mezz Floor - Comp Metal Deck / Beams 238            sf 18.00$             4,284$             

HSS 8x4 for Arch Parapet Support 24              ea 40.00$             960$                

Level 3 Mezzanine Deck 2,866         sf 9.00$               25,794$            

Level 3 Mezzanine - Strengthen Existing Steel 1,341         sf 20.00$             26,820$            

Level 3 Mezzanine - 17 psf 36              ton 8,500.00$         306,000$          

Steel Framed Canopy over Weight Room - 12 psf 8                ton 8,500.00$         68,000$            

Hydrotherapy Stairs to Basement 21              riser 900.00$            18,621$            

Stairs 56              riser 1,800.00$         100,800$          

Miscellaneous Kickers, Hang-Downs, Embeds at 2.5 psf 13              ton 10,000.00$       132,500$          

Cable Railing 1,357         lf 375.00$            508,875$          

Add for Bar Top at Railing 250            lf 250.00$            62,500$            

Railings at Tiered Seating Room 116 34              lf 175.00$            5,950$             

Gates at Chiller Expansion 2                ea 12,000.00$       24,000$            

Hoisting 1                ls 150,000.00$     150,000$          

 Subtotal 1,459,845$       

TOTAL DIVISION 05  1,459,845$       

DIVISION 06 - WOOD AND PLASTICS

Rough Carpentry

Roof Edge Blocking 620            lf 3.50$               2,170$             

Interior Blocking and Bracing 30,394       sf 1.50$               45,591$            

Subtotal 47,761$            

Millwork

Base Cabinet W/ Countertop 30              lf 475.00$            14,250$            

Base Cabinet W/ Countertop 32              lf 475.00$            15,200$            

Base Cabinet W/ Countertop 7                lf 475.00$            3,325$             

Base Cabinet W/ Countertop 30              lf 475.00$            14,250$            

Base Cabinet W/ Countertop 13              lf 450.00$            5,850$             

Base Cabinet W/ Countertop 8                lf 451.00$            3,608$             

Coach Towel Drop Cabinet 15              lf 400.00$            6,000$             

Open Storage Towel Shelves 15              lf 200.00$            3,000$             

Shelves 17              lf 175.00$            2,975$             

Upper Open Shelves 60              lf 200.00$            12,000$            

Upper Open Shelves 28              lf 200.00$            5,600$             

Upper & Lower Base Cabinet 11              lf 675.00$            7,425$             

Upper & Lower Base Cabinet 13              lf 675.00$            8,775$             

Upper & Lower Base Cabinet 5                lf 675.00$            3,375$             

Upper Cabinet 22              lf 200.00$            4,400$             

Work Surface 26              lf 350.00$            9,100$             

Work Surface 11              lf 350.00$            3,850$             

Allow for Millwork Not Shown 30,394       sf 2.00$               60,788$            

Polished Concrete Countertops 188            sf 75.00$             14,100$            

Display Cases 1                allow 50,000.00$       50,000$            

Subtotal 247,871$          

TOTAL DIVISION 06  295,632$          

 

DIVISION 07 - THERMAL & MOISTURE PROTECTION  

Insulation   
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

3-1/2" Roof Insulation 10,375       sf 1.75$               18,156$            

3-1/2" Rigid Insulation at Exterior Walls 14,442       sf 2.00$               28,884$            

Subtotal 47,040$            

Roofing

Hydrotherapy Addition - BUR 2,236         sf 26.00$             58,136$            

Hydrotherapy Addition - Walk Pads 525            sf 12.00$             6,300$             

Hydrotherapy Addition - Parapet 219            lf 12.00$             2,628$             

Hydrotherapy Addition - Roof Expansion Joint 39              lf 140.00$            5,460$             

Walk Pads 507            sf 12.00$             6,084$             

Standing Seam (Elevator Tower) 78              sf 28.00$             2,184$             

Gutter 8                lf 18.00$             144$                

Metal Roof at Canopy 1,299         sf 28.00$             36,372$            

Weight Room - BUR 8,139         sf 26.00$             211,614$          

Downspouts 11              ea 360.00$            3,960$             

Parapet Cap 620            lf 4.50$               2,790$             

Rooftop Terrace Concession Area Canopies 385            sf 80.00$             -$                  

Loge Seating Canopies 1,250         sf 80.00$             -$                  

Retractable Fabric Canopy 2,110         sf 100.00$            -$                  

Metal Fascia Cap 620            sf 12.00$             7,440$              

Wall and Roof Expansion Joints 195            lf 140.00$            27,300$            

Metal Panels 127            sf 45.00$             5,715$             

Misc Flashing 30,394       sf 0.45$               13,677$            

Subtotal 389,804$          

Plaster   

Exterior Plaster at Façade 620            sf 11.00$             6,820$             

Subtotal 6,820$             

Waterproofing / Caulking / Fireproofing / Firestopping

Drainage Mat Level 3 2,866         sf 12.00$             34,392$            

Waterproofing at Elevated Decks 20,454       sf 7.00$               143,178$          

Traffic Coating 4,000         sf 9.00$               36,000$            

Continuous Vapor Barrier - Exterior Walls 14,442       sf 3.75$               54,158$            

Miscellaneous Caulking / Sealants 30,394       sf 1.00$               30,394$            

Firestopping 1                ls 5,000.00$         5,000$             

Subtotal 303,122$          

TOTAL DIVISION 07  746,786$          

DIVISION 08 - DOORS AND GLAZING    

Glass and Glazing  

Storefront 4,710         sf 80.00$             376,800$          

 4 x 8 Window Corridor 1                ea 2,500.00$         2,500$             

 1'' Low-E Insulated Tinted 1,433         sf 80.00$             114,640$          

 Storefront 13              lf 800.00$            10,400$            

Add for Shielding @ X-Ray 130            sf 450.00$            58,500$            

General Requirements 1                ls 113,859$          113,859$          

Interior Storefront Allowance 500            sf 75.00$             37,500$            

Subtotal 714,199$           

 

Doors and Frames

Automatic Sliding Glass Doors 4                ea 8,500.00$         34,000$            

4-Leaf Glass Entry Door Sets 2                ea 6,500.00$         13,000$            
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

 3'0'' X 3'-0'' 2                ea 2,700.00$         5,400$             

 3'-0'' X 7'-0''/A/AL/A 3                ea 3,000.00$         9,000$             

 3'-0'' X 7'-0''/A/HM/A/HM 2                ea 2,700.00$         5,400$             

 3'-0'' X 7'-0''/A/SCW/A/HM 20              ea 2,700.00$         54,000$            

 3'-0'' X 7'-0''/B/Default/AL1/Default 1                ea 3,000.00$         3,000$             

 3'-0'' X 7'-0''/B/HM/A/HM/ 8                ea 3,000.00$         24,000$            

 3'-0'' X 7'-0''/B/HM/A/HM/90 Min Fire Rated 2                ea 3,400.00$         6,800$             

 3'-0'' X 7'-0''/C/AL/-/AL 2                ea 3,400.00$         6,800$             

 3'-0'' X 7'-0''/C/AL/8/AL 2                ea 3,400.00$         6,800$             

 3'-0'' X 7'-0''/C/Default/AL1/Default 5                ea 3,400.00$         17,000$            

 3'-0'' X 7'-0''/H/AL/-/AL 3                ea 3,600.00$         10,800$            

 6'-0'' X 7'-0''/C/AL/AL1/AL 2                ea 6,500.00$         13,000$            

 9'-0'' X 11'-0'' - OH 2                ea 25,000.00$       50,000$            

 13'-0'' X 8'-4'' - OH 2                ea 35,000.00$       70,000$            

Add for Shielding @ X-Ray 1                ea 1,500.00$         1,500$             

 Subtotal 330,500$          

TOTAL DIVISION 08  1,044,699$       

DIVISION 09 - FINISHES

Ceilings

 ACT1 10,530       sf 8.00$               84,240$            

 ACT2 1,356         sf 8.00$               10,848$            

 ACT-3 Clouds Warren Room 2,120         sf 35.00$             74,200$            

Other Clouds 3,270         sf 35.00$             114,450$          

 Exposed 5,897         sf 3.00$               17,691$            

 GWB 1,842         sf 12.00$             22,104$            

 GWB Furr Down 4'-2'' Soffit 123            lf 50.00$             6,150$             

 Acrylic Plaster 2,589         sf 25.00$             64,725$            

 LWC-1 1,029         sf 42.00$             43,218$            

 LWC-1 Vaulted 1,292         sf 48.00$             62,016$            

Other - Rework for Construction Above 2,830         sf 25.00$             70,750$            

 Paint Black above Clouds Warren Room 2,830         sf 4.00$               11,320$            

Shielding at X-Ray Ceiling 135            sf 35.00$             4,725$             

 Wood Ceiling 2,332         sf 50.00$             116,600$          

Add for Additional Furr Downs / Bulkheads 1                ls 25,000.00$       25,000$            

Subtotal  728,037$          

Wall Finish

 Wall Finish - Paint 58,120       sf 3.00$               174,360$          

Wall Finish - Large Format Tile 8,772         sf 12.00$             105,264$          

Allow for Wall Covering 1                ls 75,000.00$       75,000$            

Allow for Acoustical 1                ls 75,000.00$       75,000$            

Allow for WD/WP 1                ls 50,000.00$       50,000$            

Allow for Other Finishes 1                ls 100,000.00$     100,000$          

Subtotal  579,624$          

 

Floor

Capet Tile 6,010         sf 7.00$               42,070$            

Carpet Tile w/ Carpet on Tread/Riser/Nosing 1,333         sf 11.00$             14,663$            

LVT 590            sf 8.00$               4,720$             

Resilient Sheet Flooring w/Welded Seams 2,728         sf 18.00$             49,104$            

Resilient Sports Flooring 6,658         sf 26.00$             173,108$          
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Sealed Concrete 2,080         sf 3.00$               6,240$             

Terrazzo 4,761         sf 30.00$             142,830$          

Premium for Special Terrazzo Colors / Logo at Entry 1                ls 50,000.00$       50,000$            

Tile - Slope to Drain 141            sf 15.00$             2,115$             

Tile 2,873         sf 14.00$             40,222$            

 Base - Resilient 3,367         lf 2.50$               8,418$             

Base - Tile 817            lf 14.00$             11,438$            

Base - Terrazzo 1,190         lf 25.00$             29,750$            

Subtotal  574,678$          

Misc Finishes

Protect Existing Finishes 1                allow 10,000.00$       10,000$            

Patch and Repair Partitions 1                allow 15,000.00$       15,000$            

Ceiling Patch and Repair 250            sf 3.00$               750$                

Subtotal  25,750$            

Partitions

 8A CMU 32              lf 360.00$            11,520$            

 A4 6                lf 150.00$            900$                

 A4 25'-6" 95              lf 250.00$            23,750$            

 B4 953            lf 150.00$            142,950$          

 B6 230            lf 175.00$            40,250$            

 K 160            lf 150.00$            24,000$            

Shielding at X-Ray Room 470            sf 35.00$             16,450$            

Metal Stud / Sheathing Backup - Exterior Walls 14,442       sf 5.50$               79,431$            

Subtotal  339,251$          

TOTAL DIVISION 09  2,247,340$       

DIVISION 10 - SPECIALTIES    

Signage

Room and Directional Signage ALLOWANCE 1                allow 10,000.00$       10,000$            

Super-Graphics ALLOWANCE 1                allow 230,000.00$     230,000$          

Exterior Graphics ALLOWANCE 1                allow 10,000.00$       10,000$            

Subtotal 250,000$          

Toilet Compartments

Toilet Partitions 4                ea 1,100.00$         4,400$             

Toilet Partitions - ADA 2                ea 1,350.00$         2,700$             

 Ambulatory Toilet Partition 1                ea 1,350.00$         1,350$             

Shower Partition 2                ea 460.00$            920$                

Urinal Screens 5                ea 390.00$            1,950$             

Subtotal 11,320$            

Toilet Accessories

Grab Bar Sets 4                ea 350.00$            1,400$             

 Ambulatory Grab Bar Set 1                ea 350.00$            350$                

 Toilet Paper Dispenser 9                ea 55.00$             495$                

 Paper Towel Dispenser W/ Trash Receptacle 4                ea 425.00$            1,700$             

 Soap Dispenser 5                ea 50.00$             250$                

 Small Frame Mirror 2                ea 150.00$            300$                

 Mirror 34              lf 300.00$            10,200$            

 Lav Countertop 11              lf 325.00$            3,575$             
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

 Lav Countertop 5                lf 325.00$            1,625$             

 Lav Countertop 24              lf 325.00$            7,800$             

 3' Shower Glass Doors 5                ea 350.00$            1,750$             

Shower Accessories 5                ea 750.00$            3,750$             

Subtotal 33,195$            

Operable Walls

Operable Partitions -             lf -$                 -$                 REMOVED

Subtotal -$                 

Lockers

Coaches Lockers 27              ea 2,000.00$         54,000$            

Intern Lockers 15              ea 1,200.00$         18,000$            

Locker Benches 27              lf 300.00$            8,100$             

 Subtotal 80,100$            

Misc Specialties

Turf at Weight Room 956            sf 22.00$             21,032$            

Barber Chairs 2                ea -$                 

 4 x 6 White Board 15              ea 850.00$            12,750$            

  Projector Screen 6' W 5                ea 3,500.00$         17,500$            

Fire Extinguishers and Cabinets 1                ea 400.00$            400$                

Subtotal 51,682$            

TOTAL DIVISION 10  426,297$          

DIVISION 11 - EQUIPMENT

Food Service Equipment      

A1 Dry Storage Shelving 5                ea 523.00$            2,615$             

A2 Reach-In Dual Temp Cabinet 1                ea 22,915.00$       22,915$            

A3 Each In Refrigerator - Glass Door 1                ea 23,171.00$       23,171$            

A4 Ice Maker with Bin 1                ea 5,782.00$         5,782$             

A5 Undercounter Refrigerator 1                ea 8,385.00$         8,385$             

A7 Microwave 1                ea 1,071.00$         1,071$             

A8 Hot Water Dispenser 1                ea 553.00$            553$                

A9 Undermount Sink 1                ea 671.00$            671$                

A10 Disposer 1                ea 6,526.00$         6,526$             

A11 Blender Container Rinser 1                ea 280.00$            280$                

A12 Dishwasher, Undercounter 1                ea 10,692.00$       10,692$            

 

B1 Glass Door Refrigerator / Freezer 1                ea 19,681.00$       19,681$            

B3 Toaster 2                ea 332.00$            664$                

B4 Microwave 2                ea 1,071.00$         2,142$             

B5 Hot Water Dispenser 1                ea 553.00$            553$                

B6 Undermount Sink 1                ea 671.00$            671$                

B7 Disposer 1                ea 6,526.00$         6,526$             

B10 Undercounter Refrigerator 1                ea 8,385.00$         8,385$             

 

C1 Walk-In Cooler 1                ea 23,726.00$       23,726$            

C2 Keg Storage Rack 2                ea 2,168.00$         4,336$             

C3 Keg Storage Rack 2                ea 2,504.00$         5,008$             

C4 Dry Storage Shelving 5                ea 523.00$            2,615$             

C5 Aire-Cooled Power Pak / Beer System 1                ea 5,339.00$         5,339$             
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

C6 Ice Maker 1                ea 8,792.00$         8,792$             

C7 Floor Trough w/Grate 1                ea 1,827.00$         1,827$             

C8 Hand Sink 1                ea 1,255.00$         1,255$             

C13 Work Table 1                ea 4,313.00$         4,313$             

C14 Ice Bin / Ice Caddy 1                ea 1,295.00$         1,295$             

C15 Disposer 1                ea 6,526.00$         6,526$             

C16 Reach-In Refrigerator 1                ea 15,931.00$       15,931$            

C18 3-Compartment Sink 1                ea 7,601.00$         7,601$             

C19 Tubular Wall Shelf 1                ea 560.00$            560$                

C20 Stainless Steel Work Table 3                ea 2,058.00$         6,174$             

C25 Cooler Refrigeration System 1                ea 8,675.00$         8,675$             

 

D1 Hand Sink 2                ea 800.00$            1,600$             

D4 UC Refrigerator 4                ea 8,429.00$         33,716$            

D5 Draft Beer Dispensing Tower 2                ea 1,099.00$         2,198$             

D5.1 Drip Trough 2                ea 195.00$            390$                

 

E1 Dry Storage Shelving 2                ea 523.00$            1,046$             

E2 Ice Maker with Bin and Filter 1                ea 8,792.00$         8,792$             

E3 Floor Trough w/Grate 1                ea 1,827.00$         1,827$             

E8 Reach-In Refrigerator 1                ea 11,974.00$       11,974$            

E10 Hand Sink 1                ea 1,255.00$         1,255$             

E14 3-Compartment Sink 1                ea 2,609.00$         2,609$             

E16 Back Bar Cooler 2                ea 7,029.00$         14,058$            

E17 Underbar Hand Sink 1                ea 1,600.00$         1,600$             

E18 Drainboard 1                ea 1,811.00$         1,811$             

E19 Dump Sink 1                ea 1,343.00$         1,343$             

E23 Cocktail Station 1                ea 3,380.00$         3,380$             

E23.2 Soda Gun Filler Section 1                ea 602.00$            602$                

E24 Bottle Storage Unit 1                ea 1,714.00$         1,714$             

Subtotal 315,171$          

TOTAL DIVISION 11  315,171$          

DIVISION 12 - FURNISHINGS

Fixed Seating 55              ea 1,100.00$         60,500$            

Loose Furniture 1                ls 350,000.00$     350,000$          

Walk-Off Mats 2                ea 1,700.00$         3,400$             

Motorized Shades 4,710         sf 18.00$             84,780$            

Subtotal 498,680$          

TOTAL DIVISION 12  498,680$          

DIVISION 13 - SPECIAL CONSTRUCTION

Hydrotherapy Pools 3                ea 100,000.00$     300,000$          

Subtotal 300,000$          

TOTAL DIVISION 13  300,000$          

DIVISION 14 - CONVEYING   

Elevator 1                ea 196,000.00$     196,000$          

Subtotal 196,000$          

Texas State South End Zone  DD Estimate Final Reconcile  1-18-23  /  Print: 10:41 AM on 1/18/2023 Project Cost Resources  /  Page 10 of 19

Bobcat Stadium End Zone Complex Expansion

TAB 5: DETAILED COST ESTIMATE

276



Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

TOTAL DIVISION 14  196,000$          

DIVISION 21 - FIRE PROTECTION

Fire Protection

Sprinkler System - New Construction 10,600       sf 5.00$               53,000$            

Sprinkler System - Renovation 19,794       sf 4.00$               79,176$            

Sprinkler System - Bridge/Decks 6,996         sf 7.00$               48,972$            

Subtotal 181,148$          

  

TOTAL DIVISION 21  181,148$          

DIVISION 22 - PLUMBING

Equipment

EWH-1 Electric Water Heater w/ 20gal Storage Tank 1                ls 8,500.00$         8,500$             

Domestic Boilers 2                ea 25,000.00$       50,000$            

HW Circulator Pump 1                ea 4,500.00$         4,500$             

Time Switch 1                ea 650.00$            650$                

ET-1 Expansion Tank 1                ea 1,550.00$         1,550$             

ESP-1 1                ea 2,800.00$         2,800$             

Equipment Rough-In / Connect 1                ls 15,000.00$       15,000$            

Subtotal  83,000$            

Fixtures

WC-1 Wall Mt 5                ea 1,400.00$         7,000$             

WC-2  Wall Mt 2                ea 1,600.00$         3,200$             

WC-3  Floor Mt 2                ea 1,250.00$         2,500$             

U-1 Urinal 7                ea 1,100.00$         7,700$             

U-2 Urinal 1                ea 1,250.00$         1,250$             

L-1  Drop In Sink 13              ea 1,000.00$         13,000$            

HS-1  Hand Wash 1                ea 3,100.00$         3,100$             

SK-1 5                ea 1,250.00$         6,250$             

EDF-1 2                ea 3,100.00$         6,200$             

SH-1 19              ea 1,250.00$         23,750$            

Refrigerator Connections - Lounge 2                ea 550.00$            1,100$             

Refrigerator Connection -Weight rm 2                ea 550.00$            1,100$             

Refrigerator Connection - Warren 1                ea 550.00$            550$                

Ice Machine Connect - Warren 1                ea 550.00$            550$                

Ice Machine Connect -Penthouse 1                ea 550.00$            550$                

Fixture - Rough-In 64              ea 650.00$            41,600$            

Carriers 25              ea 600.00$            15,000$            

Subtotal  134,400$          

Sanitary Waste/Vent

Sanitary Waste / Vent Piping  - New Construction 10,600       sf 5.00$               53,000$            

Sanitary Waste / Vent Piping - Renovation 19,794       sf 6.00$               118,764$          

Grease Waste Piping 1                ls 15,000.00$       15,000$            

 2'' Sanitary 90              lf 37.00$             3,330$             

 4'' Sanitary 350            lf 56.00$             19,600$            

4'' SD For Planters 80              lf 56.00$             4,480$             

6'' Trench Drain 150            lf 125.00$            18,750$            

TD-3 250            lf 125.00$            31,250$            

Grease Trap 1                ea 20,000.00$       20,000$            

FCO 10              ea 380.00$            3,800$             
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

COG 1                ea 375.00$            375$                

FS-1 1                ea 850.00$            850$                

FD-4 1                ea 480.00$            480$                

FD-2 1                ea 480.00$            480$                

FD 9                ea 480.00$            4,320$             

Storm Drainage

Storm Drainage Piping  - New Construction 10,600       sf 4.00$               42,400$            

Domestic Water  

Domestic Water Piping - New Construction 10,600       sf 4.00$               42,400$            

Domestic Water Piping - Renovation 19,794       sf 5.00$               98,970$            

Mixing Valve 1                ls 5,000.00$         5,000$             

Natural Gas

Natural Gas Piping / Connections 1                ls 40,000.00$       40,000$            

Miscellaneous

Coring 1                ls 10,000.00$       10,000$            

Trenching 1                ls 40,000.00$       40,000$            

Miscellaneous Valves 30,394       sf 1.00$               30,394$            

Therapeutic Cold Plunge Pool 1                ea 75,000.00$       75,000$             

Therapeutic Warm Plunge Pool 1                ea 75,000.00$       75,000$             

Therapy Pool w/ Paddlewheel 1                ea 75,000.00$       75,000$            

Kitchen Connections 1                ls 35,000.00$       35,000$            

Miscellaneous Plumbing 1                ls 20,000.00$       20,000$            

Subcontractor General Conditions 1                ls 165,000.00$     165,000$          

Cleaning/Testing 1                ls 15,000.00$       15,000$            

Sump Pump at Lowered Tunnel 1                ea 5,000.00$         5,000$             

Catch Basins in Crawl Space 3                ea 4,500.00$         13,500$            

Fire Safeing 1                ls 10,000.00$       10,000$            

Subtotal 1,092,143$       

TOTAL DIVISION 22  1,309,543$       

  

DIVISION 23 - MECHANICAL HVAC  

Equipment   

New Air Cooled Chiller 200 ton 2                ea 260,000$          520,000$          

Heating Hot Water Boiler 1                ea 48,000$            48,000$            

CHWP-1,2  CHW Pumps 15 hp 2                ea 21,000$            42,000$            

HWP-1,2 HW Pumps 5 hp 2                ea 14,500$            29,000$            

Air Handling

DX PACU-1  2,600 cfm Split System 1                ea 330,000$          330,000$          

AHU-5 VAV/Vert 8,000 cfm 8,000         cfm 14.00$             112,000$          

AHU-6 SZVAV/Horiz 5,000 cfm 5,000         cfm 14.00$             70,000$            

AHU-7 SZVAV/Horiz 5,000 cfm 5,000         cfm 14.00$             70,000$            

ERU-1 15,590 cfm 1                ea 280,000$          280,000$           

EH-2 Electric Unit Heater 1                ea 3,500.00$         3,500               

Exhaust

EF-8,9,10  Crawl Space 3,800 cfm Sidewall 3                ea 4,200$             12,600$            

 Large 12' Dia OH fans Weight Room 4                ea 6,500$             26,000$            

Areaway Exhaust Fans 6                ea 4,500$             27,000$            
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

EF-15  Crawlspace 140 cfm Inline 1                ea 3,100$             3,100$             

Dual Duct Air Terminals Boxes   

 Modify Air Distribution Device 7                ea 1,000.00$         7,000$             

 Relocate Air Terminal 4                ea 1,500.00$         6,000$             

 Modify GRDs at Warren Rm 10              ea 450.00$            4,500$             

  

Ductwork and Distribution  

Modify Ductwork from AHU-5 to Feed Both Floors 1                ea 20,000.00$       20,000             

Ductwork - Galv Sheetmetal Risers/Mains/Branch 18,000       lb 13.00$             234,000$            

Ductwork Insulation 12,600       sf 7.00$               88,200$            

Fire Dampers 1                ls 4,500$             4,500$             

Access Doors 1                ls 5,000$             5,000$             

Duct Sound Attenuation 5,000 cfm 2                ea 6,500$             13,000$             

Duct Sound Attenuation 4,000 cfm 2                ea 5,200$             10,400$             

Grilles/Registers/Diffusers

Supply Grille 67              ea 185.00$            12,395$            

Slot Diffuser 1                ea 480.00$            480$                

Return Air Device 2                ea 115.00$            230$                

Sidewall Register 32              ea 140.00$            4,480$             

Chilled Water / Hot Water Piping

1 1/4'' Pipe 730            lf 28.00$             20,440$            

2'' Pipe 710            lf 35.00$             24,850$            

3'' Pipe 480            lf 55.00$             26,400$            

6'' Pipe 550            lf 81.00$             44,550$            

Connect 3'' to Existing 2                ea 1,250.00$         2,500$             

Connect 6'' To Existing 2                ea 1,800.00$         3,600$             

CHW Pump Connections 2                ea 4,500.00$         9,000$             

HW Pump Connections 2                ea 3,200.00$         6,400$             

Mechanical Space Piping - Chillers/Boilers/Pumps 1                ea 65,000.00$       65,000$            

Boiler Piping Connection 1                ea 3,000.00$         3,000$             

Connect AHUs 2                ea 4,100.00$         8,200$             

Connect ERU Unit 1                ea 5,500.00$         5,500$             

Insulation 1 1/4" 730            lf 22.00$             16,060$            

Insulation 2" 710            lf 30.00$             21,300$            

Insulation 3" 480            lf 35.00$             16,800$            

Insulation 6" 550            lf 55.00$             30,250$            

Insulate Fittings & Equipment Connections 1                ls 15,000.00$       15,000$            

Work in Crawlspace 1                ea 25,000.00$       25,000$            

Controls  

DDC Controls 30,394       sf 10.00$             303,940$          

Test and Balance / Commissioning

Test/Balance - Assistance by GC (TAB BY OWNER) 1                ls 3,500$             3,500$             

Miscellaneous   

Subcontractor General Conditions 1                ls 650,000$          650,000$          

Hoisting/Hauling 1                ls 65,000$            65,000$            

Miscellaneous Mechanical 1                ls 20,000$            20,000$            

Start-up 1                allow 24,000$            24,000$             

Vibration and Sound Isolation 1                ls 21,000$            21,000$            
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Subtotal  3,414,675$        

TOTAL DIVISION 23 3,414,675$       

 

DIVISION 26 - ELECTRICAL

Equipment

Chiller Breakers in Existing Panel MSB 2                ea 10,000.00$       20,000$            

150A Breaker  480V 1                ea 3,000.00$         3,000$             

100A Breaker 1                ea 2,100.00$         2,100$             

50A Breaker 1                ea 2,100.00$         2,100$             

Panelboard HF 480/277V 100A 1                ea 5,500.00$         5,500$             

Panelboard LP 240/120V 150A 1                ea 6,500.00$         6,500$             

Panelboard LF 208/120V 1                ea 6,500.00$         6,500$             

Transformer TLB 45 KVA 1                ea 12,000.00$       12,000$             

Transformer TLB 50 KVA 1                ea 15,000.00$       15,000$             

SPD2 1                ea 3,500.00$         3,500$             

SPD3 1                ea 3,500.00$         3,500$             

60A/3P Bussmann Module 1                ea 7,500.00$         7,500$             

Work at Existing Panels 1                allow 25,000.00$       25,000$            

Subtotal 112,200$          

Lighting

Fixture Type A 11              ea 550.00$            6,050$             

Fixture Type C 6                ea 600.00$            3,600$             

Fixture Type D 85              ea 600.00$            51,000$            

Fixture Type P1 3                ea 3,000.00$         9,000$             

Fixture Type P2 115            ea 650.00$            74,750$            

Fixture Type S 6                ea 550.00$            3,300$             

Elevated Terrace Lighting (not shown) 1                allow 77,400.00$       77,400$            

Planter Lighting 6                ea 650.00$            3,900$             

Various Site Lighting (per direction of Pfluger) 1                allow 70,000.00$       70,000$            

Conference Room 70              lf 110.00$            7,700$             

Lighting Control 30,394       sf 3.00$               91,182$            

Subtotal 397,882$          

Conduit/Wire

Power Branch Conduit/Wire 10,920       lf 14.00$             152,880$           

Lighting Branch Conduit/Wire 6,750         lf 14.00$             94,500$            

Power Feeders 30,394       sf 7.00$               212,758$          

Motor Feeders 30,394       sf 8.00$               243,152$          

Subtotal 703,290$          

Motor and Equipment Connections

Elevator Connection/Disconnect 1                ea 1,500.00$         1,500$             

Chiller Connection 2                ea 4,500.00$         9,000$             

Air Terminal Connection 11              ea 550.00$            6,050$             

HW Heater Connection 1                ea 550.00$            550$                

Motor and Equipment - Other 1                allow 10,000.00$       10,000$            

Subtotal 27,100$            

Devices

Duplex 161            ea 160.00$            25,760$            

Quadruplex 65              ea 175.00$            11,375$            

Duplex GFCI 21              ea 200.00$            4,200$             
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Duplex WP/GFCI 9                ea 275.00$            2,475$             

Floor Box 2                ea 1,000.00$         2,000$             

Junction Box-Ceiling 6                ea 155.00$            930$                

Ground Bus 2                ea 225.00$            450$                

Duplex w/USB 15              ea 180.00$            2,700$             

Junction Box-Wall 18              ea 155.00$            2,790$             

Power Pedestal 8                ea 440.00$            3,520$             

Special Purpose Receptacle 4                ea 250.00$            1,000$             

Additional Devices 1                allow 15,000.00$       15,000$            

Subtotal 72,200$            

Rough-Ins

Rough-In for Telecom 1                ls 29,250.00$       29,250$            

Rough-In for Security 1                ls 52,000.00$       52,000$            

Rough-In for Fire Alarm 1                ls 46,000.00$       46,000$            

Subtotal 127,250$          

Fire Alarm 

Fire Alarm - New Construction 10,600       sf 3.50$               37,100$            

Fire Alarm - Remainder of Building 65,400       sf 4.00$               261,600$          

Rough-In for Fire Alarm See Div 26

Subtotal 298,700$           

Miscellaneous

Subcontractor General Conditions 1                ls 215,988$          215,988$          

Conduit for Kitchen Equipment (Beer Lines, etc) 1                allow 5,000$             5,000$             

Kitchen Equipment Connections 1                ls 20,000$            20,000$            

Trenching 1                ls 5,000.00$         5,000$             

Miscellaneous Electrical 30,394       sf 3.00$               91,182$            

Subtotal 337,170$          

TOTAL DIVISION 26 2,075,792$       

 

DIVISION 27 - COMMUNICATIONS  

Voice/Data

2D 13              ea 900.00$            11,700$            

4D 13              ea 1,800.00$         23,400$            

WAP 8                ea 2,200.00$         17,600$            

Ceiling Data 9                ea 650.00$            5,850$             

Floor Box 2                ea 750.00$            1,500$             

Rough-In for Telecom See Div 26

Subtotal 60,050$            

 

Audio/Visual

Small Team Rooms 5                ea 86,000.00$       430,000$          

Specialty credenza / equipment racks   in above

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Wall-mount displays in above

Coaching systems in above

Loudspeakers in above

Cabling in above

Engineering / integration / installation in above
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Large Team Meeting Rooms 2                ea 120,000.00$     240,000$          

Equipment racks in above

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Loudspeakers in above

Projector and screen in above

Coaching systems in above

Cabling in above

Engineering / integration / installation in above

Staff Meeting Room 1                ea 85,000.00$       85,000$            

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Wall-mount displays in above

Coaching systems in above

Loudspeakers in above

Cabling in above

Engineering / integration / installation in above

Recruiting Lounge 1                ea 45,000.00$       45,000$            

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Wall-mount displays in above

Loudspeakers in above

Cabling in above

Corridor A111N 1                ea 14,000.00$       14,000$            

Wall or pole mount displays in above

Cabling in above

Training, Hydrotherapy (with Exam and Office) 1                ea 140,000.00$     140,000$          

Equipment racks in above

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Loudspeakers in above

Wall-mount displays in above

Cabling in above

Engineering / integration / installation in above

Players Lounge 1                ea 110,000.00$     110,000$          

Equipment racks in above

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Loudspeakers in above

Wall-mount displays in above

Gaming / TV interfaces in above

Cabling in above

Engineering / integration / installation in above
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Weight Room 1                ea 85,000.00$       85,000$            

Equipment racks in above

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Loudspeakers in above

Wall or ceiling mount displays in above

Cabling in above

Engineering / integration / installation in above

Warren Room 1                ea 140,000.00$     140,000$          

Equipment racks in above

Input plates / floor boxes in above

Rack-mount controllers, processors, amplification in above

User control interfaces in above

Loudspeakers in above

Projectors and screen s in above

Multiple wall-mount displays in above

Wireless microphones and loose microphones (with related cabling) in above

Cabling in above

Engineering / integration / installation in above

Second Floor Rooftop Terrace 1                ea 30,000.00$       30,000$            

Wall or pole mount displays in above

Cabling in above

Third Level Hospitality 1                ea 120,000.00$     120,000$          

Wall or pole mount displays in above

Cabling in above

Scoring / Timing 1                ea 45,000.00$       45,000$            

Play Clocks in above

Cabling in above

Engineering / integration / installation in above

 

Broadcast Cabling 1                ea 85,000.00$       85,000$            

JBT.JBV enclosures in above

Cabling in above

Engineering / integration / installation in above

Distributed TV 1                ea 33,000.00$       33,000$            

DTV Nodes in above

Cabling in above

Engineering / integration / installation in above

Rough-In for  AV 1                ls 250,000.00$     250,000            

Subtotal 1,852,000$        

TOTAL DIVISION 27 1,912,050$       

DIVISION 28 - SECURITY & FIRE ALARM

Fire Alarm IN DIVISION 26

Security

REX 24              ea 650.00$            15,600$            
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

DC 24              ea 650.00$            15,600$            

CR 14              ea 3,500.00$         49,000$            

SR 3                ea 1,100.00$         3,300$             

Surveillance Camera - Fixed 8                ea 1,500.00$         12,000$            

Surveillance Camera - Corner Mount 360 5                ea 2,000.00$         10,000$            

Surveillance Camera - Ceiling Mount 360 2                ea 2,000.00$         4,000$             

Rough-In for Security See Div 26

 Subtotal 109,500$           

TOTAL DIVISION 28 109,500$          

DIVISION 31 - EARTHWORK

Earthwork

Building Pad 8                cy 25.00$             188$                

Excavate Weight Room Crawl Space 2,458         cy 16.00$             39,333$            

Excavate Hydrotherapy Basement 1,011         cy 16.00$             16,178$            

Backfill 1,041         cy 20.00$             20,817$            

Haul Spoils 2,429         cy 14.00$             34,001$            

Grading for Flatwork 12,411       sf 3.00$               37,233$            

SWPPP Plan / Protection / Maintenance 1                ls 7,500.00$         7,500$             

Temporary Fencing 1,000         lf 8.50$               8,500$             

Dewatering 1                ls 15,000.00$       15,000$            

General Requirements 1                ls 56,930$            56,930$            

Termite Control 10,600       sf 0.75$               7,950$             

Subtotal 243,629$          

TOTAL DIVISION 31 243,629$          

DIVISION 32 - EXTERIOR IMPROVEMENTS

Site Improvements

Patch/Repair Asphalt Paving 1                allow 75,000.00$       75,000$            

Re-Installed Artificial Turf 4,290         sf 12.00$             51,480$            

36" Concrete Maintenance Band 111            lf 21.00$             2,331$             

12'' Mow Band 99              lf 7.00$               693$                

Sidewalk below Concourse Bridges 3,620         sf 6.00$               21,720$            

Sidewalk Around Weight Room Bldg 5,136         sf 6.00$               30,816$            

Sidewalk at Hydrotherapy Addition 623            sf 6.00$               3,738$             

General Requirements 1                ls 56,930$            56,930$            

Site Improvements and Hardscape Allowance 1                allow 50,000.00$       50,000$            

Subtotal 292,708$          

Landscaping       

Solid Sod 10,998       sf 3.00$               32,994$            

Planting Beds (Prep / Soil Mix / Mulch) 1,533         sf 6.00$               9,198$             

1-Gallon Shrubs 70              ea 9.00$               630$                 

3-Gallon Shrubs 150            ea 12.00$             1,800$             

5-Gallon Shrubs 4                ea 18.00$             72$                  

Trees 10              ea 1,100.00$         11,000$            

Level 2 Terrace - P4 Artificial Turf - 1.25'' Pile Height 811            sf 22.00$             17,842$            

Level 2 Terrace - P5 Artificial Turf - 0.5'' Pile Height 711            sf 18.00$             12,798$            

Level 2 Terrace - Bobcat Logo in Artificial Turf 1                ea 1,500.00$         1,500$             

Level 2 Terrace - LSP Metal Planter 210            sf 60.00$             12,600$            

Level 3 Terrace - Planting (80% 5-gallon) 16              ea 18.00$             288$                

Level 3 Terrace - (20% groundcover) 4                ea 8.00$               32$                  
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Texas State University - South End Zone  

Pfluger Architects New Weight Room 8,850                   sf

Hydrotherapy Addition 1,750                   sf

January 17, 2023 - FINAL RECONCILE Renovations 19,794                 sf

  Concourse Bridge 6,996                   sf

ESTIMATE DETAIL Total 30,394                 sf 6,996                   sf

  

 DESCRIPTION QTY UNIT UNIT COST EXTENSION SUBTOTAL SUBTOTAL

Irrigation 12,741       sf 2.75$               35,038$            

Subtotal 135,792$          

TOTAL DIVISION 32 428,499$          

DIVISION 33 - SITE UTILITIES

Storm Sewer

Trench Drain below Concourse Bridge and Weight Room 417            lf 150.00$            62,550$            

24'' Storm Line 209            lf 85.00$             17,765$            

Connect to Existing 4                ea 1,200.00$         4,800$             

12'' Storm Line 541            lf 65.00$             35,165$            

24'' x 12'' TEE 2                ea 750.00$            1,500$             

Turf Sub-Drain 4,290         sf 15.00$             64,350$            

Connect Turf Sub-Drain to New Storm Line 1                ea 1,200.00$         1,200$             

Remove Existing Storm Line under Weight Room 243            lf 25.00$             6,075$             

Football Field Drainage Re-routing Allowance 1                allow 85,000.00$       85,000$            

General Requirements 1                ls 56,930$            56,930$            

Trenching and Backfill 1,167         lf 35.00$             40,845$            

Subtotal 376,180$          

Sanitary Sewer

4'' Line 250            lf 50.00$             12,500$            

Connect to Existing 1                ea 1,200.00$         1,200$             

Trenching and Backfill 250            lf 35.00$             8,750$             

Subtotal 22,450$            

Water Utilities

Building Mounted FDC 1                ea 4,500.00$         4,500$             

Subtotal 4,500$             

TOTAL DIVISION 33 403,130$          

TOTAL COST OF CONSTRUCTION 23,591,055$     

SEE SUMMARY SHEET FOR MARKUPS
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Page 1
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

010000 GENERALREQUIREMENTS

010010 GENERAL CONDITIONS

General Conditions

010010 GeneralConditions
005 On Site Project Management Staff 1.00 ls 923,768.00  /ls 923,768
005 Bonds and Insurance 1.00 ls 465,160.00  /ls 465,160
005 Temporary Utilities 1.00 ls 143,764.00  /ls 143,764
005 Field Offices and Supplies 1.00 ls 86,828.00  /ls 86,828

GeneralConditions 1,619,520

General Conditions 1,619,520

010010 GENERAL CONDITIONS 1,619,520

010550 CONTINGENCY AND ALLOWANCES

General Conditions

010550 MISCELLANEOUS EXPENSES
195 Escalation Allowance (~3%) 1.00 LS 721,000.00  /LS 721,000
205 Design Contingency Allowance (~7%) 1.00 LS 1,573,000.00  /LS 1,573,000
210 Construction Contingency Allowance (~2%) 1.00 LS 472,000.00  /LS 472,000

MISCELLANEOUS EXPENSES 2,766,000

General Conditions 2,766,000

010550 CONTINGENCY AND ALLOWANCES 2,766,000

GENERALREQUIREMENTS 4,385,520

020000 EXISTING CONDITIONS

024119 BUILDING DEMOLITION

Buildings

024119 BUILDING [SELECTIVE] DEMOLITION
030 Temporary Wall / Dust Partition 400.00 lf 75.975 /lf 30,390
030 Demo Temporary Wall / Dust Partition 400.00 lf 20.26  /lf 8,104
035 Demo Building Flooring [sf] 14,800.00 sf 2.026 /sf 29,985
035 Demo Cleanup @ Building Interior [sf] 18,383.00 sf 1.013 /sf 18,622
035 Demo Corridor Tile 3,583.00 sf 8.104 /sf 29,037
035 Demo Existing Ceiling 17,035.00 sf 2.279 /sf 38,827
040 Demo Building Façade 768.00 sf 12.156 /sf 9,336
040 Demo Building Façade for Expansion 1,349.00 sf 12.156 /sf 16,398
040 Remove Parapet 58.00 lf 101.30  /lf 5,875
040 Remove Existing Glass Display Case 30.00 lf 40.52  /lf 1,216

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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Page 2
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

024119 BUILDING [SELECTIVE] DEMOLITION
040 Remove Existing Casework 43.00 lf 40.52  /lf 1,742
040 Remove Existing Expansion Jt Cover 25.00 lf 40.52  /lf 1,013
045 Demo Roof/Soffits for Expansion 254.00 sf 14.182 /sf 3,602
050 Demo Drywall Partition 916.00 lf 42.546 /lf 38,972
050 Sawcut and Remove Slabs for Plumbing 550.00 sf 24.312 /sf 13,372
050 Remove Guardrail and Escutcheon Plate 67.00 lf 50.65  /lf 3,394
055 Demo Doors and Frames 30.00 ea 75.975 /ea 2,279
055 Remove Existing Wall Lighting 10.00 ea 50.65  /ea 507
065 Demo Ceiling Warren Room 2nd Floor 2,829.00 sf 2.279 /sf 6,448
145 Demo Storefront/ Curtainwall Lvl 02, 03 2,573.00 sf 10.13  /sf 26,064
145 Dumpster Pulls for Demo 10.00 ea 709.10  /ea 7,091
145 Misc Demo 1.00 ls 7,500.00  /ls 7,500
145 Remove Existing Areaways 3.00 ea 4,052.00  /ea 12,156

BUILDING [SELECTIVE] DEMOLITION 311,930

Buildings 311,930

Site

024113 SITE DEMOLITION
035 Demo Concrete Flatwork 5,911.00 sf 3.039 /sf 17,964
035 Demo CMU Wall @ Chiller Pad Expansion 300.00 sf 12.156 /sf 3,647
110 Remove Tree 1.00 ea 405.20  /ea 405
110 Remove Portion of Existing Trench Drain 1.00 ea 10,940.40  /ea 10,940
120 Construction Barricade Wall from Field 450.00 lf 65.845 /lf 29,630
120 Construction Safety Fence 4,500.00 lf 7.091 /lf 31,910

SITE DEMOLITION 94,496

Site 94,496

024119 BUILDING DEMOLITION 406,425

EXISTING CONDITIONS 406,425

030000 CONCRETE

033000 CAST IN PLACE CONCRETE

Buildings

031300 MISCELLANEOUS CONCRETE FORMS
010 Rigid Foam Insulation @ Tiered Seating 1,277.00 cf 6.782 /cf 8,661

MISCELLANEOUS CONCRETE FORMS 8,661

033000 CAST IN PLACE CONCRETE
050 Drilled Pier 36" dia @ Building (32', straight shaft) 57.00 ea 5,164.781 /ea 294,392
050 Drilled Pier 24" dia @ Concourse Bridge (30',

straight shaft)
38.00 ea 3,495.357 /ea 132,824

120 Elevator Pit Walls [12" tk] 200.00 sf 39.649 /sf 7,930
200 12'' Thick Concrete Walls @ Weight Room 375.00 sf 43.822 /sf 16,433
200 12'' Thick Concrete Walls @ Elevator 1,456.00 sf 43.822 /sf 63,805

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE
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033000 CAST IN PLACE CONCRETE
215 24'' x 36'' Deep Pilasters @ Weight Room 23.00 ea 782.543 /ea 17,998
215 24'' x 36'' Deep Pier Caps for Concourse Piers 38.00 ea 782.543 /ea 29,737
215 24" x 24" Concrete Column (14' h) 68.00 ea 3,860.543 /ea 262,517
215 24" x 24" Concrete Column (13' h) 7.00 ea 3,756.204 /ea 26,293
290 12'' Concrete Slab @ Hydrotherapy 1,732.00 sf 20.868 /sf 36,143
290 Mud Slab (3") at Hydrotherapy (SOG) 2,170.00 sf 4.695 /sf 10,189
290 12'' Pool Pit Slab @ Hydrotherapy 1,110.00 sf 20.868 /sf 23,163
290 3'' Mud Slab @ Weight Room 8,489.00 sf 4.695 /sf 39,858
295 24'' x 36'' Concrete Beams @ Hydrotherapy 187.00 lf 350.579 /lf 65,558
295 12'' x 36'' Concrete Beams @ Hydrotherapy 109.00 lf 177.376 /lf 19,334
295 24'' x 78'' Concrete Walls @ Hydrotherapy 148.00 lf 756.458 /lf 111,956
295 24'' x 36'' Concrete Beams @ Weight Room 499.00 lf 350.579 /lf 174,939
295 24'' x 24'' Concrete Beams @ Weight Room 790.00 lf 234.763 /lf 185,463
295 24'' x 32'' Concrete PT Beams @ Weight Room 456.00 lf 313.017 /lf 142,736
295 24'' x 42'' Concrete PT Beams @ Weight Room 194.00 lf 412.139 /lf 79,955
295 24'' x 24'' Concrete Beams @ Concourse Bridge 1,122.00 lf 234.763 /lf 263,404
295 12'' x 24'' Concrete Roof Infill Beams @

Hydrotherapy
220.00 lf 156.509 /lf 34,432

295 24'' x 24'' Concrete Girder @ Hydrotherapy 289.00 lf 234.763 /lf 67,846
295 24'' x 32'' Concrete Girders @ Weight Room 238.00 lf 313.017 /lf 74,498
295 24'' x 42'' Concrete Girders @ Weight Room 172.00 lf 412.139 /lf 70,888
320 3'' LW Fiber Reinf Conc Topping over Rigid

Foam @ Tiered Mtg
568.00 sf 9.391 /sf 5,334

320 8'' Concrete Slab @ Weight Room 8,489.00 sf 20.868 /sf 177,147
320 12'' Elevator Pit Slab 83.00 sf 20.868 /sf 1,732
320 12'' Tunnel Slab @ Weight Room 141.00 sf 20.868 /sf 2,942
320 5'' Concrete Roof Slab @ Hydrotherapy 2,151.00 sf 13.042 /sf 28,054
320 8'' Concrete One-Way Slab @ Weight Room Roof 8,160.00 sf 25.041 /sf 204,338
320 3'' Concrete Slab on Metal Deck @ Weight Room

Ramp
301.00 sf 8.869 /sf 2,670

320 3'' Concrete Slab on Metal Deck @ Weight Rm
Mezz

996.00 sf 8.869 /sf 8,833

320 8'' Concrete Slab @ Concourse Bridge 6,647.00 sf 25.041 /sf 166,450
320 3.5'' LW Concrete Slab on Metal Deck @ Level 3

Terrace (integral color)
4,168.00 sf 9.391 /sf 39,140

320 8'' Concrete Slab @ Elevator Roof 81.00 sf 25.041 /sf 2,028
320 4'' Conc Topping Slab @ Terrace (integral color,

top cast, turf)
8,160.00 sf 8.347 /sf 68,113

370 Pan Stair Fill @ Pool Mechanical 152 43.00 sf 8.347 /sf 359
370 Pan Stair Fill 400.00 sf 8.347 /sf 3,339
370 Mock-Up Allowance 1.00 ls 5,000.00  /ls 5,000
370 Fiber Reinforced Polymer (FRP) Under Walk In

Cooler (Allowance)
1.00 ls 75,000.00  /ls 75,000

380 Expansion Joint (2") 342.00 lf 13.042 /lf 4,460
380 Mock-Up Allowance 1.00 ls 5,000.00  /ls 5,000

CAST IN PLACE CONCRETE 3,052,230

Buildings 3,060,890

Concrete Equipment

030500 CONSTRUCTION EQUIPMENT
005 Perimeter Safety Cable 1,600.00 lf 9.624 /lf 15,398
020 Layout Crew 14.00 wk 4,558.50  /wk 63,819

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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288



Page 4
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

030500 CONSTRUCTION EQUIPMENT
020 Concrete Foreman 14.00 wk 2,329.90  /wk 32,619
020 Concrete Superintendent 14.00 wk 2,633.80  /wk 36,873
040 Backhoe 3.00 mo 10,383.25  /mo 31,150
050 Rough Terrain Forklift 3.00 mo 9,623.50  /mo 28,871
060 Air Compressor 3.00 mo 2,127.300 /mo 6,382
065 Plate Compactor 3.00 mo 1,013.00  /mo 3,039
100 Miscellaneous Equipment 3.00 mo 10,130.00  /mo 30,390
105 Miscellaneous Equipment, Fuel, Oil & Grease 3.00 mo 1,266.25  /mo 3,799
120 Light Tower Rental 3.00 mo 3,444.20  /mo 10,333
130 Mobile Crane Rental [Operated] 3.00 mo 58,754.00  /mo 176,262
160 Crane Mats 1.00 ls 20,260.00  /ls 20,260
160 Traffic Control 1.00 ls 25,325.00  /ls 25,325

CONSTRUCTION EQUIPMENT 484,518

Concrete Equipment 484,518

Site

033000 CAST IN PLACE CONCRETE
120 Add Concrete Retaining Walls @ Bleacher Ramp

Slab [12" tk]
850.00 sf 38.494 /sf 32,720

290 6" SOG w/ Beams @ Chiller Pad Expansion 305.00 sf 20.26  /sf 6,179
290 Add 6" SOG w/ Beams @ Ramp Area (adjacent

to bleachers)
1,208.00 sf 20.26  /sf 24,474

290 Walkway Paving (6") (Under Ramps/Bridges and
adj to Hydrotherapy)

9,432.00 sf 7.598 /sf 71,660

CAST IN PLACE CONCRETE 135,033

Site 135,033

033000 CAST IN PLACE CONCRETE 3,680,441

CONCRETE 3,680,441

040000 MASONRY

042000 UNIT MASONRY

Buildings

042113 BRICK VENEER MASONRY
025 Modular Red and Tan Brick 9,878.00 sf 22.286 /sf 220,141

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE

289



Page 5
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

BRICK VENEER MASONRY 220,141

042200 CONCRETE MASONRY UNITS
015 4" Thick Split Faced CMU Wall 15,257.00 sf 19.247 /sf 293,651
020 8A - (16'h) 8" CMU Wall 693.00 sf 19.247 /sf 13,338
020 8A - (7'h) 8" CMU Wall 903.00 sf 19.247 /sf 17,380
020 Mock-Up Allowance 1.00 ls 5,000.00  /ls 5,000

CONCRETE MASONRY UNITS 329,370

Buildings 549,511

Site

042200 CONCRETE MASONRY UNITS
020 12" Thick Split Face CMU Wall @ Chiller Pad

Expansion
350.00 sf 33.429 /sf 11,700

CONCRETE MASONRY UNITS 11,700

Site 11,700

042000 UNIT MASONRY 561,211

MASONRY 561,211

050000 METALS

051200 STRUCTURAL STEEL FRAMING

Buildings

051200 STRUCTURAL STEEL FRAMING
025 Structural Tie-In to Warren Room Allowance

(Shoring, Equip, Material)
1.00 ls 50,650.00  /ls 50,650

025 W18 Steel Beam @ Ramp to Weight Rm Roof 1.50 tn 8,968.087 /tn 13,452
025 W10 Steel Beam @ Weight Rm Mezz 6.50 tn 8,968.089 /tn 58,293
025 W Steel Beam @ Mezz Floor 9.50 tn 8,968.089 /tn 85,197
025 W8 Steel Elevator Hoist Beam 0.20 tn 8,968.10  /tn 1,794
025 Patio 218 Floor Structure (terrace lvl 3, 17#/sq ft) 24.00 tn 8,968.089 /tn 215,234
030 Steel Framed Canopy over Wt Rm Patio /

Concessions (12 lb/sf)
8.50 tn 8,968.089 /tn 76,229

065 HSS 6x6 (11' h) Hanger to Conc Bm above
w/L3x3x1/4 diag braces

0.50 tn 8,968.08  /tn 4,484

065 HSS 8x4 Spa 1.00 tn 8,968.09  /tn 8,968
075 Plates welded to HSS steel columns (S2.3) 275.00 lf 86.105 /lf 23,679
075 L5x3x1/4 Deck Support (anchor to conc walls) 67.00 lf 86.105 /lf 5,769
090 Crane (250 tn) / Hoisting 2.00 mo 81,850.400 /mo 163,701
090 Spider Crane / Hoisting for upper levels 1.00 mo 25,578.25  /mo 25,578

STRUCTURAL STEEL FRAMING 733,027

055000 METAL FABRICATIONS

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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055000 METAL FABRICATIONS
010 Miscellaneous Metals Allowance 10.00 tn 5,000.00  /tn 50,000

METAL FABRICATIONS 50,000

Buildings 783,027

051200 STRUCTURAL STEEL FRAMING 783,027

053100 STEEL DECKING

Buildings

053100 METAL DECK
015 2'' Comp Metal Deck @ Weight Rm Ramp to Roof 4.00 sq 861.05  /sq 3,444
015 2'' Comp Metal Deck @ Weight Rm Mezz

Floor/Roof
11.00 sq 861.05  /sq 9,472

015 2'' Comp Metal Deck @ Mezz Floor 15.00 sq 861.05  /sq 12,916
015 2'' Comp Metal Deck @ Terrace Level 3 29.00 sq 861.05  /sq 24,970
015 1.5'' 18 ga Type 'B' Roof Deck @ Concessions

Structure
15.00 sq 759.75  /sq 11,396

METAL DECK 62,198

Buildings 62,198

053100 STEEL DECKING 62,198

055000 METAL FABRICATIONS

Buildings

055000 METAL FABRICATIONS
010 Miscellaneous Metals Allowance 1.00 ls 15,195.00  /ls 15,195
120 Channel Toilet Partition Support 8.00 ea 303.900 /ea 2,431
140 Sill Angles 475.00 lf 65.845 /lf 31,276
150 Angle Counter Support 50.00 lf 86.105 /lf 4,305

METAL FABRICATIONS 53,208

055100 FABRICATED STAIRS
010 Patio Stair Flights - 8'-6" Wide w/ 15 treads

[Railings Priced Separately]
2.00 ea 22,792.50  /ea 45,585

010 Patio Stair Flights - 8'-6" Wide w/ 10 treads
[Railings Priced Separately]

2.00 ea 22,792.50  /ea 45,585

010 Hydrotherapy Ships Ladder - 4'-4" Wide w/ 8
treads [Railings Included]

1.00 ea 7,597.50  /ea 7,598

FABRICATED STAIRS 98,768

Buildings 151,975

Site

055000 METAL FABRICATIONS

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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055000 METAL FABRICATIONS
010 Miscellaneous Metals Allowance (Bollards, etc.) 1.00 ls 5,000.00  /ls 5,000

METAL FABRICATIONS 5,000

Site 5,000

055000 METAL FABRICATIONS 156,975

057300 DECORATIVE METAL RAILING SYSTEM

Buildings

057300 DECORATIVE METAL RAILINGS
010 Decorative Metal Railing (Alum 42"h 2-line

Huntington guardrail w/SS cable wire infill)
1,489.00 lf 227.925 /lf 339,380

DECORATIVE METAL RAILINGS 339,380

Buildings 339,380

057300 DECORATIVE METAL RAILING
SYSTEM

339,380

METALS 1,341,581

060000 WOODS, PLASTICS, and COMPOSITES

061000 ROUGH CARPENTRY

Buildings

061000 ROUGH CARPENTRY
025 In Wall Blocking [Fire Treated] 1,828.00 lf 6.078 /lf 11,111
040 2x6 Roof Blocking @ Hydrotherapy Roof 427.00 lf 6.078 /lf 2,595
040 2x6 Roof Blocking @ Loge Seating/Concessions

Roof
634.00 lf 6.078 /lf 3,853

ROUGH CARPENTRY 17,559

Buildings 17,559

061000 ROUGH CARPENTRY 17,559

064000 ARCHITECTURAL WOODWORK

Buildings

064000 ARCHITECTURAL WOODWORK
025 Base Cabinet - Plastic Laminated 173.00 lf 506.50  /lf 87,625
025 Plastic Laminate Laundry Cabinets 14.00 lf 557.15  /lf 7,800
045 Wall Cabinet - Plastic Laminated 84.00 lf 405.20  /lf 34,037
055 Plastic Laminate Lavatory Skirt 35.00 lf 379.875 /lf 13,296
060 Display Case Allowance 40.00 lf 886.375 /lf 35,455

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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064000 ARCHITECTURAL WOODWORK
060 Solid Surface Counter Top 419.00 sf 81.04  /sf 33,956

ARCHITECTURAL WOODWORK 212,168

Buildings 212,168

064000 ARCHITECTURAL WOODWORK 212,168

WOODS, PLASTICS, and
COMPOSITES

229,727

070000 THERMAL an MOISTURE PROTECTION

071200 FLUID APPLIED MEMBRANE ROOFING

Buildings

071100 DAMPPROOFING and WATERPROOFING
015 Hot Fluid Applied Waterproofing @ Terrace Deck

(w/ prot bd, drain bd, 5" insul)
8,482.00 sf 27.858 /sf 236,287

015 Hot Fluid Applied Waterproofing @ Patio 218 (w/
prot bd, drain bd, 5" insul)

2,452.00 sf 27.858 /sf 68,307

DAMPPROOFING and WATERPROOFING 304,594

Buildings 304,594

071200 FLUID APPLIED MEMBRANE
ROOFING

304,594

071300 SHEET MEMBRANE WATERPROOFING

Buildings

071100 DAMPPROOFING and WATERPROOFING
020 Membrane Waterproofing @ Mech 152 Pit 564.00 sf 17.728 /sf 9,998
020 Membrane Waterproofing @ Elevator Pit 200.00 sf 17.728 /sf 3,546

DAMPPROOFING and WATERPROOFING 13,544

Buildings 13,544

071300 SHEET MEMBRANE
WATERPROOFING

13,544

072600 FLUID APPLIED AIR BARRIER

Buildings

071100 DAMPPROOFING and WATERPROOFING
035 Patch Existing Waterproofing @ Penetrations 1.00 ls 5,000.00  /ls 5,000

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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DAMPPROOFING and WATERPROOFING 5,000

072700 AIR BARRIERS
020 Fluid Applied Weather Barrier at Exterior Walls

w/ 2" Rigid Insulation
25,135.00 sf 8.104 /sf 203,694

AIR BARRIERS 203,694

Buildings 208,694

072600 FLUID APPLIED AIR BARRIER 208,694

075200 MODIFIED BITUMINOUS MEMBRANE ROOFING

Buildings

075100 BITUMINOUS ROOFING [ALL TYPES]
020 Roof Demo / Temp Waterproofing 325.00 sf 5.065 /sf 1,646
040 Modified Bitumen Roofing @ Tie-In to Existing

(Hydrotherapy)
1,957.00 sf 26.338 /sf 51,543

040 Walkways, Trim, Miscellaneous 1.00 ls 5,000.00  /ls 5,000
BITUMINOUS ROOFING [ALL TYPES] 58,190

Buildings 58,190

075200 MODIFIED BITUMINOUS
MEMBRANE ROOFING

58,190

076113 STANDING SEAM SHEET METAL ROOFING

Buildings

074100 METAL ROOF / WALL PANELS [ALL TYPES]
020 Elevator Standing Seam Metal Roof 100.00 sf 27.858 /sf 2,786
020 Concessions Standing Seam Metal Roof 1,400.00 sf 27.858 /sf 39,001
020 Miscellaneous 1.00 ls 5,000.00  /ls 5,000

METAL ROOF / WALL PANELS [ALL TYPES] 46,786

Buildings 46,786

076113 STANDING SEAM SHEET METAL
ROOFING

46,786

076200 SHEET METAL FLASHING AND TRIM

Buildings

075100 BITUMINOUS ROOFING [ALL TYPES]
080 Cap Flashing 470.00 lf 25.325 /lf 11,903
100 Scuppers 3.00 ea 557.15  /ea 1,671
105 Downspouts and Gutters 225.00 lf 18.741 /lf 4,217

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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BITUMINOUS ROOFING [ALL TYPES] 17,791

Buildings 17,791

Site

075100 BITUMINOUS ROOFING [ALL TYPES]
080 Cap Flashing @ Chiller Yard Wall 60.00 lf 25.325 /lf 1,520

BITUMINOUS ROOFING [ALL TYPES] 1,520

Site 1,520

076200 SHEET METAL FLASHING AND TRIM 19,310

076526 MEMBRANE THROUGH-WALL FLASHING

Buildings

071100 DAMPPROOFING and WATERPROOFING
050 Thru Wall Flashing 1,250.00 lf 12.156 /lf 15,195

DAMPPROOFING and WATERPROOFING 15,195

Buildings 15,195

076526 MEMBRANE THROUGH-WALL
FLASHING

15,195

078400 FIRESTOPPING

Buildings

078400 FIRESTOPPING
025 Fire Caulking @ Top of Partitions 2,290.00 lf 5.065 /lf 11,599

FIRESTOPPING 11,599

Buildings 11,599

078400 FIRESTOPPING 11,599

079000 JOINT PROTECTION

Buildings

079200 JOINT SEALANTS
015 Building Sealant / sf. 42,055.00 sf 0.760 /sf 31,951

JOINT SEALANTS 31,951

Buildings 31,951

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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Site

079200 JOINT SEALANTS
030 Exterior Caulking/Sealing 26,062.00 sf 0.507 /sf 13,200

JOINT SEALANTS 13,200

Site 13,200

079000 JOINT PROTECTION 45,152

079513 EXPANSION JOINT COVER ASSEMBLIES

Buildings

079500 EXPANSION JOINT COVERS
010 Floor Expansion Joint Covers 135.00 lf 129.664 /lf 17,505
015 Wall Expansion Joint Covers 60.00 lf 77.495 /lf 4,650

EXPANSION JOINT COVERS 22,154

Buildings 22,154

079513 EXPANSION JOINT COVER
ASSEMBLIES

22,154

THERMAL an MOISTURE
PROTECTION

745,218

080000 OPENINGS

081113 HOLLOW METAL DOORS AND FRAMES

Buildings

080060 DOORS / FRAMES / HARDWARE
020 Hollow Metal Door, Frame [3.5x7] 14.00 lvs 3,724.801 /lvs 52,147

DOORS / FRAMES / HARDWARE 52,147

Buildings 52,147

081113 HOLLOW METAL DOORS AND
FRAMES

52,147

081400 FLUSH WOOD DOORS

Buildings

080060 DOORS / FRAMES / HARDWARE
080 Solid Core Wood Door, HM Frame [Interior, 3x7] 21.00 lvs 4,093.533 /lvs 85,964

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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DOORS / FRAMES / HARDWARE 85,964

Buildings 85,964

081400 FLUSH WOOD DOORS 85,964

083600 ALUMINUM SECTIONAL DOORS WITH LITES

Buildings

083300 COILING DOORS/GRILLS, AND OVERHEAD DOORS [ALL TYPES]
015 Coiling Roll Up Steel Door (Vision Panels, 9x11) 2.00 ea 21,912.205 /ea 43,824

COILING DOORS/GRILLS, AND OVERHEAD
DOORS [ALL TYPES] 43,824

Buildings 43,824

083600 ALUMINUM SECTIONAL DOORS
WITH LITES

43,824

084313 ALUMINUM ENTRANCES AND STOREFRONTS

Buildings

084113 ALUMINUM STOREFRONTS AND DOORS
025 Exterior Storefront @ Hydrotherapy 244.00 sf 86.105 /sf 21,010
025 Exterior Storefront @ Weight Room 1,773.00 sf 86.105 /sf 152,664
050 Stanley Tech Sliding Door (13' x 8.5') 2.00 ea 18,740.50  /ea 37,481
050 Alum. Entrance Doors [3x7] 32.00 ea 3,140.30  /ea 100,490

ALUMINUM STOREFRONTS AND DOORS 311,644

084400 METAL FRAMED CURTAINWALL
015 Curtainwall Lvl 02, 03 1,679.00 sf 101.30  /sf 170,083

METAL FRAMED CURTAINWALL 170,083

088126 INTERIOR GLASS & GLAZING / MIRRORS
020 Interior Storefront Wall (8'h) 2,397.00 sf 75.975 /sf 182,112
020 Mock-Up Allowance 1.00 ls 12,500.00  /ls 12,500

INTERIOR GLASS & GLAZING / MIRRORS 194,612

Buildings 676,339

084313 ALUMINUM ENTRANCES AND
STOREFRONTS

676,339

087100 DOOR HARDWARE

Buildings

080060 DOORS / FRAMES / HARDWARE

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220
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080060 DOORS / FRAMES / HARDWARE
105 Door Hardware - Allowance 1.00 ls 200,000.000 /ls 200,000

DOORS / FRAMES / HARDWARE 200,000

Buildings 200,000

087100 DOOR HARDWARE 200,000

OPENINGS 1,058,275

090000 FINISHES

090100 FINISH ALLOWANCES

Buildings

090100 INTERIOR FINISH ALLOWANCE
020 Conference Room 213 Renovation Allowance 1,715.00 sf 50.00  /sf 85,750
020 Warren Room Balcony Renovation Allowance 834.00 sf 50.00  /sf 41,700
020 Ticket Sales Renovation Allowance 1.00 ls 15,000.00  /ls 15,000

INTERIOR FINISH ALLOWANCE 142,450

Buildings 142,450

090100 FINISH ALLOWANCES 142,450

092100 GYPSUM BOARD ASSEMBLIES

Buildings

092900 GYPSUM WALL BOARD AND ACT
020 Densglass Ceilings inc Framing @ Concessions 1,400.00 sf 8.864 /sf 12,409
020 Suspended Gyp Bd Ceiling w/ Plaster (Wet Area) 3,547.00 sf 8.864 /sf 31,440
020 Suspended Gyp Bd Ceiling inc Framing 601.00 sf 8.357 /sf 5,023
035 B4 - (16'h) 20ga 4''mtl stud @ 16''oc, 5/8'' gyp

both sides, acoust batt insul
933.00 lf 141.314 /lf 131,846

035 K4R - (16'h) 20ga 4''mtl std, 16''oc, (2)5/8'' gyp
both side, batt ins

218.00 lf 192.47  /lf 41,958

035 A4 - (16'h) 20ga 4''mtl stud @ 16''oc, 5/8'' gyp
both sides, NO batt

6.00 lf 131.69  /lf 790

035 B6 - (16'h) 20ga 6''mtl stud @ 16''oc, 5/8'' gyp
both sides, acoust batt insul

233.00 lf 146.885 /lf 34,224

035 B4 - (16'h) 20ga 4''mtl stud @ 16''oc, 5/8'' gyp
both sides, acoust batt insul

164.00 lf 141.314 /lf 23,175

035 A4 - (17'h) 20ga 4''mtl stud @ 16''oc, 5/8'' gyp
both sides, NO batt

105.00 lf 136.755 /lf 14,359

040 6'' Mtl Std Ext Wall 16''oc (17.4'h), 5/8''gyp, 5/8''
sheath, batt insul

157.00 lf 266.419 /lf 41,828

040 6'' Mtl Std Ext Wall 16''oc (16.5'h), 5/8''gyp, 5/8''
sheath, batt insul

374.00 lf 251.224 /lf 93,958

040 6'' Mtl Std Ext Wall 16''oc (6'h), 5/8''gyp, 5/8''
sheath, batt insul

100.00 lf 106.365 /lf 10,637

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE

298



Page 14
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

092900 GYPSUM WALL BOARD AND ACT
045 Drywall Repair / Patch Allowance 1.00 ls 30,000.00  /ls 30,000
045 Mock-Up Allowance 1.00 ls 10,000.00  /ls 10,000

GYPSUM WALL BOARD AND ACT 481,647

Buildings 481,647

092100 GYPSUM BOARD ASSEMBLIES 481,647

092113 PLASTER ASSEMBLIES

Buildings

092300 GYPSUM PLASTER
025 Plaster Ceiling (Interior Wet Areas) 3,547.00 sf 20.26  /sf 71,862

GYPSUM PLASTER 71,862

092400 PORTLAND CEMENT PLASTER AND EIFS
025 Stucco 3 Coat System with Lath (@ Weight Rm

N Elev)
788.00 sf 18.234 /sf 14,368

025 Stucco 3 Coat System with Lath (Ceilings @
Concessions)

1,400.00 sf 18.234 /sf 25,528

PORTLAND CEMENT PLASTER AND EIFS 39,896

Buildings 111,758

092113 PLASTER ASSEMBLIES 111,758

093000 TILING

Buildings

093000 TILE [ALL TYPES]
035 Ceramic Wall Tile 5,900.00 sf 15.195 /sf 89,651
035 Ceramic Tile Flooring, 12"x12" 3,268.00 sf 15.195 /sf 49,657
045 Ceramic Tile Floor Base 850.00 lf 14.182 /lf 12,055

TILE [ALL TYPES] 151,362

Buildings 151,362

093000 TILING 151,362

095113 ACOUSTIC PANEL CEILINGS

Buildings

092900 GYPSUM WALL BOARD AND ACT
125 Acoustic Grid Ceiling Tile (ACT-1) 10,474.00 sf 7.091 /sf 74,271
125 Acoustic Grid Ceiling Tile (ACT-2) 1,352.00 sf 7.091 /sf 9,587
125 Acoustic Ceiling Clouds (ACT-3) 2,118.00 sf 7.091 /sf 15,019
145 Wood Suspended Ceiling (LWC-1) 4,872.00 sf 45.585 /sf 222,090
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092900 GYPSUM WALL BOARD AND ACT
150 Weight Room Suspended Ceiling 5,372.00 sf 30.39  /sf 163,255

GYPSUM WALL BOARD AND ACT 484,222

Buildings 484,222

095113 ACOUSTIC PANEL CEILINGS 484,222

096500 RESILIENT FLOORING

Buildings

096000 FLOORING [ALL TYPES]
035 Resilient Sheet Flooring (welded seams) 2,735.00 sf 6.078 /sf 16,623
065 Linear Vinyl Tile 155.00 sf 5.065 /sf 785
105 Riser Nosing 122.00 lf 2.026 /lf 247
115 Resilient Base 2" 2,050.00 lf 2.026 /lf 4,153

FLOORING [ALL TYPES] 21,809

Buildings 21,809

096500 RESILIENT FLOORING 21,809

096566 RESILIENT ATHLETIC FLOORING

Buildings

096000 FLOORING [ALL TYPES]
080 Resilient Sports Flooring 5,457.00 sf 28.364 /sf 154,782
120 Resilient Base (18" h) 562.00 lf 35.455 /lf 19,926
120 Logos 18.00 ea 709.10  /ea 12,764
165 Weight Room Artificial Turf 1,575.00 sf 25.325 /sf 39,887

FLOORING [ALL TYPES] 227,359

Buildings 227,359

096566 RESILIENT ATHLETIC FLOORING 227,359

096623 TERRAZZO FLOORING

Buildings

096600 CEMENT AND EPOXY TERRAZZO
020 Terrazzo Flooring 5,029.00 sf 25.832 /sf 129,907
025 Terrazzo Base 1,186.00 lf 24.312 /lf 28,834
025 Terrazzo 'Bobcat' Logo 1.00 ea 12,662.50  /ea 12,663
025 Terrazzo Mobilizations 3.00 ea 861.05  /ea 2,583

CEMENT AND EPOXY TERRAZZO 173,986
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Buildings 173,986

096623 TERRAZZO FLOORING 173,986

096813 CARPETING

Buildings

096000 FLOORING [ALL TYPES]
135 Carpet Tile 10,073.00 sf 6.078 /sf 61,224

FLOORING [ALL TYPES] 61,224

Buildings 61,224

096813 CARPETING 61,224

099100 PAINTING

Buildings

096700 FLUID APPLIED FLOORING & WALLS
015 Kitchen/Prep Epoxy Floor 713.00 sf 17.221 /sf 12,279

FLUID APPLIED FLOORING & WALLS 12,279

099100 PAINTING
050 Tape, Float [Lvl 4] and Paint Drywall Partitions 73,387.00 sf 2.279 /sf 167,267
055 Tape, Float and Paint Drywall Ceilings 601.00 sf 2.533 /sf 1,522
095 Paint Hollow Metal Frames & Doors 14.00 ea 303.900 /ea 4,255
120 Paint Exposed Structure 10,861.00 sf 2.026 /sf 22,004
120 Paint Exposed Concessions Structure 1,400.00 sf 5.065 /sf 7,091
175 Paint Touch Up Allowance for Connecting

Existing Walls and Ceilings
1.00 ls 20,260.00  /ls 20,260

175 Paint Touch Up Allowance 1.00 ls 10,130.00  /ls 10,130
175 Seal Concrete Floors 2,339.00 sf 2.026 /sf 4,739
175 Mock Up Allowance 1.00 ls 7,500.00  /ls 7,500

PAINTING 244,768

Buildings 257,047

099100 PAINTING 257,047

FINISHES 2,112,864

100000 SPECIATIES

101100 VISUAL DISPLAY BOARDS

Buildings

101100 MARKER, TACK AND CHALKBOARDS
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101100 MARKER, TACK AND CHALKBOARDS
015 Visual Display White Board 6'-0'' x 4'-0'' 27.00 ea 759.75  /ea 20,513

MARKER, TACK AND CHALKBOARDS 20,513

Buildings 20,513

101100 VISUAL DISPLAY BOARDS 20,513

101402 SIGNAGE

Buildings

101400 SIGNAGE
015 Signage Allowance 1.00 ls 250,000.00  /ls 250,000

SIGNAGE 250,000

Buildings 250,000

101402 SIGNAGE 250,000

101416 BUILDING DEDICATION PLAQUE

Buildings

101400 SIGNAGE
020 Building Dedication Plaque 1.00 ea 5,000.00  /ea 5,000

SIGNAGE 5,000

Buildings 5,000

101416 BUILDING DEDICATION PLAQUE 5,000

102613 CORNER GUARDS

Buildings

102616 WALL GUARDS, BUMPER RAILS, WALL PROTECTION
020 Corner Guard Allowance 1.00 ls 5,000.00  /ls 5,000

WALL GUARDS, BUMPER RAILS, WALL
PROTECTION 5,000

Buildings 5,000

102613 CORNER GUARDS 5,000

102800 TOILET ACCESSORIES

Buildings

102113 TOILET PARTITIONS AND ACCESSORIES
015 Toilet Partitions HDPE 7.00 ea 1,266.25  /ea 8,864
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102113 TOILET PARTITIONS AND ACCESSORIES
020 Urinal Screens HDPE 5.00 ea 861.05  /ea 4,305
050 Paper Towel Dispenser/Waste Receptacle 4.00 ea 759.75  /ea 3,039
060 Grab Bar 42" (Bobrick #B-6206) 5.00 ea 86.106 /ea 431
060 Grab Bar 36" (Bobrick #B-6206) 5.00 ea 75.976 /ea 380
065 Mirror (SS, Bobrick #B-290-2436, 24"x36") 2.00 ea 278.575 /ea 557
065 Lighted Mirror 14.00 ea 506.50  /ea 7,091
070 Toilet Tissue Dispenser (Tork #346090

T2-Twein, smoked grey plastic)
9.00 ea 101.30  /ea 912

135 Under Lavatory Guard 4.00 ea 86.105 /ea 344
135 Robe Hook 21.00 ea 40.52  /ea 851
135 Soap Dispenser 15.00 ea 91.17  /ea 1,368
135 Glass Shower Door 5.00 ea 1,266.25  /ea 6,331

TOILET PARTITIONS AND ACCESSORIES 34,472

Buildings 34,472

102800 TOILET ACCESSORIES 34,472

104416 FIRE EXTINGUISHERS

Buildings

104400 FIRE PROTECTION SPECIALTIES
010 Extinguisher 10 lb. 4.00 ea 151.950 /ea 608
030 Cabinet [Recessed] 12.00 ea 354.55  /ea 4,255

FIRE PROTECTION SPECIALTIES 4,862

Buildings 4,862

104416 FIRE EXTINGUISHERS 4,862

105116 ATHLETIC LOCKERS

Buildings

105100 LOCKERS [ALL TYPES]
020 Wood Lockers - Wardrobe Type (Coaches) 27.00 ea 2,000.00  /ea 54,000
020 Wood Lockers - Wardrobe Type (Interns) 15.00 ea 1,200.00  /ea 18,000
020 Coaches Locker Bench 27.00 ea 300.00  /ea 8,100
020 Wood Lockers - Relocate 4 ea Players Lockers 4.00 ea 850.00  /ea 3,400

LOCKERS [ALL TYPES] 83,500

Buildings 83,500

105116 ATHLETIC LOCKERS 83,500

SPECIATIES 403,348

110000 EQUIPMENT
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114000 FOODSERVICE EQUIPMENT

Buildings

114000 FOOD SERVICE EQUIPMENT
020 B10 - Refrigerator, Undercounter with Drawers

(True TUC-27D-2-LP-HC)
1.00 ea

020 B07 - Disposer (1 HP, Salvajor
100-SA-3-ARSS-LD)

1.00 ea

020 B06 - Sink, Undermount (w/ Faucet, Advance
Tabco 2020B-08)

1.00 ea

020 B05 - Hot Water Dispenser (InSinkErator C1300) 1.00 ea
020 B04 - Microwave (ACP RCS10TS) 2.00 ea
020 B03 - Toaster (Hatco TPT-120) 2.00 ea
020 B01 - Refrig/Freezer, Reach In (Glass Door, True

TS-49FG-FLX-HC~FGD01)
1.00 ea

020 A12 - Dish Machine, Undercounter (w/ Booster,
Hobart LXEH-2)

1.00 ea

020 A11 - Blender Rinser (Vitamix 1442) 1.00 ea
020 A10 - Disposer (1 HP, Salvajor

100-SA-3-ARSS-LD)
1.00 ea

020 A09 - Sink, Undermount (w/ Faucet, Advance
Tabco 2020B-08)

1.00 ea

020 A08 - Hot Water Dispenser (InSinkErator C1300) 1.00 ea
020 A07 - Microwave (ACP RCS10TS) 1.00 ea
020 A06 - Blender (NIKEC, By Owner) 2.00 ea
020 A05 - Refrigerator, Undercounter with Drawers

(True TUC-27D-2-LP-HC)
1.00 ea

020 A04.1 - Water Filtration System (Manitowoc
AR-10000-P)

1.00 ea

020 A04 - Ice Machine with Bin (Air Cooled
Manitowoc UDF0310A)

1.00 ea

020 A03 - Refrigerator, Reach In (Glass Door True
STR2R-2G-HC)

1.00 ea

020 A02 - Refrigerator/Freezer, Reach In (True
STA2DT-2S)

1.00 ea

020 A01 - Dry Storage Shelving (86'' Tall, 5 Tiers,
Mobile Metro Chrome)

5.00 ea

020 D05.1 - Drip Tray (Perlick 5020) 2.00 ea
020 D05 - Beer Tower, 3 Taps (Perlick 4075-3B) 2.00 ea
020 D04 - Refrigerator, Undercounter (True

TUC-48-LP-HC~SPEC3)
4.00 ea

020 D03 - Trash Receptacle, 23 Gal (NIKEC, BY
OWNER)

2.00 ea

020 D02 - Soap and Towel Dispenser (NIKEC, BY
OWNER)

2.00 ea

020 D01 - Hand Sink (Advance Tabco 7-PS-20) 2.00 ea
020 C25 - Cooler Refrigeration System, Outdoor, Air

Cooled (RDT)
1.00 ea

020 C21 - Heated Holding Cabinet (NIKEC, BY
OWNER)

2.00 ea

020 C20 - Work Table, Fabricated (Stainless Steel) 3.00 ea
020 C19 - Wall Shelf, Tubular, Fabricated (Stainless

Steel)
1.00 ea

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE

304



Page 20
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

114000 FOOD SERVICE EQUIPMENT
020 C18 - Three Compartment Sink (Advance Tabco

FS-3-1620-18RL)
1.00 ea

020 C17 - Refrigerator, Reach-In (NIKEC, BY
OWNER)

1.00 ea

020 C16 - Refrigerator, Reach-In (True
STA2R-2S-HC)

1.00 ea

020 C15 - Disposer, 1 HP (Salvajor
100-SA-3-ARSS-LD)

1.00 ea

020 C14 - Ice Caddy (Advance Tabco SCI-MIC-30) 1.00 ea
020 C13 - Work Table with Sink, 34'' Tall, Fabricated

(Stainless Steel)
1.00 ea

020 C10 - Trash Receptacle, 23 Gal (NIKEC, BY
OWNER)

3.00 ea

020 C09 - Soap and Towel Dispenser (NIKEC, BY
OWNER)

1.00 ea

020 C08 - Hand Sink (Advance Tabco 7-PS-20) 1.00 ea
020 C07 - Floor Trough with Grate, 4'' Recess (IMC

Teddy FWR-30-SGAS)
1.00 ea

020 C06.2 - Ice Bin (Manitowoc D570) 1.00 ea
020 C06.1 - Water Filtration System (Manitowoc

AR-10000-P)
1.00 ea

020 C06 - Ice Machine, Air Cooled (Manitowoc
IDT0500A)

1.00 ea

020 C05 - Beer System with Wall Mount Stand 1.00 ea
020 C04 - Dry Storage Shelving (Metro, Chrome) 5.00 ea
020 C03 - Keg Rack (Metro 2KR366MC) 2.00 ea
020 C02 - Keg Rack (Metro 2KR346MC) 2.00 ea
020 C01.1 - Cooler Evap Coil (RDT) 1.00 ea
020 C01 - Walk-In Cooler, with Ramp (American

Panel, Pre Fab)
1.00 ea

020 E25.2 - Draft Beer System Conduit Exit (NIKEC,
BY EC)

1.00 ea

020 E25.1 - Drip Tray (Perlick 5020) 1.00 ea
020 E25 - Beer Tower, 3 Taps (Perlick 4075-3B) 1.00 ea
020 E24 - Liquor Display (Perlick TS18LS) 1.00 ea
020 E23.2 - Soda Gun Holder (Perlick TSF4SGB) 1.00 ea
020 E23.1 - Soda Gun (NIKEC, BY PURVEYOR) 1.00 ea
020 E23 - Cocktail Station with Cold Plate & Bottle

Rail (Perlick TS24IC10)
1.00 ea

020 E19 - Sink, Underbar 1.00 ea
020 E18 - Drainboard With Storage (Perlick SC24) 1.00 ea
020 E17 - Underbar Hand Sink (Perlick TS12HSN) 1.00 ea
020 E16 - Back Bar Cooler (Perlick BBSN52) 2.00 ea
020 E14 - 3 Compartment Sink, Underbar (Perlick

TSD53C)
1.00 ea

020 E11 - Soap And Towel Dispenser (NIKEC, BY
OWNER)

1.00 ea

020 E10 - Hand Sink (Advance Tabco 7-PS-20) 1.00 ea
020 E09 - Heated Holding Cabinet (NIKEC, BY

OWNER)
2.00 ea

020 E08 - Refrigerator, Reach-In (True
STA1R-1S-HC)

1.00 ea

020 E06 - Trash Receptacle, 23 Gallon (NIKEC, BY
OWNER)

2.00 ea

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE

305



Page 21
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

114000 FOOD SERVICE EQUIPMENT
020 E03 - Floor Trough with Grate, 4'' Recess (IMC

Teddy FWR-30-SGAS)
1.00 ea

020 E02.2 - Ice Bin (Manitowoc D570) 1.00 ea
020 E02.1 - Water Filtration System (Manitowoc

AR-10000-P)
1.00 ea

020 E02 - Ice Machine, Air Cooled (Manitowoc
IDT0500A)

1.00 ea

020 E01 - Dry Storage Shelving 86'' Tall, 5 Tiers,
Mobile (Metro, Chrome)

2.00 ea

020 E26 - POS System (NIKEC, BY OWNER) 2.00 ea
020 E27 - Bag-N-Box Soda Rack (NIKEC, BY

PURVEYOR)
1.00 ea

020 E27.1 - Soda System Conduit Entrance (NIKEC,
BY EC)

1.00 ea

020 E27.2 - Soda System Conduit Exit (NIKEC, BY
EC)

1.00 ea

020 E28 - Carbonator (NIKEC, BY PURVEYOR) 1.00 ea
020 E28.1 - Water Filtration System (NIKEC, BY

PURVEYOR)
1.00 ea

020 E29 - 20lb CO2 Tank (NIKEC, BY PURVEYOR) 1.00 ea
020 Food Service Equipment Budget 1.00 ls 282,627.00  /ls 282,627
020 Furnish and Installation of Beer System Lines 1.00 ls 43,052.50  /ls 43,053

FOOD SERVICE EQUIPMENT 325,680

Buildings 325,680

114000 FOODSERVICE EQUIPMENT 325,680

115213 PROJECTION SCREENS

Buildings

115200 AUDIO-VISUAL EQUIPMENT
025 Projector Screen 6'-0'' x 6'-0'' 9.00 ea 2,532.50  /ea 22,793
025 Projector Screen 10'-0'' x 8'-0'' 1.00 ea 3,545.50  /ea 3,546

AUDIO-VISUAL EQUIPMENT 26,338

Buildings 26,338

115213 PROJECTION SCREENS 26,338

EQUIPMENT 352,018

120000 FURNISHINGS

122415 WINDOW SHADES

Buildings

122500 WINDOW TREATMENTS
060 Motorized Shades 4,700.00 sf 18.234 /sf 85,700
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WINDOW TREATMENTS 85,700

Buildings 85,700

122415 WINDOW SHADES 85,700

126100 FIXED AUDITORIUM SEATING

Buildings

126100 SEATING [ALL TYPES]
015 Fixed Auditorium Seating (Hussey Grade M

Nagahyde / Fabric Simon Charcoal Faux Leather
is NOT AVAILABLE)

59.00 ea 1,070.072 /ea 63,134

SEATING [ALL TYPES] 63,134

Buildings 63,134

126100 FIXED AUDITORIUM SEATING 63,134

129300 SITE FURNISHINGS

Site

120010 DIVISION 120000 ALLOWANCES
010 Cantilevered Wood Bench (18" Wide)/Form and

Fiber
6.00 ls 1,600.54  /ls 9,603

010 Bicycle parking 2.00 ls 607.800 /ls 1,216
010 Litter Receptacle with Side Open/Landscape

Forms/Generation 50
4.00 ls 1,022.65  /ls 4,091

010 Recycling Receptacle with Side Open/Landscape
Forms/Generation 50

4.00 ls 1,022.65  /ls 4,091

010 Cocktail Table/LOLL/Sunnyside 10.00 ls 1,492.15  /ls 14,922
010 Rail Top Table/Landscape

Forms/Jessie/12"x106"x42"
12.00 ls 2,680.76  /ls 32,169

010 Wooden Coffee Table/Vestre/6134 Kinn Table 7.00 ls 1,445.55  /ls 10,119
010 Dining Table (Standing Height)/Landscape

Forms/Morrison Table, 40"x80"x40"
6.00 ls 3,583.30  /ls 21,500

010 Round Table (Dining Height)/Landscape
Forms/Chipman, 36" Diameter

14.00 ls 1,303.850 /ls 18,254

010 Round Table (Standing Height)/Landscape
Forms/Chipman, 36" Diameter

12.00 ls 1,340.38  /ls 16,085

010 Dining Chair/ Landscape Forms/Chipman 56.00 ls 604.950 /ls 33,877
010 Bar Stool/Landscape Forms/Chipman 84.00 ls 704.93  /ls 59,214
010 Bar Chair/Vestre/Bar Chair/April, Bar Chair

Armless
96.00 ls 702.01  /ls 67,393

010 Lounge Chair B/Vestre/6164 Kinn Lounge Chair 16.00 ls 1,135.57  /ls 18,169
010 Lounge Chair A/LOLL/Tall LOLL Lollygagger 12.00 ls 975.52  /ls 11,706
010 Outdoor Sofa/LOLL/Nisswa Sofa 96 8.00 ls 3,765.32  /ls 30,123
010 Planters Powdercoated Metal 108" x 48" x 42"

High
6.00 ls 5,368.90  /ls 32,213

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE

307



Page 23
TX State S. Endzone Complex DD_CSI Summary_Reconcile01 1/18/2023  8:29 AM

Item Description Takeoff Qty

Total

Unit Cost Amount

DIVISION 120000 ALLOWANCES 384,743

Site 384,743

129300 SITE FURNISHINGS 384,743

FURNISHINGS 533,577

130000 SPECIAL CONSTRUCTION

131720 HYDRO THERAPY POOLS

Buildings

131100 POOLS
020 7’-6” x 14’-0” Cold Plunge Pool 1.00 ea 88,131.00  /ea 88,131
020 7’-6” x 14’-0” Warm Plunge Pool 1.00 ea 72,936.00  /ea 72,936
020 7’-6” x 14’-0” Therapy pool with paddlewheel 1.00 ea 170,184.00  /ea 170,184

POOLS 331,251

Buildings 331,251

131720 HYDRO THERAPY POOLS 331,251

SPECIAL CONSTRUCTION 331,251

140000 CONVEYING EQUIPMENT

142113 ELECTRIC TRACTION ELEVATOR

Buildings

140001 ELEVATORS, ESCALATORS AND DUMBWAITERS
015 Electric Elevator - TK Evolution Traction [2100 lb/

200 fpm]
1.00 ea 170,184.00  /ea 170,184

025 Temp Usage 4.00 mo 4,000.00  /mo 16,000
025 Cab Finish Allowance 1.00 ea 10,000.00  /ea 10,000

ELEVATORS, ESCALATORS AND
DUMBWAITERS 196,184

Buildings 196,184

142113 ELECTRIC TRACTION ELEVATOR 196,184

CONVEYING EQUIPMENT 196,184

210000 FIRE SUPPRESSION
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210000 FIRE SUPPRESSION

Buildings

210001 FIRE PROTECTION
025 New Fire Sprinkler System @ Weight Rm 8,267.00 sf 6.078 /sf 50,247
025 Fire Sprinkler System Retrofit 22,366.00 sf 5.065 /sf 113,284

FIRE PROTECTION 163,531

Buildings 163,531

210000 FIRE SUPPRESSION 163,531

FIRE SUPPRESSION 163,531

220000 PLUMBING

220000 PLUMBING

Buildings

220001 PLUMBING SUBCONTRACTOR
006 Plumbing Subcontractor Budget 1.00 ls 1,266,250.00  /ls 1,266,250

PLUMBING SUBCONTRACTOR 1,266,250

224000 PLUMBING FIXTURES
035 Floor Drain 13.00 ea
040 Floor Sink 1.00 ea
045 Sink 8.00 ea
050 Lavatory 15.00 ea
060 Terrace/Patio Drain 18.00 ea
060 Roof Drain 2.00 ea
065 Toilet 11.00 ea
075 Urinal Wall Mount 7.00 ea
080 Water Heater 3.00 ea
095 Shower Head/Valve 20.00 ea
110 Appliance Rough-In/Hook-Up 6.00 ea
110 Connections for Cold Pool 1.00 ea
110 Connections for Thermal Pool 1.00 ea
110 Connections for Therapy Pool 1.00 ea
135 Trench Drains @ Hydrotherapy 171.00 lf
135 Temp Water Hook Up to Trailer 1.00 ls

Buildings 1,266,250

220000 PLUMBING 1,266,250

PLUMBING 1,266,250

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE
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Item Description Takeoff Qty

Total

Unit Cost Amount

230000 HEATING, VENTILATING, and AIR CONDITIONING(HVAC)

230000 MECHANICAL

Buildings

230500 HEATING, VENTILATING, AND AIR CONDITIONING [HVAC]
010 HVAC Budget 1.00 ls 3,418,145.64  /ls 3,418,146

HEATING, VENTILATING, AND AIR
CONDITIONING [HVAC] 3,418,146

Buildings 3,418,146

230000 MECHANICAL 3,418,146

HEATING, VENTILATING, and AIR
CONDITIONING(HVAC)

3,418,146

260000 ELECTRICAL

260000 ELECTRICAL

Buildings

260001 ELECTRICAL
005 Electrical Budget 1.00 ls 1,508,458.30  /ls 1,508,458
035 Temp Power and Lighting 1.00 ls 20,260.00  /ls 20,260
035 Demo FA and Misc Elec Demo 1.00 ls 65,845.00  /ls 65,845
035 Lightning Protection System 1.00 ls 44,369.40  /ls 44,369
035 Fire Alarm 1.00 ls 252,743.50  /ls 252,744
035 Lighting Allowance 1.00 ls 250,000.00  /ls 250,000

ELECTRICAL 2,141,676

Buildings 2,141,676

260000 ELECTRICAL 2,141,676

ELECTRICAL 2,141,676

270000 COMMUNICATIONS

271000 STRUCTURED CABLING

Buildings

271000 DATA, CABLE AND TELECOMM
015 Communications System Budget 1.00 ls 100,000.000 /ls 100,000

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE
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Item Description Takeoff Qty

Total

Unit Cost Amount

DATA, CABLE AND TELECOMM 100,000

Buildings 100,000

271000 STRUCTURED CABLING 100,000

274116 INTEGRATED AUDIO-VIDEO SYSTEMS AND EQUIPMENT

Buildings

274000 AUDIO-VIDEO COMMUNICATIONS
015 Audio-Video Communications System Budget 1.00 ls 1,800,000.000 /ls 1,800,000
015 Remove & Salvage Existing A/V Junction Box 2.00 ea
015 Remove & Salvage Existing Camera 2.00 ea
015 Remove & Salvage Existing Scoreboard 1.00 ea
015 Remove & Salvage Existing Game Clock 1.00 ea
015 Remove & Salvage Existing A/V Equipment 1.00 ea
015 Remove & Salvage Existing A/V Wireless

Equipment
1.00 ea

AUDIO-VIDEO COMMUNICATIONS 1,800,000

Buildings 1,800,000

274116 INTEGRATED AUDIO-VIDEO
SYSTEMS AND EQUIPMENT

1,800,000

COMMUNICATIONS 1,900,000

280000 ELECTRONIC SAFETY and SECURITY

281300 ACCESS CONTROL SYSTEM

Buildings

285115 SECURITY AND ACCESS CONTROL
010 Security and Access Control Budget 1.00 ls 50,000.00  /ls 50,000

SECURITY AND ACCESS CONTROL 50,000

Buildings 50,000

281300 ACCESS CONTROL SYSTEM 50,000

282300 VIDEO SURVEILLANCE SYSTEM

Buildings

285115 SECURITY AND ACCESS CONTROL
010 Video Surveillance System Budget 1.00 ls 50,000.00  /ls 50,000

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE
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Item Description Takeoff Qty

Total

Unit Cost Amount

SECURITY AND ACCESS CONTROL 50,000

Buildings 50,000

282300 VIDEO SURVEILLANCE SYSTEM 50,000

ELECTRONIC SAFETY and
SECURITY

100,000

310000 EARTHWORK

310000 SITE EARTHWORK

Site

312300 EXCAVATION & FILL
010 Earthwork Budget (Excavate 4' and haul off,

rough grade)
1.00 ls 232,250.51  /ls 232,251

010 Dewatering 1.00 ls 10,231.300 /ls 10,231
EXCAVATION & FILL 242,482

Site 242,482

310000 SITE EARTHWORK 242,482

312513 EROSION AND SEDIMENTATION CONTROL

Site

312500 EROSION CONTROL
020 Erosion Control Budget 1.00 ls 22,286.00  /ls 22,286

EROSION CONTROL 22,286

Site 22,286

312513 EROSION AND SEDIMENTATION
CONTROL

22,286

EARTHWORK 264,768

320000 EXTERIOR IMPROVEMENTS

321216 ASPHALT PAVING

Site

321200 ASPHALT PAVING
010 Asphalt Paving Construction Repair/Patch

Allowance
1.00 ls 75,000.00  /ls 75,000

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE
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Item Description Takeoff Qty

Total

Unit Cost Amount

ASPHALT PAVING 75,000

Site 75,000

321216 ASPHALT PAVING 75,000

329000 LANDSCAPING

Site

321600 Curb and Gutter, Sidewalks
025 12'' Wide Concrete Mow Band 101.00 lf 28.364 /lf 2,865
050 Concrete Sidewalks [Finish] 8,950.00 sf 6.078 /sf 54,398
080 3'-0''  Wide Concrete Maintenance Band 107.00 lf 15.195 /lf 1,626

Curb and Gutter, Sidewalks 58,889

321800 ATHLETIC SURFACES
030 Artificial Turf removal and re-install 4,800.00 sf 24.555 /sf 117,865
030 Track and Stabilized Base Removal Under

Artificial Turf
4,800.00 sf 12.156 /sf 58,349

ATHLETIC SURFACES 176,213

329000 LANDSCAPE SUBCONTRACT
010 Irrigation Budget 20,000.00 sf 1.520 /sf 30,390
015 Planting Bed Mix (In Planter Area and Planter

Box)
117.00 cyd 89.144 /cyd 10,430

040 Soding - Bermuda Grass 'Tif Tuf' 17,354.00 sf 3.039 /sf 52,739
055 Trees - Bubba Desert Willow/30 Gallon/2"

Caliper/5'-6' High/2'-3' Spread
4.00 ea 962.35  /ea 3,849

075 Plants - Shrub - 80% 3 Gallon/20% 1 Gallon Mix 20.00 sf 10.13  /sf 203
075 Plants - Red Yucca/5 Gallon 4.00 ea 78.00  /ea 312
080 Plants - Sandankwa Viburnum/ 3 Gallon 24.00 ea 30.39  /ea 729
080 Plants - Big Momma Turk's Cap/3 Gallon 21.00 ea 30.39  /ea 638
080 Plants - Coral Drift Groundcover Rose/3 Gallon 16.00 ea 30.39  /ea 486
080 Plants - Moraea Iris/3 Gallon 31.00 ea 30.39  /ea 942
080 Plants - Schillings Dwarf Yaupn/3 Gallon 23.00 ea 30.39  /ea 699
080 Plants - Big Muhly/3 Gallon 15.00 ea 30.39  /ea 456
080 Plants - Bamboo Muhly/3 Gallon 20.00 ea 30.39  /ea 608
085 Plants - Purple Heart/1 Gallon 16.00 ea 11.143 /ea 178
085 Plants - Gregg's Mistflower/1 Gallon 22.00 ea 11.143 /ea 245
085 Plants - Asparagus Fern/1 Gallon 32.00 ea 11.143 /ea 357
115 Mulch [3" Deep] 20.00 cy 75.975 /cy 1,520
130 Crushed Stone (Planters, Sidewalk) 59.00 cyd 86.105 /cyd 5,080

LANDSCAPE SUBCONTRACT 109,861

Site 344,963

329000 LANDSCAPING 344,963

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE
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Item Description Takeoff Qty

Total

Unit Cost Amount

EXTERIOR IMPROVEMENTS 419,963

330000 UTILITIES

330001 SITE UTILITIES

Site

330001 SITE UTILITIES
010 Mobilization 1.00 ls 15,346.95  /ls 15,347
010 Football field drainage re-routing 1.00 ls 35,000.00  /ls 35,000
010 8" water line tapped to exisitng 140.00 lf 188.256 /lf 26,356
010 8" fire line tapped into new building 140.00 lf 194.395 /lf 27,215

SITE UTILITIES 103,918

333000 SANITARY SEWER
015 Sanitary Sewer Line - 4'' - SDR-26 250.00 lf 113.456 /lf 28,364

SANITARY SEWER 28,364

334000 STORM WATER
145 24"HDPE Pipe - Reroute Existing 127.00 lf 253.25  /lf 32,163
145 24"HDPE Pipe 209.00 lf 223.873 /lf 46,789
200 12" HDPE Pipe - Roof Drain 408.00 lf 154.989 /lf 63,236
270 Trench Drain 415.00 lf 217.795 /lf 90,385
275 Landscape Line - Not Shown (Assume 6" PVC) 73.00 lf 148.911 /lf 10,871

STORM WATER 243,443

Site 375,725

330001 SITE UTILITIES 375,725

UTILITIES 375,725

White Construction Company
2705 Bee Cave Road, Ste 250

Austin, TX 78746
(512) 583-9220

TAB 5: DETAILED COST ESTIMATE
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TAB 6: TOTAL PROJECT COST 
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TAB 6: TOTAL PROJECT COST 

 

 

Total Project Budget: 

 
Total Estimated Construction Cost:                            $27,509,176.00 
   

 
Construction Cost Limitation (CCL):  $27,509,176.00  

CMR Pre-Construction Services:  $50,000.00 
Owner’s Construction Contingency: $825,275.00  
Architect/Engineer Fees: $2,957,787.00 
Furnishings and Equipment: $800,000.00 
Owner Contracted Services/Other Work: $1,440,444.00 
Owner Provided Services/Miscellaneous: $1,100,367.00 
Project Contingency: $867,076.00  
Project Management Administrative Fees: $1,066,504.00 
Estimated Total Project Cost (TPC):     $36,616,629.00 
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TAB 7: COST COMPARISON 
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TAB 7: COST COMPARISON 
 

 

SHSU 

Mafrige 

Field House 

Portland 

State Arena 

Football 

Endzone 

Building 

University  

Events  

Center 

Expansion 

Bobcat 

Stadium 

End Zone 

Complex 

Expansion 

Owner 

Sam Houston 
State 

University 

Portland 
State 

University 

Appalachian 
State 

University 

Texas State 
University 

Texas State 
University 

Location 
Hunstville, 

Texas 
Portland,  
Oregon 

Boone, North 
Carolina 

San Marcos, 
Texas 

San Marcos, 
Texas 

Bid Date 2020 2016 2018 2016 2023 

Project 

Type 

Expansion / 
Remodel 

Expansion / 
Remodel 

New 
Building 

Expansion / 
Remodel 

Expansion / 
Remodel 

Delivery CM@R CM@R CM@R CM@R CM@R 

Contractor 
White 

Construction 
Fortis DPR Turner 

White 
Construction 

Area (SF) 59,195 65,434 88,233 81,296 85,201 

Construction  

Cost 
$12,227,000 $29,032,000 $36,000,000 $46,065,000 - 

Escalated 

cost to 2023 
$19,486,955 $40,209,320 $45,900,000 $63,800,025 $27,509,176 

Escalated to 

2023 

Cost/SF 
$329.00 $615.00 $520.00 $785.00 $323 

Completion 

date 
2021 2018 2021 2018 2024 
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TAB 8: PROPOSED PROJECT SCHEDULE 
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TAB 8: PROPOSED PROJECT SCHEDULE 
 

Proposed Project Schedule 

Board of Regents approval of Design Development Submittal  February 23, 2023 

A/E begins Construction Documents Phase February 24, 2023 

50% Construction Documents Issued March 08, 2023 

CMaR submits Final GMP Package to Owner March 17, 2023 

Owner approves Guaranteed Maximum Price Proposal March 17, 2023 

Contractor receives Notice to Proceed for Construction Phase March 27, 2023 

90% Early Package Construction Documents Issued  April 05, 2023 

A/E completes Construction Documents April 21, 2023 

Subcontractor Bids Due May 18, 2023 

Owner accepts Substantial Completion of Construction June 24, 2024 

Furniture and Specialty Equipment Move-In Complete July 23, 2024 

Final Completion July 24, 2024 

Occupancy July 25, 2024 
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TAB 9: ENVIRONMENTAL IMPACT 
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         TAB 9: ENVIRONMENTAL IMPACT 

 

Environmental Impact 

 

The Bobcat Stadium End Zone Complex Expansion project has been designed with integrated 

sustainable design strategies.  

 
Water Efficiency 

Low water use fixtures will be employed through the project. 

 
Energy and Atmosphere 

The project will be designed to comply with the State of Texas Energy Conservation Code 

(ASHRAE 90.1 – version as adopted by SECO) and will comply with the Texas State 

University energy and sustainability goals as indicated in the Program document and the Texas 

State University Construction Standards, version 2016. 

 
The building envelope will include high performance materials and design strategies (including 

insulations, air barriers, and drainage systems). The lighting systems will meet all current 

requirements. 

 
Indoor Environmental Air Quality 

Products will be specified (paints, coatings, sealants, flooring, composite wood products, and 

insulations) in compliance with VOC limits. Controllability of lighting and temperature will be 

considered, as applicable. 

 

SECO Compliance 

All systems are designed to meet or exceed the Texas State Energy Conservation Code (SECO) 

requirements. 

 

The project includes both a new addition and a renovation. The new addition will have an 

occupied roof, so the roof cannot be used for photovoltaic panels. Photovoltaic cells could be 

mounted on an elevated structure to provide shade, but this structure would obstruct the view of 

the field from the existing building. 

 

The existing building has available roof area for the addition of photovoltaic panels, but this 

would require upgrade of the infrastructure to the electrical service in the existing building. The 

scope of work currently does not include any work affecting the main service of this building. 

In addition, the existing roof and structural modifications required for the building to install an 

array of photovoltaic panels required would be cost prohibitive.  

 

The addition of renewable energy is not economically feasible within the scope and budget of 

the project and is in compliance with TGC 2166.406 (C). 
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TSUS: INFORMATIONAL: 2022 Campus Condition Report

Texas Education Code Section 61.05821 requires each institution of higher education to annually 
report to its governing board information regarding the condition of their buildings and facilities, 
including information concerning deferred maintenance. The following report satisfies that 
statutory requirement.  
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FY 2022 Campus Condition Report
Education Code 61.05821

August 2022
(January 2023 Update)
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Lamar University
FY 2022 Campus Condition Report

THECB Building Replacement Value $1,520,343,644

Total Dollar Amount of Backlog $151,099,800
Total Backlog as Percentage of Replacement Value 9.9%

Top 15 Buildings Backlog $102,033,425
Top 15 Buildings Backlog as Percentage of Total Backlog 67.5%

48.4%

13.8%

3.4%

25.7%

8.7%

Backlog by Investment Criteria

Asset Preservation

Economic Opportunity

Program Improvement

Reliability

Safety/Code

0.0%
11.7%

9.4%

76.5%

2.3%
0.1%

Backlog by Level 1

A ‐ Substructure

B ‐ Shell

C ‐ Interiors

D ‐ Services

E ‐ Equipment & Furnishings

G ‐ Building Sitework

4.5%

20.6%

3.9%

3.2%

6.6%

7.2%
8.4%

7.8%

3.3%

8.3%

3.6%

3.7%

10.1%

6.0% 2.7%

Backlog by Building
(Top 15 Buildings)* H C GALLOWAY COLLEGE OF BUSINESS

MARY & JOHN GRAY LIBRARY

HAYES BIOLOGY

MONTAGNE CENTER

CHERRY ENGINEERING

CAMPBELL HALL

COMBS HALL

MORRIS HALL

VINCENT‐BECK DRESSING ROOM

GENTRY HALL

CHEMISTRY BUILDING

THOMAS M. MAES, II BUILDING

SHEILA UMPHREY REC SPORT CENTER

MONROE HALL

Campus Infrastructure

0.0%
0.0%

10.1% 1.6%0.1% 9.3%

33.9%

18.7%

1.3%

22.6%

2.3%

0.1%

Backlog by Level 2
A10 ‐ Foundations

B10 ‐ Superstructure

B20 ‐ Exterior Enclosure

B30 ‐ Roofing

C10 ‐ Interior Construction

C30 ‐ Interior Finishes

D20 ‐ Plumbing

D30 ‐ HVAC

D40 ‐ Fire Protection

D50 ‐ Electrical

E10 ‐ Equipment

G20 ‐ Site Improvements
* Percentages are of included values, not of total backlog. * Percentages are of included values, not of total backlog.
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Lamar University
Detail Values

Campus Lamar University Campus Lamar University
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
Asset Preservation $73,078,544 48.36% A ‐ Substructure $9,806 0.01%
Economic Opportunity $20,912,139 13.84% B ‐ Shell $17,684,389 11.70%
Program Improvement $5,169,360 3.42% C ‐ Interiors $14,131,758 9.35%
Reliability $38,765,345 25.66% D ‐ Services $115,577,500 76.49%
Safety/Code $13,174,412 8.72% E ‐ Equipment & Furnishing $3,522,500 2.33%
Grand Total $151,099,800 100.00% G ‐ Building Sitework $173,847 0.12%

Grand Total $151,099,800 100.00%

NOTE:  FILTERED TO TOP 15 BUILDINGS
Campus Lamar University Campus Lamar University
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
H C GALLOWAY COLLEGE OF BUSINESS $4,575,945 4.48% A10 ‐ Foundations $9,806 0.01%
MARY & JOHN GRAY LIBRARY $21,067,354 20.65% B10 ‐ Superstructure $44,824 0.03%
HAYES BIOLOGY $3,968,177 3.89% B20 ‐ Exterior Enclosure $15,267,706 10.10%
MONTAGNE CENTER $3,289,853 3.22% B30 ‐ Roofing $2,371,859 1.57%
CHERRY ENGINEERING $6,781,901 6.65% C10 ‐ Interior Construction $138,067 0.09%
CAMPBELL HALL $7,305,476 7.16% C30 ‐ Interior Finishes $13,993,692 9.26%
COMBS HALL $8,550,211 8.38% D20 ‐ Plumbing $51,189,158 33.88%
MORRIS HALL $7,994,860 7.84% D30 ‐ HVAC $28,261,576 18.70%
VINCENT‐BECK DRESSING ROOM $3,407,485 3.34% D40 ‐ Fire Protection $1,975,775 1.31%
GENTRY HALL $8,438,714 8.27% D50 ‐ Electrical $34,150,992 22.60%
CHEMISTRY BUILDING $3,661,158 3.59% E10 ‐ Equipment $3,522,500 2.33%
THOMAS M. MAES, II BUILDING $3,785,468 3.71% G20 ‐ Site Improvements $173,847 0.12%
SHEILA UMPHREY REC SPORT CENTER $10,337,860 10.13% Grand Total $151,099,800 100.00%
MONROE HALL $6,128,224 6.01%
Campus Infrastructure $2,740,738 2.69%
Grand Total $102,033,425 100.00%
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Sam Houston State University
FY 2022 Campus Condition Report

THECB Building Replacement Value $2,863,495,736

Total Dollar Amount of Backlog $135,843,490
Total Backlog as Percentage of Replacement Value 4.7%

Top 15 Buildings Backlog $73,644,649
Top 15 Buildings Backlog as Percentage of Total Backlog 54.2%

75.4%

3.2%

4.9%

12.2%
4.3%

Backlog by Investment Criteria

Asset Preservation

Economic Opportunity

Program Improvement

Reliability

Safety/Code

31.5%

20.3%

39.8%

1.8%
6.6%

Backlog by Level 1

B ‐ Shell

C ‐ Interiors

D ‐ Services

E ‐ Equipment & Furnishings

G ‐ Building Sitework

5.3%

13.7%

4.9%

3.5%

6.3%

6.5%

3.5%
10.9%

6.2%

8.0%

4.7%

10.6%

4.9%

6.4%
4.5%

Backlog by Building
(Top 15 Buildings)* ACADEMIC BUILDING I

Campus

CHEMISTRY AND FORENSIC SCIENCE

COLLEGE OF HUMANITIES & SOCIAL SCIENCES

EAST CENTRAL PLANT

ELEANOR & CHARLES GARRETT TEACHER
EDUCATION CENTER
EVANS COMPLEX ‐ ENTIRE, FOR FAP

GEORGE J. BETO CRIMINAL JUSTICE CTR

HEALTH & KINESIOLOGY CENTER

LEE DRAIN BUILDING

MUSIC BUILDING

NEWTON GRESHAM LIBRARY

SMITH HUTSON BUSINESS BLDG ‐ ENTIRE,
FOR FAP
UNIVERSITY HOTEL

WEST CENTRAL PLANT

30.4%

1.0%
4.0%

16.3%

14.9%

17.9%

7.0%

1.8%

5.3%
1.3%

Backlog by Level 2
B20 ‐ Exterior Enclosure

B30 ‐ Roofing

C10 ‐ Interior Construction

C30 ‐ Interior Finishes

D20 ‐ Plumbing

D30 ‐ HVAC

D50 ‐ Electrical

E10 ‐ Equipment

G20 ‐ Site Improvements

G30 ‐ Site Mechanical Utilities

* Percentages are of included values, not of total backlog. * Percentages are of included values, not of total backlog.
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Sam Houston State University
Detail Values

Campus Sam Houston State University Campus Sam Houston State University
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
Asset Preservation $102,367,485 75.36% B ‐ Shell $42,769,622 31.48%
Economic Opportunity $4,366,384 3.21% C ‐ Interiors $27,602,034 20.32%
Program Improvement $6,656,245 4.90% D ‐ Services $54,062,013 39.80%
Reliability $16,571,729 12.20% E ‐ Equipment & Furnishings $2,409,201 1.77%
Safety/Code $5,881,648 4.33% G ‐ Building Sitework $9,000,621 6.63%
Grand Total $135,843,490 100.00% Grand Total $135,843,490 100.00%

NOTE:  FILTERED TO TOP 15 BUILDINGS
Campus Sam Houston State University Campus Sam Houston State University
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
ACADEMIC BUILDING I $3,904,099 5.30% B20 ‐ Exterior Enclosure $41,362,962 30.45%
Campus $10,074,568 13.68% B30 ‐ Roofing $1,406,660 1.04%
CHEMISTRY AND FOREN $3,629,880 4.93% C10 ‐ Interior Construction $5,478,782 4.03%
COLLEGE OF HUMANIT $2,596,609 3.53% C30 ‐ Interior Finishes $22,123,252 16.29%
EAST CENTRAL PLANT $4,674,738 6.35% D20 ‐ Plumbing $20,288,871 14.94%
ELEANOR & CHARLES G $4,774,079 6.48% D30 ‐ HVAC $24,289,584 17.88%
EVANS COMPLEX ‐ ENT $2,610,099 3.54% D50 ‐ Electrical $9,483,558 6.98%
GEORGE J. BETO CRIMI $8,005,293 10.87% E10 ‐ Equipment $2,409,201 1.77%
HEALTH & KINESIOLOG $4,568,524 6.20% G20 ‐ Site Improvements $7,228,261 5.32%
LEE DRAIN BUILDING $5,887,442 7.99% G30 ‐ Site Mechanical Utilitie $1,772,360 1.30%
MUSIC BUILDING $3,446,395 4.68% Grand Total $135,843,490 100.00%
NEWTON GRESHAM LIB $7,771,892 10.55%
SMITH HUTSON BUSINE $3,636,890 4.94%
UNIVERSITY HOTEL $4,746,155 6.44%
WEST CENTRAL PLANT $3,317,986 4.51%
Grand Total $73,644,649 100.00%
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Sul Ross State University
FY 2022 Campus Condition Report

THECB Building Replacement Value $697,324,238

Total Dollar Amount of Backlog $57,505,882
Total Backlog as Percentage of Replacement Value 8.2%

Top 15 Buildings Backlog $46,264,635
Top 15 Buildings Backlog as Percentage of Total Backlog 80.5%

51.0%

10.2%

7.9%

28.6%

2.4%

Backlog by Investment Criteria

Asset Preservation

Economic Opportunity

Program Improvement

Reliability

Safety/Code

0.7%
16.3%

19.5%

54.4%

1.9%
7.3%

Backlog by Level 1

A ‐ Substructure

B ‐ Shell

C ‐ Interiors

D ‐ Services

E ‐ Equipment & Furnishings

G ‐ Building Sitework

5.8%
4.6%

3.5%

4.5%

7.2%

15.0%

22.7%

2.4%

6.9%

3.4%

3.7%

3.5%

6.1%

3.8%
7.0%

Backlog by Building
(Top 15 Buildings)* Campus

WILDENTHAL LIBRARY

LAWRENCE HALL

FINE ARTS BUILDING

BRISCOE ADMINISTRATION BUILDING

FLETCHER HALL

GRAVES‐PIERCE COMPLEX

PHYSICAL PLANT OPERATIONS COMPLEX

CENTRAL HEATING & COOLING PLANT

LOBO 2 RESIDENCE

KOKERNOT LODGE

ACADEMIC/COMPUTER RESOURCE CNTR

GRAVES‐PIERCE SWIMMING POOL

MORELOCK ACADEMIC BUILDING

MULTI‐PURPOSE ‐ GALLEGO CNTR

0.7% 0.7%
12.7% 3.0% 2.0%

17.5%

21.9%

25.1%

1.3%

6.1%

1.9%

6.7%

0.0%
0.5%

Backlog by Level 2
A10 ‐ Foundations

B10 ‐ Superstructure

B20 ‐ Exterior Enclosure

B30 ‐ Roofing

C10 ‐ Interior Construction

C30 ‐ Interior Finishes

D20 ‐ Plumbing

D30 ‐ HVAC

D40 ‐ Fire Protection

D50 ‐ Electrical

E10 ‐ Equipment

G20 ‐ Site Improvements

G30 ‐ Site Mechanical Utilities

G40 ‐ Site Electrical Utilities
* Percentages are of included values, not of total backlog. * Percentages are of included values, not of total backlog.
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Sul Ross State University
Detail Values

Campus Sul Ross State University Campus Sul Ross State University
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
Asset Preservation $29,329,695 51.00% A ‐ Substructure $379,317 0.66%
Economic Opportunity $5,858,421 10.19% B ‐ Shell $9,375,010 16.30%
Program Improvement $4,525,766 7.87% C ‐ Interiors $11,219,725 19.51%
Reliability $16,436,721 28.58% D ‐ Services $31,268,492 54.37%
Safety/Code $1,355,279 2.36% E ‐ Equipment & Furnishings $1,076,072 1.87%
Grand Total $57,505,882 100.00% G ‐ Building Sitework $4,187,266 7.28%

Grand Total $57,505,882 100.00%

NOTE:  FILTERED TO TOP 15 BUILDINGS
Campus Sul Ross State University Campus Sul Ross State University
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
Campus $2,687,667 5.81% A10 ‐ Foundations $379,317 0.66%
WILDENTHAL LIBRARY $2,123,207 4.59% B10 ‐ Superstructure $384,863 0.67%
LAWRENCE HALL $1,627,158 3.52% B20 ‐ Exterior Enclosure $7,293,184 12.68%
FINE ARTS BUILDING $2,080,284 4.50% B30 ‐ Roofing $1,696,963 2.95%
BRISCOE ADMINISTRATION BUILDING $3,320,396 7.18% C10 ‐ Interior Construction $1,136,066 1.98%
FLETCHER HALL $6,932,680 14.98% C30 ‐ Interior Finishes $10,083,659 17.54%
GRAVES‐PIERCE COMPLEX $10,487,674 22.67% D20 ‐ Plumbing $12,591,373 21.90%
PHYSICAL PLANT OPERATIONS COMPLEX $1,129,662 2.44% D30 ‐ HVAC $14,422,758 25.08%
CENTRAL HEATING & COOLING PLANT $3,180,291 6.87% D40 ‐ Fire Protection $729,352 1.27%
LOBO 2 RESIDENCE $1,579,411 3.41% D50 ‐ Electrical $3,525,010 6.13%
KOKERNOT LODGE $1,708,860 3.69% E10 ‐ Equipment $1,076,072 1.87%
ACADEMIC/COMPUTER RESOURCE CNTR $1,617,232 3.50% G20 ‐ Site Improvements $3,847,017 6.69%
GRAVES‐PIERCE SWIMMING POOL $2,804,199 6.06% G30 ‐ Site Mechanical Utilities $25,249 0.04%
MORELOCK ACADEMIC BUILDING $1,738,064 3.76% G40 ‐ Site Electrical Utilities $315,000 0.55%
MULTI‐PURPOSE ‐ GALLEGO CNTR $3,247,851 7.02% Grand Total $57,505,882 100.00%
Grand Total $46,264,635 100.00%
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Texas State University
FY 2022 Campus Condition Report

THECB Building Replacement Value $4,999,267,558

Total Dollar Amount of Backlog $323,049,557
Total Backlog as Percentage of Replacement Value 6.5%

Top 15 Buildings Backlog $193,976,071
Top 15 Buildings Backlog as Percentage of Total Backlog 60.0%

54.9%

4.0%

12.2%

17.9%

11.0%

Backlog by Investment Criteria

Asset Preservation

Economic Opportunity

Program Improvement

Reliability

Safety/Code

1.2%

21.4%

7.2%

61.1%

4.9% 4.2%

Backlog by Level 1

A ‐ Substructure

B ‐ Shell

C ‐ Interiors

D ‐ Services

E ‐ Equipment & Furnishings

G ‐ Building Sitework

3.4%
8.8%

6.2%

4.2%

3.1%
3.1%

4.2%

6.2%

4.7%
6.0%3.2%

8.6%

4.3%

5.1%

7.6%

3.9%

4.8%

3.9%
5.3% 3.3%

Backlog by Building
(Top 15 Buildings)*

AGRICULTURE

ALBERT B. ALKEK LIBRARY

Campus

CENTENNIAL HALL

CHEMISTRY

COLLEGE INN

DERRICK HALL

EMMETT & MIRIAM MCCOY HALL

ENCINO HALL

EVANS LIBERAL ARTS

* Percentages are of included values, not of 

1.2%

17.1% 4.0%
7.0%

23.2%

12.0%
5.2%

21.4%

5.0%

3.7%

Backlog by Level 2
(Values Greater Than or Equal to 1% of Total Backlog)*

A10 ‐ Foundations
B20 ‐ Exterior Enclosure
B30 ‐ Roofing
C30 ‐ Interior Finishes
D20 ‐ Plumbing
D30 ‐ HVAC
D40 ‐ Fire Protection
D50 ‐ Electrical
E10 ‐ Equipment
G10 ‐ Site Preparation

* Percentages are included values, not of total backlog.
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Texas State University
Detail Values

Campus Texas State University Campus Texas State University
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
Asset Preservation $177,198,126 54.85% A ‐ Substructure $3,778,825 1.17%
Economic Opportunity $13,035,334 4.04% B ‐ Shell $69,250,395 21.44%
Program Improvement $39,434,819 12.21% C ‐ Interiors $23,107,376 7.15%
Reliability $57,854,814 17.91% D ‐ Services $197,416,141 61.11%
Safety/Code $35,526,464 11.00% E ‐ Equipment & Furnish $15,921,065 4.93%
Grand Total $323,049,557 100.00% G ‐ Building Sitework $13,575,755 4.20%

Grand Total $323,049,557 100.00%

NOTE: FILTERED TO VALUES EXCEEDING 1% ‐ BY MANUALLY
NOTE:  FILTERED TO TOP 15 BUILDINGS CALCULATING 1% OF TOTAL AND APPLYING AS A FILTER
Campus Texas State University Campus Texas State University
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
AGRICULTURE $6,514,202 3.36% A10 ‐ Foundations $3,778,825 1.19%
ALBERT B. ALKEK LIBRARY $17,162,199 8.85% B20 ‐ Exterior Enclosure $54,665,214 17.15%
Campus $12,097,401 6.24% B30 ‐ Roofing $12,801,073 4.02%
CENTENNIAL HALL $8,069,883 4.16% C30 ‐ Interior Finishes $22,470,675 7.05%
CHEMISTRY $5,916,558 3.05% D20 ‐ Plumbing $74,103,544 23.25%
COLLEGE INN $5,954,369 3.07% D30 ‐ HVAC $38,407,191 12.05%
DERRICK HALL $8,242,736 4.25% D40 ‐ Fire Protection $16,685,440 5.23%
EMMETT & MIRIAM MCCOY HALL $12,089,572 6.23% D50 ‐ Electrical $68,219,966 21.40%
ENCINO HALL $9,208,278 4.75% E10 ‐ Equipment $15,921,065 4.99%
EVANS LIBERAL ARTS $11,580,050 5.97% G10 ‐ Site Preparation $11,722,400 3.68%
FLOWERS HALL $6,304,066 3.25% Grand Total $318,775,392 100.00%
J.C. KELLAM ADMINISTRATION $16,658,326 8.59%
JACKSON HALL $8,426,329 4.34%
JEROME & CATHERINE SUPPLE SCIENCE $9,927,210 5.12%
JOWERS CENTER $14,787,442 7.62%
MUSIC $7,577,307 3.91%
PHYSICAL PLANT ADMINISTRATION $9,308,101 4.80%
ROY F. MITTE $7,550,193 3.89%
THE TOWER $10,204,012 5.26%
THEATRE CENTER $6,397,836 3.30%
Grand Total $193,976,071 100.00%
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Lamar Institute of Technology
FY 2022 Campus Condition Report

THECB Building Replacement Value $129,810,159

Total Dollar Amount of Backlog $5,901,666
Total Backlog as Percentage of Replacement Value 4.5%

21.6%

5.3%

68.4%4.6%

Backlog by Investment Criteria

Asset Preservation

Economic Opportunity

Reliability

Safety/Code

9.8%

4.7%

85.3%

0.2%

Backlog by Level 1

B ‐ Shell

C ‐ Interiors

D ‐ Services

G ‐ Building Sitework

9.2%
1.0%

62.6%

2.1%

10.0%

10.1%

1.0%
4.1%

Backlog by Building

CECIL R BEESON TECHNICAL ARTS

INDUSTRIAL TECHNOLOGY BLDG #2

MULTIPURPOSE CENTER

TECHNICAL ARTS BLDG. 2 STORAGE

TECHNICAL ARTS BLDG. 4

TECHNICAL ARTS BLDG. 5

TECHNICAL ARTS CENTRAL PLANT

TECHNOLOGY CENTER

7.3%

2.5%

4.7%

5.1% 65.9%

14.3%

0.2%

Backlog by Level 2

B20 ‐ Exterior Enclosure

B30 ‐ Roofing

C30 ‐ Interior Finishes

D20 ‐ Plumbing

D30 ‐ HVAC

D50 ‐ Electrical

G30 ‐ Site Mechanical
Utilities
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Lamar Institute of Technology
Detail Values

Campus Lamar Institute of Technology Campus Lamar Institute of Technology
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
Asset Preservation $1,275,782 21.62% B ‐ Shell $576,676 9.77%
Economic Opportunity $315,363 5.34% C ‐ Interiors $275,297 4.66%
Reliability $4,036,797 68.40% D ‐ Services $5,035,693 85.33%
Safety/Code $273,724 4.64% G ‐ Building Sitework $14,000 0.24%
Grand Total $5,901,666 100.00% Grand Total $5,901,666 100.00%

Campus Lamar Institute of Technology Campus Lamar Institute of Technology
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
CECIL R BEESON TECHN $543,220 9.20% B20 ‐ Exterior Enclosu $430,269 7.29%
INDUSTRIAL TECHNOLO $58,484 0.99% B30 ‐ Roofing $146,407 2.48%
MULTIPURPOSE CENTE $3,694,781 62.61% C30 ‐ Interior Finishes $275,297 4.66%
TECHNICAL ARTS BLDG $123,723 2.10% D20 ‐ Plumbing $299,835 5.08%
TECHNICAL ARTS BLDG $589,531 9.99% D30 ‐ HVAC $3,891,109 65.93%
TECHNICAL ARTS BLDG $595,533 10.09% D50 ‐ Electrical $844,750 14.31%
TECHNICAL ARTS CENT $56,546 0.96% G30 ‐ Site Mechanica $14,000 0.24%
TECHNOLOGY CENTER $239,848 4.06% Grand Total $5,901,666 100.00%
Grand Total $5,901,666 100.00%
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Lamar State College ‐ Orange
FY 2022 Campus Condition Report

THECB Building Replacement Value $168,741,032

Total Dollar Amount of Backlog $9,231,361
Total Backlog as Percentage of Replacement Value 5.5%

45.4%

11.2%
6.5%

26.1%

10.8%

Backlog by Investment Criteria

Asset Preservation

Economic Opportunity

Program Improvement

Reliability

Safety/Code

15.0%

6.4%

70.9%6.3%

1.4%

Backlog by Level 1

B ‐ Shell

C ‐ Interiors

D ‐ Services

E ‐ Equipment & Furnishings

G ‐ Building Sitework

27.7%

6.7%

10.2%

2.5%

5.0%

7.4%
2.6%

11.0%
4.2%

11.3%

0.6%
4.1%

6.6%

Backlog by Building
Academic Center

Allied Health Building

Brown Center

Central Plant

Industrial Technology Building

Nursing And Classroom Building

Physical Plant

Ron Lewis Library

Shahan Building

Student Center Building

Welding Building

Wilson Building

Workforce Education Building

13.5%

1.4%

6.4%

5.3%

9.6%

9.4%

46.7%

6.3%0.6%
0.8%

Backlog by Level 2

B20 ‐ Exterior Enclosure

B30 ‐ Roofing

C30 ‐ Interior Finishes

D20 ‐ Plumbing

D30 ‐ HVAC

D40 ‐ Fire Protection

D50 ‐ Electrical

E10 ‐ Equipment

G20 ‐ Site Improvements
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Lamar State College ‐ Orange
Detail Values

Campus Lamar State College ‐ Orange Campus Lamar State College ‐ Orange
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
Asset Preservation $4,188,507 45.37% B ‐ Shell $1,380,444 14.95%
Economic Opportunity $1,035,812 11.22% C ‐ Interiors $592,054 6.41%
Program Improvement $598,288 6.48% D ‐ Services $6,548,432 70.94%
Reliability $2,408,493 26.09% E ‐ Equipment & Furnishings $580,000 6.28%
Safety/Code $1,000,261 10.84% G ‐ Building Sitework $130,431 1.41%
Grand Total $9,231,361 100.00% Grand Total $9,231,361 100.00%

Campus Lamar State College ‐ Orange Campus Lamar State College ‐ Orange
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
Academic Center $2,558,407 27.71% B20 ‐ Exterior Enclosure $1,247,444 13.51%
Allied Health Building $619,519 6.71% B30 ‐ Roofing $133,000 1.44%
Brown Center $937,384 10.15% C30 ‐ Interior Finishes $592,054 6.41%
Central Plant $231,761 2.51% D20 ‐ Plumbing $490,611 5.31%
Industrial Technology B $464,404 5.03% D30 ‐ HVAC $885,556 9.59%
Nursing And Classroom $687,600 7.45% D40 ‐ Fire Protection $864,321 9.36%
Physical Plant $238,278 2.58% D50 ‐ Electrical $4,307,943 46.67%
Ron Lewis Library $1,015,917 11.01% E10 ‐ Equipment $580,000 6.28%
Shahan Building $391,822 4.24% G20 ‐ Site Improvements $55,431 0.60%
Student Center Building $1,039,040 11.26% G40 ‐ Site Electrical Utilities $75,000 0.81%
Welding Building $58,352 0.63% Grand Total $9,231,361 100.00%
Wilson Building $377,327 4.09%
Workforce Education B $611,550 6.62%
Grand Total $9,231,361 100.00%
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Lamar State College ‐ Port Arthur
FY 2022 Campus Condition Report

THECB Building Replacement Value $200,390,204

Total Dollar Amount of Backlog $23,293,782
Total Backlog as Percentage of Replacement Value 11.6%

48.1%

16.8%

5.9%

20.4%
8.8%

Backlog by Investment Criteria

Asset Preservation

Economic Opportunity

Program Improvement

Reliability

Safety/Code

10.7%

9.9%

75.7%

2.6%
1.1%

Backlog by Level 1
(Values Greater Than or Equal to 1% of Total Backlog)*

B ‐ Shell

C ‐ Interiors

D ‐ Services

E ‐ Equipment & Furnishings

G ‐ Building Sitework

* Percentages are of included values, not of total backlog.

1.3%13.2%

10.5%

1.0%
2.8%
2.0%

11.5%

24.0%

3.0%
1.8%

5.2%

1.2%

15.7%

5.2%
1.7%

Backlog by Building
(Top 15 Buildings)* Business Office & HR

Carl A Parker Multipurpose Center
Central Plant
Cosmetology Annex
Cosmetology Center
Educational Building
Gates Memorial Library
Madison Monroe Educational Building
Music Hall
Pendergrass House
Performing Arts Center
Physical Plant Building
Student Center
Verret Building
Vuylsteke Facility

* Percentages are of included values, not of total backlog.

4.6%

6.1%

9.9%

9.7%

27.5%

6.9%

31.5%

2.6%
1.1%

Backlog by Level 2
(Values Greater Than or Equal to 1% of Total Backlog)*

B20 ‐ Exterior Enclosure

B30 ‐ Roofing

C30 ‐ Interior Finishes

D20 ‐ Plumbing

D30 ‐ HVAC

D40 ‐ Fire Protection

D50 ‐ Electrical

E10 ‐ Equipment

G20 ‐ Site Improvements

* Percentages are of included values, not of total backlog.
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Lamar State College ‐ Port Arthur
Detail Values

NOTE: FILTERED TO VALUES EXCEEDING 1% ‐ BY MANUALLY
CALCULATING 1% OF TOTAL AND APPLYING AS A FILTER

Campus Lamar State College ‐ Port Arthur Campus Lamar State College ‐ Port Arthur
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
Asset Preservation $11,203,503 48.10% B ‐ Shell $2,470,989 10.66%
Economic Opportunity $3,922,821 16.84% C ‐ Interiors $2,304,373 9.94%
Program Improvement $1,379,335 5.92% D ‐ Services $17,540,675 75.66%
Reliability $4,749,562 20.39% E ‐ Equipment & Furnishin $602,533 2.60%
Safety/Code $2,038,560 8.75% G ‐ Building Sitework $265,212 1.14%
Grand Total $23,293,782 100.00% Grand Total $23,183,782 100.00%

NOTE: FILTERED TO VALUES EXCEEDING 1% ‐ BY MANUALLY
NOTE:  FILTERED TO TOP 15 BUILDINGS CALCULATING 1% OF TOTAL AND APPLYING AS A FILTER
Campus Lamar State College ‐ Port Arthur Campus Lamar State College ‐ Port Arthur
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
Business Office & HR $301,800 1.35% B20 ‐ Exterior Enclosure $1,058,719 4.57%
Carl A Parker Multipurp $2,956,033 13.21% B30 ‐ Roofing $1,404,770 6.06%
Central Plant $2,355,951 10.53% C30 ‐ Interior Finishes $2,304,373 9.94%
Cosmetology Annex $220,663 0.99% D20 ‐ Plumbing $2,257,683 9.74%
Cosmetology Center $635,861 2.84% D30 ‐ HVAC $6,382,985 27.54%
Educational Building $444,594 1.99% D40 ‐ Fire Protection $1,609,431 6.94%
Gates Memorial Library $2,574,164 11.51% D50 ‐ Electrical $7,290,576 31.46%
Madison Monroe Educa $5,359,905 23.96% E10 ‐ Equipment $602,533 2.60%
Music Hall $668,387 2.99% G20 ‐ Site Improvements $265,212 1.14%
Pendergrass House $393,198 1.76% Grand Total $23,176,282 100.00%
Performing Arts Center $1,157,604 5.18%
Physical Plant Building $265,015 1.18%
Student Center $3,506,765 15.68%
Verret Building $1,153,883 5.16%
Vuylsteke Facility $375,233 1.68%
Grand Total $22,369,055 100.00%
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System Administration
FY 2022 Campus Condition Report

THECB Building Replacement Value $14,192,091

Total Dollar Amount of Backlog $0
Total Backlog as Percentage of Replacement Value 0.0%

Backlog by Investment Criteria

(blank)

Backlog by Level 1

(blank)

Backlog by Building

Pending Data from Gordian

Backlog by Level 2

(blank)

DATA FROM G
ORDIAN PENDIN

G
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System Administration
Detail Values

Campus System Administration Campus System Administration
Timeframe Backlog Timeframe Backlog

Investment Criteria $ Value % Value Level 1 $ Value % Value
(blank) #DIV/0! (blank) #DIV/0!
Grand Total #DIV/0! Grand Total #DIV/0!

Campus System Administration Campus System Administration
Timeframe Backlog Timeframe Backlog

Building Name $ Value % Value Level 2 $ Value % Value
Pending Data from Gordian #DIV/0! (blank) #DIV/0!
Grand Total #DIV/0! Grand Total #DIV/0!

DATA FROM G
ORDIAN PENDIN

G
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Definitions Used in Analysis

Term Definition
Backlog Assets that have passed their useful life or are operating deficiently.
Reliability Issues of imminent failure of compromise to the system that may result in 

interruption to program or use of space.
Safety/Code Fire and life safety priorities or items that are not in conformance with 

current codes, even though the system is “grandfathered” and exempt from 
current code.

Asset Preservation Projects that preserve or enhance the integrity of buildings systems, 
structure, or campus infrastructure.

Economic Opportunity Projects that result in a reduction of annual operating costs or capital savings.

Program Improvement Projects that improve the functionality of space, primarily driven by academic, 
student life, and athletic programs or departments.  These projects are also 
issues of campus image and impact.
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TSUS: Informational: Planning and Construction Report 

The following Planning and Construction Report provides a summary of the planning 

and construction activities of the components of The Texas State University System. 

The Report contains: 

• Executive Summary

• Overview of TSUS Capital Projects

• Summary of TSUS Capital Projects

o Final Report for LU Mary and John Gray Library Sprinkler System

o Final Report for SHSU Dana G. Hoyt Art Complex

o Final Report for TxSt University Police Department
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EXECUTIVE SUMMARY

Planning and Construction Report

February 2023
Capital Project values, including post substantial 
completion projects, increased 3% in the current 
quarter at a value of $1,090 million to $1,119 
million. Active Capital Projects totaling $955 million  
of project value in planning, design, or 
construction, slightly increased 1% from the 
previous quarter’s value of $947 million.

Summary of Active Capital Projects

Number
of

Projects

Project
Value

(millions)

Change
from

Previous
Quarter

Planning 14 $ 519  6 %
Design 11 $ 163  (3) %

Construction 18 $ 273  (6) %
Total: 43 $ 955  1 %

Planning, Design, and Construction Activity

M
ill

io
ns

$935 $964 $947 $955
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The long-term view shows the increase in activity beginning in February 2022 that reflects the recent  
capital funding allocation provided by the 87th (3rd) Legislature.  

Planning, Design, and Construction Activity
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January 6, 2023 Data is as of January 6, 2023

TSUS Capital Projects (funding identified)

Component Project Name Est. Cost Phase Authority Construction Start Construction Finish

LIT Workforce and Allied Health Training Center 37,435,695$             5-Design Development BOR April, 2023 July, 2024 Design Development Submittal at February Board meeting.

LiT HVAC and Lighting Improvements 5,800,000$               7-Construction BOR July, 2022 November, 2023 20% complete with construction

LIT Truck Driving Center 2,229,344$               8-Close-out Delegated June, 2021 April, 2022 Working on close-outs

LIT TA Buildings 1,4,5 Renovations/Replacement (Student Success Building) 7,417,519$               8-Close-out BOR June, 2018 October, 2019 Working on close-outs

LSC-O Electro-Mechanical Technology Building (formerly M., M., and M. Ctr.) 2,500,000$               7-Construction Delegated June, 2022 May, 2023 100% complete with Phase 1 and 50% complete with Phase 2

LSC-O Academic Building 38,148,217$             6-Construction Documents BOR February, 2023 September, 2024

LSC-PA Allied Health and Sciences Building 37,400,000$             3-Procurement BOR April, 2023 February, 2025 New project funded by 87th (3rd) Legislature

LSC-PA Commercial Driver Education and Examination Center 4,919,000$               7-Construction BOR May, 2022 April, 2023 20% complete with construction

LSC-PA Industrial Training Center Renovation 6,000,000$               8-Close-out BOR April, 2021 August, 2022 Working on close-outs

LSC-PA Ruby Fuller Building Renovation 6,391,701$               8-Close-out BOR August, 2020 July, 2021 Working on close-outs

LU Student Health Center Relocation 2,075,000$               2-Programming President TBD TBD

LU Signature Centers Renovation 2,700,000$               7-Construction President August, 2022 June, 2023 30% complete with construction

LU Galloway Lobby Renovation 2,000,000$               6-Construction Documents President TBD TBD

LU Mary & John Gray Library Renovation 61,000,000$             2-Programming BOR TBD TBD New project funded by 87th (3rd) Legislature and other sources

LU Cardinal Village Roof Replacement 2022 1,229,000$               8-Close-out President May, 2022 August, 2022 Working on close-outs

LU Campbell Hall Building 28 Repair and Renovation 1,585,000$               8-Close-out President May, 2022 August, 2022 Working on close-outs

LU Mechanical System Upgrades 2,000,500$               7-Construction President November, 2021 January, 2023 98% complete with construction

LU SBS Building Envelope Repair 3,300,000$               7-Construction President June, 2022 April, 2023 35% complete with construction

LU Mary & John Gray Library Sprinkler System 5,240,961$               8-Close-out BOR February, 2021 April, 2022 Final Report to be presented at February 2023 Board meeting.

LU Roof Replacements 2020 1,893,000$               8-Close-out President February, 2021 November, 2022 Working on close-outs

SHSU Ron Mafrige Field House Visitor's Locker Room Expansion 3,000,000$               2-Programming President TBD TBD To be added to the FY 2023-2028 CIP at the February 2023 Board meeting 

SHSU University Hotel 30,000,000$             1-Planning BOR TBD TBD To be added to the FY 2023-2028 CIP at the February 2023 Board meeting 

SHSU TEC Mechanical System Updates 6,500,000$               7-Construction Delegated May, 2023 August, 2025 0% complete with construction

SHSU Active Learning Center 40,000,000$             2-Programming BOR TBD TBD New project funded by 87th (3rd) Legislature and other sources

SHSU College of Osteopathic Medicine Parking Structure 26,200,000$             6-Construction Documents BOR January, 2023 March, 2024

SHSU Health Professions Building (formerly Allied Health Sciences Building) 70,000,000$             2-Programming BOR TBD TBD New project funded by 87th (3rd) Legislature

SHSU San Jacinto Hall (formerly North Residence Hall) 62,200,000$             7-Construction BOR March, 2021 April, 2023 Scope added to the project post Substantial Completion

SHSU Northside Parking Garage (formerly New Parking Structure - Avenue I) 12,000,000$             8-Close-out BOR January, 2021 May, 2022 Working on close-outs

SHSU Recreational Sports Renovation and Expansion 9,500,000$               7-Construction BOR March, 2022 July, 2023 65% complete with construction

SHSU Holleman Field Artificial Turf 2,380,205$               7-Construction President June, 2021 January, 2023 99% complete with construction

SHSU Newton Gresham Library Renovation 15,791,000$             8-Close-out BOR April, 2020 September, 2021 Working on close-outs

SHSU Ron Mafrige Field House Renovation 15,618,000$             8-Close-out BOR December, 2020 September, 2021 Working on close-outs

SHSU East Central Plant Automation Upgrades 1,428,200$               8-Close-out President April, 2021 May, 2022 Working on close-outs

SHSU Tennis Complex - Phase 1 3,584,524$               6-Construction Documents President TBD January, 2024

SHSU Dana G. Hoyt Art Complex (formerly Art Complex & Assoc. Infrastructure) 35,473,836$             8-Close-out BOR April, 2018 October, 2019 Final Report to be presented at February 2023 Board meeting.

SHSU Gibbs Ranch Equestrian Facility & Agriculture Labs (Phase 1) 22,000,000$             7-Construction BOR June, 2022 October, 2023 26% complete with construction

SHSU Gibbs Ranch Equestrian Facility & Agriculture Labs (Phase 2) 5,000,000$               2-Programming BOR TBD TBD

SRSU Fine Arts Facility Expansion 26,392,165$             2-Programming BOR TBD TBD

SRSU Academic Building 33,119,359$             1-Planning BOR TBD TBD

Notes

OVERVIEW OF CAPITAL PROJECTS

Project Listing - Page 1 of 3
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January 6, 2023 Data is as of January 6, 2023

TSUS Capital Projects (funding identified)

Component Project Name Est. Cost Phase Authority Construction Start Construction Finish Notes

OVERVIEW OF CAPITAL PROJECTS

SRSU Museum of the Big Bend Annex 10,500,000$     7-Construction BOR June, 2021 February, 2023 92% complete with construction

SRSU Campus Access (Phase III) 2,500,000$     7-Construction Delegated February, 2021 March, 2023 96% complete with construction

SRSU Campus Access (Phase II) 2,101,000$     7-Construction Delegated February, 2021 March, 2023 96% complete with construction

TSUS Field Research Station 11,230,708$     2-Programming BOR TBD TBD New project funded by 87th (3rd) Legislature

TxST Ballpark Clubhouse 9,996,898$     1-Planning BOR TBD TBD

TxST Central Plant - Chiller Installation 2,500,000$     6-Construction Documents President TBD December, 2023

TxST Jowers Center Roof Replacement 1,500,000$     5-Design Development President TBD TBD

TxST South Chiller Plant - Chiller Installation 3,000,000$     4-Schematic Design President TBD TBD

TxST Switchyard and Generator Replacement 1,500,000$     7-Construction President June, 2022 March, 2023 89% complete  with construction

TxST DHRL Butler Hall Outside Air Handling Units 1,054,450$     8-Close-out President June, 2022 July, 2022 Working on close-outs

TxST DHRL Butler Hall Fire Suppression 1,218,747$     8-Close-out President June, 2022 July, 2022 Working on close-outs

TxST Academic Services Building (North) HVAC/Controls Replacement 1,400,000$     8-Close-out President May, 2022 October, 2022 Working on close-outs

TxST JC Kellam Administration Building Reconfiguration 5,975,000$     6-Construction Documents President TBD October, 2023

TxST Bobcat Stadium End Zone Complex Expansion 36,616,629$     5-Design Development BOR March, 2023 June, 2024 Design Development Submittal at February Board meeting.

TxST STEM Academic Building (Hilltop Academic Building) 137,409,972$    3-Procurement BOR TBD TBD New project funded by 87th (3rd) Legislature and TSUS Bonds

TxST Esperanza Hall (formerly Round Rock Health Professions Bldg. 2) 52,409,972$     3-Procurement BOR TBD TBD New project funded by 87th (3rd) Legislature

TxST Nueces Building Renovation (previously Testing Center Relocation) 5,944,854$     7-Construction President June, 2022 March, 2023 70% complete  with construction

TxST Live Oak Hall (previously Film & TV Studios / Aqua Sports Ctr. Renov.) 10,000,000$     8-Close-out BOR May, 2021 May, 2022 Working on close-outs

TxST Evans Auditorium Renovation 3,000,000$     8-Close-out Delegated February, 2022 August, 2022 Working on close-outs

TxST Infrastructure Research Laboratory 18,200,000$     8-Close-out BOR August, 2021 December, 2022 Working on close-outs

TxST ALERRT Center Office & Parking 1,900,000$     7-Construction Delegated TBD TBD Project is on hold pending resolution of property ownership issues. 

TxST Bobcat Stadium Seating Anchor Replacement 2,200,000$     8-Close-out Delegated November, 2021 May, 2022 Working on close-outs

TxST Campus Potable Water System Upgrades 6,000,000$     6-Construction Documents Delegated TBD TBD

TxST DHRL New Residence Hall (Hilltop) Complex - Utilities 5,000,000$     8-Close-out BOR Summer, 2019 March, 2020 Working on close-outs

TxST DHRL New Residence Hall (Hilltop) Complex - Housing 125,165,442$    7-Construction BOR May, 2022 May, 2024 18% complete  with construction

TxST Campus Wide Lighting Modifications 1,470,000$     8-Close-out Delegated April, 2019 March,2021 Working on close-outs

TxST Pecan Building (previously University Police Department) 7,853,411$     8-Close-out BOR October, 2020 October, 2021 Final Report to be presented at February 2023 Board meeting.

TOTAL: 1,119,099,309$     

January 6, 2023

TSUS Capital Projects (funding not secured)

Component Project Name Est. Cost Phase Authority Construction Start Construction Finish

TxST Music Building 90,000,000$     1-Planning BOR TBD TBD Capital Campaign In Progress

TOTAL: 90,000,000$     

Notes

Project Listing - Page 2 of 3
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Detailed Breakdown*
Project Phase Number of Projects Total Project Value Percent of Total

Planning/Programming/Procurement 14 519,034,074$                               46.38%

Design 11 162,960,065$                               14.56%

Construction** 18 273,411,001$                               24.43%

Post-substantial completion*** 23 163,694,169$                               14.63%

TOTAL: 66 1,119,099,309$                           100%

** See chart below for detail

*** Includes projects in close-out

Projects in Construction
Calendar Year Number of Projects Total Project Value Percent of Total

Completion 2023 16 141,745,559$                               51.84%

Completion 2024 1 125,165,442$                               45.78%

Completion 2025 1 6,500,000$                                   2.38%

TOTAL: 18 273,411,001$                              100%

* Includes projects approved for delegation to the Components by the Chancellor and Projects over $1M under 

President's Authority

Project Listing - Page 3 of 3
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Lamar Institute of Technology 
Summary 

(as of January 6, 2023) 
 
 

I. Project Planning, Programming and Procurement 
       

N/A   
 

 
II. Design and Construction Document Phase  
 

1) Workforce and Allied Health Training Center 
 
 Architect: PBK Architects Est. Cost:     $37,435,695 

Contractor: SpawGlass Construction Corp. Est. Completion:       July 2024 
Design Stage: Design Development 

 
Pursuant to the updated Master Plan, LIT plans to build a 51,300 square foot 
Workforce and Allied Health Training Center for both credit and non-credit 
students. This will be a three-story building with an embedded high-bay 
instructional space. The first floor will hold the workforce instructional spaces, 
simulation environments, and task training room. The second floor will house allied 
health, and contain skills labs, pharmacy technician labs and a main testing room. 
The third floor will contain the Pharmacy Lab, classrooms, and staff offices. The 
architect and construction manager for the project are under contract and design 
development work is underway. The Design Development Submittal will be 
presented for approval at the February 2023 Board Meeting. 
 
 

III. Construction Phase  
 

2) HVAC and Lighting Improvements 
 
Energy Savings Performance Contractor:  
  Schneider Electric Est. Cost:                   $5,800,000 
Percent Complete: 20% Est. Completion:          Nov. 2023 

  
This two-phase project replaces air handling units, control systems, indoor/outdoor 
lighting, and electrical infrastructure throughout the campus. It will result in energy 
performance savings and improved indoor air quality by upgrading existing 
mechanical and electrical systems, implementing healthy buildings initiatives, and 
creating an asset management tool to optimize inventory control to facilitate 
current and future planning and purchases. The LED lighting upgrade for campus 
is completed with punch list items being completed. The contractor is researching 
possible quicker delivery times for the air handlers or generators associated with 
Phase II. 
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IV. Completed Projects  
 
3) Truck Driving Center – Delegated Project 
 
 Architect: PBK Architects, Inc. Est. Cost:                   $2,229,344 
 Contractor: SpawGlass Construction Corp. Completion:             April 1, 2022 
 

LIT renovated the 6,192 gross square foot existing facility at 1150 Laurel Avenue.  
This renovation created two classrooms, a truck driving simulator area with 
instructor viewing, faculty offices, staff lounge, new restrooms, and a reception and 
welcome center.  The project is in the close-out phase. 

 
4) TA Buildings, 1,4,5 Renovation/Replacement (Student Success Building) 
 

Architect:        PBK Architects, Inc. Est. Cost: $7,417,519 
Contractor:     SETEX Construction Corp. Completion:     October 30, 2019 
 
The Student Success Building (TA-1) provides space for a one-stop shop for 
student success including Admissions, Advising/Outreach, Recruiting, Student 
Government Association, Financial Aid, Student Activities and Career Services, 
Teaching and Learning Center, Testing Center, Online Learning, and an Adjunct 
Suite. Also included is a multipurpose room, computer lab, and student gathering 
spaces. The project included demolition of the existing TA-1 Building. 
 
 

V. Final Reports 
 
N/A 
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Lamar State College-Orange 
Summary 

(as of January 6, 2023) 
 

 
I. Project Planning, Programming and Procurement 
 

N/A 
 
 
II. Design and Construction Document Phase  

 
1) Academic Building 

 
Architect:  PBK Architects, Inc. Est. Cost: $38,148,217 

 Contractor:   Durotech, Inc. Est. Completion: September 1, 2024  
 Design Stage: Construction Documents   

 
The 54,900 square foot two story Academic Building will replace an existing facility 
which consists of three repurposed buildings, one of which was a bowling alley. The 
new facility will give students access to the latest innovations in teaching technology 
and will house classrooms, laboratories, faculty offices, and the Information 
Technology Department. The Design Development package was approved at the 
November 2022 Board of Regents meeting and the Notice to Proceed to 
Construction Document phase was issued thereafter. The 50% complete 
Construction Documents were submitted by the A/E in late November, 2022. 
Document and constructability review meetings are underway by the project team. 
The 75% complete Construction Documents are expected in January 2023 and 
the GMP submission is expected early 2023.  

  
 
III. Construction Phase  
 

2) Electro-Mechanical Technology Building (previously referred to as Mechanical, 
Manufacturing, and Maintenance Center) – Delegated Project 

 
Architect:  Sigma Engineers Est. Cost: $2,500,000 

 Contractor:  Preferred Facilities Group (Phase I) 
 Construction Managers of Southeast Texas, LLC (Phase II) 

Percent Complete: 100% (Phase 1) Est. Completion (Ph. 1):  Aug. 2022 
Percent Complete: 50% (Phase 2) Est. Completion (Ph. 2):  May 2023 
 
This project consists of two phases: Phase 1 is the renovation of a 1,500 square 
foot metal building. Renovation work includes a new restroom, a three-phase 
electrical system, plumbing improvements, HVAC systems, and a new air 
compressor and air outlets.  Phase II includes the renovation of the façade, roof, 
and structural refurbishment of a 7,500 square foot metal building. Renovation 
includes internal space reconfigurations including the addition of restrooms, a 
breakroom, offices, and a shop area, and electrical and HVAC upgrades. New 
parking, paving, and fencing are also part of the project.  Phase 1 renovations are 
complete, and Phase 2 has started.  The building has been cleaned and demolition 
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is complete. Permission to purchase long lead items was provided to the contractor 
with the intent to have the project completed in May for the college to start classes 
this Fall. 

 

IV. Completed Projects 
 
N/A 
 
 

V. Final Reports 
 
N/A 
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Lamar State College-Port Arthur 
Summary 

(as of January 6, 2023) 
 
 

 
I. Project Planning, Programming and Procurement 

 
1) Allied Health and Sciences Building 

 
Programmer: Facility Programming and Consulting Est. Cost:       $37,400,000            
 
The new 74,390 square foot Allied Health and Science Building will be located 
adjacent to the existing Allied Health Building on Procter Street. The building will 
provide additional classroom and state-of-the-art laboratory space for future allied 
health programs and the college's current programs which include: Registered 
Nursing (RN), Licensed Vocational Nursing (LVN), Certified Nurse Aid (CNA), and 
Surgery Technology. The building program is complete and the solicitation for 
architectural services and construction management services are underway.  

 
 
II. Design and Construction Document Phase  
 

N/A 
 

III. Construction Phase  
 

2) Commercial Driver Education and Examination Center 
 

Architect: PDG Architects, Inc.   Est. Cost:      $4,919,000 
Contractor: O’Donnell/Snider Construction, LLC Est. Completion:  April 2023  
Percent Complete:   20% 
 
LSCPA received a grant from the EDA to create a Commercial Driver Education 
and Examination Center on 26.69 acres donated by the Jefferson County 
Commissioners Court. The project includes a State Examination Center to support 
the timely flow of commercial drivers licensing. Guaranteed Maximum Price (GMP) 
Number 1 was approved in August and included the East and West approaches to 
the site over existing pipeline easements.  GMP Number 2 for the balance of the 
project was approved in October. The work under GMP 1 is complete and progress 
continues on the work covered by GMP 2. Due to its greenfield location and recent 
heavy rainfall, the contractor is encountering difficulties with the site drying which 
is delaying scheduled concrete pours. 
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IV. Completed Projects 
 
3) Industrial Training Center Renovation 

 
Architect: PDG Architects, Inc.   Est. Cost:      $6,000,000 
Contractor: H.B. Neild , Inc.    Est. Completion:    Aug. 2022 
Percent Complete: 100% 

 
The EDA awarded $4.8 million dollars to LSCPA for a building renovation and 
addition. The Industrial Training Center is designated to meet the growing needs 
for industrial craftsmen in Port Arthur, Texas. The training center is located in the 
existing Armory Building, which was previously inactive. Substantial completion is 
achieved, and punch list items are being addressed. 
 

 
4) Ruby Fuller Building Renovation 

 
Architect: Sigma Engineers Cost:          $6,391,701 
Contractor: O’Donnell/Snider Construction, LLC Completion:         July 8, 2021 
Percent Complete: 100% 

 
The Ruby Fuller Building Renovation project achieved substantial completion on 
July 8, 2021. Project closeout is ongoing.  

 
 
V. Final Reports 

 
N/A 
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Lamar University 
Summary 

(as of January 6, 2023) 
  

 
I. Project Planning, Programming and Procurement 

 
1) Mary & John Gray Library Renovation 

 
Programmer: Facility Programming & Consulting Est. Cost: $61,000,000 
  
The proposed renovation of the existing library includes replacing aged systems 
and upgrading the facility to meet current codes, including Texas Accessibility 
Standards, as well as the renovation of all eight floors to develop a learning 
commons environment where students have access to physical and virtual 
resources, collaborative spaces to work on projects with other students, and quiet 
spots to study. The overall programmatic focus is to strengthen the Library’s role 
as a hub for learning to prepare graduates for entry into today’s global workforce. 
The renovated library also will house a modern Digital Learning Center to support 
the rapid growth and future success of LU’s online programs. Lamar University’s 
Center for Distance Education is currently housed in several buildings, none of 
which is functionally suited to the expanding needs of online course/program 
design, development, delivery, enrollment management, and marketing. The 87th 
(3rd) legislature approved bond funding of $44.9 Million dollars. The total revised 
budget is an estimate and will be confirmed during the programming phase. The 
balance of the final budget is expected to be funded by HEF, Auxiliary funds, and 
potential gifts. Programming began in April and is expected to be complete in early 
February 2023. 
 

2) Student Health Center Relocation – Project Performed under President’s Authority 
 

Programmer: In-house Est. Cost: $2,075,000 
 
The existing building that houses the Student Health Center is in poor condition 
and the layout is not efficient. Relocation of the Student Health Center into 
available space in the Recreational Sports Center will integrate physical health 
services, mental and emotional health services, and wellness/recreational/ 
educational, and programming. Functions currently separate will be in one 
location.  This significantly improves providing holistic wellness-centered services 
and programs for the campus to supplement medical and psychological services.  
This project will be added to the current FY 2023-2028 CIP at the February Board 
meeting and design services will begin shortly thereafter. 
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II. Design and Construction Document Phase 
 

3) Galloway Lobby Renovation – Project Performed under President’s Authority 
 
Architect/Engineer: Corgan Associates, Inc. Est. Cost: $2,000,000 
Design Stage: Construction Documents 
 
The Galloway Building was built in 1957. Public restrooms have undergone very 
little improvement since then. This project will upgrade the restrooms off the first- 
floor lobby to be fully compliant with Texas Accessibility Standards. The two- 
passenger elevator is also original to the building and will be replaced with a 
modern multi-passenger elevator in a different location across the lobby. One of 
the monumental stairs will be removed. The project is being planned in 
consideration of the potential relocation of certain program offices resulting in 
further interior renovations. Design Development is complete and construction 
documents are underway.  Demolition and construction are expected to begin early 
summer 2023. 

 

III. Construction Phase 
 

4) Signature Centers Renovation – Project performed under President’s Authority 
 
Architect: M. Arthur Gensler Jr. & Associates, Inc. Est. Cost: $2,700,000 
Contractor: SETEX Construction Corp. Est. Completion:   June 2023 
Percent Complete:  30% 
 
The 87th Texas Legislature approved the creation of a new Center for Resiliency 
at Lamar University. The Center for Resiliency will focus on research, community 
outreach and teaching to support the body of knowledge surrounding disaster 
preparation, mitigation, and recovery, especially for major storm events. As a 
newly created entity with a public focus, office space is needed to house the Center 
staff. LU has identified recently vacated space in the Cherry Engineering building 
and has also decided to create a combined "Signature Centers" office that includes 
the Center for Advances in Port Management and the Center for Midstream 
Management and Science. While each Center will have a unique identity within the 
suite, they can share combined office resources such as reception, conference 
space, break room and copy/work areas. The move will also free up valuable 
space in the Center for Innovation, Commercialization and Entrepreneurship and 
Science and Technology buildings for other uses. In addition to completely gutting 
and renovating the southeast corner of the Cherry Building, there will be some 
exterior façade renovations involved as new windows and a new exterior entrance 
will be created. Plumbing rough-in and slab infill is completed.  Interior framing and 
ductwork installation are nearing completion. 
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5) Mechanical System Upgrades – Project performed under President’s Authority 
 
Engineer: Affiliated Engineers, Inc. Est. Cost: $2,000,500 
Contractor: A/W Mechanical Services, L.P. Est. Completion:    Jan. 2023  
Percent Complete:  98% 
 
Campus building mechanical equipment is aging, and in some cases failing due to 
deterioration. LU Facilities Management identified priorities for equipment 
replacement and this project entails replacing 22 air handling units and related fan 
coils or heating coils in five buildings. The project was awarded in early November 
and work got underway immediately. All new air handling units have been installed, 
piped, and are working. Flow controls were installed in August. Installation of 
building automation controls still needs to be completed. Final testing and 
balancing are pending correction of some existing issues in various buildings. 
 

6) SBS Building Envelope Repair– Project performed under President’s Authority 
 

Architect:  PGAL Architects, Inc. Est. Cost: $3,300,000 
Contractor:  SETEX Construction Corp. Est. Completion: April 2023 
Percent Complete:  35% 
 
The Social and Behavioral Sciences (SBS) building was constructed in 1958. Over 
time, components of the building’s exterior materials have deteriorated 
significantly. Although most of the windows were replaced in the early 2000’s, the 
building continued to experience water infiltration after rain events. The problems 
were exacerbated by Hurricanes Harvey and Imelda. This project scope entails 
removal of all face brick, creation of an insulated cavity wall with new 
waterproofing, and replacement of all windows and flashing. All abatement and 
face brick demolition is complete, base waterproofing, roof drain and hose bib 
replacements are complete, and all scaffolding is in place. The bottom brick course 
and structural steel plate/angle installations have started. The project will achieve 
Substantial Completion in April 2023. 
 
 

IV. Completed Projects 
 
7) Campbell Hall Building 28 Repair & Renovation - Project performed under 

President's Authority 
 
 Architect: PDG Architects, Inc. Est. Cost: $1,585,000 

Contractor: CMOST, LLC  Est. Completion: August 2022 
 Percent Complete:  100%  
 

During the summer 2018 flooring replacement project at Campbell Hall, significant 
structural damage from water infiltration was discovered in Building 28. At that 
time, a decision was made to shutter the entire building and create a new project 
to repair mold and water damage and then replace interior finishes. The design 
was completed, and the project was bid twice but came in over budget both times. 
Consequently, the project was put on hold in early 2020. The project resumed in 
late 2021. The scope entailed the replacement and upgrade of interior flooring, 
replacement of mold-damaged siding, interior drywall, and structural members, 
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upgrade of all interior lighting as well as exterior corridor lighting. The project 
achieved substantial completion on August 17, 2022. The punch list is complete 
and the project is in close-out. 

 
8) Cardinal Village Roof Replacement 2022 - Project performed under President's 

Authority 
 

Architect: BRW Architects, Inc. Est. Cost: $1,229,000 
Contractor:  CMOST, LLC  Est. Completion: August 2022 
Percent Complete:  100%  
 
This project entailed the replacement of roofs at Combs Hall and Morris Hall. The 
project scope included replacement of shingles on all roofed structures at these 
two residence halls, as well as demolition of the rear cupola at Combs Hall and 
replacement with a hipped roof to correct long-term structural beam problems. The 
project achieved substantial completion on August 10, 2022, and is in close-out. 
 

9) Roof Replacements 2020 – Project performed under President’s Authority 
 
Architect:  Wiss, Janney, Elstner Associates, Inc. Est. Cost: $1,893,000 
Contractor: Gutier, LLC Est. Completion:        Nov. 2022 
Percent Complete: 100% 

 
LU Facilities identified Archer Physics, Otho Plummer and the Carl Parker 
buildings as the next highest priorities for roof replacements. The total project 
achieved substantial completion on November 9, 2022.  The punch list is complete, 
and the project is in close-out. 
 
 

V. Final Reports 
 
10) Mary & John Gray Library Sprinkler System 
 

Architect:  PGAL Architects, Inc. Cost: $5,240,961 
Contractor: SETEX Construction Corp. Completion:        April 6, 2022 
Percent Complete: 100% 
 
The project entailed installation of a fully functional sprinkler system throughout the 
library.  The scope included new fire pumps, stairwell standpipes, upgrade of the 
freight elevator, a new generator, transformer, and electrical switchgear.  A minor 
amount of interior renovation was included, and a new service yard was 
constructed on the southwest corner of the building. The final report is included 
with the materials for the February 2023 Board meeting.  
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Sam Houston State University 
Summary 

(as of January 6, 2023) 
 
 

I. Project Planning, Programming and Procurement 
 

1) Active Learning Center 
 
Programmer: Facilities Programming & Consulting Est. Cost:   $40,000,000  

 
This project will construct and equip a new facility to support active learning for 
student success with modern, activated teaching spaces. A recently completed 
feasibility study determined Academic Building III cannot be adapted for this 
purpose and should be demolished to make room for the new building. The project 
is on the Capital Improvements Program and will be funded with Capital 
Construction Assistance Project funds, Texas State University System Revenue 
Financing System Bonds, and Higher Education Funds. 
 

2) Health Professions Building (formerly Allied Health Sciences Building) 
 
Programmer: Facilities Programming & Consulting           Est. Cost: $70,000,000  

 
Programmatic investment in allied health fields of study will continue to accelerate 
for the University. Subject to approval by University Administration, the Health 
Professions Building will be home to a Doctorate in Physical Therapy, a Master of 
Science in Physician Assistant, and a Master of Science in Athletic Training. 
Programming efforts began in March 2022 and will be completed in January 2023. 
Procurement of design services is anticipated to begin in February 2023. 
 

3) Gibbs Ranch Equestrian Facility and Agriculture Labs (Phase 2) 
 
 Programmer: Priefert Complex Designs, LLC  Est. Cost:   $5,000,000 
 

Phase 2 of the New Equestrian Facility and Agriculture Labs will consist of a Meat 
Sciences and Food Technology building, an Equine Science facility, and an 
equipment shed. The estimated total project cost will be funded with gifts. Design 
is anticipated to commence in Fiscal Year 2023. 
 

4) Ron Mafrige Field House Visitors’ Locker Room Expansion – Project performed 
under President’s Authority 

 
 Programmer: PGAL  Est. Cost:   $3,000,000 
 

The transition of Sam Houston State University’s Football program into Conference 
USA requires an expansion in the capacity of the Ron Mafrige Field House’s 
visitors’ locker room. This project is planned as a small addition to the facility along 
with renovation of existing locker room space. To complete the project prior to the 
Fall 2023 Football season, programming will occur as part of design services being 
procured under a standing IDIQ agreement with the architect.  This project will be 
added to the current FY 2023-2028 CIP at the February Board meeting. 
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5) University Hotel

Programmer: TBD Est. Cost:   $30,000,000

This project consists of a new 130 key, full-service hotel. The hotel will include a
fitness center, swimming pool, and lounge space, as well as approximately 10,000
square feet of meeting space. This will be a university focused, on-campus, light
upscale hotel. This project will be added to the current FY 2023-2028 CIP at the
February Board meeting.

II. Design and Construction Document Phase

6) College of Osteopathic Medicine Parking Structure

Design-Build Contractor:
Hoar Construction, LLC Est. Cost: $26,200,000 
Design Stage: Construction Documents Est. Completion:  March 4, 2024 

Construction of this parking structure is necessary to create space for the Health 
Professions Building within the existing surface parking lot at the University’s 
Conroe campus. Hoar Construction is the selected Design-Build Contractor with 
Kirksey Architecture as the architect of record. The new parking structure 
will provide 983 parking spaces and include advanced parking guidance 
systems. Hoar Construction’s Guaranteed Maximum Price proposal is under 
review with the Notice to Proceed to Construction anticipated in January 2023. 

7) Tennis Complex, Phase 1 – Project performed under President’s Authority

Architect:  PBK Sports          Est. Cost: $3,584,524
Contractor:  TBD Est. Completion: January 12, 2024
Design Stage: Construction Documents

The new Tennis Complex will be constructed on property fronting Bowers
Boulevard, directly opposite Don Sanders Stadium and will be home to the
University’s tennis program. To host future NCAA championship competitions, the
project’s master plan calls for six outdoor and two indoor tennis courts, locker room
facilities and paved parking areas to be constructed in three phases. This initial
phase includes the outdoor tennis courts, locker room building, paved parking, and
infrastructure to support future phases. Proposals for sitework, tennis courts, and
building packages received on December 15, 2022, are under evaluation.
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III. Construction Phase 

 
8) Gibbs Ranch Equestrian Facility and Agriculture Labs (Phase 1) 
 

Architect:  Priefert Complex Designs, LLC Est. Cost: $22,000,000 
 Contractor:  Bartlett Cocke, L.P. Est. Completion:  October 20, 2023 
 Percent Complete: 26% 

 
The new equestrian facility and agriculture labs project is located at the University-
owned Gibbs Ranch property. Phase 1 consists of sitework and site utilities to 
support both phases of the project, the Learning Center, the Plant Sciences facility 
with a head house and two greenhouses, a Multi-purpose Agricultural Center 
(arena) with attached Rodeo Team Stall Barn, parking areas, landscaping, and 
support facilities. The completion date was extended to accommodate a delay from 
AT&T’s relocation of a fiber optic trunk within the project site. A new donation-in-
kind for signage and the paving of access roads and parking areas represents a 
significant improvement to the project. Accordingly, a motion to increase the Total 
Project Cost will be submitted at the February 2023 Board Meeting to account for 
this added value.  
 

9) Holleman Field Artificial Turf – Project performed under President’s Authority 
 
Architect:  Jose I. Guerra, Inc.          Est. Cost: $2,380,205 

 Contractor:  Crockett Construction/FieldTurf    Est. Completion:  January 31, 2023 
 Percent Complete: 99% 

 
The growth of the University’s intramural athletics programs has put pressure on 
existing recreational sports venues. Heavy use of Holleman Field made it difficult 
to maintain the baseball/softball field’s natural turf. The project replaces the field’s 
existing turf with artificial turf and improves site drainage and perimeter fencing. 
The original scope of work was completed in August 2022. The turf replacement 
is complete, and the field is open to students. However, recently added scope for 
fence replacement will not be complete until January 31, 2023.  

 

10) Recreational Sports Renovation and Expansion 
 

Architect:  Stantec Architecture, Inc.         Est. Cost: $9,500,000 
 Contractor:  Kitchell Contractors, Inc. Est. Completion:   July 14, 2023 

Percent Complete: 65% 
  
This project addresses the University’s current shortage of indoor recreational 
sports facilities. It repurposes a portion of the existing Health and Kinesiology 
Center and renovates the existing Recreational Sports building to improve current 
spaces and create new fitness, personal training, multipurpose and staff support 
areas. An addition houses a new basketball court for intramural competitions. Site 
and interior demolition began on May 16, 2022, and renovations to the facility’s 
main entry were completed during the Fall 2022 semester. 
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11) San Jacinto Hall (formerly North Residence Hall) 
 

Design-Build Contractor: DPR Construction Est. Cost:  $62,200,000 
Percent Complete: 100% Est. Completion:  April 30, 2023
  

 The San Jacinto Hall project has provided a net increase of 361 beds, including 
seven studio apartments, needed on the north side of the main campus per the 
2012 Master Plan Update. Substantial completion of Levels 1 through 5 was 
reached on August 17, 2022, allowing student move-in to occur as scheduled on 
August 19, 2022. Substantial Completion of the original project scope was 
achieved on September 30, 2022. The revised, estimated completion of April 30, 
2023, is for the recently authorized alternate to buildout Level 1 shell space for the 
Learning Center. 
 

12) TEC Mechanical Systems Upgrades – Delegated Project 
 
Architect:  Jose I. Guerra, Inc. Est. Cost: $6,500,000 

 Contractor:  R.E.C. Industries Est. Completion:   August 8, 2025 
 Percent Complete: 0% 
 

This deferred maintenance project will replace the mechanical air distribution 
system throughout the three-level Garrett Teacher Education Center (TEC). 
Acoustical ceiling tile will be replaced, and light fixtures will be upgraded to LED 
units in select areas. On-site work will commence in May 2023 and take place over 
three summers; one level completed each summer. The contractor is currently 
procuring long-lead equipment and materials for the project. 

 
 

IV. Completed Projects 
 

13) East Central Plant Automation Upgrades – Project performed under President’s 
Authority 

 
 Architect:  Energy Engineering Associates       Est. Cost: $1,428,200 
 Contractor:  R.E.C. Industries Completion: May 26, 2022 
 

Prior to this project, the University’s East Central Plant was not under full, 
automatic control. Manually manipulated equipment resulted in operational and 
energy use inefficiencies. This project replaced existing chilled water pumps and 
valves, installed automatic digital controls, and reconfigured the plant’s chilled 
water heater for efficient, fully automated operation of the plant. Project closeout 
is ongoing. 
 

14) Newton Gresham Library Renovation 
 
 Architect:  Shepley Bulfinch          Est. Cost: $15,791,000 
 Contractor:  Kitchell Contractors, Inc. Completion: September 22, 2021 
 

The key programmatic goal for this project was the consolidation and integration 
of the University’s Academic Success Center into the Newton Gresham Library 
building. Focused on the first and second levels of the building, this 70,000 gross 
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square foot renovation also included new and upgraded library staff and patron 
spaces, an updated Starbucks store and improvements to the building’s west 
façade and main entry sequence. Substantial completion of the original project 
scope was achieved on January 22, 2021. Post-completion exterior façade 
improvements, ADA upgrades to restrooms on levels 3 and 4, and window 
coverings are also complete. Commissioning is complete and final invoices have 
been submitted. 
 

15) Northside Parking Garage (formerly New Parking Structure (Avenue I) 
 

Design-Build Contractor:  Est. Cost: $12,000,000 
J.T. Vaughn Construction, LLC Completion:  May 6, 2022 
  
This 547-car parking structure is located between the Sam Houston Parking 
Garage and San Jacinto Hall and provides much needed parking for residence 
halls on the north side of the main campus. The project was completed on schedule 
and opened for resident parking on August 19, 2022.  

 
16) Ron Mafrige Field House Renovation 

 
 Architect:  PBK Sports          Est. Cost: $15,618,000 
 Contractor:  White Construction Company Completion:  September 17, 2021 
 

The Ron Mafrige Field House houses many University athletics offices as well as 
locker rooms for various sports. The facility was originally completed and occupied 
in 1986 and serves as the main recruiting center for the University’s athletics 
program. The building’s infrastructure had exceeded its useful life and required 
replacement. Spatial repurposing for the growing athletics programs and the 
addition of a visitor’s locker room were addressed as part of this project. 
Renovation of the building interior and move-in of athletic teams were completed 
prior to the Bearkats’ first home football game. Project closeout is pending 
completion of accessibility corrections. 

 

V. Final Reports 
 
17) Dana G. Hoyt Art Complex (formerly Art Complex and Associated Infrastructure) 
 

Architect:   Kirksey / Gund Partnership         Cost: $35,473,836 
Contractor: Manhattan Construction Co. Completion: October 21, 2019 
  
Relocating the Arts Complex to the eastern side of the campus created a strong 
arts program and accommodates future growth. The 71,500 gross square foot 
building provides studios and instructional space, and academic support through 
galleries, multipurpose rooms, and faculty offices. The project suffered some 
construction delays, but the building interior was occupied in early August, allowing 
for the start of the Fall 2019 semester. Substantial completion was achieved in late 
October. The final report is included with the materials for the February 2023 Board 
meeting. 
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Sul Ross State University 
Summary 

(as of January 6, 2023) 
 

 
I. Project Planning, Programming and Procurement 

 
1)   Academic Building 

 
Programmer:  TBD Est. Cost:           $33,119,359 
  
Eagle Pass has been identified as the location for the new academic building, on 
a 100-acre site donated to the University. The new site will become the new 
campus for Eagle Pass and the Middle Rio Grande region.  The proposed multi-
purpose academic building will serve as the first step towards the creation of a 
comprehensive four-year university. A master plan for the new site will be 
developed, followed by programming of the new building.  
 

2) Fine Arts Facility Expansion 
 
Programmer:  Facility Programming & Consulting Est. Cost:           $26,392,165 

    
The expansion of fine arts facilities is part of the campus master plan and will 
address inadequate existing facilities. The current performance stages are too 
small and do not have dressing facilities, nor are suitable venues for performances.  
Expansion will provide more usable facilities that will help to enhance theatre 
productions and performance, providing a setting that is up-to-date and accessible 
to the public. New state-of-the-art facilities will help satisfy existing needs, enhance 
student recruitment, and provide economic and cultural development in the region.  
The services of a programmer have been engaged to prepare a strategic plan that 
will identify and prioritize the potential scope of work for this effort.  Interviews with 
stakeholders and on campus tours with the fine arts faculty were conducted in early 
December. The programming effort is expected to take three months, at which 
point a final scope of work can be defined. 

 
 
II. Design and Construction Document Phase  

 
N/A 

 
 

III. Construction Phase  
 
3) Museum of the Big Bend Annex 

 
Architect:  Page, Southerland, Page Est. Cost:           $10,500,000 
Contractor: Spartan Construction of Texas, Inc. Est Completion:  Feb. 2023 
Percent Complete: 92% 
  
The annex will be located on the main campus directly behind the current museum 
and includes space for three exhibit areas to feature the Yana and Marty Davis 
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Map Collection, Tom Lea Regional Southwestern Art, and an Archaeology Gallery 
that will feature the Livermore Cache in collaboration with findings from the Center 
for Big Bend Studies. Also included in the annex will be additional secure collection 
storage and facilities to expand the adult and children’s educational programs.      
Roofing and exterior wall panel installation is underway.  Interior spaces are being 
taped and floated and soon will be painted.  Permanent power is expected to be 
established in early January. The grand opening is planned for March 10, 2023.   
 

4) Campus Access (Phase II) – Delegated Project 
 

Architect:    Line and Space Est. Cost:   $2,101,000  
Contractor: Spartan Construction of Texas, Inc.  Est. Completion: March 2023 
Percent Complete: 96% 
 
The project is being developed in conjunction with Campus Access Phase III. As 
envisioned in the 2011 Master Plan, the Campus Access Project will be completed 
in three phases. The Campus Access II project addresses a walkway and seating 
area north of the Fine Arts Building to complete the pathway from Phase I; a 
centennial plaza gathering space in front of the Morelock Academic Building; 
enhancements to the circular drive-in front of the Briscoe Administration Building; 
and landscaping improvements in front of the Francois Fine Arts Building. A 
preliminary accessibility inspection was performed in early January by a certified 
inspector and some issues were discovered requiring sidewalk panels to be 
removed and replaced due to unacceptable grade/cross-grade conditions.  
Accessibility issues were also noted at the north parking lot which will require input 
from the Civil Engineer. The project is otherwise nearly complete pending installing 
metal panels on the Orientation Pavilion, some bench work at the same area, 
geogrid installation, and assorted punch list items.  Due to the accessibility issues 
encountered, the date of completion will need to be postponed until late March. 
 

5) Campus Access (Phase III) – Delegated Project 
 

Architect:    Line and Space Est. Cost:   $2,500,000  
Contractor: Spartan Construction of Texas, Inc. Est. Completion: March 2023 
Percent Complete: 96% 
 
The project is being developed in conjunction with Campus Access Phase II.  As 
envisioned in the 2011 Master Plan, the Campus Access Project will be completed 
in three phases. The Campus Access III project will enhance connectivity from the 
southeast end of campus to the main campus utilizing landscaping, pedestrian 
paths/walkways, way finding, student gathering sites, and a walking/jogging trail.  
A preliminary accessibility inspection was performed in early January by a certified 
inspector and some issues were discovered requiring sidewalk panels to be 
removed and replaced due to unacceptable grade/cross-grade conditions.  
Accessibility issues were also noted at the north parking lot which will require input 
from the Civil Engineer. The project is otherwise nearly complete pending installing 
metal panels on the Orientation Pavilion, some bench work at the same area, 
geogrid installation, and assorted punch list items.  Due to the accessibility issues 
encountered, the date of completion will need to be postponed until late March. 
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IV. Completed Projects  
 
N/A 
 
 

V. Final Reports 
 
N/A 
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The Texas State University System 

Summary 
(as of January 6, 2023) 

 
 

I. Project Planning & Programming 
 

1) Field Research Station 
 
Programmer: Facilities Programming and Consulting Est. Cost:  $11,230,708 
 
The Texas State University System (TSUS) acquired Christmas Mountains, 
located in Brewster County, in 2010 from the Texas General Land Office. 
Christmas Mountains serves as a 9,600-acre field laboratory for students and 
faculty conducting research, educational outreach, and networking. Opportunities 
are limited on the magnificent location due to inadequate infrastructure. To further 
the use of this property, TSUS seeks to build an approximate 7,000 square foot 
Field Research Station that will include classroom and gathering space, research 
space, overnight accommodations, and storage. Additionally, the Christmas 
Mountains is home to Ament Lake Dam, constructed in 1911, and in need of 
extensive repair to prevent any breach. Programming for the Field Research 
Station is ongoing, and an analysis of repair options for the dam is nearing 
completion.  

 
 

II. Design and Construction Document Phase 
 
N/A 

 
 

III. Construction Phase 
 
N/A 

 
 
IV. Completed Projects 

 
N/A 
 
 

V. Final Reports 
 
N/A 
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Texas State University 
Summary 

(as of January 6, 2023) 
 
 
I. Project Planning, Programming and Procurement 

 
1) Ballpark Clubhouse 

 
Feasibility Study: In-house Est. Cost: $9,996,898 
 
The Baseball Clubhouse project will consolidate the baseball locker room and 
player lounge from the University Events Center to the baseball stadium; add 
additional spectator seating and hospitality areas; increase the number of practice 
batting cages; and add a pitcher performance lab that utilizes cutting-edge 
technology to improve pitching mechanics and development.  This project is on the 
Capital Improvement Program (CIP). 
 

2) Esperanza Hall (formerly Round Rock Health Professions Building 2) 
 
Programmer: Facility Programming and Consulting Est. Cost: $52,409,972 
 
This will be the fourth academic building on the Round Rock Campus and includes 
space for classrooms, labs, and offices to support the College of Health 
Professions. The Construction Manager-At-Risk solicitation and contract 
negotiations with the Architect/Engineer is underway. This project is on the CIP.  
 

3) Music Building 
 

Programmer: Facility Programming and Consulting  Est. Cost: $90,000,000 
 
The new Music Building will include classrooms, offices, and rehearsal spaces to 
address the pressing needs of the School of Music. A draft program was prepared 
in 2010 and updated in June 2019, which resulted in a project size of 85,000 gross 
square feet. The program and concept renderings will be used for fund raising 
purposes as the project is to be funded largely through philanthropic means as well 
as The Texas State University System Revenue Bonds. This project is on the CIP 
and will be initiated pending successful fundraising. 
 

4)  STEM Academic Building  

Programmer: Facility Programming and Consulting        Est. Cost: $137,409,972 
 
The College of Science and Engineering is the largest college at Texas State 
University in terms of enrollment and needs additional space to continue to grow. 
The proposed 154,000 gross square foot Science, Technology, Engineering, and 
Math (STEM) building will be located on the San Marcos Campus. It is proposed 
to house the departments of Mathematics and Computer Science and will provide 
teaching space, class labs, departmental offices, and research labs for several 
other academic disciplines. The final program document has been approved and 
a solicitation for A/E services is being prepared. This project is on the CIP. 
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II. Design and Construction Document Phase 
 

5) Bobcat Stadium End Zone Complex Expansion 
 
Architect: Pfluger Architects, Inc.                        Est. Cost: $36,616,629 
Contractor: White Construction Est. Completion: June 2024 
Design Stage: Design Development 
 
This project involves additional breakout team rooms in the existing building; 
relocating the athletic performance center to open into the end zone; connecting 
the west and east concourse level balcony; and creating an alumni pavilion and 
deck on the roof of the building. The Design Development Submittal will be 
presented for approval at the February 2023 Board of Regents meeting.  
 

6) Campus Potable Water System Upgrades - Delegated Project 
 

Engineer: Kimley-Horn Est. Cost: $6,000,000 
Contractor: J.T. Vaughn Construction, LLC Est. Completion:    TBD  

  Design Stage:   Bid Solicitation      
  
This project involves the cleaning of the interior and exterior of the existing 
elevated water tower at West Campus, making repairs as required, and re-painting 
the tower. Construction documents are being finalized, and comments are being 
addressed with the City of San Marcos. The project will be completed in three 
phases: (1) a water line extension; (2) the Jackson Hall pump site; and (3) the 
elevated tower rehabilitation. Approval from the Texas Commission on 
Environmental Quality was obtained, and contractor selection for the water line 
extension (Phase 1) is underway. 
 

7) Central Plant-Chiller Installation – Project performed under President’s Authority 
 
Consultant: EEA Engineering Est. Cost: $2,500,000 
Contractor: TBD Est. Completion: December 2023 
Design Stage: Construction Documents/Material Procurement 
 
This project will install one new 2,500-ton water cooled, electric, centrifugal chiller 
in vacant chiller bay number 2 at the Central Plant.  The chiller is needed to provide 
capacity ahead of occupancy of the new Hilltop Housing Complex, currently under 
construction. Chiller design is complete and new chiller has been purchased.  
Delivery of equipment is anticipated in September 2023. Contractor selection is 
pending.   
 

8) JC Kellam Administration Building Reconfiguration – Project performed under 
President’s Authority 
 
Architect: M. Arthur Gensler Jr. & Associates, Inc. Est. Cost:    $5,975,000 
Contractor: Flintco Construction  Est. Completion:     Oct. 2023 
Design Stage: Construction Documents 
 
This project will convert the eleventh-floor meeting space into event/hospitality and 
meeting space for various functions.  Construction documents are being prepared. 

368



9) Jowers Center Roof Replacement – Project performed under President’s Authority 
 
Architect: M. Author Gensler Jr. & Associates, Inc. Est. Cost: $1,500,000 
Contractor: TBD Est. Completion:     TBD 
Design Stage: Design Development 
 
This project will replace approximately 95,000 square feet of existing built-up 
roofing that has reached its life expectancy. Design documents are underway.   
 

10) South Chiller Plant–Chiller Installation – Project performed under President’s 
Authority 
 
Consultant: EEA Engineering Est. Cost: $3,000,000 
Contractor: TBD Est. Completion:     TBD 
Design Stage: Schematic Design 
 
This project will install one new water-cooled, electric, centrifugal chiller in vacant 
chiller bay number 3 at the South Chiller Plant. The chiller is needed to provide 
additional capacity ahead of the occupancy of the new STEM building.  Schematic 
Design is underway. The timeline for equipment order and installation has not been 
determined.   
 
 

III. Construction Phase 
 

11) ALERRT Center Office & Parking - Delegated Project 
 

 Architect: Kimley-Horn  Est. Cost: $1,900,000 
 Contractor: TBD Est. Completion: TBD  

Percent Complete:  0% 
 
The base scope of the project includes constructing parking for approximately 40 
cars and an access road to the site from the main entryway of the compound. 
Infrastructure will support modular office space, meetings rooms, a break room, 
and bathrooms for approximately 32 staff. Project has been placed on hold 
pending decision as to property disposition by the United States Department of 
Labor. 
 

12) Hilltop Housing Complex 
 
Architect: BGK Architects, Inc. Est. Cost: $125,165,442 
Contractor: J.T. Vaughn Construction, LLC Est. Completion:             May 2024 

  Percent Complete: 18%      
  
This project will include the construction of two, seven-story student housing 
structures, accommodating 1,006 beds, comprising 241,000 gross square feet.  
Elevated concrete work has started on the north tower. The foundation is being 
completed on the south tower.  Mechanical, electrical, plumbing rough-ins are 
ongoing. 
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13) Switchyard and Generator Replacement - Project performed under President’s 
Authority 
 
Engineer: HMG  Est. Cost:                  $1,500,000 
Contractor: Sullivan Contracting Est. Completion:     March 2023 
Percent Complete:  89% 
 
This project replaces the existing medium voltage switchgear at the West Plant 
switchyard and replaces the transformer serving the Student Recreation Center. 
New electric switches were installed, and buildings re-energized over the winter 
break.  The new transformer is delayed and will be installed in March.  
 

14) Nueces Building Renovation (previously Testing Center Relocation) – Project 
performed under President’s Authority 

 
Architect: PBK Architects, Inc.  Est. Cost: $5,944,854 
Contractor:  SpawGlass Est. Completion: March 2023 
Percent Complete: 70% 
 
This project will renovate the space vacated by the University Police Department 
following their move into their new building. It will convert the space into a new 
13,800 square foot Testing, Evaluation, and Measurement Center that is currently 
housed in Commons Hall. Room finishes are being installed and new casework is 
being set.  Mechanical, electrical and fire alarm work is ongoing. 
 

 
IV. Completed Projects 

 
15) Academic Services Building (North) HVAC/Controls Replacement - Project 

performed under President’s Authority 
 

Engineer: Cleary Zimmerman  Est. Cost:                  $1,400,000 
Contractor: Texas Air Systems Completion:  October 2022 
 
The HVAC/Controls replacement at ASB North is complete.  A project close-out 
report is in process. 
 

16) Bobcat Stadium Seating Anchor Replacement - Delegated Project 
 

Engineer: Datum Engineering Est. Cost: $2,200,000 
Contractor: J.T. Vaughn Construction, LLC  Completion: May 2022 
  
The Bobcat Stadium Seating Anchor Replacement project reached substantial 
completion in May 2022.  A delegated project close-out report is in process and 
will be submitted to System Administration. 

 
  

370



17) Campus Wide Lighting Modifications - Delegated Project 
 
 Consultant: Hubbell Est. Cost:  $1,470,000 

Contractor: Prism Electric Completion: March 2021 
 

The Campus Wide Lighting Modifications project reached substantial completion 
in March 2021. A delegated project close-out report is in process and will be 
submitted to System Administration.  
 

18) Department of Housing and Residential Life – Butler Hall Fire Suppression - 
Project performed under President’s Authority 
 
Engineer: Cleary Zimmerman  Est. Cost:              $1,218,747 
Contractor: The Fence Lady Completion:         July 2022 
 
The Butler Hall fire suppression project reached substantial completion in July 
2022.  A project close-out report is in process. 
 

19) Department of Housing and Residential Life – Butler Hall Outside Air Handling 
Units - Project performed under President’s Authority 
 
Engineer: Cleary Zimmerman  Est. Cost:              $1,054,450 
Contractor: The Fence Lady Completion:         July 2022 
 
The Butler Hall air handling unit replacement project reached substantial 
completion in July 2022.  A project close-out report is in process. 
 

20) DHRL Hilltop Complex (Utilities) 
 
Architect: BGK Architects Est. Cost:          $5,000,000 
Contractor: J.T. Vaughn Construction, LLC Completion:  March 2020 
 
The Hilltop Complex Utility upgrade project reached substantial completion in 
March 2020. This project is contractually tied to the Hilltop Housing Complex 
project and cannot be closed out until the entire project is completed. 
 

21) Evans Auditorium Renovation - Delegated Project 
 

Engineer: Chesney Morales Est. Cost: $3,000,000 
Contractor: J. T. Vaughn Construction, LLC Completion:    August 2022 

   
The Evans Auditorium Renovation reached substantial completion on August 29, 
2022.  A delegated project close-out report is in process and will be submitted to 
System Administration. 
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22) Infrastructure Research Laboratory  
 

Architect:  Alamo Architects Est. Cost: $18,200,000 
Contractor:  Bartlett Cocke GC, LLC Completion:         Dec. 2022 
 
The Infrastructure Research Laboratory reached substantial completion on 
December 15, 2022.  The final report is being prepared.  
 

23) Live Oak Hall (previously Film and Television Studios)  
 

Architect: The Lawrence Group Architects Est. Cost: $10,000,000 
Contractor: J.T. Vaughn Construction, LLC Completion May 2022 
 
The Live Oak Hall project reached substantial completion on May 25, 2022.  The 
final report is being prepared. 
 

 
V. Final Reports 

 
24) Pecan Building (previously University Police Department Building) 
 

Architect: Atkins North America Est. Cost:           $7,853,411 
Contractor: J.T. Vaughn Construction, LLC Completion:  October 2021 
 
The new Pecan Building reached substantial completion in October 2021. The 
Final Report is included with the material for the February 2023 meeting of the 
Board of Regents. 
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PROJECT DESCRIPTION

FINANCIAL INFORMATION

5,369,160.00$             5,626,006.00$               4,504,407.78$                    

18,000.00$                  18,000.00$                    18,000.00$                         

393,405.00$                30,122.30$                    30,122.30$                         

575,100.00$                575,097.00$                  608,974.64$                       

-$                              -$                                -$                                     

-$                              32,836.54$                    30,991.64$                         

69,335.00$                  47,805.09$                    47,805.09$                         

-$                              -$                                -$                                     

75,000.00$                  660.00$                          660.00$                               

-$                              -$                                -$                                     

-$                              -$                                -$                                     

-$                              -$                                -$                                     

6,500,000.00$             6,330,526.93$               5,240,961.45$                    

33,877.64$             5.9% Percentage

(1,121,598.22)$      -19.94% Percentage

LIQUIDATED DAMAGES/SETTLEMENTS

CHANGE ORDERS
No. Time Adjustment

1 0

Total 0

HUB PARTICIPATION

28% Amount: $1,246,038Percent:

(1,121,598.22)$        

Commitments

Approved BOR 

Budget

The project entailed installation of a fully functional sprinkler system throughout the library.  Scope included new 

fire pumps, stairwell standpipes, upgrade of the freight elevator, a new generator, transformer and electrical 

switchgear.  A minor amount of interior renovation was included and a new service yard was constructed on the 

southwest corner of the building.  The architect or record was PGAL, Inc. and the CMR was Setex Construction 

Corp.  Substantial Completion was achieved on April 6, 2022. 

Final Amount

None

Project Line 

Programming

Construction Cost Limitation

CM Pre-Construction 

Construction Contingency

Architect/Engineering 

Furnishings and Equipment

Owner Contracted Services

Owner Provided Services

Project Contingency

Project Administration

Landscape Enhacement

Public Art

Total

A/E AMENDMENTS TOTAL

CM CHANGE ORDER TOTAL

(1,121,598.22)$                

-$                                   

-$                                   

33,877.64$                       

-$                                   

Adjustments / 

Change Orders

(1,844.90)$                        

-$                                   

-$                                   

-$                                   

-$                                   

-$                                   

-$                                   

(1,089,565.48)$                

CP 009 - return of savings from unused allowances, buy-out 

savings, construction contingency and general conditions

Description Amount

(1,121,598.22)$        

FINAL REPORT FOR 
Mary & John Gray Library Sprinkler System

Lamar Univresity
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SCHEDULE INFORMATION
Project Time Line

392

0

Contract Completion Date 3/11/2022

Actual Completion Date 4/6/2022

-26

BUILDING PERFORMANCE/SUSTAINABILITY EVALUATION OR GENERAL COMMENTS

ARCHITECT/ENGINEER EVALUATION

CONTRACTOR EVALUATION

APPROVAL BY AUTHORITIES HAVING JURISDICTION

The project was inspected for compliance with Texas Accessibility Standards by a Registered Accessibility Specialist 

on April 11, 2022.  There were no violations cited.  The City of Beaumont fire marshal's office witnessed testing of 

the sprinkler system on a floor-by-floor basis and the final inspection and acceptance of the system occurred on 

April 6, 2022.

Schematic Design commenced June 15, 2020.  Notice to Proceed 

with Construction Phase Services was issued to Setex on February 

12, 2021.  Construction Documents were issued February 24, 2021.  

Construction remained on schedule for most of the project until the 

generator was installed and it was discovered that  a platform was 

needed to access the generator door.  Some time was lost for new 

drawings and pricing.  Although a formal extension of time was not 

granted via change order, Lamar agreed to a schedule extension to 

accomodate the additional scope.

Comments/Notes for Project Time Line:

2/12/2021
Construction Commencement 

Date

Liquidated Damage 

Adjustments (days)
0

Original Duration (days)

The new wet pipe sprinkler and Class-I standpipe systems are passive life-safety systems which do not consume 

energy on a regular basis.  All new MEP systems were designed to comply with the International Energy 

Conservation Code (IECC) 2015 requirements.

PGAL and consultants performed well.  The documents were well prepared and most of the contractor contingency 

expenditures were the result of unforseen field conditions, rather than discrepancies or ommissions from the 

documents.  The PGAL project manager was professional, diligent and thorough.  

Setex Construction Corp. performed well.  They were able to keep thework on schedule through the duration of 

construction and were diligent in managing use of contingency and were able to return nearly 20% in savings to the 

Owner.

 Difference Between Contract 

Change Order Adjustments 
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PROJECT DESCRIPTION

FINANCIAL INFORMATION

27,500,000.00$           28,107,899.00$             28,672,631.66$                  

64,000.00$                   64,000.00$                    64,000.00$                         

-$                               -$                                -$                                     

2,535,950.00$             2,535,950.00$               2,535,950.00$                    

-$                               -$                                -$                                     

3,615,408.00$             1,459,514.83$               1,459,514.83$                    

-$                               -$                                -$                                     

740,000.00$                 1,374,146.28$               1,374,146.28$                    

1,097,642.00$             -$                                -$                                     

1,077,000.00$             999,793.01$                  999,793.01$                       

-$                               -$                                -$                                     

370,000.00$                 367,800.00$                  367,800.00$                       

37,000,000.00$           34,909,103.12$             35,473,835.78$                  

-$                         0.0% Percentage

564,732.66$          2.01% Percentage

 

LIQUIDATED DAMAGES/SETTLEMENTS

CHANGE ORDERS
No. Time Adjustment

1 0

2 0

3 0

4 0

-$                                  

-$                                  

-$                                  

-$                                  

-$                                  

564,732.66$                    

CP112 - OFOI Metal Shelving

CP114 - OFOI Darkroom Equipment

CP120 - Ball Sculpture Package per ASI#24

Description Amount

25,448.61$              

49,606.05$              

45,705.58$              

FINAL REPORT FOR 
Dana G. Hoyt Art Complex (formerly Art Complex and Associated Infrastructure)

Sam Houston State University

Commitments

Approved BOR 

Budget

The Dana G. Hoyt Art Complex is  home to the University's visual arts programs and includes faculty offices, exhibit 

galleries, studios for painting, drawing, printmaking, photography, graphic design, ceramics and sculpture. The 

71,500 gross square feet facility was designed by Kirksey Architecture and constructed by Manhattan Construction 

Company. The facility was occupied in August 2019 and overall Substantial Completion was achieved on October 

21, 2019. 

Final Amount

A unilateral change order in the deductive amount of $521,837.50 was processed to address Manhattan 

Construction Company's non-compliance with Contract Document requirements.

Project Line 

Programming

Construction Cost Limitation

CM Pre-Construction 

Construction Contingency

Architect/Engineering 

Furnishings and Equipment

Owner Contracted Services

Owner Provided Services

Project Contingency

Project Administration

Landscape Enhancement

Public Art

Total

A/E AMENDMENTS TOTAL

CM CHANGE ORDER TOTAL

564,732.66$                    

-$                                  

-$                                  

-$                                  

-$                                  

Adjustments / 

Change Orders

-$                                  

-$                                  

CP127 - OFOI Wood Shelves 33,735.99$              
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5 0

6 0

7 0

8 0

9 0

10 0

11 0

12 0

13 0

14 0

15 0

16 0

17 0

18 0

19 0

20 0

21 0

22 0

23 0

24 0

25 0

26 0

27 0

CP200 - RFI 390 Vestibule Access Control Revisions 12,355.77$              

CP202 - Elevator Shaft Wall Change 21,982.49$              

CP203 - September 29th HVAC Startup 4,021.82$                 

CP191 - Additional Sink Cleanouts 2,284.39$                 

CP193 - ASI 025 Plaza Revisions 227,078.97$            

CP195 - Added Shaft Bottoms 6,712.57$                 

CP196 - RFI 209 FPD Relocation 3,558.58$                 

CP198 - RFI 319 Level 1 Door Hardware Change 5,004.82$                 

CP199 - Speaker Changes at Galleries 6,329.09$                 

CP177 - RFI 349 Spray Booth Controls 22,188.33$              

CP178 - RFI 353 Added Outlets in Rm. 423 1,455.67$                 

CP179 - RFI 333 Grade Change Along Bobby K and 17th 5,696.27$                 

CP180 - RFI 304 Gallery Conduit Deletion 6,456.60$                 

CP182 - RFI 323 Darkroom Sink Drains 2,580.13$                 

CP184 - RFI 336 SK-3 Additional Work 2,623.32$                 

28,863.01$              

CP166 - Patch Cables for OFOI Furniture 26,682.57$              

CP168 - Mobile Partition Changes 11,079.46$              

CP169 Added Pegboards and Shelving per RFI's 355 and 363 6,836.90$                 

CP171 - RFI 102 Added Blocking to Windows 3,373.58$                 

CP172 - Added Trims to R2 Light Fixtures 11,781.31$              

CP130 - ASI 028 Task Lighting 53,656.69$              

CP138 - OFOI Equipment Order 165,096.45$            

CP165 - RFI 344 AV Revisions
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28 0

29 0

30 0

31 0

32 0

33 0

34 0

35 0

36 0

37 0

38 0

39 0

40 0

41 0

42 0

43 0

44 0

45 0

46 0

47 0

48 0

49 0CP256 - Additional Mobilizations for Fire Alarm in Sculpture 2,702.64$                 

CP248 - ASI 027 Landscaping Revisions 4,102.79$                 

CP249 - RFI 357 Rm. 108 Floor Box Removal 10,735.08$              

CP250 - RFI 355 Darkroom Modifications 4,764.99$                 

CP252 - 17th Street Drive Entrance Work 3,905.90$                 

CP253 - Landings for Buck Hoist 12,272.83$              

CP254 - RFI 322 Lighting Controlled Outlets in Offices 6,793.77$                 

CP237 - Cord Reel Relocation in Rm. 111 2,655.85$                 

CP240 - Additional Base and Paving Patches per ASI24 35,999.28$              

CP241 - Add Quicklime to Backfill 15,092.16$              

CP243 - RFI 330 Added Bicycle Racks 10,768.36$              

CP245 - Additional Shelving in 101 4,269.90$                 

CP246 - Poplar Base in Galleries 3,249.71$                 

CP215 - Burnished Block Revisions 16,915.90$              

CP218 - Added Trim for Lights in ACT Ceilings 4,408.65$                 

CP221 - RFI 326 Equipment Clarifications 13,232.67$              

CP225 - South Entrance Metal Panels Addition 1,608.06$                 

CP229 - Fire Relay Conduit 242.15$                    

CP234 - ASI 008 and 019 Concrete Reinforcing Revisions 7,269.63$                 

CP203 - September 29th HVAC Startup

CP207 - Door 401 Added Card Reader 4,104.21$                 

CP213 - Duct Revisions for Darkroom Sinks 3,372.97$                 

CP214 - RFI 360 Additional Make-up Work 2,177.69$                 
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50 0

51 0

52 0

53 0

54 0

55 0

56 0

57 0

58 0

59 0

60 0

61 0

62 0

63 0

64 0

65 0

Total 0

HUB PARTICIPATION

16% Amount: $5,682,522

CP271 - Deck Bearing Steel 4,052.09$                 

CP277 - RFI 372 Furnace Work 3,551.01$                 

CP279 - RFI 373 Electric Hoist Power 1,567.63$                 

CP280 - RFI 389 Added Cord Reel in Sculpture 3,938.92$                 

(as of PA #19 through 2/28/2021)

CP281 - RFI 365 Small Kiln Exhaust Switch 2,339.78$                 

CP282 - Gonzales Balance of Work 22,052.86$              

CP285 - Additional caulking/sealants at sculpture plaza and CMU 

walls

6,114.52$                 

CP286 - ASI 001 Anodized Aluminum Handrails 30,551.95$              

CP287 - RFI 331 Tree Removal 1,858.10$                 

CP289 - Patch Cables for AV 1,657.22$                 

Percent:

CP261 - RFI 271 North Canopy Revision 4,892.23$                 

CP262 - Level 1 and 2 Ceiling Revisions 29,179.14$              

CP267 - Room 111 Drill Press Power 2,860.48$                 

CP269 - Switches for Printmaking 4,143.04$                 

CP270 - ASI 027 Generator Access Sidewalk 4,970.98$                 

CP296 - Unilateral Deductive Closeout Change Order (521,837.50)$           

564,732.66$            
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SCHEDULE INFORMATION
Project Time Line

400

0

Contract Completion Date 6/18/2019

Actual Completion Date 10/21/2019

-125

BUILDING PERFORMANCE/SUSTAINABILITY EVALUATION OR GENERAL COMMENTS

ARCHITECT/ENGINEER EVALUATION

CONTRACTOR EVALUATION

APPROVAL BY AUTHORITIES HAVING JURISDICTION

Rev. 5.26.2021

Life Safety, Building Code reviews and inspections were performed by appropriate University personnel. 

Compliance with Texas Accessibility Standards was ensured through document reviews and inspections by a 

Registered Accessibility Specialist licensed by The Compliance Division-Architectural Barriers Program of the Texas 

Department of Licensing and Regulation.

Manhattan Construction Company's performance during preconstruction met expectations. Their performance 

during construction did not meet expectations as they struggled with coordination, quality control, and schedule 

management throughout this phase of their services.

The architectural design of the facility, both in terms of function and aesthetics, is exceptional. Kirksey 

Architecture's response to submittals and RFI's was satisfactory and overall support during construction met 

expectations.

Uncorrected, non-compliant work identified during construction and punch list inspections includes unacceptable 

and damaged polished/buffed concrete floor finishes and exposed electrical conduit in stairways. The building's 

mechanical, electrical and plumbing systems have performed adequately since Substantial Completion. Testing and 

balancing required minor modifications to the building's HVAC system and periodic adjustments/repairs to lighting 

controls and roller shades have been required since Substantial Completion. Significant issues addressed during the 

warranty period and beyond include 1) replacement of failed hardscape at the NW entry sculpture and 2) rework of 

grading and drainage to address runoff into the Sculpture Porch and Kiln.

 Difference Between Contract 

Change Order Adjustments 

Construction Commencement 

Date

Liquidated Damage 

Adjustments (days)

Original Duration (days)

Manhattan Construction Company did not meet the 

contractual Substantial Completion date. Partial completion 

certificates were issued allowing Levels 2 through 4 to be 

utilized for instruction at the start of the Fall 2019 Semester. 

Not meeting the substantial completion date and thereby not 

having the full use of the facility at the start of the semester 

created a burden for the University.

Comments/Notes for Project Time Line:

5/14/2018

0
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PROJECT DESCRIPTION

FINANCIAL INFORMATION

6,547,000.00$             6,572,911.00$               6,385,629.61$                    

45,000.00$                  45,000.00$                    45,000.00$                         

289,501.00$                -$                                -$                                     

503,147.00$                453,147.00$                  474,891.00$                       

-$                              29,440.00$                    29,440.00$                         

550,000.00$                317,923.25$                  317,923.25$                       

302,597.00$                128,496.74$                  128,496.74$                       

234,680.00$                140,769.05$                  140,769.05$                       

196,814.00$                -$                                -$                                     

266,261.00$                266,261.00$                  266,261.00$                       

-$                              -$                                -$                                     

65,000.00$                  65,000.00$                    65,000.00$                         

9,000,000.00$             8,018,948.04$               7,853,410.65$                    

21,744.00$             4.8% Percentage

(187,281.39)$         -2.8% Percentage

LIQUIDATED DAMAGES/SETTLEMENTS

CHANGE ORDERS
No. Time Adjustment

1 0

Total 0

-$                                   

-$                                   

-$                                   

-$                                   

-$                                   

-$                                   

-$                                   

(165,537.39)$                   

Credit

Return unused General Conditions 

Return unused Buyout Contingency

Return unused Construction Manager Contingency

Description Amount

(187,281.39)$           

FINAL REPORT FOR 
Pecan Building (formerly University Police Department Building)

Texas State University

Commitments

Approved BOR 

Budget

The Pecan building has 13,867 gross square feet and accommodates the University Police Department, which 

includes a community engagement office, training, and emergency operations center room, administrative staff 

office, criminal investigation department, evidence (work room and storage), staff offices, locker room, gym, patrol 

equipment room, etc.  The Architect of Record is Atkins North America, Inc., and the general contractor is J.T. 

Vaughn Construction.  Substantial Completion was achieved on October 29, 2021.

Final Amount

N/A

Project Line 

Programming

Construction Cost Limitation

CM Pre-Construction 

Construction Contingency

Architect/Engineering 

Furnishings and Equipment

Owner Contracted Services

Owner Provided Services

Project Contingency

Project Administration

Landscape Enhacement

Public Art

Total

A/E AMENDMENTS TOTAL

CM CHANGE ORDER TOTAL

(187,281.39)$                   

-$                                   

-$                                   

21,744.00$                       

-$                                   

Adjustments / 

Change Orders

(187,281.39)$           
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HUB PARTICIPATION

19% Amount: $1,276,893

SCHEDULE INFORMATION

Project Time Line

387

0

Contract Completion Date 11/11/2021

Actual Completion Date 10/29/2021

13

BUILDING PERFORMANCE/SUSTAINABILITY EVALUATION OR GENERAL COMMENTS

ARCHITECT/ENGINEER EVALUATION

CONTRACTOR EVALUATION

APPROVAL BY AUTHORITIES HAVING JURISDICTION

Rev. 5.26.2021

Change Order Adjustments 

 Difference Between Contract 

Life Safety inspections and code approvals were conducted and received from Texas State University EHSRM 

Department.  Accessibility review and inspections were performed by the Division-Architectural Barriers Program 

of the Texas Department of Licensing and Regulation to ensure accessibility of the physically impaired in this 

project.  No Federal funding was involved; therefore, no other approvals from Federal or State agencies were 

necessary.

The program was issued in August 2019.  The Board of Regents 

approved the Design Development in August 2020 and 

Construction Documents were completed in October 2020.  

The buyout was completed in December 2020 with the 

approval of the final Best Value Recommended Subcontractor 

Binder.  Substantial Completion occurred on October 29, 2021.

Comments/Notes for Project Time Line:

10/20/2020
Construction Commencement 

Date

Liquidated Damage 

Adjustments (days)
0

Original Duration (days)

Percent:

The project incorporates SECO and ASHRAE 90.1 requirements for mechanical efficiencies and utilizes low-flow 

plumbing fixtures.  Energy efficient LED lighting is used throughout the building. Acoustically, wall, floor and ceiling 

systems have been designed to limit the transfer of noise between spaces.

The overall performance of the Architectural firm, Atkins North America, Inc., and its consultants was average. 

The performance of J.T Vaughn Construction was average.  J.T. Vaughn Construction was average in their support 

to the AE team and in their supervision of the construction.
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Texas State University System
Planning and Construction

Bill Scott, Chair
Duke Austin
Stephen Lee

5.E. Planning and Construction CONSENT Agenda

5.F. SHSU: CONSENT: Amendment to Design Development Documents for the Gibbs Ranch
Equestrian Facility and Agriculture Labs (Phase 1)

5.G. TSUS: CONSENT: Addition to the 2023-2028 Capital Improvements Program
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SHSU:  Amendment to Design Development Documents for the Gibbs Ranch Equestrian 
Facility and Agriculture Labs (Phase 1) 

Upon motion of Regent ____________________, seconded by Regent ___________________, 
it was ordered that:

An increase in the scope of work and total project cost of the Gibbs Ranch 
Equestrian Facility and Agriculture Labs (Phase 1) project.at Sam Houston State 
University be approved.

Explanation

Background Information: In February 2022, the Board of Regents approved the Design 
Development documents for the Gibbs Ranch Equestrian Facility and Agriculture Labs 
(Phase1).  The original project scope included a classroom building, horse stalls, greenhouses, 
animal science and horticulture labs, a covered arena, learning center, plant sciences facility with 
head house and three greenhouses, meat sciences and food technology facility, a multi-purpose 
agricultural center and associated site improvements. Due to the generous support from SHSU 
donors, the project scope has been expanded to include approximately 334,386 square feet of 
additional asphalt paving in the RV parking lot and roads located in front of the head house, 
learning center, and multi-purpose agricultural center. This additional scope of work will increase 
the total project cost from $22,000,000 to $22,900,000.

Funding Source(s):  The current approved project funding sources are The Texas State 
University System (TSUS) Revenue Financing System (RFS) Bonds in the amount of 
$11,000,000 and gifts in the amount of $11,000,000. Annual debt service for the TSUS RFS Bond 
issue will be funded by Higher Education Fund proceeds.  The proposed project-funding source 
for the increase are gift in-kind donations from SHSU supporters in the full amount of the 
expanded scope of $900,000.

Total Project Cost:
February 2022 February 2023

Construction Cost Limitation (CCL): $19,380,356 $20,280,356
CMR Pre-Construction Services: $10,000 $10,000
Owner’s Construction Contingency: $581,000 $581,000
Architect /Engineer Fees: $1,223,995 $1,223,995
Furnishings and Equipment: $250,000 $250,000
Owner Contracted Services / Other Work:         included below         included below
Owner Provided Services / Miscellaneous: $200,000 $200,000
Project Contingency: $160,649 $160,649
Project Management Administrative Fees: $0 $0
Public Art $194,000 $194,000
Landscape Enhancement included in CCL N/A
Estimated Total Project Cost (TPC): $22,000,000 $22,900,000

This budget represents the University’s best estimate of project costs at this stage of design, 
based upon third-party estimates reconciled between the Architect/Engineer’s cost estimating 
consultant, Project Cost Resources, and the Construction Manager-at-Risk.
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TSUS:  Addition to 2023-2028 Capital Improvements Program 

Upon motion of Regent ____________________, seconded by Regent ___________________, 
it was ordered that:

The Texas State University System Capital Improvements Program be amended, 
as provided below.

Explanation

The projects listed below are proposed to be placed on the 2023-2028 Capital Improvements 
Program (CIP) so that they may proceed without delay.

Ron Mafrige Field House Visitors’ Locker Room Expansion – Sam Houston State University

Scope of the Project:  
This project consists of an approximately 2,000 square foot addition and 1,500 square foot 
renovation to the Ron Mafrige Field House to provide a visiting teams’ locker room that meets the 
Football Bowl Subdivision (FBS) standards for intercollegiate competition by providing additional 
space, showers, and restrooms for visiting teams’ players and coaches, as well as new locker 
accommodations for female staff. The addition will expand the building’s footprint to the north 
toward Bowers Stadium’s field and track without impacting their performance. The exterior of the 
addition will respect and coordinate with the existing building’s façade. Some modifications to the 
existing stairs, ramps, and retaining walls adjacent to the facility will be required.

Background Information:
As currently configured, the Ron Mafrige Field House meets the standards of Football 
Championship Subdivision (FCS) intercollegiate football competition. However, the Bearkats’ 
move to Conference USA necessitates that the facility be upgraded to FBS intercollegiate football 
standards pertaining to visiting teams’ locker room capacity and amenities.

The project will be performed under the President’s Authority.

Estimated Total Project Cost:  $3,000,000

Funding Source(s):  The project funding will be funded through the athletic student fee. 

University Hotel – Sam Houston State University

Scope of the Project:  
This project consists of a new 130 key full-service hotel. The hotel will include a fitness center, 
swimming pool, and lounge space, as well as approximately 10,000 square feet of meeting space. 
This will be a university focused, on-campus, light upscale hotel. 

Background Information:
The current university hotel is limited in both bed space as well as meeting space. Current 
feasibility studies show that there is sufficient demand to support an upscale, select-service hotel. 
The existing hotel will be absorbed into the campus space inventory. 
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Estimated Total Project Cost:  $30,000,000

Funding Source(s):  The project funding will be through Auxiliary funds. 

Abatement and Demolition of Aqua Sports Center – Texas State University

Scope of the Project:  
This project includes the abatement and demolition of the Aqua Sports Center. 

Background Information:  
The Aqua Sports Center was constructed in 1970 as a natatorium/gymnasium for university 
campus recreation.  Over time, the facility has been utilized for various purposes.  In 2020 the 
building was scheduled to be renovated into the new Film and Television Studios, but due to 
deficiencies found in the building’s structural system, renovations to the existing building were 
fiscally imprudent.  This project will remove the building from the site in preparation for the new 
campus master plan.
  
The project will be performed under the President’s Authority.

Estimated Total Project Cost:  $1,500,000

Funding Source(s):  The project funding source will be Higher Education Funds (HEF).

Renovations to Elliott Hall ‘C’ – Texas State University

Scope of the Project:  
This project includes the abatement and partial demolition of Elliott Hall ‘C’ for use as an open-air 
pavilion.

Background Information:  
Elliott Hall ‘C’ was originally constructed in 1962 as the administration building serving Elliott ‘A’ 
and ‘B’ dormitories.  Since that time there have been numerous renovations to the building to 
enclose walls and change exterior finishes on the building.  Over the last four years, the building 
has not been used due to the age of the building and mechanical, electrical, and plumbing (MEP) 
systems.  This work will remove all hazardous materials and mechanical equipment from the 
building, remove the plaster finish from the original stone walls, and open the exterior walls for 
use as an open-air pavilion for students, faculty and staff.

The project will be performed under the President’s Authority.

Estimated Total Project Cost:  $1,500,000

Funding Source(s):  The project funding source will be HEF.
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Department of Housing and Residential Life - Bexar Hall Bathroom Upgrades – Texas State 
University

Scope of the Project:  
This project addresses the renovation of 58 bathrooms in Bexar Hall.

Background Information:  
Bexar Hall has 58 small bathrooms (60 square feet) that include shower, toilet, and sink. The last 
renovation of these spaces occurred in the late 1990’s and existing fixtures are in poor condition 
and not up to current water conservation standards.  In addition, Bexar Hall’s new flooring was 
laid over the old flooring and has created a condition where standard toilet flange bolts can be 
difficult to secure.  This project addresses the maintenance backlog items in this facility. 

The project will be performed under the President’s Authority.

Estimated Total Project Cost:  $1,500,000

Funding Source(s):  The project funding source will be Auxiliary or Unexpended Funds.
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Garry Crain, Chair
Charlie Amato
William F. Scott
Vacant

6. Government Relations

6.A.  Legislative Update
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7. Contracts

7.A. TXST: CONSENT: Cancel Contract with Liberty University, Inc. for an Intercollegiate
Football Game

7.B. TXST: CONSENT: Event Management Contract to Provide Professional Event Staffing
for Athletic Games

7.C. TXST: CONSENT: Student Success Platform
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TXST:  Cancel Contract with Liberty University, Inc. for an Intercollegiate Football Game

Upon motion of Regent____________________, seconded by Regent____________________, 
it was ordered that:

The contract between Texas State University and Liberty University, Inc. to 
compete in an intercollegiate football game on October 26, 2024, at Williams 
Stadium, in Lynchburg, Virginia, be cancelled and liquidated damages be 
adjusted to $250,000.

Explanation

Parties to the Contract: Texas State University and Liberty University, Inc.

Subject Matter of the Contract: Football game contract cancellation and adjustment to 
liquidated damages.

Purpose: To cancel the previously approved intercollegiate football 
game between Texas State University and Liberty 
University, Inc. The original agreement was approved at 
the February 2020 TSUS Board of Regents Meeting. 

Price: Texas State University will receive $250,000 from Liberty 
University, Inc. The remaining $500,000 of liquidated 
damages will be paid out by Sam Houston State University 
through a new proposed intercollegiate football contract.

Amendments: None at this time.

Source of Funding: Funds received from cancellation and damages will go to 
support the operations of the Department of Athletics.

Review Statement: The university hereby affirms that the contract will be 
reviewed and approved by the Vice Chancellor and Chief 
Financial Officer and approved as to legal form by the Vice 
Chancellor and General Counsel.

Compliance Statement: Texas State University verifies that the solicitation method 
and vendor selection process complies with applicable 
state laws, TSUS Rules and Regulations and the TSUS 
Contract Management Handbook.
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TXST: Event Management Contract to Provide Professional Event Staffing for Athletic 
Games, Commencement Ceremonies, and other University Events

Upon motion of Regent___________________, seconded by Regent_____________________, 
it was ordered that:

Texas State University be authorized to enter into a contract for event 
management after conducting a formal Request for Proposal (RFP) to provide 
professional event staffing for athletic games, commencement ceremonies, and 
other university events, for a not-to-exceed amount of $4,000,000 for the term of 
the contract.

Explanation

Parties to the Contract: Vendor to be determined after awarding contract 
through a Request for Proposal.

Subject Matter of the Contract: Provisioning of professional event staff. 

Purpose: This contract will allow Texas State University to 
procure professional event staff for athletic games, 
commencement ceremonies, and other university 
events.

Contract Value: Contract amount not to exceed $4,000,000.

Duration: Five years from date of execution including all 
extensions.

Amendments: None.

Source of Funding: Athletics, Commencement account, and other 
departments who procure event staffing.

Review Statement: Texas State affirms that prior to its execution, the 
contract will be submitted for review by The Texas 
State University System Vice Chancellor and 
Chief Financial Officer and The Texas State 
University System Vice Chancellor and General 
Counsel.

Compliance Statement: Texas State University verifies that the solicitation 
method and vendor selection process complies with 
applicable state laws, TSUS Rules and Regulations 
and the TSUS Contract Management Handbook.
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TXST: Student Success Platform

 
Upon motion of Regent ________________, seconded by Regent ________________, it was 
ordered that:

Texas State University be authorized to enter into a contract for a Student Success 
Platform selected through a formal Request for Proposal (RFP) process currently 
underway, to provide modern capabilities to improve student success and graduation 
rates, for a not-to-exceed amount of $6,000,000.

Explanation

Parties to the Contract: Texas State University and selected vendor 
from RFP 754-TXST-2023-RFP-299-VPIT. 

Subject Matter of the Contract: Purchase of a Student Success Platform.

Purpose: Provide modern capabilities for personnel 
(advisors, etc.) and student self service to 
improve student success and graduation 
rates. 

Price: Total cost for implementation and five years 
of usage for a not-to-exceed amount of 
$6,000,000.

Duration: The terms of the agreement will be for up to 
five years from the signed contract date 
(Estimate March, 2023), including optional 
extensions.

Amendments: This is an original agreement.

Source of Funding: Designated Method Reserves

Review Statement: Texas State University affirms that prior to the 
execution of the contract, this will be 
reviewed by the Vice Chancellor and Chief 
Financial Officer and the Vice Chancellor and 
General Counsel.

Compliance Statement: Texas State University verifies that the 
solicitation method and vendor selection 
process complies with applicable state laws, 
TSUS Rules and Regulations and the TSUS 
Contract Management Handbook.
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8. Personnel 

8.A. TSUS: CONSENT: Faculty Personnel
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TSUS:  Faculty Matters

Recommendation 

The proposed personnel actions regarding faculty for the Texas State University 
System components be approved. 

Background 

In accordance with the System Rules and Regulations, Chapter III, Section 1.2 Faculty 
Matters, the following actions shall be submitted to the Board of Regents for approval.
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PERSONNEL REPORT - LAMAR UNIVERSITY
DATE: February 2023

FACULTY PERSONNEL CHANGES

RESIGNATION

1.  Chisholm, LeAnn; Assist. Prof., Nursing, effective December 8, 2022.
2.  Ford, Casey, Instructor, English/MODL, effective December 31, 2022. 
3.  Martin, Christopher; Assoc. Prof., Chemistry/Biochemistry, effective May 31, 2022
4.  Ojemeni, Stacey; Instructor, Nursing, effective August 31, 2022.

SEPARATION

1.  Azodi, Donna; Associate Professor; Ed Leadership, effective September 13, 2022

LEAVE OF ABSENCE

1.  Boler-Doornbos, Heather, Business, started FLMA, effective September 01, 2022.
2.  Cogswell, Lauren; Clinic Instr; Counseling; returned from FMLA, effective October 25, 2022.
3.  Fowler, Jennifer; Assoc. Prof., Mathematics, begin FML, effective November 3, 2022. 
4.  Slaydon, James, Professor, Business, started FMLA, effective August 22, 2022.
5.  Slaydon, James, Professor, Business, returned from FMLA, effective October 17,2022.
6. Wines, Lisa; Associate Professor; Counseling; returned form FMLA, effective November 24, 2022

FACULTY APPOINTMENTS, New (N) and Renewal (R)

Name Deg Rank Department %FTE Salary Period
COLLEGE OF ARTS & SCIENCES   
R Alexander, Katrina MA Adjunct Biology .87 $13,000 Fall 2022
R Allison, Amanda MS Adjunct Earth/Space Sci. 1.0 $15,000 Fall 2022
R Bean, Christy MS Adjunct Chemistry .53 $8,000 Fall 2022
R Brewer, Timothy MA Adjunct Soc/SOWK/CJ .40 $6,000 Fall 2022
R Clanahan, Michael MS Adjunct Biology .07 $1,000 Fall 2022
R Davis, Mary PhD Adjunct Soc/SOWK/CJ .60 $9,000 Fall 2022
R Dove, Daniel MS Adjunct Mathematics .60 $9,000 Fall 2022
R Friesz, Gregory DNP Adjunct Nursing .13 $2,000 Fall 2022
R Garza, Andrew MS Adjunct Psychology .60 $9,000 Fall 2022
R Gubala, Sara MA Instructor Political Science .20 $3,000 Fall 2022
R Mahan, Janice PhD Adjunct Nursing .20 $3,000 Fall 2022
R Mahfood, Valerie PhD Adjunct Soc/SOWK/CJ .40 $6,000 Fall 2022
R McCollum, Justin MS Adjunct Physics .13 $2,000 Fall 2022
N Pasley, Victoria PhD Adjunct History .20 $3,000 Fall 2022
R Perkinz, Tiffany MA Adjunct English/ModLang .20 $3,000 Fall 2022
R Poston, Wiley MA Adjunct History .20 $3,000 Fall 2022
R Properzi, Gabriella MA Adjunct English/ModLang .40 $6,000 Fall 2022
R Rossi, Jarrod MS Adjunct Psychology .40 $6,000 Fall 2022
R Saierwein, Dylana MA Adjunct English/ModLang .40 $6,000 Fall 2022
R Smith, Sarah PhD Adjunct Nursing .34 $5,100 Fall 2022
R Smith, Tad MS Adjunct Soc./SOWK/CJ .20 $3,000 Fall 2022
R Stelly, Karen MS Adjunct Earth/Space Sci. .27 $4,000 Fall 2022
R Strange, Andrew MA Adjunct Soc/SOWK/CJ .20 $3,000 Fall 2022
R Travis, Steven PhD Adjunct Psychology .40 $6,000 Fall 2022
R Tucker, Carla MA Adjunct Earth/Space Sci. .69 $13,000 Fall 2022
R Walston, Ken MA Adjunct Soc/SOWK/CJ .20 $3,000 Fall 2022
R Whitehead, Gwen PhD Adjunct English/MODL .20 $3,000 Fall 2022
R Yera, Gregory MS Adjunct Computer Science .34 $5,000 Fall 2022

CHANGE OF STATUS 
Make sure to also report faculty that may not have been listed on the November report
Last, First Department Change of Status Period
Baldo, Melissa From Instructor to Assistant Professor Fall 2022
Mulvaney, Antoinette Business From Associate Dean to Professor 2022-23

394



COLLEGE OF BUSINESS  
R Booth, Kara MBA Adjunct BUSI .20 $4,000 Fall 2022
R Booth, Kara MBA Adjunct BUSI .20 $4,000 Fall 2022
R Dyson, Brent MBA Adjunct Const Mgmt .20 $4,000 Fall 2022
R Flosi, Alicen PhD Adjunct BUSI .20 $4,000 Fall 2022
R Flosi, Alicen PhD Adjunct BUSI .20 $4,000 Fall 2022
N Jawad, Muhammad PhD Assist Prof SAIS 1.0 $120,000 2022-2023
N Kumari, Shruti MS Instructor SAIS 1.0 $60,000 2022-2023
R Pipkins, David MBA Adjunct BUSI .20 $5,000 Fall 2022
R Pipkins, David MBA Adjunct BUSI .20 $5,000 Fall 2022
R Plaia, Colby BS Adjunct Const Mgmt .20 $4,000 SP 2023
R Simmons, Elizabeth MBA Adjunct SAIS .20 $5,000 Fall 2022
R Simmons, Elizabeth MBA Adjunct SAIS .20 $5,000 Fall 2022
R Tang, Wanwei Wynne MS Adjunct BUSI .20 $4,000 Fall 2022
R Tang, Wanwei Wynne MS Adjunct BUSI .20 $4,000 Fall 2022
R Waddill, James MS Adjunct Const Mgmt .20 $4,000 Fall 2022
R Whittington, Kelsey MBA Adjunct BUSI .20 $4,000 Fall 2022

COLLEGE OF EDUCATION & HUMAN DEVELOPMENT  
N Adams, Linda D MS Field Sup Ed Leadership .25 $3,200 Fall 2022
R Ashley, Candice Renee PhD Adjunct Counseling .20 $3,000 Fall 2022
R Ashley, Candice Renee PhD Adjunct Counseling .20 $3,000 Fall 2022
N Boyette, Tammy Sue EdD Field Sup Ed Leadership .25 $1,600 SP 2023
R Brown, Johnny Edward EdD Field Sup Ed Leadership .25 $6,400 2022-2023
R Chancy, Eric Joseph PhD Adjunct Counseling .20 $3,000 Fall 2022
N Clark, Preston Allan MS Field Sup Ed Leadership .25 $3,200 Fall 2022
R Collins, Crystal Janel PhD Adjunct Counseling .20 $3,000 Fall 2022
R Colson, Jo Ann EdD Field Sup Ed Leadership .25 $3,200 Fall 2022
N Cooper, Jennifer L. EdD Field Sup Ed Leadership .25 $3,200 Fall 2022
R Cummings, Kenneth E EdD Field Sup Ed Leadership .25 $3,200 Fall 2022

N
Fennick, Michelle 
Annette PhD Field Sup Ed Leadership .25 $3,200 Fall 2022

R
Fennick, Michelle 
Annette PhD Adjunct Ed Leadership .20 $3,000 Fall 2022

R
Fennick, Michelle 
Annette PhD Adjunct Ed Leadership .20 $3,000 Fall 2022

R Francisco, Urica Nicole MS Field Sup Ed Leadership .25 $6,400 Fall 2022
R Hall, Mary Adelia MS Field Sup Ed Leadership .25 $3,200 Fall 2022
R Heiner, Lisa Teer MS Field Sup Ed Leadership .13 $1,600 Fall 2022
R Hestand, Mary Alice PhD Adjunct Counseling .20 $3,000 Fall 2022
R Hestand, Mary Alice PhD Adjunct Counseling .20 $3,000 Fall 2022
R Holdiness, Sacky PhD Adjunct Counseling .20 $3,000 Fall 2022
R Hunter, O'tilia Mernice PhD Adjunct Counseling .20 $3,000 Fall 2022
R Jackson, Angela MS Field Sup Ed Leadership .25 $3,200 Fall 2022

N
Johnson, Shirley 
McMurray MS Field Sup Ed Leadership .25 $3,200 Fall 2022

R
Jones-Trebatoski, 
Kathleen Ann PhD Adjunct Counseling .20 $3,000 Fall 2022

R Kimmons, Janice Vance PhD Adjunct
Nutr, Hosp, and 
Hum Srvs .20 $3,000 Fall 2022

R Lackey, Steven Leon PhD Adjunct Counseling .20 $3,000 Fall 2022
N Martinez, Brenda O. EdD Field Sup Ed Leadership .25 $3,200 Fall 2022
N McFalls, Michael S. EdD Field Sup Ed Leadership .25 $1,600 Fall 2022
N McFalls, Michael S. EdD Field Sup Ed Leadership .25 $1,600 Fall 2022

N
McGary, Ostrova 
Dewayne EdD Field Sup Ed Leadership .25 $3,200 Fall 2022

R
McGee Snyder, 
Monalisa Maria PhD Adjunct Counseling .20 $3,000 Fall 2022

R Millmore, Patrick J PhD Adjunct Counseling .20 $3,000 Fall 2022
N Mouton, Sonerka E. EdD Field Sup Ed Leadership .25 $3,200 Fall 2022
N Oge, Debra Reviere EdD Field Sup Ed Leadership .25 $3,200 Fall 2022
R Powell, Melanie S PhD Adjunct Ed Leadership .20 $3,000 Fall 2022
R Reed, Dianne EdD Field Sup Ed Leadership .25 $3,200 Fall 2022
R Rinando, Connie Long MS Field Sup Teacher Ed .05 $498 Fall 2022
R Roork, Ellen B MS Field Sup Counseling .25 $3,200 Fall 2022
R Sadik, Suhad PhD Adjunct Counseling .20 $3,000 Fall 2022

N
Schrader, Christina Lynn 
(Stagg) MS Adjunct

Nutr, Hosp, and 
Hum Srvs .40 $6,000 Fall 2022
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R
Simmons, Jennifer 
Parsons MS Adjunct

Nutr, Hosp, and 
Hum Srvs .40 $6,000 Fall 2022

R Siow, Bethany Crae MS Adjunct
Nutr, Hosp, and 
Hum Srvs .20 $3,000 Fall 2022

N Sneed, Jason D MS Field Sup Ed Leadership .25 $1,600 SP 2023

N
Sollock, Laniece 
Amanda MS Field Sup Ed Leadership .25 $3,200 Fall 2022

N Turnbo, Bobbie Jo EdD Field Sup Ed Leadership .25 $3,200 Fall 2022
R Walker, Gabriela PhD Adjunct Ed Leadership 0.2 $3,000 Fall 2022

N Woodard, Amber Lynne MS Adjunct
Nutr, Hosp, and 
Hum Srvs .20 $3,000 Fall 2022

COLLEGE OF ENGINEERING  
R Muller, Gerhardt MS Adjunct Ctr Port Mgmt .20 $5,000 Fall 2022
R Muller, Gerhardt MS Adjunct Ctr Port Mgmt .20 $5,000 Fall 2022
R Papillion, Richshalla PhD Adjunct Indus Engr .20 $4,000 Fall 2022
R Stella, Juan PhD Post Doc Ctr for Resiliency 1.0 $3,000 Fall 2022
N Thomas, Chatherine PhD Adjunct Ctr for Resiliency .1 $3,000 SP 2023
N Uddameri, Elma PhD Assoc Prof Civil/Envir Engr 1.0 125,000 Fall 2022
R Underdown, Damon PhD Adjunct Indus Engr .20 $4,000 Fall 2022

COLLEGE OF FINE ARTS & COMMUNICATION  
R Balentine, Byron MBA Adjunct Comm/Media .20 $1,500 Fall 2022
N Berghorn, Benjamin DMA Visit Assist 

Prof
Music 1.0 $55,000 2022-2023

R Blanton, Linnis MA Adjunct Art/Design .20 $3,000 Fall 2022
N Chargois, Katelyn MS Adjunct Theatre/Dance .20 $3,000 Fall 2022
R Cooper, Melonee MA Adjunct Music .60 $9,000 Fall 2022
R Coughlan, Andrew MA Adjunct Comm/Media .20 $3,000 Fall 2022
R Dibiaso Paulus, Maxwell MM Adjunct Music .35 $4,600 Fall 2022
R Dibiaso Paulus, Maxwell MM Adjunct Music .20 $3,000 Fall 2022
R Dibiaso Paulus, Maxwell MM Adjunct Music .20 $2,000 Fall 2022
R Dubois, M. Rachael MA Adjunct Comm/Media .20 $3,000 Fall 2022
R Dubois, Mary Rachael MA Adjunct Comm/Media .40 $6,000 Fall 2022
N Duerler (Chavez) Caitlin MA Adjunct Art/Design .20 $3,500 Fall 2022
R Gomez, Victor MM Adjunct Music .40 $9,900 Fall 2022
R Gomez, Victor MM Adjunct Music .20 $2,000 Fall 2022
R Goodwin, Maurice MS Adjunct Spch/Hearing .20 $4,000 Fall 2022
R Graham, Catherine MA Adjunct Comm/Media .20 $3,000 Fall 2022
R Graham, Catherine MA Adjunct Comm/Media .20 $3,000 Fall 2022
R Harn, Monica PhD Adjunct Spch/Hearing .20 $4,000 Fall 2022
R Harn, William PhD Adjunct Spch/Hearing .20 $4,000 Fall 2022
R Hauser, Eric PhD Adjunct Comm/Media .25 $3,000 Fall 2022
R Hauser, Eric PhD Adjunct Comm/Media .25 $3,000 Fall 2022
R Hunt-Cathey, Kristyn MMC Adjunct Comm/Media .20 $3,000 Fall 2022
R Hunt-Cathey, Kristyn MMC Adjunct Comm/Media .20 $3,000 Fall 2022
R Iles, Jennifer DMA Adjunct Music .50 $16,800 Fall 2022
R Iles, Jennifer DMA Adjunct Music .20 $900 Fall 2022
R Luce, Allison MS Adjunct Spch/Hearing .40 $8,000 Fall 2022
N Lyles, Chelsea MS Clinical Instr Spch/Hearing 1.0 $60,000 2022-2023
R McGee, Kevin MBA Adjunct Comm/Media .20 $3,000 Fall 2022
N Ocuto, Oscar EdD Adjunct Deaf Stud/Educ .20 $3,000 Fall 2022
R Procter, Teresa MM Adjunct Spch/Hearing .20 $4,000 Fall 2022
R Saldana, Sarah MA Adjunct Spch/Hearing .40 $8,000 Fall 2022
R Stanley, Ruth MA Adjunct Comm/Media .25 $3,000 Fall 2022
R Stanley, Ruth MA Adjunct Comm/Media .25 $3,000 Fall 2022
N Tashakori, Fatemeh PhD Adjunct Art/Design .20 $3,000 Fall 2022
N Trahan, Angela EdD Adjunct Deaf Stud/Educ .20 $3,000 Fall 2022

LIBRARY  
N Stanfield, Tamra MA Instructor Technical Services 1.0 55,000 2022-2023
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  Sam Houston State University

FACULTY PERSONNEL CHANGES    

RESIGNATIONS

1. Eller, Jamie, Assistant Professor, Osteopathic Principles and Practice, effective December 31, 2022.
2. Jimenez, Shannon, Associate Professor and Chair, Primary Care and Clinical Medicine, effective December 

9, 2022.
3. Kerbs, Macie, Assistant Professor, Teaching and Learning, effective November 15, 2022.
4. Miller, Carliss, Assistant Professor, Management, Marketing and Information Systems, effective January 15, 

2023.

STATUS CHANGES

1. Boudreaux, Craig, Assistant Professor, Primary Care and Clinical Medicine; to Assistant Dean of Clinical 
Affairs, College of Osteopathic Medicine, effective November 15, 2022.

2. Holt, Melinda, Associate Dean, College of Science and Engineering Technology; to Interim Dean, College of 
Science and Engineering Technology, effective January 1, 2023.

3. Pascarella, John, Dean, College of Science and Engineering Technology; to Professor, Biological Sciences, 
effective January 1, 2023.

RETIREMENTS

1. Creghan, Frank, Associate Professor, Teaching and Learning, effective December 31, 2022.
2. Hanssen, Kristina, Professor, Theatre and Musical Theatre, effective January 15, 2023.
3. Mullings, Janet, Professor, Criminal Justice and Criminology, and Associate Dean, College of Criminal 

Justice, effective January 31, 2023.

LEAVES

1. Akay-Sullivan, Sinem, Assistant Professor, Counselor Education, effective September 1, 2022.
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FACULTY APPOINTMENTS, New (N) and Renewal (R)

NAME DEG RANK DEPARTMENT %FTE SALARY PERIOD

COLLEGE OF CRIMINAL JUSTICE

N Skillman, Britni Ph.D. Post-Dc. Fell Forensic Science 1.00 55,008 FY2023

COLLEGE OF EDUCATION

N McClure, Patricia  A. M.Ed. Lect.-Pool Teaching & Lrng 0.20 1,532 F2022

COLLEGE OF OSTEOPATHIC MEDICINE

N Quarles, IV, Luther D.O. Assist. Prof Osteo Princ & Pract 1.00 210,000 FY2023

398



Sul Ross State University

FACULTY PERSONNEL CHANGES

NEW HIRES
1. Barrientes, Benjamin, Instructor, Department of Homeland Security and Criminal Justice, effective 

January 16, 2023
2. Daganzo-Cantens, Esther, Professor of Spanish, Department of Languages and Literature, January 

16, 2023
3. Frank, Maureen, Associate Professor of Natural Resource Management and the Buddy A. Davidson 

Endowed Cahir in Conservation Biology, January 16, 2023
4. Kuenstler, Donna, Lecturer in the Department of Nursing, January 16, 2023
5. Marsh, Matthew, Lecturer of History, Department of Behavioral and Social Sciences, January 16, 

2023
6. Deanda, Ramon, Visiting Lecturer of Art, Department of Visual and Performing Arts, January 16, 

2023
7. Otzoy, Karin Leiva, Instructor of Education, Department of Education, January 16, 2023

RESIGNATIONS
1. None to report.

RETIREMENTS
1. Fairlie, Carol, Professor of Art, Visual and Performing Arts, effective January 15, 2023

LEAVE OF ABSENCE
1.  None to report.

NON-REAPPOINTMENTS
1.  None to report.

CHANGES IN STATUS
1. Haan, Jennifer, Assistant Professor of Education Leadership to Assistant Professor of Education 

Leadership and Director of Online Programs and Distance Education, Education, effective October 1, 
2022

PROMOTION TO ASSOCIATE PROFESSOR
1. None to report.

PROMOTION TO PROFESSOR
1. None to report.

TENURE

1. None to report.
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TERMINAL CONTRACTS

1. 1.   None to report.

FACULTY APPOINTMENTS, New (N) and Renewal (R)

NAME DEG RANK DEPARTMENT FTE SALARY PERIOD

COLLEGE OF AGRICULTURE, LIFE AND PHYSICAL SCIENCES

R Allen, John C MBA Lecturer
Industrial 
Technology .4 $5,100 SPRING 2023

N Juardo, Yolanda BSN Lecturer Nursing .4 $8,400 SPRING 2023

R Low, Jimmy F M.A. Lecturer
Industrial 
Technology .4 $5,100 SPRING 2023

R
Mattimore, 
Gordon DNP Lecturer Nursing .2 $4,200 SPRING 2023

R Nixon, Keith S BAAS Lecturer
Industrial 
Technology .2 $2,550 SPRING 2023

R Sanders, Corey N B.S. Lecturer
Industrial 
Technology .2 $2,550 SPRING 2023

COLLEGE OF JIMMY D. CASE COLLEGE OF LITERATURE, ARTS & SOCIAL SCIENCES
R Azar, Marina M.A. Lecturer Fine Arts .4 $5,100 SPRING 2023

R
Curtain, Richard 
D M.A. Lecturer Fine Arts .6 $8,950 SPRING 2023

R Kerzee, Beth Lecturer Fine Arts .2 $3,800 SPRING 2023
N Nye, Katherine Lecturer Fine Arts .2 $2,550 SPRING 2023

N
Potts, Lana 
Cartlidge Lecturer Fine Arts .2 $3,400 SPRING 2023

R Wilson, William C B.A. Lecturer Fine Arts .33 $7,361 SPRING 2023
COLLEGE OF EDUCATION AND PROFESSIONAL STUDIES

R
Coleman, Shirley 
Marie M.Ed. Lecturer Education .2 $1,530 SPRING 2023

R Flores, Roberto M.Ed. Lecturer Education .2 $  510 SPRING 2023

R
Fox, Caroline 
Spencer M.A. Lecturer Education .2 $3,150 SPRING 2023

N Garcia, Robin M.A. Lecturer Education .2 $  510 SPRING 2023

R
Garibay, Rebecca 
Pauline Ed.D. Lecturer Education .2 $2,550 SPRING 2023

R Medellin, Raul Ed.D. Lecturer Education .2 $2,700 SPRING 2023
R Olive, Tamera L. Ph.D. Lecturer Education .4 $5,400 SPRING 2023

N
Oliver, Melissa 
Anne Lecturer Education .1 $1,200 SPRING 2023
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R
Quintanilla, 
Brenda Ursula Ph.D. Lecturer Education .2 $2,700 SPRING 2023

R
Wadley, Cynthia 
Ann Ph.D. Lecturer Education .4 $5,400 SPRING 2023

R Walker, Jeanne M.Ed. Lecturer Education .2 $1,530 SPRING 2023

R
Wallace, Pauls 
Day Ph.D. Lecturer Education .4 $5,400 SPRING 2023

DEL RIO, EAGLE PASS, AND UVALDE CAMPUSES
R Baulch, Clay E. Ed.D.. Lecturer Humanities .2 $2,550 SPRING 2023

R
Nunley, Barbara 
June M.S.. Lecturer

Business 
Administration .2 $3,050 SPRING 2023
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TEXAS STATE UNIVERSITY 
 
FACULTY PERSONNEL CHANGES   

DEATH
1. Stapleton, William A., Associate Professor, Ingram School of Engineering, effective January 16, 2023.

CHANGE IN STATUS
1. Sellers, Christine S., from Interim Director and Professor, Criminal Justice and Criminology to Professor, 

Criminal Justice and Criminology, effective January 2, 2023.

FACULTY DEVELOPMENT LEAVES
1. Abate, Cassandra A., Theatre and Dance, Faculty Development Leave, Fall 2023.
2. Alanis, Emmanuel, Finance and Economics, Faculty Development Leave, Spring 2024.
3. Alkire, Linda, Marketing, Faculty Development Leave, Fall 2023.
4. Anderson, Sidney T., Marketing, Faculty Development Leave, Fall 2023.
5. Arnio, Ashley N., Criminal Justice and Criminology, Faculty Development Leave, Spring 2024.
6. Badrinarayanan, Vishag A., Marketing, Faculty Development Leave, Fall 2023.
7. Bagnulo, Ashleen, Political Science, Faculty Development Leave, Fall 2023.
8. Banerjee, Suparno, English, Faculty Development Leave, Spring 2024.
9. Blalock, Sarah M., Counseling, Leadership, Adult Education, and School Psychology, Faculty Development Leave, 

Spring 2024.
10. Brown, Kaysie S., Theatre and Dance, Faculty Development Leave, Fall 2023.
11. Burtscher, Martin, Computer Science, Faculty Development Leave, Fall 2023.
12. Campbell, Linda J., Accounting, Faculty Development Leave, Fall 2023.
13. Charles, Joni S. J., Finance and Economics, Faculty Development Leave, Spring 2024.
14. Chen, Yihong, Ingram School of Engineering, Faculty Development Leave, Fall 2023.
15. Ciullo, Stephen P., Curriculum and Instruction, Faculty Development Leave, Fall 2023.
16. Colegrove, Kiyomi S., Curriculum and Instruction, Faculty Development Leave, Spring 2024.
17. Damiano, Sara T., History, Faculty Development Leave, Spring 2024.
18. de la Puente, Jose C., History, Faculty Development Leave, Fall 2023.
19. Devlin, Michael B., Journalism and Mass Communication, Faculty Development Leave, Fall 2023.
20. Dochtermann, Anton M., Mathematics, Faculty Development Leave, Spring 2024.
21. Evans, Michelle L., Political Science, Faculty Development Leave, Spring 2024.
22. Fitzpatrick, Thomas C., Art and Design, Faculty Development Leave, Fall 2023.
23. Flasch, Paulina S., Counseling, Leadership, Adult Education, and School Psychology, Faculty Development Leave, 

Spring 2024.
24. Forsythe, Michelle E., Curriculum and Instruction, Faculty Development Leave, Spring 2024.
25. Gabor, Caitlin, Biology, Faculty Development Leave, Spring 2024.
26. Gainer, Jesse S., Curriculum and Instruction, Faculty Development Leave, Spring 2024.
27. Gallegos de Castillo, Lori L., Philosophy, Faculty Development Leave, Fall 2023.
28. Haiyasoso, Maria D., Counseling, Leadership, Adult Education, and School Psychology, Faculty Development Leave, 

Fall 2023.
29. Haskard Zolnierek, Kelly B., Psychology, Faculty Development Leave, Fall 2023.
30. Hodges, Russell B., Curriculum and Instruction, Faculty Development Leave, Spring 2024.
31. Howard, Krista J., Psychology, Faculty Development Leave, Fall 2023.
32. Huertas Pau, Maria del Mar, Biology, Faculty Development Leave, part-time 2023-2024.
33. Hustvedt, Gwendolyn, Family and Consumer Sciences, Faculty Development Leave, Fall 2023.
34. Jackson, Julie, Curriculum and Instruction, Faculty Development Leave, Spring 2024.
35. Jones, Angela M., Criminal Justice and Criminology, Faculty Development Leave, Spring 2024.
36. Jones, Shayne E., Criminal Justice and Criminology, Faculty Development Leave, Spring 2024.
37. Justice, Sean B., Art and Design, Faculty Development Leave, Spring 2024.
38. Keeley-Vassberg, Maureen, Communication Studies, Faculty Development Leave, Spring 2024.
39. Keller, Thomas M., Mathematics, Faculty Development Leave, Spring 2024.
40. Kilby, James D., Anthropology, Faculty Development Leave, Spring 2024.

402



41. Kim, Yoo-Jae, Engineering Technology, Faculty Development Leave, Spring 2024.
42. Kirby, Eric, Management, Faculty Development Leave, Spring 2024.
43. Kirby, Susan L., Management, Faculty Development Leave, Spring 2024.
44. Koschoreck, James W., Counseling, Leadership, Adult Education, and School Psychology, Faculty Development Leave, 

Spring 2024.
45. Lee, Hsun M., Information Systems and Analytics, Faculty Development Leave, Fall 2023.
46. Long, Ju, Information Systems and Analytics, Faculty Development Leave, Spring 2024.
47. Longoria, Jr., Thomas, Political Science, Faculty Development Leave, Spring 2024.
48. Martin, Kasey, Accounting, Faculty Development Leave, Spring 2024.
49. McLean, Robert J. C., Biology, Faculty Development Leave, Fall 2023.
50. Melhuish, Kathleen M., Mathematics, Faculty Development Leave, Spring 2024.
51. Menninger, Margaret E., History, Faculty Development Leave, part-time 2023-2024.
52. Musal, Rasim M., Information Systems and Analytics, Faculty Development Leave, Fall 2023.
53. Norton, Christine L., Social Work, Faculty Development Leave, Spring 2024.
54. Pan, Xi, Sociology, Faculty Development Leave, Fall 2023.
55. Porras, Jorge Y., World Languages and Literatures, Faculty Development Leave, Spring 2024.
56. Rabotkina, Daria S., Music, Faculty Development Leave, Fall 2023.
57. Raphael, Rebecca, Philosophy, Faculty Development Leave, Fall 2023.
58. Ritter, Caroline B., History, Faculty Development Leave, part-time 2023-2024.
59. Rossmo, Kim, Criminal Justice and Criminology, Faculty Development Leave, Spring 2024.
60. Salcedo, Ramona, Family and Consumer Sciences, Faculty Development Leave, Fall 2023.
61. Sarmiento, Eric R., Geography and Environmental Studies, Faculty Development Leave, Fall 2023.
62. Schwartz, Benjamin F., Biology, Faculty Development Leave, Fall 2023.
63. Shen, Yishan, Family and Consumer Sciences, Faculty Development Leave, part-time 2023-2024.
64. Solem, Michael, Geography and Environmental Studies, Faculty Development Leave, Fall 2023.
65. Spradley, Martha K., Anthropology, Faculty Development Leave, Fall 2023.
66. Stafford, Mark C., Criminal Justice and Criminology, Faculty Development Leave, Fall 2023.
67. Timmerman, Lindsay M., Communication Studies, Faculty Development Leave, Fall 2023.
68. Travis, Jr., Raphael T., Social Work, Faculty Development Leave, Fall 2023.
69. Trujillo, Logan T., Psychology, Faculty Development Leave, Spring 2024.
70. Ulen, Ronald C., Music, Faculty Development Leave, Fall 2023.
71. Valencia, Louie D., History, Faculty Development Leave, Fall 2023.
72. Veselka, Holly E., Art and Design, Faculty Development Leave, Fall 2023.
73. Wan, Min, Management, Faculty Development Leave, Fall 2023.
74. Warms, Richard L., Anthropology, Faculty Development Leave, Fall 2023.
75. Warnell, Katherine R., Psychology, Faculty Development Leave, Fall 2023.
76. Zhu, Pinfan, English, Faculty Development Leave, Spring 2024.

LEAVE OF ABSENCE
1. None to report. 

NON-REAPPOINTMENT
1. None to report. 

TERMINATIONS
1. None to report. 

RESIGNATIONS
1. Brinckmeyer, Lynn, Professor, Music, effective May 31, 2023.
2. Cheetham, Andrew L., Assistant Professor, Music, effective May 31, 2023.
3. Fulton, Lawrence V., Professor, Health Administration, effective January 15, 2023.
4. Islam, Sheikh Ariful, Assistant Professor, Ingram School of Engineering, effective January 2, 2023.
5. Trahan, Mark H., Associate Professor, Social Work, effective May 31, 2023.

RETIREMENTS
1. Harter, Rod A., Professor, Health and Human Performance, effective December 31, 2022.
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2. McClellan, Stanley A., Professor, Ingram School of Engineering, effective August 31, 2023.
3. Nicols, Kay M., Associate Professor, Management, effective January 15, 2023.
4. Ott, James R., Associate Professor, Biology, effective May 31, 2023.
5. Thomas, Cathy, Associate Professor, Curriculum and Instruction, effective January 15, 2023. 

APPOINTMENT WITH TENURE
1. Bumgarner, Jeffrey B., Professor of Criminal Justice and Criminology, effective January 1, 2023.
2. Myint, Soe, Professor of Geography and Environmental Studies, effective January 16, 2023.

FACULTY APPOINTMENTS, New (N) and Renewal (R)

NAME                                  DEG           RANK             DEPARTMENT                                  %FTE         SALARY    PERIOD

COLLEGE OF APPLIED ARTS
R Alaswad, Zina N. Ph.D. Lecturer Family and Consumer Sciences .20 7,000.00 Fall 2022
R Baker, Brian L. J.D. Lecturer Criminal Justice and Criminology .40 8,115.00 Fall 2022
R Barr, Geoffrey I. J.D. Lecturer Criminal Justice and Criminology .20 4,000.00 Fall 2022
R Bensman, Todd J. M.A.C.J. Lecturer Criminal Justice and Criminology .20 3,250.00 Fall 2022
N Blevins, Mallorie M.S.C.J. Lecturer Criminal Justice and Criminology .40 6,615.00 Fall 2022
R Brizendine, Kelli C. J.D. Lecturer Criminal Justice and Criminology .20 4,115.00 Fall 2022
R Browder, David B. M.Ed. Lecturer Organization, Workforce, and 

Leadership Studies
.20 7,000.00 Fall 2022

R Bush, Lindsay H. M.S. Lecturer Family and Consumer Sciences .40 10,000.00 Fall 2022
R Campbell, Katie B. M.A. Lecturer Family and Consumer Sciences .20 10,000.00 Fall 2022
R Carreon, Jennifer Ph.D. Lecturer Criminal Justice and Criminology .50 8,000.01 Fall 2022
N Chopra, Ali S. M.I.A. Lecturer Family and Consumer Sciences .40 12,500.00 Fall 2022
R Clark, Thomas P. J.D. Lecturer Criminal Justice and Criminology .40 10,115.00 Fall 2022
R Clauss, Karen S. M.S. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022
R Curry, Tamecia M. Ph.D. Lecturer Social Work .20 4,500.00 Fall 2022
R Donnelly, David M. M.A. Lecturer Organization, Workforce, and 

Leadership Studies
1.00 50,671.08 2022-2023

R Evers, Charles H. M.P.A. Lecturer Organization, Workforce, and 
Leadership Studies

.20 7,000.00 Fall 2022

R Fitchpatrick, 
Cynthia

M.Ed. Lecturer Family and Consumer Sciences 1.00 25,999.97 Fall 2022

R Fuller, Hana I. M.S.I.S. Lecturer Organization, Workforce, and 
Leadership Studies

.40 7,000.00 Fall 2022

R Fuller, Noel A. M.S.I.S. Lecturer Organization, Workforce, and 
Leadership Studies

.20 7,000.00 Fall 2022

R Gambrel, Robyn M.S.W. Lecturer Social Work .20 4,000.00 Fall 2022
R Gray, Kaila P. M.A. Lecturer Organization, Workforce, and 

Leadership Studies
.20 7,000.00 Fall 2022

R Guajardo, April M. M.S.S.W. Lecturer Social Work .20 4,000.00 Fall 2022
R Harkins, Betty L. Ph.D. Lecturer Organization, Workforce, and 

Leadership Studies
.20 8,000.00 Fall 2022

R Harvey, 
Christopher J.

Ed.D. Lecturer Organization, Workforce, and 
Leadership Studies

.20 8,000.00 Fall 2022

R Hinojosa, Leonard M.S. Lecturer Criminal Justice and Criminology .40 6,615.00 Fall 2022
R Horn, Ernest J. M.B.A. Lecturer Family and Consumer Sciences .20 4,750.00 Fall 2022
R Hyden, Brittany M. Ph.D. Lecturer Organization, Workforce, and 

Leadership Studies
1.00 50,671.08 2022-2023

R Jackson, Angela M.S.W. Lecturer Social Work .40 8,000.00 Fall 2022
R Jackson, Clarissa M.S.W. Lecturer Social Work .20 4,000.00 Fall 2022
R Kaplan, Andrew L. M.F.A. Lecturer Family and Consumer Sciences .40 10,000.00 Fall 2022
R Karras, Cynthia A. Ph.D. Lecturer Family and Consumer Sciences .75 19,500.03 Fall 2022
R Kennedy, Mark D. J.D. Lecturer Criminal Justice and Criminology .20 4,115.00 Fall 2022
R Kim, Eun Hae Ph.D. Lecturer Social Work .20 4,500.00 Fall 2022
R Lee, Brett L. Ph.D. Lecturer Organization, Workforce, and 

Leadership Studies
.20 8,000.00 Fall 2022

R Lines, Kristen A. M.S. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022
R Loper, Zengara A. M.S. Lecturer Organization, Workforce, and 

Leadership Studies
.20 3,500.00 Fall 2022
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R Martinez, Marissa M.S. Lecturer Family and Consumer Sciences .20 10,000.00 Fall 2022
R McClain, Terrance M.Ed. Lecturer Organization, Workforce, and 

Leadership Studies
.20 8,000.00 Fall 2022

R McKenna, Joseph Ph.D. Lecturer Criminal Justice and Criminology .20 4,000.00 Fall 2022
N Melton, Kaitlyn H. B.S.F.C.S. Lecturer Family and Consumer Sciences .40 13,000.00 Fall 2022
N Mercado, Norma M.S.W. Lecturer Social Work .40 8,000.00 Fall 2022
N Meza, Vanessa M.S. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022
R Moreno, Toni D. Ph.D. Lecturer Social Work .20 4,500.00 Fall 2022
R Moreno, Toni D. Ph.D. Lecturer Organization, Workforce, and 

Leadership Studies
.20 4,000.00 Fall 2022

R Morgan, Elizabeth Ph.D. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022
N Mount, Lacey L. D.P.M. Lecturer Agricultural Sciences .20 5,000.00 Fall 2022
R Mowrey, Kara R. Ed.D. Lecturer Organization, Workforce, and 

Leadership Studies
.20 8,000.00 Fall 2022

R Nava, Michael E. Ph.D. Lecturer Organization, Workforce, and 
Leadership Studies

.20 8,000.00 Fall 2022

R Nisenbaum, 
Miriam L.

M.S.S.W. Lecturer Social Work .40 8,000.00 Fall 2022

R Nyamapfumba, 
Rudo T. B.

D.S.W. Lecturer Social Work .40 9,000.00 Fall 2022

N Olma, Tayte M. M.S. Lecturer Criminal Justice and Criminology .20 3,250.00 Fall 2022
R Padilla Cardenas, 

Bobbie J. X.
M.S.W. Lecturer Social Work .40 8,000.00 Fall 2022

N Pete, Anthony J. M.A. Asst. Prof. of 
Practice

Military Science 1.00 0.00 2022-2023

R Phillips, Farya Ph.D. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022
R Pierce, Sharon R. M.Ed. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022
R Raafat, Omayma M.A. Lecturer Family and Consumer Sciences .40 12,000.00 Fall 2022
R Roberts, Sandra M.S. Lecturer Family and Consumer Sciences .40 10,000.00 Fall 2022
R Ruiz, Rachel S. Ph.D. Lecturer Organization, Workforce, and 

Leadership Studies
.20 8,000.00 Fall 2022

N Smith, Craig A. M.A.C.J. Lecturer Criminal Justice and Criminology .20 3,365.00 Fall 2022
R Smith, Jr., Tyrone Ed.D. Lecturer Organization, Workforce, and 

Leadership Studies
.20 8,000.00 Fall 2022

R Springer, Gary J. Ph.D. Lecturer Organization, Workforce, and 
Leadership Studies

.20 8,000.00 Fall 2022

R Takahashi, Iwao Ph.D. Lecturer Family and Consumer Sciences .40 10,000.00 Fall 2022
R Tillotson, Stephen Ph.D. Lecturer Criminal Justice and Criminology .20 4,000.00 Fall 2022
N Tovar, Lupita G. M.S.C.J. Lecturer Criminal Justice and Criminology .20 3,365.00 Fall 2022
R White, Jeremy W. Ph.D. Lecturer Organization, Workforce, and 

Leadership Studies
.20 8,000.00 Fall 2022

R Whitworth, Clifford Ph.D. Lecturer Organization, Workforce, and 
Leadership Studies

.20 4,000.00 Fall 2022

R Wiley, Jr., Richard M.S.W. Lecturer Social Work 1.00 54,000.00 2022-2023
N Woolbright, Kathy Ph.D. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022
R Wooten, Chelsey M.A.C. Lecturer Social Work .20 4,000.00 Fall 2022
R Young, Amanda R. M.A. Lecturer Organization, Workforce, and 

Leadership Studies
.20 7,000.00 Fall 2022

N Zhou, Xuan M.Ed. Lecturer Family and Consumer Sciences .20 5,000.00 Fall 2022

MCCOY COLLEGE OF BUSINESS 
R Bishop II, 

Sherwood
M.S. Lecturer Finance and Economics 1.00 35,000.00 Fall 2022

R Bogar, Daniel T. M.B.A. Lecturer Management .40 7,250.00 Fall 2022
N Burnett-Hayes, 

Alex
M.S. Lecturer Information Systems and Analytics .40 11,000.00 Fall 2022

R Cooley, Ronald R. M.B.A. Lecturer Finance and Economics .20 4,650.00 Fall 2022
R Davidson, Jeanne M.S.Acy. Lecturer Accounting .40 15,707.50 Fall 2022
R D'Amelio, Michael J.D. Lecturer Management .20 4,750.00 Fall 2022
N Esselman, Amy M. M.S. Lecturer Information Systems and Analytics .20 5,500.00 Fall 2022
R Evans, Mark W. M.S. Lecturer Management .40 9,250.00 Fall 2022
R Felan, Victor N. M.B.A. Lecturer Accounting .20 4,879.50 Fall 2022
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N Houston, Jeffrey L. M.B.A. Lecturer Finance and Economics .40 9,300.00 Fall 2022
R Israel, Steve M.S. Lecturer Management .20 3,750.00 Fall 2022
R Jaeger, Amy D. M.B.A. Lecturer Management .20 3,750.00 Fall 2022
R Kalyanasundaram, 

Santhanam
M.A. Lecturer Information Systems and Analytics .40 10,500.00 Fall 2022

R Lund, Yogesh D. M.B.A. Lecturer Management .20 4,750.00 Fall 2022
R Morgan, Byron L. Ph.D. Lecturer Management .40 9,250.00 Fall 2022
R Proesel, Steven G. M.S.B.A. Lecturer Accounting .20 7,467.50 Fall 2022
R Rose, Dennis V. M.B.A. Lecturer Management .40 8,250.00 Fall 2022
R Rougeux, Natalie J.D. Lecturer Management .20 4,250.00 Fall 2022
R Sobel, Katherine N. M.S. Lecturer Management .20 3,750.00 Fall 2022
R Teves, Eileen C. D.B.A. Lecturer Management .20 4,750.00 Fall 2022
R Trinidad, Jose Ph.D. Asst. Prof. 

Emeritus
Finance and Economics .40 9,300.00 Fall 2022

R Turri, Maurizio M.B.A. Lecturer Management .40 7,250.00 Fall 2022
R Wagner, William J. M.A. Lecturer Management .40 10,000.00 Fall 2022
R Wilhelm, Justin J. M.Acy. Lecturer Accounting .20 11,124.00 Fall 2022
R Zigrossi, 

Christopher J.
M.B.A. Lecturer Management .20 4,750.00 Fall 2022

R Zigrossi, Sam J. M.B.A. Lecturer Management .20 4,750.00 Fall 2022

COLLEGE OF EDUCATION
N Alvear, Graciela M.Ed. Lecturer Curriculum and Instruction .20 600.00 Fall 2022
R Antoine, Zenarae M.S.P.E. Lecturer Health and Human Performance .20 0.00 Fall 2022
R Armentrout, Debra M.Ed. Lecturer Curriculum and Instruction .40 7,100.00 Fall 2022
R Baker, Diana K. M.S. Lecturer Curriculum and Instruction .40 5,400.00 Fall 2022
R Bazan, Orphalinda M.Ed. Lecturer Curriculum and Instruction .20 2,400.00 Fall 2022
N Berglund, Adam B.S.R.A. Lecturer Health and Human Performance .20 1,750.00 Fall 2022
R Bricker, Hannah M.Ed. Lecturer Curriculum and Instruction .40 7,000.00 Fall 2022
R Brown, Scott M. Ph.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.20 4,000.00 Fall 2022

N Burson, Sheri L. Ph.D. Lecturer Health and Human Performance .20 4,000.00 Fall 2022
R Calzada, Lucio Ed.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.20 4,000.00 Fall 2022

R Castillo, Alice V. M.A. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022
R Cearley-Key, Terri M.Ed. Lecturer Curriculum and Instruction .20 4,200.00 Fall 2022
N Chamberlain, 

Katharine L.
Ph.D. Lecturer Curriculum and Instruction .20 4,000.00 Fall 2022

R Coupe, Megan C. M.Ed. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Davis, Barbara H. Ed.D. Professor 

Emeritus
Curriculum and Instruction .20 1,800.00 Fall 2022

R Demere, Stacey M.Ed. Lecturer Curriculum and Instruction .20 4,200.00 Fall 2022
R Diaz-Torres, 

Denali
M.S. Lecturer Health and Human Performance .20 1,200.00 Fall 2022

R Fisher, Diane C. Ed.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Fletcher, Erika S. M.Ed. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022
R Flint, Mary J. Ph.D. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Flores, Selina E. B.S. Lecturer Health and Human Performance .20 0.00 Fall 2022
R Floyd, Erinn C. F. Ph.D. Lecturer Curriculum and Instruction .40 8,000.00 Fall 2022
R Foster, Laura K. M.Ed. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.40 8,000.00 Fall 2022

N Frame, Laura B. Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Fugate, Margrette Ph.D. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022
N Furjanic, David J. Ph.D. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Garcia, Sara E. M.Ed. Lecturer Health and Human Performance 1.00 42,399.09 2022-2023
R Gomez, Belinda Ed.D. Lecturer Curriculum and Instruction 1.00 26,199.99 Fall 2022
R Goodwin, Patsy J. M.S. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022
R Grimaldo, Leticia Ph.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.40 8,000.00 Fall 2022
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R Hastings, 
Candace K.

Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Hawes, Cathy J. M.A. Lecturer Health and Human Performance .40 6,000.00 Fall 2022
R Hendrix, April N. Ph.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.20 4,000.00 Fall 2022

N Hernandez, 
Cynthia L.

Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Hill, Gregory T. Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Horony, Staci E. Ed.D. Lecturer Curriculum and Instruction .40 7,000.00 Fall 2022
R Howell, Michael B.G.S. Lecturer Health and Human Performance .20 0.00 Fall 2022
R Huiet, Sean M. B.S.Ed. Lecturer Health and Human Performance .20 0.00 Fall 2022
R Humphrey, 

Whitney L.
Ph.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.20 4,000.00 Fall 2022

R Hutchison, Karen M.Ed. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022
R Jackson, James M.Ed. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Jacob, Cynthia C. M.Ed. Lecturer Curriculum and Instruction .20 4,200.00 Fall 2022
R Johnson, John K. M.S. Lecturer Health and Human Performance .20 3,500.00 Fall 2022
R Kendall, Holly H. M.S. Lecturer Health and Human Performance .20 3,500.00 Fall 2022
N Kinsey, Sami P. M.Ed. Lecturer Curriculum and Instruction .20 4,200.00 Fall 2022
R Koury, Cheryl L. M.Ed. Lecturer Curriculum and Instruction .20 1,200.00 Fall 2022
R LeBlanc, Theresa M.F.A. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Ledbetter-Cho, 

Katherine E.
Ph.D. Lecturer Curriculum and Instruction .20 4,000.00 Fall 2022

N Lindsay, Hannah M.Ed. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Litchke, Lyn G. Ph.D. Lecturer Health and Human Performance .20 4,000.00 Fall 2022
N Machu, Teresa A. M.A. Lecturer Health and Human Performance .20 1,800.00 Fall 2022
N Mason, Sarah A. M.A. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Mcclendon, 

Megan E.
Ph.D. Lecturer Health and Human Performance .20 3,500.00 Fall 2022

R McMillen-Hudak, 
Nancy A.

M.S. Lecturer Curriculum and Instruction .40 6,000.00 Fall 2022

R Mercer, Marcus S. M.S. Lecturer Health and Human Performance .20 3,500.00 Fall 2022
R Milligan, Kevin R. Ph.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.20 4,000.00 Fall 2022

R Monforton, 
Celeste A.

D.P.H. Lecturer Health and Human Performance .20 3,500.00 Fall 2022

R Morton, Vincent E. Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

N Moschella-
Schuller, Jennifer 

M.A.T. Lecturer Curriculum and Instruction .40 7,000.00 Fall 2022

N Munsell, Melissa B.S. Lecturer Health and Human Performance .20 2,400.00 Fall 2022
R Nelson, Angela M. Ed.D. Lecturer Curriculum and Instruction .20 3,000.00 Fall 2022
R O'Neal, Sharon F. Ph.D. Assoc. Prof. 

Emeritus
Curriculum and Instruction .40 7,000.00 Fall 2022

R Onwujuba, 
Chinweokwu

Ph.D. Lecturer Curriculum and Instruction .40 7,000.00 Fall 2022

R O'Rourke, Patricia M.Ed. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022
R Paese, Paul C. Ph.D. Lecturer Curriculum and Instruction .40 6,000.00 Fall 2022
R Pavia-Martinez, 

Mary H.
Ph.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.20 4,000.00 Fall 2022

R Pharr, Sharrah K. Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Phinney, Andrew M.Ed. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Pierce, Carolyn D. M.Ed. Lecturer Curriculum and Instruction .20 4,800.00 Fall 2022
R Pool, Kimbroly A. Ed.D. Lecturer Curriculum and Instruction .20 4,800.00 Fall 2022
R Potter, Denise D. M.Ed. Lecturer Curriculum and Instruction .20 1,800.00 Fall 2022
R Price, Larry R. Ph.D. Professor Counseling, Leadership, Adult 

Education, and School Psychology
.20 4,000.00 Fall 2022

R Ramirez, Mary A. M.Ed. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022
R Reardon, Robert Ph.D. Lecturer Counseling, Leadership, Adult 

Education, and School Psychology
.40 8,000.00 Fall 2022

407



R Riley, Jr., Philip M. M.Ed. Lecturer Curriculum and Instruction .40 5,400.00 Fall 2022
R Ruiz-Winner, 

Veronica D.
Ph.D. Lecturer Curriculum and Instruction .20 4,000.00 Fall 2022

R Saladino, 
Rebecca F. K.

M.Ed. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022

R Schlosz, David J. Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Silva, Stella Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Simmons, David Ed.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Solis, Kelsey N. M.Ed. Lecturer Health and Human Performance .20 0.00 Fall 2022
N Sosa, Valerie M. M.Ed. Lecturer Curriculum and Instruction .20 4,200.00 Fall 2022
R Sostarich, Scott K. M.S. Lecturer Curriculum and Instruction .40 6,600.00 Fall 2022
R Spear, Elizabeth M.Ed. Lecturer Curriculum and Instruction .40 7,200.00 Fall 2022
R Steen, Heather D. M.Ed. Lecturer Curriculum and Instruction .20 3,600.00 Fall 2022
R Stephens, 

Elizabeth C.
M.Ed. Professor 

Emeritus
Curriculum and Instruction .20 4,000.00 Fall 2022

R Stockie, Nathan M.S. Lecturer Health and Human Performance .20 3,500.00 Fall 2022
R Summer, Marlyse M.Ed. Lecturer Curriculum and Instruction .40 7,100.00 Fall 2022
R Trout, Steven L. B.G.S. Lecturer Health and Human Performance .20 0.00 Fall 2022
R Turner, Lydia A. M.Ed. Lecturer Curriculum and Instruction .20 3,000.00 Fall 2022
R Vesseliza, Jr., 

Robert R.
M.A. Lecturer Health and Human Performance .20 0.00 Fall 2022

R Villers, Lance C. Ph.D. Lecturer Counseling, Leadership, Adult 
Education, and School Psychology

.20 4,000.00 Fall 2022

R Weese, Jessica E. M.S. Lecturer Health and Human Performance .20 3,600.00 Fall 2022
R Willmann, 

Amanda E.
Ph.D. Lecturer Curriculum and Instruction .20 7,000.00 Fall 2022

R Woodard, Richelle B.S.Ed. Lecturer Health and Human Performance .20 0.00 Fall 2022
N Wright, William T. M.A.T. Lecturer Curriculum and Instruction .20 3,500.00 Fall 2022

COLLEGE OF FINE ARTS AND COMMUNICATION
N Ament, Jillian L. B.A. Lecturer of 

Practice
Journalism and Mass 
Communication

1.00 53,500.05 2022-2023

N Andrews, Jordan B.F.A. Lecturer Theatre and Dance .75 25,000.00 Fall 2022
N Auer, Kevin J. M.A. Lecturer Art and Design .20 4,112.00 Fall 2022
N Barfield, Heather Ph.D. Lecturer Theatre and Dance .20 4,000.00 Fall 2022
R Bilidas, Stefanie N. M.M. Lecturer Music .40 8,000.00 Fall 2022
R Blitch, Maya M.A. Lecturer Communication Studies .40 8,000.00 Fall 2022
R Boysen, Karl M.A. Lecturer Communication Studies .20 4,000.00 Fall 2022
R Bravo Moix, Marie M.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Catchpole, David M.M. Lecturer Music .20 4,000.00 Fall 2022
R Chappell, 

Rebekah A.
M.F.A. Lecturer Theatre and Dance .67 15,533.15 Fall 2022

R Clark, Elizabeth J. M.J. Lecturer Journalism and Mass 
Communication

.20 4,250.00 Fall 2022

R Clark, Thomas S. D.M.A. Professor Music .20 4,000.00 Fall 2022
R Cline, Jesse A. M.F.A. Lecturer Art and Design .75 18,072.23 Fall 2022
R Cochran, Denise B.A.T. Lecturer Theatre and Dance .20 2,400.00 Fall 2022
R Collazo, Hannah M.A. Lecturer Communication Studies 1.00 20,000.03 Fall 2022
R Collins, Kathryn M. B.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Cone, Courtney J. M.F.A. Lecturer Art and Design .75 18,072.23 Fall 2022
R Cooper, Austin M.A. Lecturer Communication Studies 1.00 20,000.03 Fall 2022
R Cooper, Christina B.S.Ed. Lecturer Art and Design .40 8,112.00 Fall 2022
R Corbin, Nikolaus M.A. Lecturer Communication Studies 1.00 20,000.03 Fall 2022
R Dalrymple, Danica M.A. Lecturer Communication Studies .20 4,000.00 Fall 2022
N Dollen, Michael C. M.S. Lecturer Journalism and Mass 

Communication
.20 4,250.00 Fall 2022

R Edwin, Maya N. M.A. Lecturer Communication Studies .75 15,000.03 Fall 2022
N Ezor, Danielle R. M.A. Lecturer Art and Design .20 4,112.00 Fall 2022
R Fauerso, Neil E. M.F.A. Lecturer Art and Design .20 4,112.00 Fall 2022
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N Filianoti, Giuseppe H.S. Lecturer Music 1.00 51,000.03 2022-2023
R Finister, Tanisha M.A. Lecturer Communication Studies 1.00 20,000.03 Fall 2022
R Fuentes, Diana R. M.A. Lecturer Journalism and Mass 

Communication
.20 4,250.00 Fall 2022

N Gage, Roxanne S. B.A. Lecturer Theatre and Dance .40 8,000.00 Fall 2022
N Galindo, Daniel M.A. Lecturer Communication Studies .20 4,000.00 Fall 2022
R George, Babetta M.F.A. Lecturer Theatre and Dance .20 4,500.00 Fall 2022
R Gibson, Monica P. M.F.A. Lecturer Theatre and Dance .20 4,000.00 Fall 2022
R Gillespie, Kenya J. M.M. Lecturer Theatre and Dance .75 17,473.91 Fall 2022
R Gomez, Rita M.A. Lecturer Communication Studies 1.00 20,000.03 Fall 2022
R Gonzalez, Rene H. M.M. Lecturer Music .20 2,250.00 Fall 2022
R Gray, Abbigail C. J.D. Lecturer Journalism and Mass 

Communication
.40 10,250.00 Fall 2022

R Hassin, Jennifer M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Hawes, Cathy J. M.A. Lecturer Theatre and Dance .20 1,200.00 Fall 2022
R Heath, DeeAnne B.S. Lecturer Journalism and Mass 

Communication
.40 8,250.00 Fall 2022

R Herrington, 
Yesenia Y.

M.F.A. Lecturer Theatre and Dance 1.00 60,000.03 2022-2023

N Hilsenbeck, 
Kimberly L.

M.A. Lecturer Journalism and Mass 
Communication

.20 4,250.00 Fall 2022

R Jackson, Ariel R. M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
N Jarboe, Kathryn L. M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Kilajian, Taniel M. M.F.A. Lecturer Theatre and Dance .20 4,000.00 Fall 2022
R Ladd, Brent H. B.S. Lecturer Journalism and Mass 

Communication
.20 4,250.00 Fall 2022

R Langenkamp, 
Benjamin B.

B.A.A. Lecturer Theatre and Dance .20 4,000.00 Fall 2022

R Leazer, Deja C. M.F.A. Lecturer Theatre and Dance .20 4,000.00 Fall 2022
R Liford, Clayton C. B.S. Lecturer Theatre and Dance .20 4,000.00 Fall 2022
N Loia, Donato M.A. Lecturer Art and Design .20 3,312.00 Fall 2022
R Lyons-Garcia, 

Courtney P.
M.A. Lecturer Journalism and Mass 

Communication
.20 4,250.00 Fall 2022

R Maddaloni, 
Anthony L.

B.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022

N Maguire, Kerry M. M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Marks, Dianne S. M.Ed. Lecturer Theatre and Dance .20 3,600.00 Fall 2022
R Markus, Dwight L. M.A. Lecturer Theatre and Dance .20 4,000.00 Fall 2022
R Mazurek, Anna L. M.A. Lecturer Journalism and Mass 

Communication
.20 7,250.00 Fall 2022

R McChesney, Emily M.M. Lecturer Music .20 2,250.00 Fall 2022
R McNally, William D.M.A. Lecturer Music .40 8,000.00 Fall 2022
R McPherson, Ryan M.A. Lecturer Communication Studies .40 8,000.00 Fall 2022
R Montgomery, Ryan M.F.A. Lecturer Art and Design .75 18,072.23 Fall 2022
R Moss, Megan L. B.F.A. Lecturer Theatre and Dance .67 15,533.19 Fall 2022
N Mulligan, 

MacKenzie S.
M.F.A. Lecturer Theatre and Dance .40 8,000.00 Fall 2022

R Newsome-
Garrard, Theresa 

M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022

R Owens, Andronica M.A. Lecturer Communication Studies .40 8,000.00 Fall 2022
R Passino, Morgan M.A. Lecturer Communication Studies .75 15,000.03 Fall 2022
R Pierucci, Caprice M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
N Pitts, Deborah H. M.A. Lecturer Journalism and Mass 

Communication
.20 4,000.00 Fall 2022

N Plotts, Jessamyn M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Quintero, Michelle M.M. Lecturer Music .40 6,750.00 Fall 2022
R Rodriguez, 

Melissa D.
M.A. Lecturer Theatre and Dance .20 4,000.00 Fall 2022

N Rossoff, Emma L. M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Rushing, Jr., 

Sidney L.
M.F.A. Lecturer Theatre and Dance .40 8,000.00 Fall 2022

N Schele, Elaine D. Ph.D. Lecturer Art and Design .20 4,112.00 Fall 2022
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R Scurlock-Dillard, 
Jo Linda

M.A. Lecturer Music .20 1,500.00 Fall 2022

R Snow, Maia T. M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Spector, Hannah M.F.A. Lecturer Art and Design .75 18,072.23 Fall 2022
R Stafford, Lorna M. M.Ed. Lecturer Journalism and Mass 

Communication
.20 4,250.00 Fall 2022

R Summer, Stephen J.D. Lecturer Music .20 4,000.00 Fall 2022
N Teiche, Anna C. M.F.A. Lecturer Art and Design .20 4,112.00 Fall 2022
N Toombs, Kelley I. A.A. Lecturer Art and Design .40 6,512.00 Fall 2022
R Trevino, Ana L. M.F.A. Lecturer Art and Design .40 8,112.00 Fall 2022
R Turner, Laura B. M.F.A. Lecturer Art and Design .20 4,112.00 Fall 2022
R Valdes, Pamela G. B.M.U. Lecturer Music .20 2,250.00 Fall 2022
R Vela, Rafael A. Ph.D. Lecturer Journalism and Mass 

Communication
.20 5,250.00 Fall 2022

R Wesley, Nicole L. M.F.A. Lecturer Theatre and Dance .20 4,000.00 Fall 2022
R Winn, Matthew M.A. Lecturer Communication Studies .20 4,000.00 Fall 2022
R Zimmerman, 

Randall E.
M.Mus. Lecturer Music .20 2,000.00 Fall 2022

COLLEGE OF HEALTH PROFESSIONS
R Alcala, Sylvia G. M.A. Lecturer Health Information Management .40 8,500.00 Fall 2022
R Betz, Nicolas D. M.S.N. Lecturer St. David's School of Nursing .20 3,120.00 Fall 2022
N Boozer, Sarah L. B.S.R.C. Lecturer Respiratory Care .20 3,500.00 Fall 2022
R Boysen, Sara M.H.I.M. Lecturer Health Information Management .20 4,250.00 Fall 2022
R Brewer, Crystal M.S.N. Clinical   

Lecturer
St. David's School of Nursing 1.00 76,000.05 2022-2023

N Brymer, Jessica M.S.N. Lecturer St. David's School of Nursing .40 8,400.00 Fall 2022
N Buatti, Jacob S. M.S. Lecturer Radiation Therapy .20 4,000.00 Fall 2022
R Burke, Amanda B. M.S.N. Lecturer St. David's School of Nursing .40 11,000.00 Fall 2022
N Byer, Amber L. M.S.N. Lecturer St. David's School of Nursing .40 8,400.00 Fall 2022
R Chacon, Isabel D. M.S.R.C. Clinical   

Lecturer
Respiratory Care .20 3,500.00 Fall 2022

N Collins, Bryce P. M.S. Lecturer Respiratory Care .20 3,500.00 Fall 2022
R Covington, 

Barbara G.
Ph.D. Associate 

Professor 
St. David's School of Nursing .75 77,802.12 2022-2023

R Cunningham, 
Ashley N.

B.S. Lecturer Radiation Therapy .20 4,000.00 Fall 2022

N Cunningham, 
Fallon

B.S.N. Lecturer Radiation Therapy .20 5,000.00 Fall 2022

R Farmer, Timothy M.S. Clinical   
Lecturer

Respiratory Care .20 4,000.00 Fall 2022

R Gorman, Colleen M.S.N. Lecturer St. David's School of Nursing .20 6,000.00 Fall 2022
R Grant-Elam, 

Janice M.
M.S.N. Lecturer St. David's School of Nursing .40 8,400.00 Fall 2022

N Grona, Kaitlyn A. B.S.R.C. Lecturer Respiratory Care .20 3,500.00 Fall 2022
R Guevara, Henry Ph.D. Lecturer St. David's School of Nursing .20 6,000.00 Fall 2022
R Henry, Courtney B.S.R.C. Clinical   

Lecturer
Respiratory Care .20 3,500.00 Fall 2022

N Hernandez, Aldo M.S. Lecturer Respiratory Care .20 3,500.00 Fall 2022
R Hess, Cathy M. B.S.M.R.A. Lecturer Health Information Management .40 8,500.00 Fall 2022
R Hester, Melinda D.N.P. Lecturer St. David's School of Nursing .20 6,500.00 Fall 2022
R Hildebrandt, 

Michael J.
M.S.N. Lecturer St. David's School of Nursing .40 8,400.00 Fall 2022

N Hira, Shivani M.S.H.A. Clinical   
Lecturer

Respiratory Care .20 3,500.00 Fall 2022

R Jackson, Nina I. Ph.D. Lecturer St. David's School of Nursing .20 4,680.00 Fall 2022
N Jimenez-Rios, 

Aimee
B.S.R.C. Lecturer Respiratory Care .20 7,000.00 Fall 2022

R Johnson, 
Benjamin C.

B.S.R.C. Clinical   
Lecturer

Respiratory Care .20 3,500.00 Fall 2022

N Laxton, Marisol M.S. Lecturer Health Information Management .20 4,000.00 Fall 2022
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R Leavitt, Rachel B. M.S.N. Clinical   
Lecturer

St. David's School of Nursing 1.00 78,500.07 2022-2023

R Lorenz, James G. D.P.T. Lecturer Physical Therapy .20 1,500.00 Fall 2022
R Lowry, Wendy W. M.S.N. Lecturer St. David's School of Nursing .20 6,000.00 Fall 2022
N Mahn, Christy L. M.S.N. Lecturer St. David's School of Nursing .40 8,400.00 Fall 2022
R McDonald, Dana M.S.N. Lecturer St. David's School of Nursing .20 2,340.00 Fall 2022
R McMahon, 

Shannon L.
M.S.N. Lecturer St. David's School of Nursing .20 6,000.00 Fall 2022

R McManus, 
Mildred L.

Ph.D. Lecturer St. David's School of Nursing .20 6,000.00 Fall 2022

N Milat, Kaitlyn A. B.S.N. Lecturer St. David's School of Nursing .20 3,120.00 Fall 2022
N Moreno, Mark A. M.S.N. Lecturer St. David's School of Nursing .20 2,340.00 Fall 2022
R Perez Sanchez, 

Hedilberto
B.S.R.C. Clinical   

Lecturer
Respiratory Care .20 3,500.00 Fall 2022

R Petroff, Peter A. M.D. Clinical 
Professor

Respiratory Care .20 3,500.00 Fall 2022

N Phillips, Janelle M.S.N. Lecturer St. David's School of Nursing .20 7,020.00 Fall 2022
N Razo-Cantu, 

Kabrina R.
B.S.R.C. Clinical   

Lecturer
Respiratory Care .20 3,500.00 Fall 2022

R Saenz, Gabriel L. M.S.N. Lecturer St. David's School of Nursing .20 7,000.00 Fall 2022
R Schenck, 

Jacquelyn A. 
M.S.R.C. Clinical   

Lecturer
Respiratory Care .67 14,000.04 Fall 2022

R Snider, Ashley 
N.W.

M.S.N. Lecturer St. David's School of Nursing .40 11,000.00 Fall 2022

R Stokelin, Geoffery M.S.C.P.M. Clinical   
Lecturer

Respiratory Care .20 7,000.00 Fall 2022

R Teal, Jennifer L. Ed.D. Lecturer Health Information Management .40 8,500.00 Fall 2022
R Terry, Nicole H. D.N.P. Lecturer St. David's School of Nursing .40 12,000.00 Fall 2022
R Thomas, Kathleen M.S.N. Lecturer St. David's School of Nursing .20 2,340.00 Fall 2022
N Van Zandt, Elise Ph.D. Lecturer Health Information Management .20 4,500.00 Fall 2022
R Vela, Autumn M. M.S.H.A. Lecturer Clinical Laboratory Science .20 5,000.00 Fall 2022
R Worden, Kristin K. M.S. Lecturer St. David's School of Nursing .20 6,500.00 Fall 2022

COLLEGE OF LIBERAL ARTS
R Atkins, Dane Ph.D. Lecturer Geography and Environmental 

Studies
1.00 50,000.04 2022-2023

R Byars George, 
Lise E. S.

J.D./M.A. Lecturer Anthropology .40 9,000.00 Fall 2022

R Cherian, Antony Ph.D. Lecturer History .20 6,000.00 Fall 2022
R Chevaillier, Flore Ph.D. Lecturer Center for Diversity and Gender 

Studies
.20 4,000.00 Fall 2022

R Chevaillier, Flore Ph.D. Lecturer English .20 4,000.00 Fall 2022
R Clancy, Lyn E. J.D. Lecturer Geography and Environmental 

Studies
.20 4,500.00 Fall 2022

N Crawford, Eric D. M.A. Lecturer Philosophy 1.00 48,462.93 2022-2023
R Davis, John P. M.A. Lecturer Political Science .40 9,000.00 Fall 2022
R Deer, Brian S. M.A. Lecturer Philosophy 1.00 48,462.93 2022-2023
N Echevarria-Cruz, 

Samuel
Ph.D. Lecturer Sociology .40 8,000.00 Fall 2022

R Evans, Jacqueline Ph.D. Lecturer Psychology .40 8,000.00 Fall 2022
R Falconnier, Jamie M.A. Lecturer Political Science .40 9,000.00 Fall 2022
R Farley, Rachel D. M.A. Lecturer Psychology .40 9,333.00 Fall 2022
R Frailicks, Bradley M.P.A. Lecturer Philosophy .20 4,500.00 Fall 2022
R Gazda, Peter F. J.D. Lecturer Political Science .40 9,000.00 Fall 2022
R Gerhart, Olga S. Ph.D. Lecturer Philosophy .20 4,500.00 Fall 2022
N Hale, Jr., Willie J. Ph.D. Lecturer Psychology .20 4,500.00 Fall 2022
R Hartsell, Alisa R. M.A. Lecturer Geography and Environmental 

Studies
.20 4,000.00 Fall 2022

R Hickman, Lois M. M.A.I.S. Lecturer Sociology .20 5,000.00 Fall 2022
R Johnson, Susan J. Ph.D. Lecturer Political Science .20 4,500.00 Fall 2022
R Jones, Claire C. Ph.D. Lecturer World Languages and Literatures .75 16,488.99 Fall 2022
N Kaiser, Sierra E. M.A. Lecturer Psychology .40 8,000.00 Fall 2022
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R Karrer, Kenneth M. M.Ed. Lecturer History .40 8,000.00 Fall 2022
N Kupcho, Sarah M. M.A. Lecturer Political Science 1.00 45,000.00 2022-2023
N Leach, Nathan A. Ph.D. Lecturer Philosophy .20 4,500.00 Fall 2022
R Lopez, Christina Ph.D. Lecturer Geography and Environmental 

Studies
.20 4,500.00 Fall 2022

R Lopez, Joshua C. M.F.A. Lecturer English .20 4,000.00 Fall 2022
N Lowman, Helen A. Ph.D. Lecturer Political Science .20 4,500.00 Fall 2022
R Martinez, Jose L. Ph.D. Lecturer Anthropology .20 4,500.00 Fall 2022
R Medina, Naomi R. M.A. Lecturer Psychology 1.00 40,000.00 2022-2023
R Moravits, William Ph.D. Lecturer Political Science .40 9,000.00 Fall 2022
R O'Brien, Shayne M.S. Lecturer Geography and Environmental 

Studies
.20 4,000.00 Fall 2022

R Olson, Lonnie W. Ph.D. Lecturer Philosophy .20 4,500.00 Fall 2022
R Plante, Shelly D. M.A.G. Lecturer Geography and Environmental 

Studies
.20 4,000.00 Fall 2022

R Radoman-Shaw, 
Brandon G.

Ph.D. Lecturer Geography and Environmental 
Studies

1.00 51,500.07 2022-2023

R Radpay, Daniela Ph.D. Lecturer World Languages and Literatures .20 4,000.00 Fall 2022
R Rivera III, Jose R. M.A. Lecturer World Languages and Literatures .40 8,000.00 Fall 2022
R Robblee, Sarah K. Ph.D. Lecturer English .20 4,000.00 Fall 2022
N Schmiedehaus, 

Joseph E.
M.A. Lecturer Philosophy .20 4,500.00 Fall 2022

R Siegenthaler, 
Peter D.

Ph.D. Lecturer History .40 10,000.00 Fall 2022

R Sternthal, 
Susanne

Ph.D. Lecturer Political Science .20 5,000.00 Fall 2022

N Tedder, Zackery M.A. Lecturer Psychology .20 4,000.00 Fall 2022
N Thompson, 

Gwedolyn E.
M.A. Lecturer Political Science .20 4,000.00 Fall 2022

R Torres, Isaac A. Ph.D. Lecturer Center for Diversity and Gender 
Studies

.40 8,000.00 Fall 2022

R Watson, Dwight D. Ph.D. Assoc. Prof. 
Emeritus

History .20 5,000.00 Fall 2022

COLLEGE OF SCIENCE AND ENGINEERING
R Arowojolu, Olaniyi Ph.D. Lecturer Ingram School of Engineering .20 6,500.00 Fall 2022
R Bastola, Kamal M.S. Lecturer Mathematics .40 8,459.00 Fall 2022
N Behman, Fawzi M.B.A. Lecturer Ingram School of Engineering .20 7,010.00 Fall 2022
R Bhattacharyya, 

Sonalee
Ph.D. Lecturer Mathematics .40 8,459.00 Fall 2022

R Blanda, Michael T. Ph.D. Lecturer Chemistry and Biochemistry .20 0.00 Fall 2022
R Bretting, Victor L. H.S. Lecturer Engineering Technology .20 7,000.00 Fall 2022
R Cheung, David K. P. Ph.D. Lecturer Computer Science .20 6,500.00 Fall 2022
R Chowdhury, Sarah M.S. Lecturer Ingram School of Engineering .20 6,500.00 Fall 2022
R Farquhar, Charles Ph.D. Lecturer Biology .20 6,000.00 Fall 2022
R Hinkle, Lee B. M.S. Lecturer Computer Science .25 6,179.99 Fall 2022
R Hinojosa Prieto, 

Hector R.
Ph.D. Lecturer Engineering Technology .40 12,000.00 Fall 2022

R Hobbs, George H. M.S. Lecturer Engineering Technology .20 6,000.00 Fall 2022
R Hossain, KM 

Mozammel
Ph.D. Lecturer Ingram School of Engineering .20 7,010.00 Fall 2022

R Irvin, David J. Ph.D. Lecturer Materials Science, Engineering, 
and Commercialization Program 

.25 7,210.04 Fall 2022

R Keller, Christine I. M.S. Lecturer Mathematics .40 10,000.00 Fall 2022
R Lakomski, Gregory M.S. Lecturer Computer Science .20 6,500.00 Fall 2022
R Larson, Lawrence Ph.D. Lecturer Ingram School of Engineering .40 14,020.00 Fall 2022
R Luo, Xiaohua Ph.D. Lecturer Ingram School of Engineering 1.00 67,999.95 2022-2023
N Moshfeghyeganeh, 

Saeed
Ph.D. Lecturer Physics 1.00 52,851.06 2022-2023

R Mullen, Glen H. M.S. Lecturer Computer Science .20 6,500.00 Fall 2022
R Parrott, Joan M. Ph.D. Lecturer Biology .20 5,000.00 Fall 2022
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R Penlerick, Delwin R. M.A. Professor of 
Practice

Engineering Technology 1.00 146,666.72 2022-2023

R Ramkumar, Vasant Ph.D. Lecturer Computer Science .40 13,000.00 Fall 2022
R Roychowdhury, 

Shounak
Ph.D. Lecturer Computer Science .20 6,500.00 Fall 2022

R Sharp, Daniel D. M.S. Lecturer Engineering Technology .50 30,000.06 2022-2023
R Sharp, Daniel D. M.S. Lecturer Ingram School of Engineering .50 30,000.06 2022-2023
R Stevens, Jeffrey C. B.E. Lecturer Ingram School of Engineering .40 14,020.00 Fall 2022
R Taylor, Sunni J. Ph.D. Sr. Lecturer Biology 1.00 51,584.94 2022-2023
N Vanajakshi, 

Chandrasekharan
Ph.D. Lecturer Physics .20 5,000.00 Fall 2022

R Wagner, Matthew Ph.D. Lecturer Biology .20 6,000.00 Fall 2022

HONORS COLLEGE 
N Monson, Marianne M.A.T. Lecturer Honors College .20 3,500.00 Fall 2022
R Poston, William J. M.B.A. Lecturer Honors College .20 3,500.00 Fall 2022
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LAMAR INSTITUTE OF TECHNOLOGY
February 2023

FACULTY PERSONNEL CHANGES

ADDITIONS
1. Batiste, Thadius, M.A., Instructor I, effective 01/01/2023
2. Bruno, Jaime, B.A.A.S., Instructor I, effective 01/01/2023
3. Chisholm-Springer, LeAnn, Ph.D., Instructor I, effective 01/01/2023
4. Fontenot, Elizabeth, M.F.A., Instructor I, effective 01/01/2023
5. Johnson, Diane, Ed.D., Instructor I, effective 01/01/2023
6. Thompson, Cynthia, B.S., Instructor I, effective 01/01/2023

RESIGNATIONS
1. Misra, Sukirti, B.S., Instructor I, effective 12/09/2022

RETIREMENTS
1. None to Report

LEAVE OF ABSENCE

1. Celeste, Renee, Ph.D., Instructor I, effective 12/08/2022, return date 01/12/2023
2. McClelland, Rita, Ph.D., Instructor I, effective 01/10/2023
3. Menn-Williams, Antonio, A.A.S., Instructor I, effective 12/09/2022, return date 

01/03/2023
4. Rashall, Stacee, A.A.S., Instructor I, effective 12/05/2022, return date 01/09/2023

NON-REAPPOINTMENTS
1. None to Report

CHANGES IN STATUS/TITLE
1. Abeldelhawab, Widad, M.A., Instructor II, resigned from Lead Math Faculty $2500, 

effective 12/09/2022
2. Batiste, Thadius, M.A., Instructor I, General Education and Developmental Studies 

Sociology Lead Faculty Stipend $1389, effective 01/01/2023
3. Brown, Cheylyn, M.A., Instructor I, General Education and Developmental Studies 

AAT Lead Faculty Stipend $1389, effective 01/01/2023
4. Chisholm-Springer, Instructor I, Allied Health Program Director Nursing $4,000, 

effective 01/03/2023
5. Chisholm-Springer, Instructor I, Allied Health Simulation Director Nursing $32,000, 

effective 01/03/2023
6. Greer, Brandon, M.A., Instructor I, General Education and Developmental Studies 

English Lead Faculty Stipend $1389, effective 01/01/2023
7. Grissom, Darrell, M.B.A., Instructor II, resigned from Lead HVAC Faculty $2500, 

effective 09/30/2022
8. Grissom, Darrell, M.B.A., Instructor II, Technology Department Chair (Interim) $9,000, 

effective 10/01/2022
9. Marshall, Vicki, Ed.D., Instructor I, resigned from Lead English Faculty $2500, 

effective 12/09/2022
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10. Odom, Brenda, M.A., Instructor II, resigned from Lead AAT Faculty $2500, effective 
12/09/2022 

11. Rawls, Clinton, M.A., Instructor I, General Education and Developmental Studies 
Department Program Director Arts stipend $2222 effective 01/01/2023

12. Spencer, Tracy, Ph.D., Instructor II, General Education and Developmental Studies 
Department Chair (Interim) $9,000, effective 01/01/2023

13. Tanner, Shannon, M.A., Instructor I, General Education and Developmental Studies 
Department Program Director Gov. stipend $2222, effective 01/01/2023

14. Williams-Parker, Tiffany, B.S., Instructor I, resigned from Technology Department 
Chair $9,000, effective 09/30/2022

WITH TENURE
1. None to Report

PROMOTION
1. None to Report

FACULTY APPOINTMENTS, New (N) and Renewal (R)

Name Degree Rank Program FTE Salary Period

ALLIED HEALTH AND SCIENCES 
R Adams, Mark A.A.S. Adjunct Sonography .45 $11,340 SPT1 2023
R Armstrong, Harriet DMD Adjunct Dental Hygiene .03 $1,320 SPT1 2023
R Barron, Bryan D.C. Instr. II Biology .40 $4,320 SPT1 2023
R Blalock, Lacey A.A.S. Adjunct Dental Hygiene .20 $5,119 SPT1 2023
R Blanchard, Ruth A.A.S Adjunct Health Info .10 $2,700 FPT3 2022
R Blanchard, Ruth A.A.S. Adjunct Health Info. .10 $2,700 SPT2 2023
R Bland, Lisa A.A.S. Adjunct Radiology .48 $11,970 SPT1 2023
R Boyett, Lori B.S. Adjunct Child Dev. .90 $0 SPT1 2023
R Brown, Deborah M.S. Adjunct Dental Hygiene .03 $788 SPT1 2023
R Browning, Tami A.A.S. Adjunct Dental Hygiene .23 $5,867 SPT1 2023
N Bruno, Jaime B.A.A.S. Instr. I Dental Hygiene .09 $2,284 SPT1 2023
R Butts, Chelyn A.A.S. Adjunct Child Care .58 $9,600 SPT1 2023
R Butts, Chelyn A.A.S. Adjunct Child Care .20 $5,760 SPT2 2023
R Carpenter, Dave DDS Adjunct Dental Hygiene .04 $1,170 SPT1 2023
R Carpenter, Leslie DDS Adjunct Dental Hygiene .17 $6,600 SPT1 2023
R Cobb, Tena A.A.S. Instr. I Health Info. .08 $1,440 SPT1 2023
R Cross, Deborah B.S. Adjunct Health Info. .13 $3,150 FPT3 2022
R Cross, Deborah B.S. Adjunct Health Info. .15 $3,960 SPT1 2023
R Cruz, Tiffanie A.A.S. Adjunct Child Care .40 $5,040 SPT1 2023
R Daleo, Melanie M.S. Instr. I Biology .60 $6,480 SPT1 2023
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R Dupuis, Nicole A.A.S. Adjunct Radiology .48 $11,970 SPT1 2023
R Ebarb, Rebecca A.A.S. Adjunct Dental Hygiene .25 $6,379 SPT1 2023
R Falcone, Della A.A.S. Adjunct Radiology .18 $4,410 SPT1 2023
R Garrett, Coya M.Ed. Adjunct Pharm Tech. .30 $7,740 SPT1 2023
R German, Teri DDS Adjunct Dental Hygiene .05 $1,800 SPT1 2023
R Giglio, Sam DDS Adjunct Dental Hygiene .15 $5,820 SPT1 2023
R Grass, Connie D.C. Instr. I Biology .20 $2,160 SPT2 2023
R Green, Samantha M.P.H. Instr. II Radiology .40 $7.200 SPT1 2023
R Gregory, Larry B.S. Adjunct Chemistry .25 $6,480 SPT1 2023
R Hall, Stacey B.S.B.A. Adjunct Respiratory .40 $10,080 SPT1 2023
N Hayes, Angela B.S. Adjunct Health Info. .08 $0 SPT1 2023
R Haynes, Kishon DPH Adjunct Pharm  Tech. .15 $0 SPT1 2023
R Harvey, Sarah A.A.S. Adjunct Respiratory .18 $4,568 FPT3 2022
R Harvey, Sarah A.A.S. Adjunct Respiratory .40 $10,080 SPT1 2023
R Hidalgo, Elizabeth A.A.S. Adjunct Dental Hygiene .06 $1,496 SPT1 2023
R Hobbs, Kaley A.A.S. Adjunct Health Info. .05 $1,440 FPT3 2022
R Hobbs, Kaley A.A.S. Adjunct Health Info. .10 $2,700 SPT1 2023
R Johnson, Gina B.S. Instr. III Radiology .23 $4,050 SPT1 2023
R Jones, Kevin A.A.S. Adjunct Respiratory .18 $4,568 FPT3 2022
N Klaus, Gregory Ph.D. Adjunct OSHT .08 $2,160 SPT1 2023
R Lanoue, Stephanie M.A. Adjunct Biology .25 $6,480 SPT1 2023
R Lundy, Hailey A.A.S. Adjunct Radiology .48 $11,970 SPT1 2023
R Middleton, William DDS Adjunct Dental Hygiene .09 $3,480 SPT1 2023
R Nantz, William DDS Adjunct Dental Hygiene .09 $3,480 SPT1 2023
N Seale, John B.A. Adjunct Dental Hygiene .04 $1,440 SPT1 2023
R Smith, April A.A.S. Instr. II Radiology .23 $4,050 SPT1 2023
R Smith, Bailey A.A.S. Adjunct Radiology .18 $4,410 SPT1 2023
R Stimson, Olivia A.A.S. Adjunct Respiratory .40 $10,080 SPT1 2023
R Thornton, Griselda A.A.S. Instr. I Radiology .23 $4,050 SPT1 2023
R Torres, Karina B.S. Adjunct Chemistry .35 $8,280 SPT1 2023
R Tuguta, Fadhili M.S. Instr. I Biology .30 $3,240 SPT1 2023
R Waldrep, Staci M.S. Instr. III Health Info .20 $3,420 SPT2 2023
R Wiggins, Robert DDS Adjunct Dental Hygiene .12 $4,680 SPT1 2023
R Williams, Peggy B.S. Adjunct OSHT .08 $2,160 SPT1 2023
R Williams, Roland DDS Adjunct Dental Hygiene .09 $3,360 SPT1 2023
N Wilson, Desiree Ph. D Adjunct Biology .65 $0 SPT1 2023
N Yazdi, Parvin Ph.D. Adjunct Chemistry .13 $3,240 SPT1 2023

BUSINESS TECHNOLOGY
R Arriaga, Megan M.Ed. Adjunct Real Estate .08 $2,160 FPT3 2022
R Booth, Kara M.A. Adjunct Economics .15 $2,160 SPT1 2023
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R Carson, Sharon M.Ed. Instr. II BCIS .08 $2,160 Winter mini
R Carson, Sharon M.Ed. Instr. II BCIS .27 $2,880 SPT1 2023
R Clayton, Adrienne A.A.S. Adjunct Culinary Arts .60 $0 SPT1 2023
R Evans, Bettina B.S. Adjunct IFWA 1.00 $0 SPT1 2023
R Garib, Lara M.A. Adjunct Economics .08 $2,160 SPT1 2023
R Goolsbee, Shelia A.A.S. Adjunct Culinary Arts .65 $0 SPT1 2023
R Hudnall, Stephen M.A. Instr. III Real Estate .67 $5,040 FPT3 2022
R Joiner, Steven M.B.A. Instr. I Comp. Network .67 $7,200 SPT1 2023
R Joiner, Susan M.B.A. Instr. I Comp. Network .33 $3,600 SPT1 2023
R Jones, Tamalla M.B.A. Instr. I Accounting .20 $1,440 SPT1 2023
R Jordan, Joseph B.S. Adjunct Game .15 $2,400 SPT1 2023
R Kicak, Michael B.S. Instr. I Graphic Design 1.33 $3,600 SPT1 2023
R Meadows, Reese A.A.S. Adjunct Cosmetology .65 $0 SPT1 2023
N Oxley, Katie License Adjunct Cosmetology .18 $4,320 SPT1 2023
R Perkins, Gary A.A.S. Adjunct Web Design .10 $2,520 SPT1 2023
R Ritter, Andrea B.F.A. Adjunct Graphic Design 1.20 $0 SPT1 2023
R Siau, Tina M.A. Adjunct BCIS .08 $2,160 SPT1 2023
R Stewart, Sean B.B.A. Adjunct Comp. Network .30 $7,200 SPT1 2023
R Storbeck, Timothy B.A.A.S. Instr. I Comp. Network .67 $7,200 SPT1 2023
R Timana, Edson M.A. Adjunct Economics .15 $4,320 SPT1 2023
R Veron, Steven A.A.S. Adjunct Bus. Info. Comp. .23 $5,760 SPT1 2023

GENERAL EDUCATION & DEVELOPMENTAL STUDIES
R Abedelwah,Widad M.Ed. Instr. II Math .27 $2,880 SPT1 2023
R Allen, Karol M.Ed. Adjunct Dori .05 $1,440 SPT1 2023
R Bares, Samantha M.F. Adjunct Arts .08 $2,160 SPT2 2023
R Barron, Jamie M.Ed. Adjunct Math .15 $4,320 SPT1 2023
N Batiste, Thadius M.A. Instr. I Sociology .20 $2,160 SPT1 2023
R Blain, Joyce M.Ed. Adjunct English .15 $0 SPT1 2023
R Bourgeios, Renee M.S. Adjunct Math .10 $2,880 SPT1 2023
R Burnside, Donna M.A. Instr. I Speech .08 $2,160 FPT3 2022
R Burnside, Donna M.A. Instr. I Speech .20 $2,160 SPT1 2023
R Calder, Kandi B.A. Adjunct Dori .05 $1,440 FPT3 2022
R Calder, Kandi B.A. Adjunct Dori .05 $1,440 SPT1 2023
R Cantu, Joseph M.A. Adjunct Math .10 $2,880 FPT4 2022
R Cantu, Joseph M.A. Adjunct Math .20 $4,800 SPT1 2023
R Cathey, Kristyn M.A. Adjunct Speech .08 $2,160 Winter mini
R Celeste, Renee Ph.D. Instr. I History .15 $2,880 SPT1 2023
R Collins, Amy M.A. Adjunct English .53 $0 SPT1 2023
R Comer, Stephen B.S. Adjunct Math .10 $2,880 SPT1 2023
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R Courmier, Sharon M.A. Adjunct History .15 $2,880 Winter mini
R Courmier, Sharon M.A. Adjunct History .23 $6,480 SPT1 2023
R Culbertson, Pat B.A.A.S. Adjunct Dev. Writing .10 $2,880 SPT1 2023
R Culbertson, Robert D.M.A. Adjunct Humanities .08 $2,160 SPT1 2023
R DeLaRosa, Alfred M.S. Instr. III Math .08 $2,160 FPT4 2022
R DeLaRosa, Alfred M.S. Instr. III Math .47 $5,040 SPT1 2023
R Elhoubi, Ashraf Ph.D. Adjunct Math .10 $2,880 SPT1 2023
R Elliott,Christopher M.A. Adjunct Speech .08 $2,160 FPT3 2022

N
Fontenot, 
Elizabeth M.F.A. Instr. I Humanities .20 $2,160 SPT1 2023

R Grundy, Danielle M.Ed. Adjunct Educ .08 $2,160 FPT4 2022
R Henry, Bradd M.Ed. Instr. II Math .11 $1,200 SPT1 2023
N Herrera, Kim M.Ed. Adjunct Math .15 $0 SPT1 2023
R Jacobs, Weldon B.A.A.S. Instr. II Dori .10 $2.880 FPT4 2022
R Jung, David M.A. Adjunct Sociology .08 $2,160 FPT4 2022
R Jung, David M.A. Adjunct Sociology .08 $2,160 Winter mini
R Jung, David M.A. Adjunct Sociology .23 $6,480 SPT1 2023
R Kanetkar, Kelly M.Ed. Adjunct English .38 $0 SPT1 2023
R Le, Tri M.Ed. Adjunct Math .08 $0 SPT1 2023
R Mark, Kerisha M.A. Adjunct Educ .03 $0 SPT1 2023
R Marshall, Vicki Ed. D. Instr. I English .15 $3,600 Winter mini
R Martin, Allison B.S. Adjunct Dori .05 $960 Winter mini
R McClelland, Rita M.A. Instr. III English .15 $4,320 FPT4 2022
R Miller, Victor M.A. Adjunct Educ .03 $0 SPT1 2023
R Mires, Nicholas M.A. Instr. I Philosophy .29 $3,120 SPT1 2023
R Moulton, Irma M.Ed. Adjunct Math .15 $4,320 SPT1 2023
N Noblitt, Donna M.Ed. Adjunct Math .15 $0 SPT1 2023
R Odom, Brenda M.A. Adjunct Dori .05 $1,440 SPT2 2023
R Perkinz, Tiffany M.A. Adjunct Humanities .15 $4,320 SPT1 2023
N Peveto, Britton M.Ed. Adjunct History .08 $0 SPT1 2023
R Rawls, Clinton M.F.A. Instr. I Arts .08 $1,440 Winter mini
R Rawls, Clinton M.F.A. Instr. I Arts .40 $4,320 SPT1 2023
N Rekieta, Casi M.A. Adjunct Speech .08 $2,160 SPT1 2023
R Rueda, Emily M.S. Instr. I Math .08 $2,160 FPT4 2022
R Rueda, Emily M.S. Instr. I Math .20 $2,160 SPT1 2023
N Ryan, Megan M.A. Adjunct English .30 $0 SPT1 2023
R Sams, Christopher M.S. Instr. I Math .20 $2,160 SPT1 2023
R Simon, Chere M.Ed. Adjunct History .23 $0 SPT1 2023
R Simpson, Ebony M.A. Adjunct Dori .05 $1,440 SPT1 2023
R Sizemore, Bill M.A. Instr. II Humanities .08 $2,160 Winter mini
R Tanner, Shannon M.P.S. Instr. I Government .08 $2,160 Winter mini
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R Tiefenwerth, Jana M.S. Adjunct Sociology .08 $2,160 SPT2 2023
R Wallace, Sarah M.P.A. Adjunct Government .23 $6,480 SPT1 2023
R Wilson, Robert M.Ed. Adjunct Government .23 $0 SPT1 2023

PUBLIC SERVICE AND SAFETY
R Clark, Gregory M.S. Adjunct Homeland Sec. .15 $3,600 SPT1 2023
R Clay, Jim M.S. Adjunct Criminal Justice .15 $4,320 SPT1 2023
R Clifton, Anthony M.S. Adjunct Criminal Justice .15 $4,320 SPT1 2023
R Dearing, Misti A.A.S. Adjunct EMSP .35 $8,340 SPT1 2023
R Gates, Hallie M.S. Adjunct Criminal Justice .45 $0 SPT1 2023
R Gremmel,Charles Cert. Adjunct EMSP .28 $7,200 SPT1 2023
R Laird, Samuel M.S. Adjunct Criminal Justice .22 $0 SPT1 2023
R Ocnaschek, Tim M.P.A. Adjunct Homeland Sec. .08 $1,440 SPT1 2023
R Ocnaschek, Tim M.P.A. Adjunct Homeland Sec. .08 $720 SPT2 2023
N Spears, Chris M.S. Adjunct Criminal Justice .08 $720 SPT1 2023
R Stelly, Trazarra M.S. Instr. I Criminal Justice .20 $2,160 FPT3 2022

TECHNOLOGY
R Anderson, Josef A.A.S. Adjunct Instrumentation .18 $3,600 SPT1 2023
R Bonds, Thomas B.S. Adjunct Instrumentation .28 $6,480 SPT1 2023
R Burnett, Troy A.A.S. Adjunct Adv. Engine 1.30 $5,040 SPT1 2023
R Campbell, Brent M.Ed. Adjunct Drafting .30 $5,760 SPT1 2023
R Carmon, Kevin A.A.S. Adjunct Process Oper. .30 $3,240 FPT3 2022
R Carmon, Kevin A.A.S. Adjunct Process Oper. .38 $8,640 SPT1 2023

R
Champagne, 
Steve A.A.S. Adjunct Instrumentation    .18 $3,600 SPT1 2023

R Clary, Shawn B.S. Adjunct Drafting    .65 $0 SPT1 2023
R Davis, Chance Cert. Adjunct Welding  .35 $7,920 SPT1 2023
R Day, Thomas B.S. Instr. I Process Oper. .31 $3,360 SPT1 2023
F Fancher, Robert A.A.S. Adjunct Welding 1.03 $0 SPT1 2023
R Fillyaw, Sean A.A.S. Adjunct Welding .40 $7,200 SPT1 2023
R Fussell, Dustin Cert. Adjunct Welding .75 $0 SPT1 2023
R Gauthia, Erick B.A. Adjunct Collision Repair .70 $0 SPT1 2023
R Grissom, Darrell B.A. Instr. HVAC .01 $720 SPT1 2023
R Hadnot, David Cert. Adjunct Welding .08 $0 SPT1 2023
R Haire, Jimmy Cert. Instr. I Utility Line .43 $4,680 SPT1 2023
R Hargrave, Minus A.A.S. Instr. I Instrumentation .09 $960 SPT1 2023
R Hill, Royace A.A.S. Instr. I HVAC    .56 $2,399 FPT3 2022
R Jacobs, Weldon B.A.A.S. Instr. II Instrumentation .33 $3,600 SPT1 2023
R Jenkins, Joseph Cert. Adjunct Welding .80 $0 SPT1 2023
R Johnson, Paul A.A.S. Adjunct HVAC .56 $6,000 FPT3 2022
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R Johnson, Paul A.A.S. Adjunct HVAC .40 $7,200 SPT2 2023
R Joines, James A.A.S. Adjunct Instrumentation .18 $3,600 SPT1 2023
R Jones, Robert A.A.S. Instr. I Welding .42 $4,559 SPT1 2023
N Jyo, Bryson A.A.S. Adjunct Adv. Engine .28 $0 SPT1 2023
R Kelly, LaChartee A.A.S. Adjunct Welding .90 $0 SPT1 2023
R Kohring, Landon A.A.S. Adjunct Adv. Engine .10 $2,520 SPT1 2023
N Koncaba, Clifton A.A.S. Adjunct Drafting .15 $2,880 SPT1 2023
R Lewis, Alex A.A.S. Adjunct Welding .40 $5,999 SPT1 2023
R Matak, Pete III A.A.S. Instr. IV Adv. Engine .40 $6,120 FPT3 2022
R Maxwell, Cory A.A.S. Adjunct Welding .38 $0 SPT1 2023
R McAnally, Richard A.A.S. Adjunct Welding .60 $0 SPT1 2023
R McCarty, Timothy Cert. Adjunct Auto Collision .20 $0 SPT1 2023
R McKeehan, John A.A.S. Adjunct Welding .50 $0 SPT1 2023

R
Menn-Williams, 
Antonio A.A.S. Instr. I Welding .20 $2,160 FPT3 2022

R
Menn-Williams, 
Antonio A.A.S. Instr. I Welding .56 $6,000 SPT1 2023

N Morrell, Joseph A.A.S. Adjunct Process Oper. .30 $6,480 SPT1 2023
R Neely, Edgar A.A.S. Instr. II Instrumentation .33 $3,600 FPT3 2022
R Odom, Daniel B.S. Adjunct Welding .43 $0 SPT1 2023
R Parrack, Brian A.A.S. Instr. I Process Oper. .53 $5,760 SPT1 2023
R Pousson, Johnny A.A.S. Instr. I Drafting .40 $4,320 SPT1 2023
R Pyle, George A.A.S. Adjunct Welding .05 $0 FPT1 2022
R Pyle, George A.A.S. Adjunct Welding .83 $0 SPT1 2023
R Reindel, Patrick A.A.S. Adjunct Instrumentation .13 $2,880 SPT1 2023
R Robinson, James Cert. Adjunct Process Oper. .45 $9,720 SPT1 2023
R Sherman, Robert Cert. Instr. I HVAC .34 $3,600 FPT3 2022
R Sherman, Robert Cert. Instr. I HVAC .40 $2,400 SPT2 2023
R Smith, Adam Cert. Adjunct Industrial Maint. .20 $2,400 SPT1 2023
R Spoon, Clayton Cert. Adjunct Utility Line .75 $15,480 SPT1 2023
R Spooner, Stanley B.S. Instr. II Drafting .27 $2,880 FPT3 2022
R Spooner, Stanley B.S. Instr. II Drafting .67 $7,200 SPT1 2023
R Sweeney, Robert Cert. Adjunct Process Oper. .30 $6,480 SPT1 2023
N Villejoin, Jared A.A.S. Adjunct HVAC .40 $3,600 SPT2 2023
R Williams, Lloyd Cert. Adjunct Process Oper. .20 $2,160 FPT3 2022
R Williams, Lloyd Cert. Adjunct Process Oper. .33 $7,560 SPT1 2023

R
Williams-Parker, 
Tiffany B.A.A.S. Instr. I Process Oper. .13 $1,440 SPT1 2023
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Lamar State College Orange
FACULTY PERSONNEL CHANGES – SPRING 2023

ADDITIONS
1. Erin Peters, Instructor/Program Director of Massage Therapy, effective 11/1/2022 at 

a salary of $37,048.98.
2. Mary Kate Flanagan, Instructor/Program Director of Logistics, effective 1/1/2023 at a 

salary of $28,904.10.
RETIREMENTS

PROMOTIONS
1. Jessica Williams, from adjunct to Instructor, effective 1/1/2023, at a salary of 

$26,404.08.
2. Renee Bourgeois, from adjunct to Instructor, effective 1/1/2023 at a salary of 

$25,570.75.

LEAVE OF ABSENSE
1. None to report

TERMINATIONS
1. None to report

NON-REAPPOINTMENTS
1. None to report

RESIGNATIONS
1. Loan Nguyen, effective 12/31/2022
2. Caitlin Chavez, effective 12/31/2022
3. Elizabeth Carter, effective 12/31/2022

CHANGES IN STATUS
1. Kevin Malouf, from Instructor to Adjunct, effective 12/31/2022

WITH TENURE
1. None to report
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FACULTY APPOINTMENTS, New (N) and Renewal (R)

NAME DEG RANK DEPARTMENT %FTE SALARY PERIOD

HEALTH SCIENCES AND WORKFORCE TECHNOLOGY
FULL-TIME OVERLOAD AND ADJUNCT FACULTY
R Bailey, 

Howard
B.G.S. Adjunct Maritime/Yam/Log 1.00 23,310.00 Spring 2023

R Baker, 
Colleen

CERT. Instructor Dental Assisting 1.00 18,440.00 Spring 2023

R Baker, 
Suzanne

A.A.S. Instructor Vocational Nur 1.00 26,175.00 Spring 2023

R Cole, Angela B.S.N. Instructor Vocational Nur 1.00 25,340.00 Spring 2023
N Flanagan, 

Mary Kate
M.B.A. Instructor Logistics 1.00 28,904.00 Spring 2023

R Foreman, 
Sherri

B.S. Instructor Vocational Nur 1.00 25,760.00 Spring 2023

R Harris, 
Susan

A.A.S. Instructor Vocational Nur 1.00 25,970.00 Spring 2023

R LaGrone, 
Judson

M.S.N. Instructor Upward Mobility 1.00 24,990.00 Spring 2023

R LaGrone, 
Toni

A.A.S. Instructor Vocational Nur 1.00 23,465.00 Spring 2023

R Land, 
Richard

CERT. Instructor Emergency 1.00 19,715.00 Spring 2023

R Lemons, 
Janet

Ed.D. Asst Prof Upward Mobility 1.00 30,755.00 Spring 2023

R Montgomery, 
Jessica

CERT. Instructor Vocational Nur 1.00 25,135.00 Spring 2023

N Peters, Erin B.S. Instructor Massage Therapy 1.00 17,640.00 Spring 2023
R Ramsey, 

Brenda
A.A.S. Instructor Vocational Nur 1.00 23,885.00 Spring 2023

R Singleton, 
Jacqueline

A.A.S. Instructor Vocational Nur 1.00 24,650.00 Spring 2023

R Trotter, 
Jennifer

M.S.N. Instructor Upward Mobility 1.00 22,625.00 Spring 2023

R Turner, 
Brandee

A.A.S. Instructor Vocational Nur 1.00 26,090.00 Spring 2023

BUSINESS AND TECHNOLOGY
R Bramblett, 

Tony
DIPL Instructor Indus./Process 

Tech
1.00 22,218.00 Spring 2023

R Bryant, 
Christy

M.S. Instructor Information Tech 1.00 21,620.00 Spring 2023

R Bryant, 
Jennifer

M.B.A. Instructor Business Mgt 1.00 22,550.00 Spring 2023

R Busby, Leah M.B.A. Asst Prof Business Mgt 1.00 21,015.00 Spring 2023

422



R Culp, 
Thomas

A.A.S. Instructor Process Tech 1.00 19,880.00 Spring 2023

R Dotson, 
Diane

M.Ed. Instructor Information Tech 1.00 22,310.00 Spring 2023

R January, 
Cheryl

M.B.A. Instructor Process Tech 1.00 26,205.00 Spring 2023

R McLendon, 
Gary

B.A.A.S. Instructor Welding 1.00 21,395.00 Spring 2023

SCIENCES
R Barker, 

Charlotte
Ph.D. Asst Prof Biology 1.00 24,975.00 Spring 2023

R McClure, 
Matt

Ph.D. Professor Biology 1.00 29,470.00 Spring 2023

R Sanford, 
Jerry

D.C. Professor Biology 1.00 25,670.00 Spring 2023

R Song, Ni Ph.D. Assoc 
Prof

Biology 1.00 24,510.00 Spring 2023

EDUCATION AND MATHEMATICS (Including DEVELOPMENTAL)
FULL-TIME OVERLOAD AND ADJUNCT FACULTY
N Bourgeois, 

Renee
M.S. Instructor Mathematics 1.00 25,571.00 Spring 2023

R Jureidini, 
Elias

M.S. Asst Prof Mathematics 1.00 29,290.00 Spring 2023

R Kim, 
Jongchul

Ph.D. Asst Prof Mathematics 1.00 23,835.00 Spring 2023

R Moore, 
Andrew

B.S. Instructor Mathematics 1.00 18,675.00 Spring 2023

R Scarborough, 
George

M.S. Asst Prof Mathematics 1.00 21,120.00 Spring 2023

ARTS, HUMANITIES, AND SOCIAL SCIENCES
FULL-TIME OVERLOAD AND ADJUNCT FACULTY
R Doss, Kevin M.A. Instructor Speech 1.00 25,410.00 Spring 2023
R Ewer, Audrey M.A. Instructor Government 1.00 26,595.00 Spring 2023
R Hernandez, 

Eric
M.A. Instructor Psychology 1.00 19,480.00 Spring 2023

R Lumpkin, 
Byron

M.A. Instructor English 1.00 18,895.00 Spring 2023

R Moreau, 
Dallas

M.A. Instructor Psychology 0.80 17,360.00 Spring 2023

R Owens, Eric M.A. Asst Prof History 1.00 23,675.00 Spring 2023
R Preslar, Andy M.A. Asst Prof English 1.00 26,915.00 Spring 2023
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R Smith, 
Amanda

M.F.A. Asst Prof English 1.00 21,345.00 Spring 2023

R Whitehead, 
Gwen

Ph.D. Professor English 1.00 30,655.00 Spring 2023

N Williams, 
Jessica

M.A. Instructor English 1.00 26,404.00 Spring 2023
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Lamar State College – Port Arthur

FACULTY PERSONNEL CHANGES

NEW HIRES (As of January 1, 2023)
1.   None

RESIGNATIONS
1. Ragayle Yates, effective December 31, 2022.

RETIREMENTS
1. None.

NON-REAPPOINTMENTS
1. None.

CHANGES IN STATUS
1. None.

WITH TENURE
1.  None.

FACULTY APPOINTMENTS, New (N) and Renewal (R)
NAME DEG RANK DEPARTMENT %FTE SALARY PERIOD

ALLIED HEALTH
R Allen, Shalanda LVN Instructor I Nurses Aid .37 3,912 Spring 2023
R MacNeill, Shirley M.S.N. Instructor Reg. Nursing .12 1,569 Spring 2023
R White, Linda M.A. Adjunct Drug/Alcohol .38 4,187 Spring 2023
R White, Robert M.S. Adjunct Drug/Alcohol .20 2,200 Spring 2023

BUSINESS & TECHNOLOGY
R Arisco, Joseph M.B.A. Adjunct Math .67 7,354 Spring 2023
R Ballou, Kenneth --- Adjunct Instrumentation 1.25 14,143 Spring 2023
R Beckcom, Donean J.D. Instructor II Paralegal .29 2,860 Spring 2023
R Bohn, George B.S. Instructor Instrumentation .15 1,602 Spring 2023
R Booth, Kara M.B.A. Adjunct Economics 100 11,000 Spring 2023
N Brown, Cade A.A.S. Adjunct HVAC .50 5,553 Spring 2023
R Cammack, Jim M.B.A. Instructor Busi Computers .45 6,400 Spring 2023
R Campbell, Brent B.S. Instructor Drafting .61 4,400 Spring 2023
R Chaddick, Morgan A.A.S. Instructor Air Conditioning .43 4,715 Spring 2023
R Champagne, Adria B.A.A.S. Instructor Office Admin .51 8,379 Spring 2023
R Chavez, Javier A.A.S. Instructor Air Conditioning .29 3,143 Spring 2023
R Clark, Angela B.A.A.S. Adjunct Office Mgmt .28 3,038 Spring 2023
R Duhon, Brenda M.Ed. Adjunct Office Informat .28 3,038 Spring 2023
N Espinal, Dana M.B.A. Adjunct Business .20 2,200 Spring 2023
R Guillot, Sheila M.Ed. Instruct IV Word 

Processing
.31 3,352 Spring 2023

R Harbert-Tanya A.A.S. Instructor I Med Office Adm .94 9,952 Spring 2023
R Jacobs, Weldon B.A.A.S. Adjunct Electronics .21 2,305 Spring 2023
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R Janise, Thomas --- Adjunct Process Tech 1.25 13,724 Spring 2023
R Jones, Tamalla B.S. Adjunct Accounting .64 7,019 Spring 2023
N Khatri, Vinod B.S. Adjunct Culinary Arts .44 4,819 Spring 2023
N LeJeune, Sherry A.A.S. Adjunct Esthetician 110.04 12,152 Spring 2023
R Medhekar, Sarita M.S. Instructor I Game Design .25 2,754 Spring 2023
N McGee, Troy B.S. Adjunct Instrumentation .42 4,610 Spring 2023
R Odom, Leanna M.B.A. Adjunct Accounting .20 2,200 Spring 2023
R Peters, Emily M.L.P.D. Adjunct Business Mgmt .43 4,819 Spring 2023
R Powell, James --- Instructor I Process Tech .03 315 Spring 2023
R Richmond, Sheri Cer Cos Adjunct Cosmetology 127.3 14,039 Spring 2023
R Seastrunk, Daledri B.S. Adjunct Instrumentation .41 4,505 Spring 2023
R Smith, Amanda A.A.S. Instructor I Cosmetology .41 4,505 Spring 2023
R Solis, Rikki Cer Cos Instructor Cosmetology .34 3,450 Spring 2023
R Sweat, Raymond B.B.A. Adjunct Computer Infor. .48 5,238 Spring 2023
R Taylor, Ashley A.A.S. Instructor Culinary Arts .14 1,572 Spring 2023
R Whitewood, Justin A.A.S. Adjunct Process Tech .28 3,038 Spring 2023

COMMERCIAL MUSIC, VISUAL, & PERFORMING ARTS
R Abelman, Maurice M.A. Instructor I Graphic Design .51 5,656 Spring 2023
R Bullock, Donald M.A. Adjunct Art Appreciation .89 9,743 Spring 2023
R Canedo, Blas D.M.A. Assist Prof American Music .25 2,724 Spring 2023
R Dailey, Zachary Ph.D. Instructor Drama .46 5,070 Spring 2023
R Faggard, Albert M.A.F.A Instructor Art .48 5,343 Spring 2023
R Fontenot, Caleb B.M. Adjunct Piano .68 7,438 Spring 2023
R Reho, Joseph M.A.F.A. Adjunct Video Productio .40 4,400 Spring 2023
R Richardson, Carl B.A. Instructor Sight Singing .06 450 Spring 2023
R Roe, Matthew A.A.S. Instructor Audio Engineer .28 3,037 Spring 2023
R Rogers, James M.A. Adjunct Music .84 9,219 Spring 2023
N Thompson, Chris A.A.S. Adjunct Audio Engineer .84 9,219 Spring 2023

GENERAL EDUCATION & DEVELOPMENTAL STUDIES
R Alsibaa, Leah M.S. Instructor Biology .58 6,391 Spring 2023
R Askew, Michelle M.S. InstructorIII Math .20 2,200 Spring 2023
R Barbay, Carol Ph.D. Professor Psychology .20 2,200 Spring 2023
R Beckcom, Donean J.D. Instructor II Criminal Justice .20 2,200 Spring 2023
R Belyeu, Jeremy M.A. Instructor Dev English .14 1,467 Spring 2023
R Briscoe, Sonya M.A. Adjunct Sociology .20 2,200 Spring 2023
R Brown, Lawanda M.A. Adjunct Sociology .40 4,400 Spring 2023
R Clark, Gregory W. M.S. Adjunct Criminal Justice .60 2,200 Spring 2023
R Clark, Kristi M.S.W. Adjunct Sociology .20 2,200 Spring 2023
N Crosby, Nathaniel Ph.D. Instructor Government .20 2,200 Spring 2023
R DeLa Rosa, Alfred M.S Adjunct Math .40 6,600 Spring 2023
R Dubois, Mary R M.A. Adjunct Speech .60 6,600 Spring 2023
R Galloway, Chelsey M.A. Adjunct English .20 2,200 Spring 2023
R Garcia, Maria M.A. Adjunct Sociology .20 2,200 Spring 2023
N Godwin, Marshall M.A. Adjunct History .60 6,600 Spring 2023
N Graham, Lori Ph.D. Adjunct Education .40 4,400 Spring 2023
R Guillot, Sheila M.Ed. Instruct IV Education .07 733 Spring 2023
R Hay, Paul M.S. Instructor Math .40 4,400 Spring 2023
R Jehlen, Charles M.A. Adjunct History .20 2,200 Spring 2023
R James, Caitlin M.Ed. Instructor English .20 2,200 Spring 2023
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R Jordan, Percy Ph.D. Assoc Prof Biology .33 3,667 Spring 2023
R Jordan Sue M.Ed. Adjunct Chemistry .28 3,038 Spring 2023
R Jehlen, Charles M.A. Adjunct History .40 4,400 Spring 2023
R Kibbe, Tina Ph.D. Adjunct History .40 4,400 Spring 2023
N Lawson, Sha’Nelle M.Ed. Adjunct Education .20 2,200 Spring 2023
R Lavergne, Jackqu M.Ed. Adjunct Education .40 4,400 Spring 2023
R Leckich, Diane M.Ed. Adjunct Education .33 3,667 Spring 2023
R Longlet, Nancy Ph.D. Assist Prof Biology .18 1,991 Spring 2023
R Mires, Nicholas M.A. Adjunct Philosophy .20 2,200 Spring 2023
R Ned, Kayla M.S. Adjunct Busi Computer .29 3,143 Spring 2023
R Neeb, Amy M.S. Adjunct Education .24 2,619 Spring 2023
R Placette, Amber B.A. Adjunct Dev Math .20 2,200 Spring 2023
R Pounaki, Behrouz M.S. Adjunct Physics .43 4,714 Spring 2023
R Rekieta, Casi Ed.D. Instructor Speech .40 4,400 Spring 2023
R Rudholm, Anne-C M.A.F.A. Adjunct English .80 8,800 Spring 2023
R Stelly, Karen M.S. Adjunct Geology .63 7,785 Spring 2023
R Stelly, Trazarra M.S. Adjunct Criminal Justice .20 2,200 Spring 2023
R Woodard, Amber M.S. Adjunct Nutrition .40 4,400 Spring 2023

HEALTH, FITNESS, & SPORTS
R Anjima, Kento M.S. Adjunct Kinesiology .20 2,200 Spring 2023
R Kish, Charles Ed.D. Adjunct Kinesiology .40 4,400 Spring 2023

INMATE EDUCATION
R Alexander, Joyce M.Ed. Adjunct Math .40 4,200 Spring 2023
R Belyeu, Jeremy M.A. Instructor Dev English .04 440 Spring 2023
R Briscoe, Sonya M.A. Adjunct Sociology .48 5,200 Spring 2023
N Broussard, Mauris M.B.A. Adjunct Business .28 3,080 Spring 2023
R Bullock, Donald M.A. Adjunct Art .40 4,400 Spring 2023
R De La Rosa, 

Alfred
M.S. Adjunct Math .40 4,400 Spring 2023

R Judice, Michelle Ed.D. Assist Prof English .20 2,200 Spring 2023
R Kilgore, Sherry B.S. Adjunct Education .40 2,640 Spring 2023
R Lowe, Zebulon M.A. Instructor English .20 2,200 Spring 2023
R Mires, Nicholas M.A. Adjunct Philosophy .40 4,400 Spring 2023
R Placette, Amber B.A. Adjunct Dev Math .40 3,080 Spring 2023
R Stelly, Karen M.S. Adjunct Geology .22 2,420 Spring 2023
R Thigpen, Albert Ph.D. Adjunct Government .40 4,400 Spring 2023
R Wells, Wayne M.S. Adjunct Education .20 2,200 Spring 2023
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Texas State University System
Miscellaneous

9. Miscellaneous

9.A. TSUS: Conferring of Regents’ Teacher Award (TXST: Michael Devlin)

9.B. TSUS: Conferring of Regents’ Teacher Award (TXST: David E. Lemke)

9.C. SHSU: CONSENT: Naming of The Dominey Observatory

9.D. TSUS: CONSENT: Acknowledgement and Approval of Assignment of Conservation
Easement Between The Conservation Fund and the Texas Land Conservancy and
Approval of the License Agreement Between Texas State University System and the
Texas Land Conservancy

9.E. TSUS: CONSENT: Gifts
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TSUS:  Conferring of Regents’ Teacher Award (Michael Devlin, Ph.D.)

Upon motion of Regent ______________, seconded by Regent ______________, upon 
the recommendation of the Board of Directors of the Texas State University System 
Foundation and nomination by the university president, it was ordered that:

1. The Regents’ Teacher Award be conferred, in perpetuity, upon Michael Devlin, 
Ph.D.

2. The Regents’ Teacher medallion be presented to him; that he have the right to 
wear such medallion at appropriate events; and that he be recognized as having 
received this award; and,

3. The attached resolution be adopted; presented to him; and forever recorded and 
preserved in the minutes of this Board of Regents.
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Board of Regents
The Texas State University System

Resolution
designating

Michael Devlin, Ph.D.
as

Regents’ Teacher

Whereas, the Board of Regents of the Texas State University System has determined that it would 
advance the cause of higher education in the State of Texas and contribute to the public good of the 
state to create the Office of Regents’ Teacher; and,

Whereas, the purpose of the Office is to recognize outstanding faculty members who have 
demonstrated through the performance of their duties exceptional dedication, skill, and knowledge of 
the curriculum; and,

Whereas, the Office of Regents’ Teacher is a lifetime designation bestowed by the Board of Regents 
upon full-time faculty members who have been acknowledged by their peers and students as 
exceptional, and recommended by the Texas State University System Foundation Board of Directors, the 
Chancellor, and the Institution President; and,

Whereas, Michael Devlin, Ph.D., Associate Professor in the School of Journalism and Mass 
Communication at Texas State University, earned a Bachelor of Arts in Electronic Media and 
Communication and a Master of Arts in Mass Communication from Texas Tech University, and a Ph.D. in 
Communication and Information Sciences from the University of Alabama; and served on the faculty at 
DePaul University before joining the Texas State University faculty in 2016; and, 

Whereas, Dr. Devlin has received numerous awards recognizing his talent and dedication to the teaching 
profession, including the Association for Education in Journalism and Mass Communication’s Early 
Career Teaching Excellence Award, Texas State University’s College Achievement Award for Research, 
the Presidential Distinction Award for Research, and the Presidential Award for Excellence in Teaching; 
and, 

Whereas, Dr. Devlin has taught more than 800 students across several courses, developed the Sports 
Communication concentration and the Creative Advertising Program in the School of Journalism and 
Mass Communication, and led Texas State’s National Student Advertising Competition Team to regional 
and national placement in the nation’s most competitive student advertising competition; and 

Whereas, Dr. Devlin, by his dedication and commitment to excellence in the performance of his duties, 
has brought great honor to Texas State University, the Texas State University System, and the great 
State of Texas;

Now, Therefore Be It Resolved on this 24th day of February 2023, that Michael Devlin, Ph.D., be 
designated a Regents’ Teacher and forever hold said title, including all honors, rights, and privileges 
pertaining thereto.
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TSUS:  Conferring of Regents’ Teacher Award (David E. Lemke, Ph.D.)

Upon motion of Regent ______________, seconded by Regent ______________, upon 
the recommendation of the Board of Directors of the Texas State University System 
Foundation and nomination by the university president, it was ordered that:

1. The Regents’ Teacher Award be conferred, in perpetuity, upon David E. Lemke, 
Ph.D.

2. The Regents’ Teacher medallion be presented to him; that he have the right to 
wear such medallion at appropriate events; and that he be recognized as having 
received this award; and,

3. The attached resolution be adopted; presented to him; and forever recorded and 
preserved in the minutes of this Board of Regents.
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Board of Regents
The Texas State University System

Resolution
designating

David E. Lemke, Ph.D.
as

Regents’ Teacher

Whereas, the Board of Regents of the Texas State University System has determined that it would 
advance the cause of higher education in the State of Texas and contribute to the public good of the 
state to create the Office of Regents’ Teacher; and,

Whereas, the purpose of the Office is to recognize outstanding faculty members who have 
demonstrated through the performance of their duties exceptional dedication, skill, and knowledge of 
the curriculum; and,

Whereas, the Office of Regents’ Teacher is a lifetime designation bestowed by the Board of Regents 
upon full-time faculty members who have been acknowledged by their peers and students as 
exceptional, and recommended by the Texas State University System Foundation Board of Directors, the 
Chancellor, and the Institution President; and,

Whereas, David E. Lemke, Ph.D., Professor in the Department of Biology at Texas State University, 
earned a Bachelor of Science in Biology from Bucknell University and a Ph.D. in Botany from The 
University of Texas at Austin; and held faculty positions at Louisiana State University and the University 
of Texas at El Paso before joining the Texas State University faculty in 1984; and, 

Whereas, Dr. Lemke has received numerous awards recognizing his talent and dedication to the 
teaching profession, including the Texas State Alumni Association Teaching Award of Honor, the 
Everette Swinney Faculty Senate Excellence in Teaching Award, and the Minnie Stevens Piper Professor 
Award; and, 

Whereas, Dr. Lemke has taught more than 60,000 undergraduate and graduate students in more than 
20 courses; oversees the Biology Department’s graduate program; supervises the employment, 
orientation, and training of the department’s instructional assistants; and advises more than 50 
graduate students per semester; and, 

Whereas, Dr. Lemke, by his dedication and commitment to excellence in the performance of his duties, 
has brought great honor to Texas State University, the Texas State University System, and the great 
State of Texas;

Now, Therefore Be It Resolved on this 24th day of February 2023, that David E. Lemke, Ph.D., be 
designated a Regents’ Teacher and forever hold said title, including all honors, rights, and privileges 
pertaining thereto.
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SHSU: Naming of the Dominey Observatory

Upon motion of Regent ___________________, seconded by Regent ___________________, 
it was ordered that: 

Sam Houston State University be authorized to name the observatory the Dominey 
Observatory. 

Explanation

Sam Houston State University respectfully requests the Board of Regents approval to name the 
observatory the Dominey Observatory. Barbara Dominey has graciously funded a new structure 
at the observatory and purchased a telescope to be placed inside the observatory in honor of 
her late husband, Sam.

To honor Sam and carry on his passion for discovery, Barbara made a generous gift to Sam 
Houston State University to expand and replace the current observatory space and add an 
additional teaching and observatory structure with a retractable roof in the Astronomy Park. 
These facilities will be the cornerstone for recruiting and outreach strategy for the Department of 
Physics and Astronomy.  
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TSUS:  Acknowledgement and Approval of Assignment of Conservation Easement Between 
The Conservation Fund and the Texas Land Conservancy and Approval of the License 
Agreement Between Texas State University System and the Texas Land Conservancy

Upon motion of Regent , seconded by Regent , 
it was ordered that:

The assignment of the conservation easement between The Conservation Fund, a non-
profit corporation, and the Texas Land Conservancy, a Texas nonprofit corporation, said 
easement being the conservation easement created in the Gift Deed dated December 23, 
1991 and recorded at Volume 28, Page 294, be acknowledged and approved; and that 
the License Agreement between Texas State University System and the Texas Land 
Conservancy be approved, provided any and all necessary documents, are subject to 
review by the Texas State University System Chief Financial Officer and legal review by 
the Vice Chancellor and General Counsel.

Explanation

The above-referenced conservation easement and license agreement relate to the tract of land 
known as the Christmas Mountains owned by the System Administration.  The Conservation Fund 
(Assignor) currently oversees the conservation easement on this property.  The Conservation Fund 
is assigning the conservation easement to the Texas Land Conservancy (Assignee) as managing 
conservation easements is no longer part of the Conservation Fund’s conservation strategy.  The 
Assignor and Assignee are required to provide notice of this assignment to the Texas State 
University System for acknowledgement and approval.  This motion also secures the Board’s 
approval for the license agreement between TSUS and the Texas Land Conservancy so the Texas 
Land Conservancy will have documented authorization from TSUS to access Christmas Mountains.  
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TSUS:  Acknowledgement of Gifts and Gifts-in-Kind 

 
 

Recommendation 
 

The Board of Regents acknowledges and approves receipt of the gifts and gifts-in-kind received 
by the Texas State University System components.   

 
 

Background 
 

In accordance with the System Rules and Regulations, Chapter III, Section 1.(12) Gift 
Acceptance, Subsection 1.(12)3 The President of each Component will report all gifts with a 
value of at least $5,000 (including cash, personal property, and intellectual property) to the 
Chancellor for reporting publicly to the Board.  Upon written request of the donor, the Board 
report and minutes shall not state the donor’s name and/or the gift’s value. 
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Lamar University 
 
 

The following gifts of $5,000 or more were made payable to Lamar University. 
 

 
DATE DONOR AMOUNT BENEFICIARY(IES) 

 

09/07/2022 Motiva Enterprises LLC 
 

$5,000.00 College of Engineering – Recruiting and 
Marketing 
 

09/13/2022 CommunityBank of Texas, N.A. 
 

$21,240.00 Department of Athletics – Football Suite 
 

09/30/2022 The Sidney and Charline Dauphin 
Foundation 
 

$25,000.00 Department of Athletics – Men’s Golf 
Program 

10/07/2022 CommunityBank of Texas, N.A.  $10,000.00 CommunityBank of Texas, N.A. 
Scholarship 
 

10/11/2022 Dr. and Mrs. Mike Fuljenz $5,000.00 Department of Athletics – Cardinal 
Athletics Fund 

10/11/2022 Morgan Charitable Foundation, 
Inc., on behalf of Mrs. and Mrs. 
Glen W. Morgan 
 

$5,000.00 Department of Athletics – Women’s 
Tennis Program 

10/19/2022 Mr. Rusty Coco $5,000.00 KVLU National Public Radio 

10/26/2022 Texas Materials Group, Inc. $8,000.00 Department of Athletics – Corporate 
Sponsorship 

11/08/2022 Braun Intertec Corporation $8,104.00 Department of Athletics – Corporate 
Sponsorship 

11/11/2022 Cheniere Energy Shared 
Services, Inc. 

$38,500.00 College of Engineering – Senior Design 
Symposium; and the General 
Engineering Scholarship Fund 
 

11/21/2022 Mr. and Mrs. Harold E. 
Haunschild 

$15,000.00 Harold and Ginnie Haunschild 
Scholarship in Business 

11/30/2022 Burgers of Beaumont $10,000.00 Department of Athletics – Corporate 
Sponsorship 

11/30/2022 Christus St. Elizabeth Hospital 
 

$563,933.00 Department of Athletics – Corporate 
Sponsorship 
 

11/30/2022 DuPont Goodrich Federal Credit 
Union 

$10,000.00 Department of Athletics – Corporate 
Sponsorship 

11/30/2022 Giglio Distributing Co., Inc. $23,500.00 Department of Athletics – Corporate 
Sponsorship 
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11/30/2022 SETEX Facilities and 
Maintenance 

$5,000.00 Department of Athletics – Corporate 
Sponsorship 

11/30/2022 Universal Coin and Bullion, Ltd. $11,000.00 Department of Athletics – Cardinal 
Athletics Fund 

         Total:     $769,277.00 
 
 
 

Lamar University Foundation 

The following gifts of $5,000 or more were made payable to Lamar University Foundation. 
 

DATE DONOR AMOUNT BENEFICIARY(IES) 
 

09/02/2022 Estate of John E. Holmes $552,258.67 Holmes Family Endowed Professorship in 
Choral Activities; and the Oleta Holmes 
Endowed Regents Scholarship in Choral 
Studies 
 

09/02/2022 Mr. and Mrs. Terry Welch $25,000.00 Janelle and Terry Welch Endowed 
Scholarship in Engineering 
 

09/08/2022 Estate of Maxine H. Blankfield 
 

$45,761.42 Lamar University Blankfield Student 
Scholarship Fund 
 

09/15/2022 Dr. Regina J. Rogers $50,000.00 Ben Featherston Memorial Fund 

09/19/2022 Ms. Gerri Giglio $10,000.00 J.C. and Theresa Giglio Regents 
Scholarship in Business 

09/21/2022 Ms. Judith A. Johnston and Dr. J. 
Donald Warren, Jr.  

$10,000.00 School of Accounting & Information 
Systems Fund Honoring H. A. Barlow 
 

09/22/2022 Jefferson County Medical Society $30,000.00 Dr. Mark J. Kubala Scholarship 

09/26/2022 Mr. and Mrs. Michael S. Rogers $30,000.00 Mary and Michael Rogers Presidential 
Innovation Fund 

10/12/2022 East Texas Communities 
Foundation – The Honorable and 
Mrs. Ron Clark 

$5,000.00 Catherine Hurley Clark Scholarship in 
Nursing 
 
 

10/13/2022 Ms. Luanne T. Jones $14,087.09 Luanne Turco Jones Scholarship in 
Business 

10/13/2022 Press Club of Southeast Texas $12,000.00 Press Club of Southeast Texas Memorial 
Scholarship 

10/13/2022 Mr. Carl A. Ramsey $5,000.00 College of Fine Arts and Communication 
– Dean’s Fund for Excellence 
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10/18/2022 Mr. Jerry D. Conn $10,000.00 College of Arts and Sciences Dean’s 
Fund for Excellence; and the College of 
Fine Arts and Communication Dean’s 
Fund for Excellence 
 

10/19/2022 Mr. and Mrs. Roger D. McCurry $8,000.00 Department of Athletics – Women’s 
Basketball Program 

10/24/2022 Estate of Maxine H. Blankfield $41,130.55 Lamar University Blankfield Student 
Scholarship Fund 

10/24/2022 Ms. Camille Mouton $5,000.00 Francis and Marjorie Mouton Scholarship 
in Business 
 

10/25/2022 Goldman Sachs Philanthropy 
Fund – Anonymous Donor 
 

$10,000.00 College of Fine Arts and Communication– 
Dishman Art Museum Wine Pairings 
 

10/25/2022 Estate of Ray M. Moore $191,417.67 Mary and Ray Moore Endowment for the 
Mary Morgan Moore Department of Music 

10/27/2022 Mr. Gerard Bonura $10,315.36 Margaret R. Bonura Memorial Scholarship 
in Nursing 
 

11/01/2022 Anonymous $15,000.00 Christopher Joel (Chris) Chisholm Fusion 
of Faith and Nursing Excellence 
Scholarship 
 

11/01/2022 Mr. and Mrs. Phillip E. Fuller $5,000.00 Department of Athletics – Innovation Fund 

11/01/2022 Estate of Ray M. Moore $6,000.00 Mary and Ray Moore Endowment for the 
Mary Morgan Moore Department of Music 

11/01/2022 Mr. and Mrs. Don S. Shaver $100,000.00 Lamar University Foundation 
Discretionary Fund-Athletics 

11/11/2022 AT&T Foundation $50,000.00 AT&T Grant Hamshire-Fannett ISD Digital 
Initiative 

11/11/2022 Estate of Maxine H. Blankfield $41,261.93 
 

Lamar University Blankfield Student 
Scholarship Fund 
 

11/21/2022 Mr. Edward L. Gunderson $10,000.00 Gunderson Heritage Scholarship in 
Chemical Engineering 
 

11/22/2022 Foundation for Southeast Texas - 
Mrs. Gisela R. Houseman 

$5,000.00 Gisela R. Houseman Scholarship in 
Business 
 

11/22/2022 Ms. Lori J. Ryerkerk-Griffith and 
The Honorable Carl R. Griffith, Jr. 

$20,000.00 Ben Featherston Memorial Fund 
 

11/29/2022 The Honorable and Mrs. Matthew 
Orwig 

$5,000.00 Ben Featherston Memorial Fund 
 

Total:    $1,322,232.69 
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Explanations 

 
     The following gifts of $5,000 or more were made to Lamar University. 
 

• Motiva Enterprises LLC gave $5,000.00 to the College of Engineering for recruiting and marketing 
career fairs and student events.  

• CommunityBank of Texas, N.A. gave $21,240.00 to the Department of Athletics for a 2022-2023 
Football Suite. 

• The Sidney and Charline Dauphin Foundation gave $25,000.00 to the Department of Athletics for the 
Men’s Golf Program. 

• CommunityBank of Texas, N.A. gave $10,000.00 to add to the CommunityBank of Texas, N.A. 
Scholarship. 

• Dr. and Mrs. Mike Fuljenz gave $5,000.00 to the Department of Athletics for the Cardinal Athletics 
Fund. 

• Morgan Charitable Foundation, Inc., on behalf of Mr. and Mrs. Glen W. Morgan, gave $5,000.00 to the 
Department of Athletics for the Women’s Tennis Program. 

• Mr. Rusty Coco gave an unrestricted gift of $5,000.00 to KVLU, the university’s national public radio 
station. 

• Texas Material Group, Inc. pledged $8,000.00 to the Department of Athletics for a 2021-2022 
Corporate Sponsorship. 

• Braun Intertec Corporation pledged $8,104.00 to the Department of Athletics for a 2021-2022 
Corporate Sponsorship. 

• Cheniere Energy Shared Services, Inc. gave $38,500 to the College of Engineering for Senior Design 
Symposium and to the General Engineering Scholarship Fund. 

• Mr. and Mrs. Harold E. Haunschild gave $15,000.00 to establish the Harold and Ginnie Haunschild 
Scholarship in Business.   

• Burgers of Beaumont gave $10,000.00 to the Department of Athletics for a 2020-2021 Corporate 
Sponsorship.  

• Christus St. Elizabeth Hospital gave $563,933.00 to the Department of Athletics for a 2021-2023 
Corporate Sponsorship. 

• DuPont Goodrich Federal Credit Union gave $10,000.00 to the Department of Athletics for a 2021-2022 
Corporate Sponsorship. 

• Giglio Distributing Co., Inc. gave $23,500.00 to the Department of Athletics for a 2021-2022 Corporate 
Sponsorship. 

• SETEX Facilities & Maintenance gave $5,000.00 to the Department of Athletics for a 2020-2021 
Corporate Sponsorship. 

• Universal Coin and Bullion, Ltd. gave $11,000.00 to the Department of Athletics for the Cardinal 
Athletics Fund.  

 
 
The following gifts of $5,000 or more were made to the Lamar University Foundation. 
 

• The Estate of John E. Holmes gave a bequest of $552,258.67 to add to the Oleta Holmes Endowed 
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Regents Scholarship in Choral Studies and to establish the Holmes Family Endowed Professorship in 
Choral Activities. 

• Mr. and Mrs. Terry Welch gave $25,000.00 to establish the Janelle and Terry Welch Endowed 
Scholarship in Engineering. 

• The Estate of Maxine H. Blankfield gave a bequest of $45,761.42 to add to the Lamar University 
Blankfield Scholarship Fund. 

• Dr. Regina J. Rogers pledged $50,000.00 to the Ben Featherston Memorial Fund. 
• Ms. Gerri Giglio gave $10,000.00 to add to the J.C. and Theresa Giglio Regents Scholarship in 

Business. 
• Ms. Judith A. Johnston and Dr. J. Donald Warren, Jr. gave $10,000.00 to add to the School of 

Accounting and Information Systems Fund Honoring H. A. Barlow. 
• Jefferson County Medical Society gave $30,000.00 to establish the Dr. Mark J. Kubala Scholarship.  
• Mr. and Mrs. Michael S. Rogers gave an IRA distribution of $30,000.00 to add to the Mary and Michael 

Rogers Presidential Innovation Fund. 
• East Texas Communities Foundation, upon advisement of The Honorable and Mrs. Ron Clark, gave 

$5,000.00 to add to the Catherine Hurley Clark Scholarship in Nursing.  
• Ms. Luanne T. Jones gave securities that we valued for our internal purposes at $14,087.09 to add to 

the Luanne Turco Jones Scholarship in Business. 
• Press Club of Southeast Texas gave $12,000.00 to add to the Press Club of Southeast Texas Memorial 

Scholarship. 
• Mr. Carl A. Ramsey gave an IRA distribution of $5,000.00 to the College of Fine Arts and 

Communication for the Dean’s Fund for Excellence.  
• Mr. Jerry D. Conn gave $10,000.00 to the College of Arts and Sciences Dean’s Fund for Excellence 

and to the College of Fine Arts and Communication Dean’s Fund for Excellence.  
• Mr. and Mrs. Roger D. McCurry gave $8,000.00 to the Department of Athletics Athletic Director 

Excellence Fund for the Women’s Basketball Program. 
• The Estate of Maxine H. Blankfield gave a bequest of $41,130.55 to add to the Lamar University 

Blankfield Scholarship Fund. 
• Ms. Camille Mouton gave an IRA distribution of $5,000.00 to add to the Francis and Marjorie Mouton 

Scholarship in Business. 
• Goldman Sachs Philanthropy Fund, upon advisement of an anonymous donor, gave $10,000.00 to the 

College of Fine Arts and Communication for the Dishman Art Museum Wine Pairings Dinner.  
• The Estate of Ray M. Moore gave a bequest of $191,417.67 to add to the Mary and Ray Moore 

Endowment for the Mary Morgan Moore Department of Music. 
• Mr. Gerard Bonura gave $10,315.36 to add to the Margaret R. Bonura Memorial Scholarship in 

Nursing. 
• An Anonymous Donor gave $15,000.00 to establish the Christopher Joel “Chris” Chisholm Fusion of 

Faith and Nursing Excellence Scholarship. 
• Mr. and Mrs. Phillip E. Fuller gave $5,000.00 to the Department of Athletics for the Innovation Fund for 

Athletics. 
• The Estate of Ray M. Moore gave a bequest of $6,000.00 to add to the Mary and Ray Moore 

Endowment for the Mary Morgan Moore Department of Music.  
• Mr. and Mrs. Don S. Shaver gave a restricted gift of $100,000.00 to the Lamar University Foundation 

Discretionary Fund to support Athletics initiatives. 
• AT&T Foundation gave $50,000.00 to establish the AT&T Grant Hamshire-Fannett ISD Digital Initiative. 
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• The Estate of Maxine H. Blankfield gave a bequest of $41,261.93 to add to the Lamar University 
Blankfield Scholarship Fund. 

• Mr. Edward L. Gunderson gave $10,000.00 to add to the Gunderson Heritage Scholarship in Chemical 
Engineering.  

• Foundation for Southeast Texas, upon advisement of Mrs. Gisela R. Houseman, gave $5,000.00 to add 
to the Gisela R. Houseman Scholarship in Business. 

• Ms. Lori J. Ryerkerk-Griffith and The Honorable Carl R. Griffith pledged $20,000.00 to the Ben 
Featherston Memorial Fund.  

• The Honorable and Mrs. Matthew Orwig pledged $5,000.00 to the Ben Featherston Memorial Fund.  
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Sam Houston State University

DATE AMOUNT BENEFICIARY(IES)

8/31/2022 $29,000.00 Dr. James S. Olson History Scholarship Endowment; 
Dr. James S. Olson History Endowed Scholarship

10/3/2022 $5,000.00 Vaughan/Sharp Family Chair of Banking Enrichment 
Endowment

12/14/2022 $5,600.00 Vaughan/Sharp Family Chair of Banking Enrichment 
Endowment; Smith-Hutson Banking

10/6/2022 $6,500.00 Golf Enrichment

10/6/2022 $7,000.00 Friends of Agricultural Sciences

10/10/2022 $10,000.00 Michael Schulze Endowment

10/17/2022 $5,295.00 Friends of Agricultural Sciences

10/18/2022 $10,000.00 Charles and Helen Lindsay Endowment in Music

10/20/2022 $26,075.63 Arleigh B. Templeton Fellows Endowment; CHSS 
Advisory Board; Univ Adv - Scholarship Luncheon 
Tickets

10/21/2022 $12,130.00 William "Bill" Jeffrey Criminal Justice Scholarship 
Endowment; Alumni Life Member Endowment; Office of 
Alumni Relations; Alumni Life Member Endowment 
Spendable

10/24/2022 $5,000.00 Pruski Family Scholarship

10/24/2022 $14,292.11 Friends of SBDC

10/25/2022 $20,000.00 Kimberly Jo Campbell Graduate Fellowship in Special 
Education Endowment

10/27/2022 $5,000.00 Gibbs Ranch Agriculture Facilities-HTCF

10/31/2022 $5,000.00 The Thomason Harris Family Scholarship Endowment 
for Osteopathic Medicine

10/31/2022 $5,000.00 The Thomason Harris Family Scholarship Endowment 
for Osteopathic Medicine

11/8/2022 $112,200.00 ORA Holding FOAP

11/10/2022 $5,000.00 The CB&A, Realtors Scholarship Endowment for 
Entrepreneurial Studies

11/11/2022 $1,000,000.00 Aramark Grant Account
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11/14/2022 $7,000.00 East Texas Educator Legacy Scholarship

11/17/2022 $50,000.00 Advancement Office Clearing

11/21/2022 $100,000.00 Baseball Enrichment

11/21/2022 $80,000.00 Mary Lee Bartlett Art Scholarship Endowment

11/22/2022 $5,000.00 Walters Scholarship Endowment

11/28/2022 $25,000.00 Tom and Patsy Freeman Scholarship Endowment in 
Entrepreneurship

11/29/2022 $12,000.00 Robert L. and Toni C. Bruner Scholarship Endowment; 
Ruth Lynn and Jack C. Parker Endowment; Marie 
Bruner Vick '35 Mathematics Scholarship Endowment

12/6/2022 $30,000.00 Advancement Office Clearing

12/6/2022 $250,000.00 Advancement Office Clearing

12/7/2022 $5,375.00 Ruth Lynn and Jack C. Parker Endowment; Alumni 
Enrichment

12/7/2022 $200,000.00 Athletic Construction Fund-HTCF

12/8/2022 $5,000.00 COBA Enrichment

12/8/2022 $5,000.00 College of Education Development

12/13/2022 $20,000.00 John Lee McMaster Criminal Justice Scholarship

12/14/2022 $8,200.00 College of Osteopathic Medicine Scholarship; Bearkat 
Champions Ticket Sales

12/14/2022 $146,750.00 Terry Foundation Scholarship

12/15/2022 $12,700.00 Reba Bock Endowment

12/15/2022 $10,000.00 Spencer Family Scholarship

12/19/2022 $50,604.52 Gibbs Ranch Agriculture Facilities-HTCF

12/19/2022 $25,000.00 William P. "Bill" Fleming Memorial Scholarship 
Endowment; William P. "Bill" Fleming Memorial 
Endowed Scholarship

12/19/2022 $5,000.00 Zuspan Scholarship Endowment

12/20/2022 $10,000.00 Ellen Happe Phillips Scholarship Endowment Fund; 
Ellen Happe Phillips Music Scholarship

12/21/2022 $6,000.00 Alumni Life Member Endowment Spendable; Bearkat 
Emergency Fund
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12/21/2022 $10,000.00 Bearkat Champions General Fund

12/21/2022 $20,066.98 College of Osteopathic Medicine Scholarship

12/30/2022 $4,382,200.00 Advancement-Holding

12/31/2022 $10,000.00 Advancement Office Clearing

12/31/2022 $5,000.00 Musicoterapia Scholarship

12/31/2022 $7,000.00 Friends of Osteopathic Medicine

Alumni Life Member Endowment Spendable

Friends of Chemistry

12/31/2022 $5,000.00 SHSU Rodeo Hall of Champions Endowed Scholarship

12/31/2022 $10,000.00 NCAA Academic Advisor Account

12/31/2022 COBA Enrichment

12/31/2022 $5,000.00 Raven/Kappa Alpha Endowment

12/31/2022 $5,000.00 State Farm Friends of Sam Houston State University 
Endowment

12/31/2022 $7,500.00 San Antonio Livestock Expositions, Inc. Scholarship

12/31/2022 $13,848.43 Erma Keefer Farris Endowment

12/31/2022 $20,260.30 Advancement Office Clearing

12/31/2022 $27,000.00 Advancement Office Clearing

Advancement Office Clearing

12/31/2022 $30,000.00 Friends of Agricultural Sciences

12/31/2022 $150,000.00 Video Scoreboard

12/31/2022 Smith-Hutson Endowed Chair of Banking

TOTAL $7,064,597.97

Gifts-In-Kind

8/18/2022 $112,490.00 GIK - College of Osteopathic Medicine

11/21/2022 $15,000.00 GIK – Auxiliary Services

TOTAL GIFTS-IN-KIND $127,490.00
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Explanations

A couple donated $29,000 Dr. James S. Olson History Scholarship Endowment and to the Dr. James S. 

Olson History Endowed Scholarship.

A couple donated $10,600 to the Vaughan/Sharp Family Chair of Banking Enrichment Endowment and to 

Smith-Hutson Banking.

A couple donated $6,500 to the golf program.

A foundation donated $7,000 to the Department of Agricultural Sciences.

A couple donated $10,000 to the Michael Schulze Endowment.

A friend donated $5,295 to the Department of Agricultural Sciences.

An alumnus donated $10,000 to the Charles and Helen Lindsay Endowment in Music.

A couple donated $26,075.63 to the Arleigh B. Templeton Fellows Endowment, CHSS Advisory Board, 

and the Face to Face scholarship luncheon.

An alumnus donated $12,130 to the William "Bill" Jeffrey Criminal Justice Scholarship Endowment and 

the Alumni Association.

A foundation donated $5,000 to the Pruski Family Scholarship.

A business donated $14,292.11 to the Small Business Development Center.

A friend donated $20,000 to the Kimberly Jo Campbell Graduate Fellowship in Special Education 

Endowment.

A couple donated $5,000 to the Gibbs Ranch Agriculture Facilities.

A corporation donated $5,000 to the Thomason Harris Family Scholarship Endowment for Osteopathic 

Medicine.

A couple donated $5,000 to the Thomason Harris Family Scholarship Endowment for Osteopathic 

Medicine.

A foundation donated $112,200 to the Sim Training Center.

A foundation donated $5,000 to the CB&A, Realtors Scholarship Endowment for Entrepreneurial Studies.

A business donated $1,000,000 to the Aramark Grant Account.

A couple donated $7,000 to the East Texas Educator Legacy Scholarship.

An estate donated $50,000 to be designated in the future.

An anonymous donor donated $100,000 to the baseball program.
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An alumnus donated $80,000 to the Mary Lee Bartlett Art Scholarship Endowment.

An alumnus donated $5,000 to the Walters Scholarship Endowment.

A couple donated $25,000 to the Tom and Patsy Freeman Scholarship Endowment in Entrepreneurship.

A friend donated $12,000 to the Robert L. and Toni C. Bruner Scholarship Endowment, Ruth Lynn and 

Jack C. Parker Endowment, and the Marie Bruner Vick '35 Mathematics Scholarship Endowment.

A business donated $30,000 to the SHSU rodeo team.

A couple donated $250,000 to be designated in the future.

An alumnus donated $5,375 to the Ruth Lynn and Jack C. Parker Endowment and the Alumni 

Association.

A foundation donated $200,000 to the athletics construction fund.

A couple donated $10,000 to the College of Business Administration and the College of Education.

An alumnus donated $20,000 to the John Lee McMaster Criminal Justice Scholarship.

A couple donated $8,200 to the College of Osteopathic Medicine Scholarship and to the athletics 

program.

A foundation donated $146,700 to the Terry Foundation Scholarship.

A couple donated $12,700 to the Reba Bock Endowment.

A foundation donated $10,000 to the Spencer Family Scholarship.

A couple donated $50,604.52 to the Gibbs Ranch Agriculture Facilities.

A couple donated $25,000 to the William P. "Bill" Fleming Memorial Scholarship Endowment and the 

William P. "Bill" Fleming Memorial Endowed Scholarship.

A couple donated $5,000 to the Zuspan Scholarship Endowment.

A couple donated $10,000 to the Ellen Happe Phillips Scholarship Endowment Fund and the Ellen Happe 

Phillips Music Scholarship.

An alumnus donated $6,000 to the Alumni Association and the Bearkat Emergency Fund.

An alumnus donated $10,000 to the athletics program.

A couple donated $20,066.98 to the College of Osteopathic Medicine Scholarship.

An estate donated $4,382,200 to be designated in the future.

An alumnus donated $10,000 to be designated in the future.

A couple donated $5,000 to the Musicoterapia Scholarship.
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An alumnus donated $7,000 to the College of Osteopathic Medicine, the Alumni Association, and the 

Department of Chemistry.

A couple donated $5,000 to the SHSU Rodeo Hall of Champions Endowed Scholarship.

A business donated $10,000 to the NCAA Academic Advisor Account and the College of Business 

Administration.

A couple donated $5,000 to the Raven/Kappa Alpha Endowment.

A couple donated $5,000 to the State Farm Friends of Sam Houston State University Endowment.

A corporation donated $7,500 to the San Antonio Livestock Expositions, Inc. Scholarship.

A couple donated $13,848.43 to the Erma Keefer Farris Endowment.

A trust donated $20,260.30 for future College of Education and Department of Dance scholarships.

An association donated $27,000 to the HAGGL Endowed Scholarship.

A corporation donated $30,000 to the Department of Agricultural Sciences.

A foundation donated $150,000 to Athletics Video Scoreboards and the Smith-Hutson Endowed Chair of 

Banking.

Gifts-In-Kind

A business donated a FDC-6T Transdermal System valued at $112,490 to the College of Osteopathic 

Medicine.

A corporation donated $15,000 worth in book scholarships to the Auxiliary Services Department.
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University and Foundation Endowments

Sul Ross State University’s endowment had a market value of $22.8 Million through December 
2022. Additionally, Sul Ross State University Foundation had a balance of $662,300 in 
endowments.

Advancement and Donor Relations

Sul Ross and its foundations received gifts from October 1 to December 31, 2022, totaling 
$1,200,023.45.

Sul Ross State University

The following gifts of $5,000 or more were made payable to Sul Ross State University.

DONOR DATE AMOUNT BENEFICIARY
Parks & Wildlife Foundation 
of Texas 10/2/2022 180,000 Borderlands Research Institute

Houston Livestock 10/10/2022 12,600
College of Agriculture, Life, & 
Physical Sci.

Joe Duran and Susan 
Combs 10/14/2022 10,000 Museum of the Big Bend
June Pfiester Elkins 2007 
Trust 10/14/2022 50,000 Museum of the Big Bend

The Caldwell Family Trust 10/14/2022 55,998 Museum of the Big Bend

Kelly R. Thompson 10/24/2022 20,000 BRI Last Frontier Campaign

Nancy M Maxwell 10/24/2022 5,000 Borderlands Research Institute

Park Cities Quail Inc 10/25/2022 67,000 Borderlands Research Institute
Permian Quail Coalition, Inc 10/27/2022 50,000 Borderlands Research Institute
John Nau/JB Bar Ranch 
Holdings, LP 11/2/2022 50,000

BRI Habitat Enhancement Scaled 
Quail

John and Bonnie Korbel 11/3/2022 10,000 Museum of the Big Bend

Wayne and Joann Moore 11/7/2022 5,000 Borderlands Research Institute

Total Feeds, Inc 11/9/2022 18,000 Sul Ross Range Animal Science
Parks & Wildlife Foundation 
of Texas 11/14/2022 14,859 Borderlands Research Institute

Anne Strauss Calaway 12/12/2022 10,000 Museum of the Big Bend
The Shepard Family Private 
Foundation 12/14/2022 10,000 Borderlands Research Institute
Western Ketchum Carriers, 
LLC 12/15/2022 50,000 Turf fund Wayne & Jennifer Thorp
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Ruth Bowman Russell 
(Schwab Charitable) 12/16/2022 5,000 Borderlands Research Institute

Elaine A Bridges Trustee 12/17/2022 5,000 Laura A. Eaves in honor of

Jay H. Timber Floyd 12/17/2022
         

50,000 Borderlands Research Institute

Maggie Reynolds 12/21/2022 10,000
Eddie Sandoval and N Baird 
Scholarships

John and Nathali Weisman 12/22/2022 20,000 Museum of the Big Bend

Hector and Cristina Méndez 12/27/2022 10,000 Museum of the Big Bend

TOTAL: $718,457

Sul Ross State University Foundation

The following gifts of $5,000 or more were made payable to Sul Ross State University 
Foundation.

DONOR DATE AMOUNT BENEFICIARY

None to Report

Friends of the Center for Big Bend Studies

The following gifts of $5,000 or more were made payable to the Friends of the Center for Big 
Bend Studies.

DONOR DATE AMOUNT BENEFICIARY
Joan Spalding 10/14/2022 5,000 Friends of the Center for Big Bend 

Studies
Fidelity Charitable 10/18/2022 5,000 Friends of the Center for Big Bend 

Studies
The Cynthia & George 
Mitchell Foundation

11/11/2022 10,000 Friends of the Center for Big Bend 
Studies

Christopher Wook 12/15/2022 5,000 Friends of the Center for Big Bend 
Studies

Genevieve L. Duncan 12/10/2022 10,000 Friends of the Center for Big Bend 
Studies

STIFEL (Orville B. 
Shelburne, Jr.)

12/13/2022 10,000 Friends of the Center for Big Bend 
Studies

The Brown Foundation, Inc 12/16/2022 30,000 Friends of the Center for Big Bend 
Studies

Roper Technologies Inc. 10/18/2022 50,000 Friends of the Center for Big Bend 
Studies

The Orr Family Foundation 11/14/2022 75,000 Friends of the Center for Big Bend 
Studies

TOTAL: $200,000
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Explanation

Parks & Wildlife Foundation of Texas donated $194,859 to the Borderlands Research Institute.

Houston Livestock donated $12,600 to the College of Agriculture, Life, & Physical Sciences.

Mr. Joe Duran and Ms. Susan Combs donated $10,000 to the Museum of the Big Bend.

The June Pfiester Elkins 2007 Trust donated $50,000 to the Museum of the Big Bend.

The Caldwell Family Trust donated $55,998 to the Museum of the Big Bend.

Ms. Kelly R. Thompson donated $20,000 to the Borderlands Research Institute, Last Frontier 
Campaign.

Ms. Nancy M Maxwell donated $5,000 to the Borderlands Research Institute.

Park Cities Quail, Inc. donated $67,000 to the Borderlands Research Institute.

Permian Quail Coalition, Inc. donated $50,000 to the Borderlands Research Institute.

Mr. John Nau from JB Bar Ranch Holdings, LP donated $50,000 to the Borderlands Research 
Institute, Habitat Enhancement Scaled Quail fund.

Mr. John and Mrs. Bonnie Korbel donated $10,000 to the Museum of the Big Bend.

Mr. Wayne and Mrs. Joann Moore donated $5,000 to the Borderlands Research Institute.

Total Feeds, Inc donated $18,000 to the Sul Ross State University Range Animal Science 
Department. 

Ms. Anne Strauss Calaway donated $10,000 to the Museum of the Big Bend.

The Shepard Family Private Foundation donated $10,000 to the Borderlands Research Institute.

Western Ketchum Carriers, LLC donated $50,000 to the Turf Fund Wayne & Jennifer Thorp.

Ms. Ruth Bowman Russell-Schwab Charitable donated $5,000 to the Borderlands Research 
Institute.

Ms. Elaine A Bridges, Trustee donated $5,000 in honor of Laura A. Eaves. 

Mr. Jay H. “Timber” Floyd donated $50,000 to the Borderlands Research Institute.

Ms. Maggie Reynolds donated $10,000 to the Eddie Sandoval and N. Baird Scholarships. 

Mr. Johnny and Mrs. Nathali Weisman donated $20,000 to the Museum of the Big Bend.

Mr. Hector and Mrs. Cristina Méndez donated $10,000 to the Museum of the Big Bend.

Ms. Joan Spalding donated $5,000 to the Friends of the Center for Big Bend Studies.

Fidelity Charitable donated $5,000 to the Friends of the Center for Big Bend Studies.
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The Cynthia & George Mitchell Foundation donated $10,000 to the Friends of the Center for Big 
Bend Studies.

Mr. Christopher Wook donated $5,000 to the Friends of the Center for Big Bend Studies.

Ms. Genevieve L. Duncan donated $10,000 to the Friends of the Center for Big Bend Studies.

Mr. Orville B. Shelburne, Jr./ STIFEL donated $10,000 to the Friends of the Center for Big Bend 
Studies.

The Brown Foundation, Inc. donated $30,000 to the Friends of the Center for Big Bend Studies.

Roper Technologies Inc. donated $50,000 to the Friends of the Center for Big Bend Studies.

The Orr Family Foundation donated $75,000 to the Friends of the Center for Big Bend Studies.

451



Texas State University

The following gifts of $5,000 or more were made payable to Texas State University.

Date(s) of Gift Gift Amount Beneficiary(ies)

09/07/2022 $10,000.00 Department of Athletics – Strutters’ Gallery Endowment

09/09/2022 $6,000.00 Department of Athletics – Athletic Club Seat Donations, 
Bobcat Club Annual Fund

09/09/2022 $5,000.00
Office of the Provost and Vice President for Academic 
Affairs – San Angelo Area Foundation: Heterelmis 
Beetle Study

09/10/2022 $7,000.00 Department of Athletics – Athletic Suite Donations

09/12/2022 $30,000.00 Department of Athletics – Athletic Suite Donations

09/13/2022 $58,940.00 Office of the Provost and Vice President for Academic 
Affairs – Harry Reasoner Endowment

09/13/2022 $25,000.00 Department of Athletics – End Zone Complex Support 
Fund

09/13/2022 $5,000.00 College of Fine Arts and Communication – KTSW/KAT 
Radio Endowed Scholarship

09/13/2022 $55,000.00 College of Science and Engineering – Chemistry and 
Biochemistry Grant

09/15/2022 $5,000.00 Department of Athletics – End Zone Complex Support 
Fund

09/15/2022 $50,000.00 Department of Athletics – End Zone Complex Support 
Fund

09/16/2022 $10,080.00 Office of the Provost and Vice President for Academic 
Affairs – Meadows Center Headwaters Fund

09/19/2022 $8,500.00

Department of Athletics – Women’s Golf Birdie Club 
Membership, Soccer Off the Ball Club Membership, 
Track and Field Excellence Fund, Women’s Basketball 
Fastbreak Club Membership, Baseball Diamond Club 
Membership, Softball Upper Deck Club Membership, 
Men’s Basketball Sixth Man Club Membership, and 
Football Century Club Membership
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09/19/2022 $12,000.00 Department of Athletics – Bobcat Club Seat Donations 
and Athletic Club Seat Donations

09/20/2022 $10,000.00
Office of the Provost and Vice President for Academic 
Affairs – Non-Endowed Glass Bottom Boat Restoration 
Fund

09/21/2022 $6,000.00 Department of Athletics – Athletic Club Seat Donations

09/21/2022 $16,210.00 College of Applied Arts – Houston Livestock Grant

09/22/2022 $5,000.00 College of Health Professions – Health Care 
Administration

09/23/2022 $5,000.00 Department of Athletics – End Zone Complex Support 
Fund

09/23/2022 $207,640.00 College of Education – Curriculum and Instruction

09/26/2022 $10,000.00 McCoy College of Business – Professional Selling 
Partners’ Program

09/27/2022 $61,999.00 College of Science and Engineering – Ingram School 
of Engineering

09/27/2022 $9,000.00 College of Liberal Arts – Political Science

09/27/2022 $15,700.00 College of Health Professions – Respiratory Care

09/28/2022 $10,000.00 College of Science and Engineering – Manufacturing 
Research Senior Design Fund

10/06/2022 $5,000.00 Department of Athletics – Athletic Club Seat Donations, 
Bobcat Club Annual Fund

10/07/2022 $10,000.00 College of Liberal Arts – The Gilbert M. Grosvenor 
Center for Geographic Education

10/11/2022 $5,000.00 Division of Student Affairs – The Career Services 
Excellence Fund

10/18/2022 $10,000.00 McCoy College of Business – Professional Selling 
Partners’ Program
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10/20/2022 $5,000.00 Department of Athletics – Men’s Golf Birdie Club 
Non-Membership

10/20/2022 $5,000.00 College of Fine Arts and Communication – KTSW/KAT 
Radio Endowed Scholarship

10/20/2022 $10,000.00 College of Fine Arts and Communication – 
The Patrick Webb Price Award

10/20/2022 $10,000.00 Department of Athletics – Men’s Golf Birdie Club 
Non-Membership

10/21/2022 $5,000.00 Department of Athletics – Athletic Suite Donations

10/25/2022 $10,000.00 McCoy College of Business – Professional Selling 
Partners’ Program 

10/25/2022 $10,000.00 McCoy College of Business – Professional Selling 
Partners’ Program 

10/25/2022 $5,000.00 College of Fine Arts and Communication – 
State of Black Design Event Excellence Fund

10/28/2022 $7,000.00 College of Science and Engineering – Mathematics

10/31/2022 $10,000.00 Office of the Provost and Vice President for 
Academic Affairs – Public Service

11/2/2022 $15,000.00 Department of Athletics – Athletic Suite Donations

11/2/2022 $10,000.00 McCoy College of Business – Professional Selling 
Partners’ Program

11/2/2022 $7,000.00 College of Science and Engineering – Mathematics

11/7/2022 $5,000.00 College of Education – Tomas Rivera Book Award Fund

11/7/2022 $100,000.00 College of Science and Engineering – Hybrid Eye 
Tracking in Virtual Reality

11/09/2022 $8,901.00 McCoy College of Business – Professional Selling 
Partners’ Program
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The following Gifts-in-Kind valued at $5,000 or more were made to Texas State 
University.

Date(s) of Gift Gift Amount Beneficiary(ies)

10/31/2022 $14,300.00 Division of Information Technology – Wittliff 
Collections

TOTAL: $14,300.00

11/16/2022 $8,000.00 College of Science and Engineering – 
FEF: Metalcasting Ambassador Fund

11/16/2022 $15,000.00 College of Health Professions – Respiratory Therapy 
Excellence Fund

11/17/2022 $15,000.00 Department of Athletics – Athletic Suite Donations

11/22/2022 $14,690.62 College of Science and Engineering – Biology

11/29/2022 $75,000.00 College of Science and Engineering – Concrete Industry 
Management (CIM) Program Support

11/29/2022 $50,000.00 Office of the Provost and Vice President for Academic 
Affairs – Meadows Center Headwaters Fund

11/30/2022 $50,000.00 Office of the Provost and Vice President for Academic 
Affairs – Bring Bobcats Back: UFCU Scholars

TOTAL: $1,124,660.62
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The following gifts of $5,000 or more were made payable to the Texas State University 
Development Foundation.

Date(s) of Gift Gift Amount Beneficiary(ies)

09/01/2022 $12,500.00
College of Fine Arts and Communication – 
Janet Nance Bradshaw Graduate Fellowship in 
Piano Studies Endowment

09/12/2022 $5,000.00 Department of Athletics – Kat Conner Endowed 
Scholarship for Texas State Soccer

09/13/2022 $48,940.00 College of Education – Joyce Barrett Reasoner 
Endowed Scholarship

09/13/2022 $25,000.00 Department of Athletics – The Jim Wacker 
Endowed Scholarship for Texas State

09/16/2022 $25,000.00 Department of Athletics – Kat Conner Endowed 
Scholarship for Texas State Soccer

09/16/2022 $44,271.03 Department of Athletics – Texas State Strutters 
Scholarship

09/19/2022 $9,562.86 Division of Student Affairs – Texas State Water Ski 
Team Scholarship

09/22/2022 $5,000.00
College of Fine Arts and Communication – 
Swan Condit Memorial Graduate Theater Design 
Scholarship

09/29/2022 $21,860.13 College of Fine Arts and Communication – 
Music Building Quasi-Endowment

10/07/2022 $5,000.00 College of Education – The Dr. Joanne H. Smith 
Endowment in Student Affairs in Higher Education

10/12/2022 $5,000.00 College of Science and Engineering – 
Sam Baethge Endowed Scholarship in Mathworks

10/20/2022 $11,150.52 Division of University Advancement – Institutional 
Investment Fund

10/21/2022 $21,250.00
College of Applied Arts – Caitlin Louise 
Duvall-Hammer Endowed Scholarship in Family 
and Consumer Sciences

10/23/2022 $10,000.00 Honors College – Jim and Elizabeth Camp 
Endowed Scholarship

10/24/2022 $155,000.00
College of Applied Arts – Kevin and Heather 
Blewett Agricultural Science Research 
Quasi-Endowment for Freeman Ranch
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11/08/2022 $50,000.00 College of Applied Arts – Dorothy Jean and 
Walter Richter Endowment in Social Work

11/08/2022 $15,000.00
Office of the Provost and Vice President for 
Academic Affairs – Trull Foundation: Texas Stream 
Team

11/16/2022 $40,000.00 College of Applied Arts – Moore Foundation: 
Creating an Active Classroom

11/17/2022 $10,000.00 Honors College – Jim and Elizabeth Camp 
Endowed Scholarship

11/22/2022 $25,000.00 College of Fine Arts and Communication – 
Asbell Family Endowment in Music

TOTAL: $544,534.54 

The following gifts of $5,000 or more were made payable to the Emmett and Miriam 
McCoy College of Business Development Foundation. These gifts benefit scholarships, 
programs, or initiatives at the McCoy College of Business at Texas State University.

Date(s) of Gift Gift Amount Beneficiary(ies)

09/30/2022 $10,000.00 McCoy College of Business – Stan and Judy 
Stephenson Endowed Scholarship

10/12/2022 $5,000.00 McCoy College of Business – Jake and Jeana 
Gobar Endowment

11/04/2022 $25,000.00 McCoy College of Business – Rebecca Mehrwerth 
Endowed Scholarship

11/10/2022 $10,000.00 McCoy College of Business – Vicki L. West 
Professorship in Sales Excellence

TOTAL: $50,000.00
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Explanation 

The following gifts of $5,000 or more were made to Texas State University.

• An alumnus and spouse in Houston, Texas, donated $10,000 to the Strutters’ Gallery 
Endowment account in the Department of Athletics.

• An alumnus in Austin, Texas, donated $6,000 to the Athletic Club Seat Donations 
and Bobcat Club Annual Fund account in the Department of Athletics.

• A donor-advised fund in San Angelo, Texas, donated $5,000 to the San Angelo Area 
Foundation: Heterelmis Beetle Study account in the Office of the Provost and Vice 
President for Academic Affairs.

• An alumnus and spouse in Fair Oaks Ranch, Texas, donated $7,000 to the Athletic 
Suite Donations account in the Department of Athletics.

• A couple in Kingsbury, Texas, donated $30,000 to the Athletic Suite Donations 
account in the Department of Athletics.

• A couple in Houston, Texas, donated $58,940 to the Harry Reasoner Endowment 
account in the Office of the Provost and Vice President for Academic Affairs.

• An alumnus and spouse in San Antonio, Texas, donated $25,000 to the End Zone 
Complex Support Fund account in the Department of Athletics.

• A couple in Austin, Texas, donated $5,000 to KTSW/KAT Radio Endowed 
Scholarship account in the College of Fine Arts and Communication.

• A corporation in Washington, District of Columbia, donated $55,000 to the Chemistry 
and Biochemistry account in the College of Science and Engineering.

• An alumni couple in San Angelo, Texas, donated $5,000 to the End Zone Complex 
Support Fund account in the Department of Athletics.

• An alumni couple in Houston, Texas, donated $50,000 to the End Zone Complex 
Support Fund account in the Department of Athletics.

• A donor advised fund in Dallas, Texas, donated $10,080 to the Meadows Center 
Headwaters Fund account in the Office of the Provost and Vice President for 
Academic Affairs account.  

• An alumni couple in San Marcos, Texas, donated $8,500 to the Women’s Golf Birdie 
Club Membership, Soccer Off the Ball Club Membership, Track and Field Excellence 
Fund, Women’s Basketball Fastbreak Club Membership, Baseball Diamond Club 
Membership, Softball Upper Deck Club Membership, Men’s Basketball Sixth Man 
Club Membership, and Football Century Club Membership

• An alumnus and spouse in Boerne, Texas, donated $12,000 to the Bobcat Club Seat 
Donations and the Athletic Club Seat Donations accounts in the Department of 
Athletics.

• A family foundation in Buda, Texas, donated $10,000 to the Non-Endowed Glass 
Bottom Boat Restoration Fund account in the Office of the Provost and Vice 
President for Academic Affairs. 458



• An alumni couple in New Braunfels, Texas, donated $6,000 to the Athletic Club Seat 
Donations account in the Department of Athletics.

• An organization in Houston, Texas, donated $16,210 to the Houston Livestock Grant 
account in the College of Applied Arts.

• A donor advised fund in Houston, Texas, donated $5,000 to the Health Care 
Administration account in the College of Health Professions.

• A corporation in Lockhart, Texas, donated $5,000 to the End Zone Complex Support 
Fund account in the Department of Athletics.

• A foundation in Seattle, Washington, donated $207,640 to the Curriculum and 
Instruction account in the College of Education.

• A corporation in Melville, New York, donated $10,000 to the Professional Selling 
Partners’ Program account in the McCoy College of Business.

• A corporation in Farmington Hills, Minnesota, donated $61,999 to the Ingram School 
of Engineering account in the College of Science and Engineering.

• A corporation in Bala Cynwyd, Pennsylvania, donated $9,000 to the Political Science 
account in the College of Liberal Arts.

• A corporation in Irving, Texas, donated $15,700 to the Respiratory Care account in 
the College of Health Professions.

• An alumni couple in Houston, Texas, donated $10,000 to the Manufacturing 
Research Senior Design Fund account in the College of Science and Engineering.

• An alumnus and spouse in Austin, Texas, donated $5,000 to the Athletic Club Seat 
Donations and the Bobcat Club Annual Fund accounts in the Department of 
Athletics.

• A couple in New Braunfels, Texas, donated $10,000 to The Gilbert M. Grosvenor 
Center for Geographic Education account in the College of Liberal Arts.

• A corporation in Rumford, Rhode Island, donated $5,000 to The Career Services 
Excellence Fund account in the Division of Student Affairs.

• A corporation in Fort Myers, Florida, donated $10,000 to the Professional Selling 
Partners’ Program account in the McCoy College of Business.

• An alumnus and spouse in Boerne, Texas, donated $5,000 to the Men’s Golf Birdie 
Club Non-Membership account in the Department of Athletics.

• A corporation in Dallas, Texas, donated $5,000 to the KTSW/KAT Radio Endowed 
Scholarship account in the College of Fine Arts and Communication.

• An alumnus in San Marcos, Texas, donated $10,000 to The Patrick Webb Price 
Award account in the College of Fine Arts and Communication.
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• A corporation in Victoria, Texas, donated $10,000 to the Men’s Golf Birdie Club  
Non-Membership account in the Department of Athletics.

• An alumnus and spouse in Boerne, Texas, donated $5,000 to the Athletic Suite 
Donations account in the Department of Athletics.

• A corporation in San Antonio, Texas, donated $10,000 to the Professional Selling 
Partners’ Program account in the McCoy College of Business.

• A corporation in Beloit, Wisconsin, donated $10,000 to the Professional Selling 
Partners’ Program account in the McCoy College of Business.

• A corporation in Sunnyvale, California, donated $5,000 to the State of Black Design 
Event Excellence Fund account in the College of Fine Arts and Communication.

• A foundation in New York, New York, donated $7,000 to the Mathematics account in 
the College of Science and Engineering.

• A couple in Austin, Texas, donated $10,000 to the Public Service account in the 
Office of the Provost and Vice President for Academic Affairs.

• An alumnus in Bellaire, Texas, donated $15,000 to the Athletic Suite Donations 
account in the Department of Athletics.

• A corporation in Woodland Hills, California, donated $10,000 to the Professional 
Selling Partners’ Program account in the McCoy College of Business.

• A foundation in New York, New York, donated $7,000 to the Mathematics account in 
the College of Science and Engineering.

• An individual in Riverside, California, donated $5,000 to the Tomas Rivera Book 
Award Fund account in the College of Education.

• A corporation in Menlo Park, California, donated $100,000 to the Hybrid Eye 
Tracking in Virtual Reality account in the College of Science and Engineering.

• A corporation in Franklin, Tennessee, donated $8,901 to the Professional Selling 
Partners’ Program account in the McCoy College of Business.

• A foundation in Schaumburg, Illinois, donated $8,000 to the FEF: Metalcasting 
Ambassador Fund account in the College of Science and Engineering.

• An organization in Overland Park, Kansas, donated $15,000 to the Respiratory 
Therapy Excellence Fund account in the College of Health Professions.

• A corporation in San Marcos, Texas, donated $15,000 to the Athletic Suite Donations 
account in the Department of Athletics.

• A corporation in Round Rock, Texas, donated $14,690.62 to the Biology account in 
the College of Science and Engineering.

• An organization in Bryan, Texas, donated $75,000 to the Concrete Industry 
Management (CIM) Program Support account in the College of Science and 
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• A family foundation in West Lake Hills, Texas, donated $50,000 to the Meadows 
Center Headwaters Fund account in the Office of the Provost and Vice President for 
Academic Affairs.

• A corporation in Austin, Texas, donated $50,000 to the Bring Bobcats Back: UFCU 
Scholars account in the Office of the Provost and Vice President for Academic 
Affairs.

The following Gifts-In-Kind valued at $5,000 or more were made to Texas State 
University.

• A couple in Placitas, New Mexico, donated $14,300 to the Wittliff Collections account 
in the Division of Information Technology.

The following gifts of $5,000 or more were made payable to the Texas State University 
Development Foundation. These gifts benefit scholarships, programs, or initiatives at 
Texas State University.

• An alumnus in Dallas, Texas, donated $12,500 to the Janet Nance Bradshaw Graduate 
Fellowship in Piano Studies Endowment account in the College of Fine Arts and 
Communication.

• An individual in San Marcos, Texas, donated $5,000 to the Kat Conner Endowed 
Scholarship for Texas State Soccer account in the Department of Athletics.

• A couple in Houston, Texas, donated $48,940 to the Joyce Barrett Reasoner Endowed 
Scholarship account in the College of Education.

•  An alumnus and spouse in San Antonio, Texas, donated $25,000 to The Jim Wacker 
Endowed Scholarship for Texas State account in the Department of Athletics.

• A couple in Cypress, Texas, donated $25,000 to the Kat Conner Endowed Scholarship 
for Texas State Soccer account in the Department of Athletics.

• An alumna and spouse in Glen Rose, Texas, donated $44,271.03 to the Texas State 
Strutters Scholarship account in the Department of Athletics.

• An individual in New Braunfels, Texas, donated $9,562.86 to the Texas State Water Ski 
Team Scholarship account in the Division of Student Affairs.

• An individual in Austin, Texas, donated $5,000 to the Swan Condit Memorial Graduate 
Theater Design Scholarship account in the College of Fine Arts and Communication.

• A couple in San Marcos, Texas, donated $21,860.13 to the Music Building             
Quasi-Endowment account in the College of Fine Arts and Communication.

• A couple in San Antonio, Texas, donated $5,000 to The Dr. Joanne H. Smith 
Endowment in Student Affairs in Higher Education account in the College of Education.

• A couple in San Antonio, Texas, donated $5,000 to the Sam Baethge Endowed 
Scholarship in Mathworks account in the College of Science and Engineering.
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• An estate in Austin, Texas, donated $11,150.52 to the Institutional Investment Fund 
account in the Division of University Advancement.

• A couple in Blanco, Texas, donated $21,250 to the Caitlin Louise Duvall-Hammer 
Endowed Scholarship in Family and Consumer Sciences account in the College of 
Applied Arts.

• An alumni couple in Manchaca, Texas, donated $10,000 to the Jim and Elizabeth Camp 
Endowed Scholarship account in the Honors College.

• A couple in Kingsbury, Texas, donated $155,000 to the Kevin and Heather Blewett 
Agricultural Science Research Quasi-Endowment for Freeman Ranch account in the 
College of Applied Arts.

• An estate in Austin, Texas, donated $50,000 to the Dorothy Jean and Walter Richter 
Endowment in Social Work account in the College of Applied Arts.

• A foundation in Palacios, Texas, donated $15,000 to the Trull Foundation: Texas Stream 
Team account in the Office of the Provost and Vice President for Academic Affairs.

• A foundation in Midland, Texas, donated $40,000 to the Moore Foundation: Creating an 
Active Classroom account in the College of Applied Arts.

• A corporation in New York, New York, donated $10,000 to the Jim and Elizabeth Camp 
Endowed Scholarship account in the Honors College.

• A couple in Buda, Texas, donated $25,000 to the Asbell Family Endowment in Music 
account in the College of Fine Arts and Communication.

The following gifts of $5,000 or more were made payable to the Emmett and Miriam 
McCoy College of Business Development Foundation. These gifts benefit scholarships, 
programs, or initiatives at the McCoy College of Business at Texas State University.

• A couple in Peabody, Massachusetts, donated $10,000 to the Stan and Judy 
Stephenson Endowed Scholarship account in the McCoy College of Business.

• An alumnus and spouse in Katy, Texas, donated $5,000 to the Jake and Jeana Gobar 
Endowment account in the McCoy College of Business.

• An alumna in Sauk Rapids, Minnesota, donated $25,000 to the Rebecca Mehrweth 
Endowed Scholarship account in the McCoy College of Business.

• A couple in Houston, Texas, donated $10,000 to the Vicki L. West Professorship in 
Sales Excellence account in the McCoy College of Business.
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LAMAR INSTITUTE OF TECHNOLOGY
ACKNOWLEDGEMENT OF GIFTS AT $5,000

DATE DONOR AMOUNT BENEFICIARY
(IES)

10/04/2022 TotalEnergies Petrochemicals & 
Refining USA, Inc. $     5,000.00 Foundation

10/12/2022 PVF Roundtable Charitable Foundation $   50,000.00 Development
11/10/2022 Foundation of Southeast Texas $     5,000.00 Foundation
12/13/2022 National Board of Respiratory Care $     5,000.00 Development
1/6/2023 Karen Radosevich/ M. James Schott, Jr. $     6,000.00 Development
1/12/2023 GHS Foundation $   58,000.00 Development
1/18/2023 ExxonMobil Corporation $   40,000.00 Development

1/25/2023 The Wilton and Effie Mae Hebert 
Foundation $     6,000.00 Development

1/26/2023 TotalEnergies Petrochemicals & 
Refining USA, Inc. $     5,239.00 Development

1/26/2023 Texas State University System $   28,000.00 Development

1/30/2023 Jasper Higher Education and 
Technology Foundation $     7,700.00 Development

Total $ 215,939.00
       

EXPLANATIONS

$5,000.00 was received on October 4, 2022 from TotalEnergies Petrochemicals & 
Refining USA, Inc. for the benefit of the 2022 LIT Salute to the Real American Heroes 
event and its endowment. The endowment provides scholarships for the Public Service 
& Safety programs, which include Crime Scene Technician, Criminal Justice, 
Emergency Medical Services, Regional Fire Academy, Emergency Management and 
Homeland Security, and Regional Police Academy programs.

$50,000.00 was received on October 12, 2022 from PVF Roundtable Charitable 
Foundation which provides scholarships for students majoring in Industrial Mechanics, 
Welding and Instrumentation.

$5,000.00 was received on November 10, 2022 from Foundations of Southeast Texas 
for the benefit of The Gisela Houseman Scholarship Endowment. The Gisela 
Houseman Scholarship Endowment provides scholarships to students in any field of 
major who reside in Orange County, TX. 

$5,000.00 was received on December 13, 2022 from National Board of Respiratory 
Care to provide scholarships for students majoring in Respiratory Care. 

$6,000.00 was received on January 6, 2023 from Karen Radosevich and M. James 
Schott, Jr. for the benefit of the Schott Family Scholarship. The annual scholarship 
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provides funding for students pursuing a degree or certificate in Instrumentation or 
Utility Line Technology.

$58,000.00 was received on January 12, 2023 from GHS Foundation for the benefit of 
the Smith-Hutson Scholarship. The annual scholarship provides funding for students in 
any field of major.

$40,000.00 was received on January 18, 2023 from ExxonMobil Corporation for the 
benefit of ExxonMobil Scholarship. The annual scholarship provides funding for 
Beaumont Independent School District dual enrolled high school students pursuing a 
degree or certificate in a STEM related field.

$6,000.00 was received on January 25, 2023 from The Wilton and Effie Mae Hebert 
Foundation for the benefit of the Wilton P. and Effie Mae Hebert Scholarship. The 
annual scholarship provides funding for students pursuing a degree or certificate in 
EMS, Law Enforcement, or Fire Protection Technology.

$5,239.00 was received on January 26, 2023 from TotalEnergies Petrochemicals & 
Refining USA, Inc. which provided scholarships for three (3) students enrolled in 
process operating for the Spring 2023 semester.

$28,000.00 was received on January 26, 2023 from Texas State University System for 
the benefit of the Eber Ephlin Scholarship. This annual scholarship provides funding for 
students in any field or major.

$7,700.00 was received on January 30, 2023 from Jasper Higher Education and 
Technology Foundation which provided scholarships for thirty-two (32) Jasper ISD dual 
enrolled high school students for the Spring 2023 semester.
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LAMAR STATE COLLEGE PORT ARTHUR

The following gifts of $5,000 or more were made payable to Lamar State College Port 
Arthur.

DATE DONOR AMOUNT BENEFICIARY(IES)
11/28/2022 T.L.L. Temple Foundation $1,000,000 Commercial Driving Education & 

Examination Center
1/10/2023 T.L.L. Temple Foundation $757,279 Commercial Driving Education & 

Examination Center
1/10/2023 T.L.L. Temple Foundation $200,000 LSCPA Student Scholarships

TOTAL $1,957,279

The following gifts of $5,000 or more were made payable to Port Arthur Higher Education 
Foundation.

DATE DONOR AMOUNT BENEFICIARY(IES)
10/03/2022 Henry D. Flanagan $9,000 Jane Goins-Flanagan 

Scholarship Fund
10/14/2022 Motiva Enterprises LLC $21,440 PAIG Scholarship Funds for 

2022-23 year
11/11/2022 BPX Energy $5,924.13 William & Thelma Pitts 

Scholarship Fund
11/14/2022 Chevron Phillips Chemical 

Company
$9,280 PAIG Scholarship Funds for 

2022-23 year
11/21/2022 Valero Energy Corporation $21,440 PAIG Scholarship Funds for 

2022-23 year
11/28/2022 Delores Garcia $5,000 Dr. James Garcia Endowed 

Scholarship Fund
12/05/2022 Estate of Mayda A. Depwe $14,022.64 Mayda A. & Raymond Depwe 

Endowed Scholarship Fund
01/04/2023 Estate of Louis M. Saldana $6,000 Juanita Saldana Scholarship 

Fund
TOTAL $92,106.77

EXPLANATION

The following gifts of $5,000 or more were made to Lamar State College Port Arthur:

T.L.L. Temple Foundation donated $1,000,000 to the Commercial Driving Education & 
Examination Center.

T.L.L. Temple Foundation donated $757,279 to the Commercial Driving Education & Examination 
Center.

T.L.L. Temple Foundation donated $200,000 for student scholarships.

The following gifts of $5,000 or more were made payable to Port Arthur Higher Education 
Foundation.

Henry D. Flanagan donated $9,000 to the Jane Goins-Flanagan Scholarship Fund.
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Motiva Enterprises LLC donated $21,440 to the Port Arthur Industrial Group Scholarship Fund.

BPX Energy donated $5,924.13 to the William & Thelma Pitts Scholarship Fund.

Chevron Phillips Chemical Company donated $9,280 to the Port Arthur Industrial Group 
Scholarship Fund.

Valero Energy Corporation donated $21,440 to the Port Arthur Industrial Group Scholarship Fund.

Delores Garcia donated $5,000 to the Dr. James Garcia Endowed Scholarship Fund.

The Estate of Mayda A. Depwe donated $14,022.64 to the Mayda A. & Raymond Depwe 
Endowed Scholarship Fund.

The Estate of Louis M. Saldana donated $6,000 to the Juanita Saldana Scholarship Fund.
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President’s Briefing for 
The Texas State University System
Board of Regents November 2022

ENROLLMENT, RETENTION & RECRUITMENT  

Fall 2022 Enrollment  

• Student Credit Hours: Fall 2022 student credit hours increased by 21% over Fall 2021, with an 
increase in weighted semester credit hours with primary enrollment growth in graduate level 
STEM courses.  

• Headcount: Fall 2022 reportable enrollment is 16,218 students, an increase of 531 students, or 
3.4%, as compared to Fall 2021

 Spring 2023 New Admissions  
• Incoming undergraduate admissions:   

- Over the last two years, admits increased 12% in all new student populations and have 
increased by 3% for Spring 2023 vs Spring 2022.  

- Most notably, Spring 2023 incoming freshman admits increased 19.18% over Spring 2022.  
 

• Incoming international admissions:    
- Incoming undergraduate admits increased to 30% over Spring 2022.  
- Incoming graduate admits increased to 101.26% over Spring 2022. The growth in the 

international population remains strong over a three-year period contributing to increases 
in STEM majors.   

- Active I-20 production has accelerated with the growth of admits in both Fall 2022 and 
Spring 2023 with an increase of 50%  

 
• Incoming graduate admissions:   

- On campus graduate admits increased 77% over Spring 2022 and increased by 7% over last 
two years.  

• Overall Spring 2023 enrollment is trending positive with a projected increase in both headcount 
and student credit hours. 

 
Enrollment Focus: Transfer and Diversity  

• LU is committed to supporting our partnerships with local and regional community colleges 
across the state of Texas. LU has hired a full-time staff member who will focus primarily on 
relationship building and transfer planning guides (TPG) for each partner institution in order to 
assist with seamless transfer opportunities.   
- Co-enrollment models currently at work:  

o Lamar Link: Launching Spring and Fall 2023  

▪ LSCO- Teacher Education 
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▪ LIT- General Business and Accounting  
▪ Lone Star College: Launching Fall 2023 - Engineering  

• In 2023, LU continues outreach broadly but is focusing efforts to serve our diverse population of 
students. In order to reach disadvantaged students, break down barriers, and provide college 
access, we enhanced some of our current enrollment and communication practices. These 
changes include providing money management counseling, increased financial aid outreach, test 
optional admission, and reducing admission fees where possible.   

• Enhance ISD partnerships by drawing an increased interest from parents and students with 
greater need for higher education resources. This includes boot camp opportunities, increased 
TSI testing for no cost and workforce workshops.  

 New Programs added: Spring 22   
• Online:   

- AUVS – University Studies Multidisciplinary  
- NDUG-BUDA - Undergraduate Data Certificate  

• On campus:  
- UVGH – University Studies Global Health  
- UVOL – University Studies Organizational 

Leadership  
- UVRG – University Studies Race Gender  
- UVSB – University Studies Social Behavioral 

Sciences  
- UVSH – University Studies Human 

Development  
- UVSM – University Studies Supply 

Management  

- UVST – University Studies 
Multidisciplinary  

- BS-USHS - University Studies – Health 
Science   

- NDUG-AUBD- Undergraduate Data 
Certificate   

- BM-MUEB: Music Education - Band  
- BM-MUEC: Music Education - Choir  

 Student Success 

• In Spring 2022, LU awarded 2,568 degrees, an increase of 12% over Spring 2021. The biggest 
increase is in both Hispanic and African American degrees. Hispanic degrees awarded increased 
11% over the past Spring and African American degrees awarded increased 32%. 

• LU’s six-year graduation increased to 41.04%, an increase of 11.2 percentage points in the last 
five years, and 2.5 percentage points over last year. 

• The Fall 2021 cohort of First Time in College (FTIC) students retained at a rate of 69.04%, which 
is an all-time high, and an increase of 11.8 percentage points as compared to the previous year. 

RESEARCH

Lamar University’s received $6,011,879 external grant funds for 40 awarded projects in FY22, 
representing a 50% revenue growth compared to FY21. In addition, there are three pending 
congressional requests for research development in data analytics, cybersecurity and cyber forensics 
(one submitted by LU; one in collaboration with SRSU and one in collaboration with Marshall University, 
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WV) totaling $5.5M (of which LU’s request is about $3.5M) to be potentially awarded in Spring 2023. 
Notable funded projects and developments in this reporting period include: 

• Lamar University College of Fine Arts and Communication received $729K of Public, Educational and 
Governmental (PEG) fund through the City of Beaumont to support educational access broadcasting 
on LUTV Channel 7. The grant empowers students and faculty to create quality programming and 
build skills to address media workforce demand. The channel airs community events, sports games, 
public government meetings, marketing materials, student produced broadcasts, documentaries, 
and films. In addition to radically improving the studio facilities and programing of Channel 7, the 
funding support will also significantly advance the educational outcomes in the Department of 
Communication and Media through the acquisition of new production equipment and construction 
of a new television studio. As Lamar’s educational opportunities expand, the reputation of the 
Lamar University and the City of Beaumont will continue to grow through quality contents delivered 
by LUTV Channel 7. 

• Dr. Tilisa Thibodeaux, Dean of Reaud Honors College, and Dr. Sujing Wang, Associate Professor of 
Computer Science, received a $100K grant funded by the Governor’s Summer Merit Program 
(GSMP) through Texas Workforce Commission (TWC). The TWC GSMP grant supports hosting of 
three youth camps, in both residential and non-residential settings during summer 2023, that 
engage regional middle- and high-school students in science, technology, engineering and math 
(STEM) programs at Lamar University. The camps, to be held in the Science and Technology Building, 
have specific focuses on manufacturing, automation, robotics and computing programming for 
students to gain technical skills through problem-based learning activities using modern tools. The 
camps will also attract more students to enter STEM educational programs to address future Texas 
workforce needs. 

• Dr. Jing Zhang, Chair and Associate Professor of Computer Science, received a $100K grant titled 
“Machine Learning-based Anomaly Detection for Pump Monitoring Using Auditory Data” from 
Buckeye Partners, a premier provider of infrastructure and logistics for the world's energy needs. 
The project incorporates acoustic data acquisition and machine-learning technologies for developing 
an efficient and cost-effective pump monitoring system using audio data fingerprints. This project 
will also produce a user-friendly software package for pump fault detection and diagnosis. The 
project results enable possibilities for continuous pump monitoring in remote regions and under 
extreme environmental conditions while addressing the challenges associated with costly and time-
consuming human-based inspection methods.

• A patent application based on the extension of an awarded patent to Lamar University in July 2022 
(US PATENT NO. 11,370,725 B2) was submitted to US Patent and Trademark Office in October 2022 
for review (U.S. Application No. 17/585,277: Oxy-fuel cracking boilers using CO2 as the working 
fluid). The lead inventor is Dr. Daniel Chen, Professor of Chemical Engineering. The technology 
implements reburning of CO2-rich gas mixtures in hydrocarbon cracking boilers to accomplish 
emission reduction of air pollutants and to purify carbon dioxide for beneficial uses.
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INSTITUTIONAL DEVELOPMENT 

ALUMNI NEWS

• Ashley Wilbourn '13, along with several other educators in the Beaumont Independent School 
District, was honored with the Above and Beyond Award, given to educators within the district for 
their dedication to student success. 

• KVLU Station Manager Byron Balentine ’79 signed off for the final time after 45 years of service and 
leaving his legacy imprinted on the university at the end of 2022. Balentine attended Lamar 
University and earned a degree in political science in 1979.   Twenty years after being given the 
privilege of serving as the program director for KVLU, Balentine was given the opportunity to serve 
in a position that he had never expected: station manager.  For the next 17 years, Balentine took 
control of KVLU. During his time, there were several challenges that he and his team faced. From 
hurricanes to a worldwide pandemic, the obstacles were plentiful. However, as one of his mentors 
had previously told him, Balentine knew the only solution to any problem. “You’ve got to make that 
broadcast happen,” he said. “It doesn’t matter what else goes on or what gets in the way. You’ve 
just got to make that broadcast happen.” This was the mindset and work ethic of Balentine for his 
entire broadcasting career. In fact, during Hurricane Rita, Balentine and KVLU broadcast for a week 
from his own kitchen. In a time where technology wasn’t as advanced as today, the KVLU team 
made the broadcast happen in one of the worst hurricanes ever recorded. This achievement gained 
the attention of the Corporation for Public Broadcasting, and the station was given an award for 
creative use of their capabilities. 

RECENT MAJOR GIFTS

• Myrna Dunnam ’67 describes her, and her husband Milton’s, love for Lamar University as more of an 
obsession, citing that they just can’t help themselves. Now, the long-time supporters of the 
university have the Myrna J. Dunnam and Milton J. Dunnam Scholarship in Business, one of the 
largest in the university’s history, naming Lamar University as a major beneficiary of their estate. 
Once brought to fruition, the gift will endow scholarships in the Lamar University College of Business 
supporting students. Myrna Dunnam was recently named a 2022 Lamar University Distinguish 
Alumna honoree, the highest award presented by the university recognizing alumni who have 
enhanced the reputation of the university by distinguishing themselves in their careers or life 
services. 

• The William “Mac” & Martha Timmerman Scholarship in Education was established by Dr. Iva 
Timmerman and Hector Caldera. Though he had a degree in teaching, Mac Timmerman ‘70 was not 
able to pursue this due to a hearing deficit. The Timmermans helped raise funds for two scholarships 
at what was then Lamar-Port Arthur, partially by collecting cans and having garage sales. 

• Dr. David L. Hall and Dr. Jeannette G. Hall endowed the Thomas S. Hall Endowed Scholarship for 
Excellence in Math Education in memory of David’s father, Thomas. Mr. Thomas Sanford Hall ’62.   
Tom received multiple awards during his teaching career including teacher of the year while in 
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Beaumont, named teacher of the year by the Dallas Chamber of Commerce, and the Advanced 
Placement Teaching Excellence Award from the College Board of Texas. 

• Allegiance Bank Scholarship in Business, formerly known as Post Oak Bank Scholarship in Business, 
was founded in July 2004 by a group of experienced Houston bankers. They recognized the 
opportunity to provide exceptional banking service with the Houston/Beaumont market – the type 
of service one would expect from an independently owned bank. The Post Oak Bank leadership 
team in Beaumont includes Lamar University alumni Steve Lucas ’82 who serves as Executive Vice 
President of the bank, along with other Lamar alumni. 

• Diane and Larry Woodcox established the Woodcox-Keating Family Scholarship for students 
pursuing English degrees. Diane Keating (Woodcox) was the first of many in her family to attend 
Lamar University. Diane and Larry endowed this scholarship with the intent to inspire others to pay 
it forward after their own success.

• Mr. James M. Roach III graduated from Lamar College of Technical Arts in 1990 with an Associate of 
Applied Science in Industrial Electricity/Electronics. In 2001, he graduated from Lamar University 
with a Bachelor of Science in Industrial Technology. James shared he is thankful to Lamar for its 
night school program because both of his degrees were earned at night. He said that even though 
attending night school was difficult, it was a blessing for Lamar to offer a program where a student 
could earn a degree at night while working during the day. James chose the Lamar University 
scholarship program to thank his parents. They instilled in him the dedication and arduous work it 
takes to make a living. His parents did not get the chance to finish school because of survival 
responsibilities when they were young, but they made sure that James received a good education. 
James endowed the James and Verna Roach Memorial Scholarship in Industrial and Systems 
Engineering to thank his parents for their concern and dedication to improve his future.

• Mrs. Sandra G. Hoke ’69 established the Michael W. Hoke Memorial Scholarship in loving memory 
of her husband. Michael W. Hoke graduated from Lamar State College of Technology in 1971 with a 
Bachelor of Science in Secondary Education. He returned to Lamar University for graduate school, 
completing a Master of Science in Biology in 1974. Michael taught science at West Orange Middle 
School for 30 years, earning the Presidential Award for Excellence in Science Teaching in 1989. He 
retired from teaching to become the Director of Shangri La Botanical Garden. Michael’s wife, 
Sandra, is a 1969 graduate of Lamar State College of Technology, obtaining a Bachelor of Science in 
Home Economics. 

• Dr. Marleen R. Swerdlow endowed the LaKisha R. Thomas Memorial Scholarship. LaKisha Rochelle 
Thomas died April 15, 2020, at the age of 39 years old. LaKisha graduated from Central High School 
where she was in the ROTC and from Lamar Institute of Technology in May 2000 with an A.A.S. in 
Business and Computer Information Systems. She was pursuing a Bachelor’s in General Studies at 
Lamar University, one class at a time, and was planning on completing it in the next few years. 
LaKisha became the Administrative Assistant for the General Business Program on December 1, 
2004. LaKisha was a guiding beacon for Beta Gamma Sigma, the honorary society for the LU College 
of Business. Additionally, she won “The High Five Award” within the College of Business on 
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numerous occasions. It is hoped that this scholarship will help students to complete their degree 
and be inspired by LaKisha’s life of giving back to Lamar University.

• The Jeffrey C. and Jennifer L. Hembree Scholarship was established to help engineering students at 
Lamar University complete their degree. Jennifer L. Hembree (formerly Priddy) and Jeffrey C. 
Hembree ’91 both grew up in Southeast Texas, graduating from Port Neches Groves High School in 
1989 and 1987, respectively. Jeffrey graduated Lamar University in 1991 with a B.S. in Chemical 
Engineering while Jennifer transferred to the University of Houston to pursue a degree in Pharmacy, 
relying on her undergraduate coursework while at Lamar. Jennifer and Jeffrey would like to 
recognize Lamar University and the surrounding area for helping them achieve their goals 
academically and to become well-rounded individuals.

• Juanita Parker Corbin endowed the Herbert Kinney Parker Memorial Scholarship in Mechanical 
Engineering in memory of her brother, Herbert Kinney Parker, Jr. Mr. Parker attended Lamar State 
College of Technology from 1946-1956. The intent of this scholarship is to not only aid mechanical 
engineering students at Lamar University with their undergraduate studies, but to also give back to 
the community that molded him into the outstanding man he was. 

• The Chase Taylor Memorial Scholarship was established by the friends and family of Chase Taylor. 
He obtained his Instrumentation degree from LIT and continued pursuing his bachelor’s at Lamar 
University. While attending Lamar, he was initiated into the Pi Kappa Alpha fraternity. Chase had 
just begun a career as a Process Operator at Chevron Phillips. He leaves a legacy as the life of the 
party and the one that always reminded those close to him to never let life get in the way of 
spending time with the people you love.

• The Budwine family has supported Lamar Institute of Technology for many years and desires to 
enhance educational opportunities for serious students in the field of electricity toward Bachelor’s 
and/or post graduate degrees. Therefore, The Budwine Family Giving Fund endowed the Budwine 
Family Scholarship in Engineering with the hope it will help engineering students at Lamar 
University to achieve their academic goals.

• Shirley Woodell Coffman established the Shirley Woodell Coffman Scholarship. Shirley, a 1956 
graduate of Lamar State College graduated with a Bachelor of Science in Social Science. She began 
her career as a social worker in Chicago, Illinois. While at Lamar University, Shirley was a scholarship 
recipient, cheerleader, and a member of the Southern Belles Sorority, which became the Alpha Chi 
Omega Sorority in 1957. She was well equipped for her first job after graduation in Chicago, Illinois, 
due to the education she earned at Lamar University. 

• The Jungen Family Scholarship in Accounting was endowed by Charlotte M. Jungen ’97. Charlotte 
was born in Pusan, South Korea and was adopted by a Southeast Texas couple, Ray and Jackie 
Jungen. Ray and Jackie’s love of children led them to grow their family to include nine children, 
including Charlotte and four others who were adopted. A priority was placed on education in the 
Jungen household which inspired six of the children to pursue a higher education at Lamar 
University – Beaumont and two to attend Lamar University – Orange. Charlotte Jungen, along with 
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three of her sisters, all received a BBA in Accounting. After graduating Summa Cum Laude from 
Lamar University, Charlotte was licensed as a CPA in 1998 and as a CFP professional in 2005. All of 
this was made possible for Charlotte through the generosity of scholarship donors. 

• Joe and Gloria Koshin established the Gloria and Joe Koshkin Presidential Scholarship in Special 
Education.  Joe attended Lamar State College of Technology, earning a BBA degree in accounting in 
1970 after completing training in the U.S. Army and subsequently passed the CPA exam. Joe spent 
his career in public accounting working in various roles with large multinational companies, retiring 
from PricewaterhouseCoopers LLP in 2006. Gloria also attended Lamar earning a BS degree in 
elementary education in 1968.  She began her career as one of the first special education teachers in 
the Port Neches School District with a class of 15 students. In 1970, Gloria joined the Spring Branch 
Independent School District in Houston as an elementary special education teacher and spent many 
years in this role. 

• The Dr. Mary Alice Baker Family Scholarship in Communication was endowed by Dr. Mary Alice 
Baker, who taught at Lamar University for 38 years. During her career at Lamar, she taught 
thousands of students in at least 20 different courses. Dr. Baker was honored as the 2005 University 
Professor. The professorship, awarded for life to recognize a senior faculty member for 
distinguished teaching, is Lamar’s most prestigious academic honor. She was and still is a mentor to 
many Lamar Cardinals and other former students. Dr. Baker’s distinguished career included 15 years 
coaching debate and serving as state president of the Texas Forensics Association (TFA) in which she 
was also a founding member. 

• Together, Steve Scott ‘79 and Peggy Scott ’79 have 17 members of their families who have taken 
classes, earned certificates, been awarded degrees, or helped found Lamar. Peggy’s grandfather, 
W.H. McDermott, a shop teacher at South Park, helped start "the first Lamar" and its focus on 
technology that grew into what it is today.  Steve and Peggy were among the first generations to be 
involved in traditional college activities (clubs, organizations, etc.), but Lamar has been the 
educational foundation for the majority of their families. However, for all the varied areas they have 
studied, they are choosing to support the arts as the world needs beauty and the study of art 
becomes expensive at the upper levels. This desire led Steve and Peggy to endow the Dr. Peggy 
Scott and Mr. Steve Eric Scott Family Heritage Fine Arts Scholarship.

• The Magnolia Garden Club was founded in 1937 and is a leading advocate for gardening, 
horticulture, and conservation within the Beaumont community. MGC has turned its focus to 
restore, improve, and protect the quality of the environment in Southeast Texas through 
educational programs and action in the fields of conservation and civic improvement. Therefore, the 
Magnolia Garden Club Environmental Summer Studies Scholarship was established to encourage 
studies and careers in the environmental field, with the opportunity to gain knowledge and 
experience beyond the regular course of study.

• Dr. Mary L. Scheer and Richard L. Scheer both share a strong love of history and culture. Mary owes 
her early interest to her seventh-grade history teacher, Mr. Upadell, and her parents, James and 
Margaret Searls. Mary was particularly lucky to have a friend and mentor, Dr. Ben Proctor, who 
taught her how to be a historian. In the fall of 2002, Mary moved to the History Department at 
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Lamar University to teach and share her love of history. During her time at Lamar University, Mary 
served as history professor, Chair of the History Department, and founding Director of the Center 
for History and Culture of Southeast Texas and the Upper Gulf Coast (CHC). As a way of returning 
her good fortune to the institution and profession that shaped her, Dr. Mary Scheer and Richard 
Scheer endowed the Dr. Mary L. Scheer and Richard L. Scheer Scholarship in History and Culture.

• Ronald E. Proctor, Sr. ’70 and Anita Proctor established the Ronald and Anita Proctor Scholarship in 
Accounting. Ronald Proctor graduated from Lamar State College of Technology in 1970 with a 
Bachelor of Business Administration in Accounting. For the first 27 years of his career, Ronald 
worked at several large companies holding various Manager and Controller positions. Since 
becoming a CPA in 1998, he has been successful over the past 21 years and is CFO and Partner in 
several companies serving the home building industry in the Houston, Dallas, and Austin areas. 
Ronald credits a lot of his success in business and life to the foundation he received at Lamar 
University.

• The S.L. Greenberg Study Abroad Award, College of Business was endowed by the family and 
friends of S.L. Greenberg in honor of his 85th birthday, celebrated April 15, 2019. Mr. S.L. Greenberg 
graduated Magna Cum Laude with his Bachelor of Business Administrated from The University of 
Texas. In 1959, Mr. Greenberg graduated Cum Laude with his Bachelor of Law from The University of 
Texas, School of Law. Mr. Greenberg is of Counsel with Wells Peyton Partain, Baldo & Lighty LLP. He 
has practiced law in the areas of estate planning, general business, and tax since 1959. In 2006, Mr. 
Greenberg endowed the Natalie A. Greenberg Scholarship in Fine Arts in honor of his wife. 

• The Grantham family established the William E. Grantham Endowed Scholarship in 
Entrepreneurship in memory of Mr. Bill Grantham for his achievements in business and 
entrepreneurship in Southeast Texas, specifically, leading and growing a successful local business 
over many decades. Bill took the initiative and financial risk to achieve business goals. He overcame 
many challenges over the years while displaying steady business acumen and creativity. These 
achievements were accomplished while always appreciating his roots and contributing back to the 
local community including Lamar University. 

• The friends and family of Paul T. Zeek established the Paul T. Zeek Lamar University Student 
Athletic Trainer Scholarship in recognition and gratitude for his many years of service at Lamar 
University and contributions in the athletic training profession. Mr. Zeek was a pioneer, leader, 
teacher, caregiver, friend, and mentor throughout his career. Mr. Zeek grew up in El Paso, Texas and 
began his Athletic Training career at Austin High School under the supervision of football coaches. 
He then attended Texas Western College (now known as UTEP) and grew his knowledge and skills 
under the tutelage of Hall of Fame Trainer, Ross Moore. His duties included working with the 
football team and the legendary coach, “Bum” Phillips. In 1971, Mr. Zeek came to Lamar University 
to begin a distinguished 35-year career at the University. 

PLANNING AND CONSTRUCTION

With the completion of the new Welcome Center in 2020, the focus for the University’s capital 
infrastructure plan has shifted to renovations, upgrades, repair, and replacement.  Improvements to 
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multiple academic buildings continue as needs arise and funding is available. Roofs have been replaced 
on three academic buildings and two residence halls, while 30 residential units in Campbell Hall were 
renovated in time for the start of the fall semester. 

Given recent damage to the Social and Behavioral Sciences building due to tropical storms, necessary 
repairs and other improvements have begun and are expected to be completed by spring 2023.  
Approximately 6,300 SF of space in the Cherry Engineering Building is being converted into shared 
administrative space for the Centers for Resiliency; Midstream Management and Science; and Advances 
in Port Management. The project has an expected completion date of June 2023. Two classrooms in the 
Chemistry Building have been renovated.  

The conversion of two former classrooms to a faculty office suite in the Tom Maes Building is complete. 
Additionally, the design phase is nearing completion for upgrades to the lobby of the Galloway School of 
Business Building, which includes fully accessible restrooms, a new elevator, and student study spaces.
 Initial planning is nearing completion for the full building renovation of the Mary and John Gray Library, 
and the new sprinkler system there is now operational. Plans for the Plummer Administration Building 
renovation, however, have been put on hold until a later date due to escalated deterioration of the 
existing roof, which had to be replaced in early 2022.  

Planning is taking place for media and technology improvements in several athletic buildings. Provost 
Umphrey Stadium will soon see new video boards and a new audio system, with installation to be 
completed in time for the start of the 2023-2024 football season. A new basketball film viewing room in 
the Montagne Center has been completed.  A new LED lighting system for the Montagne Center arena 
will be in place for the 2023-2024 basketball season. Lastly, the design phase is underway for 
renovations and modernization of the media control room at the Montagne Center.
Critical infrastructure is continually assessed and evaluated for maintenance or renewal.  The old boilers 
in the South Plant were recently replaced with new energy efficient models, and boilers and antiquated 
pumps in the North Plant were replaced this summer. One of the existing high voltage feeders serving 
several academic and student services buildings in the center of campus reached the end of its useful 
life and was replaced earlier this year, while another feeder on the south end of campus will be replaced 
to ensure redundancy to the South Central Plant. Additionally, 24 air handlers in five campus buildings 
have now been replaced. The facility condition assessments of major campus buildings by Sightlines/ 
Gordian to determine deferred maintenance and capital renewal priorities is complete and is being 
assessed to prioritize deferred maintenance projects.  

Gensler has been selected to provide the new Lamar University 10-year Campus Master Plan.  Planning 
efforts will begin in earnest in Spring of 2023 with the expectation of presenting the new Master Plan to 
the Board for approval in 2024.

INFORMATION TECHNOLOGY 

Current Projects:

• TikTok was blocked for campus use on Sunday, January 8, 2023.
• A project was started to standardize all customer-facing logins to use @lamar.edu. This change was 

initiated due to desktops and laptops being joined directly to Azure. We are targeting to coincide 
with the CAS move to Unicon. 
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• The changes to the student printing service are live and have been well received by students. Fewer 
students are using the 1F library lab computers as they are now allowed to print directly from 
personal devices. 

• The Lamar University Office of the Information Security Office is in the process of reviewing and 
updating the I.T policy with changes from 2022 DIR control catalog in conjunction with TSUS ISO 
council.

• Configuration of the Fixed Asset and Faculty Load and Compensation (FLAC) modules in Banner 
began on February 15, 2021. FLAC has been placed on hold as functional areas need to resolve 
several process conflicts before moving forward.

• Response activities to TSUS TAC 202 reviews findings were received and are in progress
• Lamar is working towards the depreciation of Oracle weblogic platform and migrating applications 

to Tomcat.
• Lamar is working with Microsoft to evaluate and design a strategy to migrate critical services to the 

cloud. This assessment exercise is now in progress.

New

• LU/Data Center and Cloud Operations continues to work with Dell/EMC on a proposal to leverage 
DELL’s Cloud APEX immutable backup service. This initiative is in response to the ever-growing 
potential for university’s falling victim to Ransomware attacks. By utilizing a backup strategy that 
takes advantage of immutability we stand a better chance of being able to recover secure and 
unchanged data.

• Classroom Technology has completed the initial inventory of all classrooms and is beginning the 
refresh of all technical inventory identified in the inventory. 

• Lamar will begin a pilot of new security operations and response automation (SOAR) solution to aid 
the infosec team respond faster to security events. 

• Lamar is preparing and planning to host Identity Provider Service in the cloud. 

KEY APPOINTMENTS 

Peter Rossomando was named Lamar University head football coach on December 12, 2022.   A 
coaching veteran with nearly 30 years of coaching experience at all levels of the game, including a 
decade as a head coach, and a decorated résumé of building programs into championship contenders.
  
Rossomando comes to the Golden Triangle from Charlotte where he spent the previous two seasons as 
the 49ers' offensive line coach and was named interim head coach for the final four games of the 2022 
season. Prior to his arrival in Charlotte, he spent two seasons serving as offensive line coach at Rutgers 
(2019) and Vanderbilt (2020). Before his time in the Big 10 and Southeastern Conference, he was named 
head coach at Central Connecticut State. During his time with the Blue Devils, he led the program to its 
first NCAA FCS Playoff appearance in program history. CCSU posted an 8-4 overall record in 2017 and 
won the Northeast Conference title with a perfect 6-0 mark. His efforts on the sideline drew praise from 
national voters as he was named a finalist for the Eddie Robinson National Coach of the Year award.
  
A four-time conference coach of the year selection, and the 2012 Liberty Mutual National Division II 
Coach of the Year, Rossomando has been part of seven conference championship teams as either a head 
coach or an assistant, as well as serving on staff for the 2002 ECAC Bowl Championship squad and the 
1997 NCAA National runner-up team during his first stint at New Haven.
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COMMUNITY INVOLVEMENT 

Cultural Graduations Celebrations.  More than 300 Lamar University students all colleges celebrated the 
completion of their degrees with friends and family 

• Inaugural First-Generation Student Cording Reception: was Thursday, December 8, at the 
Setzer Center Live Oak Ballroom, at 1:00 pm.  Keynote Speaker – Dr. Ashley L. Dockens, Director, 
serves as the Director of Audiology, the Director of the Center for Teaching and Learning 
Enhancement, and a tenured Associate Professor of the Speech and Hearing Department.  The 
number of students receiving cords was 136. The Setzer Center Staff had to set up more than 
one hundred additional chairs due to the number of guests.

• John Gray First -Generation Celebration. In conjunction with the Student Affairs Administrators 
in Higher Education (NASPA) organization's National First Gen College Celebration, the Lamar 
University First Gen Forward Work Group partnered with the Mary and John Gray Library staff 
to honor the legacy of Dr. John Gray, a first-gen student, the third President of Lamar University, 
Innovator, and Civic Leader. A gallery exhibit of photos of Dr. Gray were displayed in the library's 
lobby, followed by a luncheon where fourteen members of the Gray family were in attendance. 
Over seventy Lamar University students participated in the John Gray first-gen essay writing 
contest. The top three winners were recognized, and the first-place winner read her essay at the 
event.
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SAM HOUSTON STATE UNIVERSITY

President’s Briefing for the TSUS Board of Regents
February 2023

ENROLLMENT, RETENTION, AND RECRUITMENT 

In Fall 2022, Sam Houston State University welcomed 21,480 new and returning students with 
an increase in new freshmen students compared to Fall 2021. The College of Osteopathic 
Medicine enrolled its third cohort, consisting of 154 students. As of January 30, unofficial 
enrollment headcount for Spring 2023 was 19,471, which is down 1.4%. Unofficial overall 
semester credit hours were down 0.41% compared to Spring 2022.

SHSU recently hired a Director of Transfer Partnerships and Early College Credit who is focused 
on building relationships and partnerships with high school and community college partners. 
SHSU is actively reaching out to ISDs in the area to build better pipelines to higher education. 
This endeavor, although new, is designed to help promote the state’s 60x30 initiative of 
increased enrollment and student credential attainment. A similar initiative is being organized for 
our primary transfer feeder schools to not only further the same goal, but to also mitigate the 
transfer student drop-off felt from the COVID-19 period.

In Fall 2022, SHSU awarded 1,923 credentials consisting of 18 doctoral degrees, 330 master’s 
degrees, 1,543 undergraduate degrees, and 32 graduate certificates.
SHSU is participating in the inaugural National Institute for Student Success (NISS) Diagnostic 
and Coaching Cohort, sponsored by THECB, and the AASCU Student Success Equity Intensive, 
sponsored by the Bill & Melinda Gates Foundation. Both projects support student access, 
retention and completion, and equity initiatives.

RESEARCH 

The fiscal year 2023 year-to-date activity includes 63 proposals submitted for $46,489,579. Of 
those submissions, 33 proposals have been awarded for $6,781,897. Overall, the number of 
proposals submitted is up 37% compared to last year. 

Notable grant awards for the first quarter of fiscal year 2023 include the following: Texas Higher 
Education Coordinating Board grant for a total of $135,000 to develop online curricula that use 
novel, evidence-base, and student-centered instruction in the digital environment; a U.S. 
Department of State grant for $129,303 to provide leadership training to correctional executives 
from across the US and Mexico; an Entergy grant for $120,500 to design and implement solar 
powered charging stations for electric vehicles at SHSU and Huntsville, Texas; a Texas 
Education Agency grant for $1,400,542 to expand the network for transition services for students 
with disabilities within the Texas Public Schools; and a Trellis Foundation grant for $111,777 to 
create peer-led learning communities that prepare incoming students for academic, mental, and 
social challenges of higher education.  
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SAM HOUSTON STATE UNIVERSITY

The Office of Research and Sponsored Programs (ORSP) along with The Woodlands Area 
Economic Development Partnership hosted a meet-and-greet and delivered a presentation to 
encourage public-private partnerships (P3) within the region. ORSP highlighted research 
capabilities and resources at SHSU, and showcased a current partnership between SHSU and 
Forward Edge AI, illustrating a P3 that could be replicated with other industries in the region.    

PLANNING, ASSESSMENT, AND ACCREDITATION

During Fall 2022 semester, the university developed details for the strategic plan, the framework 
of which was approved by the Board of Regents last May. Twenty-one goal task force teams, 
comprised of students, faculty, staff, alumni, and community leaders, worked throughout the 
semester to develop clear goals, objectives, and key performance indicators. 

Over the winter break, stakeholder groups (Student Government Association, Faculty Senate, 
Staff Senate, Alumni Board of Directors, and Presidents Circle)recommended four goals to the 
President’s Cabinet to prioritize the next two to three years. After the President’s Cabinet  
concludes its review, the identified priorities will be used to guide the the budget process for 
fiscal year 2024.

INSTITUTIONAL DEVELOPMENT

Advancement

The university received $9 million in total gifts and pledge commitments for this fiscal year. An 
additional gift of approximately $4.3 million will be retained in January. A total of $13.5 million 
of the $25 million goal will be achieved by end of January. The fundraising team secured a total 
of 26 new donor agreements during the first quarter of fiscal year 2023 and amended an 
additional 11 agreements. 

Advancement hosted the annual scholarship donor appreciation luncheon on campus in 
December. Approximately 330 guests attended the event. Many donors say thishis event is 
highlight of their year, as they have the opportunity to get to know their scholarship recipients 
during lunch.  

Alumni

The current Alumni Association membership is 12,749, of which 3,824 are life memberships. 
The Alumni Board is making a concentrated effort to increase life and endowed memberships for 
the association.  

In Fall 2022, the Alumni Association engaged with Publishing Concepts, Inc. to conduct an 
“Oral History Project.” As of December, a total of 3,190 alumni have submitted their SHSU 
story, of which 799 have been approved for print in an Alumni Book.  A total of 464 new  
alumni memberships were received and more than 5,500 alumni updated their contact 
information.  
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SAM HOUSTON STATE UNIVERSITY

The Alumni Association is preparing for the 2023 Legislative Session and will host the Sam 
Houston Birthday Celebration event on February 28 at the Austin Club in Austin, TX. 

Advancement Services

A Memorandum of Understanding was finalized with Sul Ross University for Sam Houston 
State to provide gift processing, reporting, database maintenance, and cleanup. The services 
began in January. 
    
Sam Houston Memorial Museum and Republic of Texas Presidential Library

The Museum has hosted the following events: Life on the Houston Farm, Archeology Month 
speaker and exhibit, Night at the Museum in collaboration with Jr. Bearkats, Native American 
Heritage Month partnered with the Alabama-Coushatta Tribe, and Lone Star in the East. A total 
of 24 tours were conducted with 1,600 participants.  

Staff are working with congressional staff of Congressman Michael McCaul (TX-10) to arrange 
the loan and transport of a painting from the Museum’s collection and subsequent display in the 
Congressman’s office. The painting, circa 1980, is of Sam Houston after the Battle of San 
Jacinto.

ATHLETICS

Sam Houston Athletics is off to a good start on winter sports. The men’s basketball team won 
their first six games, including wins against University of Oklahoma and the University of Utah. 
They also won the Fort Meyers Tip-Off Tournament and the first conference game against New 
Mexico State. The women’s basketball team tallied a signature win against TCU and won their 
first conference game against Seattle University. The bowling team was ranked number 5 in the 
National TenPins Association Pre-season Poll. The football team earned a 970 on the NCAA 
Academic Progress Rate (APR), the highest in program history. Overall, the Athletic department 
increased the department’s APR by 23 points from the previous year to a 979.  

OTHER INSTITUTIONAL HIGHLIGHTS

Capital Projects

Proposals for sitework, tennis courts, and building packages for Phase 1 of the Tennis Complex 
were received December 15, 2022, and are under evaluation. Procurement of design services for 
the Health Professions Building is anticipated to begin February 2023. 

Information Technology

In order to maintain compliance with Governor Abbot’s TikTok ban on all state-issued devices, 
Information Technology (IT) worked with universities within TSUS to create a plan that ensured 
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SAM HOUSTON STATE UNIVERSITY

SHSU met the initial requirements of the order. After receiving Governor Abbott’s order, an 
email was sent to SHSU students, faculty, and staff defining the campus requirements for all 
university TikTok accounts. Additional changes will be made once the Texas Department of 
Information Resource’s official plan is received.

IT@Sam provided assistance to the City of Huntsville after a cyberattack that disrupted their IT 
infrastructure and many city services. IT@Sam worked with the University Police to provide the 
Huntsville Police Department with laptops to aid in vehicle crash reporting. To protect SHSU, 
the IT support for these laptops was limited to local laptop access through cell-based internet 
connection and did not include the use of SHSU computer accounts or SHSU network access.

Community Involvement

College Factual released their rankings for the best colleges and universities in a variety of 
categories (overall value, quality, diversity, which schools are the best for each major, etc.). 
Seventeen of SHSU’s majors ranked first in the “Top Rankings,” nine majors ranked number 2 
in “Best Value,” and 20 majors ranked number one as “Top Majors for Veterans.”

SHSU has partnered with the Greater Houston Partnership to become part of the PartnerUp 
Houston initiative. This initiative is designed to proactively address the equity and skills gaps in 
the region, increase the workforce readiness of Greater Houston’s college graduates, and 
strengthen the talent pipeline of the local economy. 

SHSU BOARD ITEMS

The Department of Counselor Education is adding a Graduate Certificate in Marriage, Family, 
and Counseling. This certificate will provide additional training and education to students in 
these areas and help students meet the requirement of the Texas Marriage and Family Therapist 
License (LMFT) to address the shortage of LMFTs in the market.

Sam Houston State is asking the Board to consider changes to its General Education Core 
Curriculum course requirements effective Fall 2023. The university is requesting to add two 
courses to the Core Curriculum, which include UNIV 2112: Career Ed and Development to 
Component Area IX: Core Component Option, and PHYS 1401: Physics Bootcamp to 
Component Area III: Life and Physical Sciences.

The Department of Mathematics and Statistics is requesting to change the title of the Master of 
Science in Statistics to the Master of Science in Statistics and Data Science with an 
implementation date of September 01, 2023. With the change in the dynamics in industry and 
academia and to fulfill the demand for qualified statisticians who are capable of data-driven 
decision-making, the Department of Mathematics and Statistics has added several new courses to 
the program and the name change will better reflect the course offerings.  

Sam Houston State University is requesting an increase ranging from 3.85% to 4.77% for 
Resident Meal Plans and an increase ranging from 2.42% to 3.0% for Commuter Meal Plans. 
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The proposed increases are based on the impact of the increasing cost of goods and significant 
increases to market wages. SHSU is also implementing an inaugural official welcome week 
program, Bearkat Kickoff, in Fall 2023. The program is designed to assist students with 
matriculation into academic and campus life and to improve the overall college experience. All 
new freshman students will be required to participate in the program. Students participating in 
the program will receive an additional seven days of meals; and because of this, those plans will 
have an additional $117.00 added to the meal plan, in addition to the increases above. 

Sam Houston State is proposing a 3% increase for all residence halls and Bearkat Village 
Apartments effective Fall 2023. Several factors are necessitating an increase in the rates for 
residence halls including increased costs of operations of wages, utilities, and cost of goods as 
well as an increase in renovations and repairs, particularly in our older buildings. Funding is also 
needed for future planned projects to further enhance student housing. 

An amendment to the May 26, 2005, Food Service Contract between Sam Houston State 
University and Aramark Educational Services of Texas, Inc. is being submitted for consideration 
by the Board of Regents. This amendment is needed to update the contract based on the proposed 
meal plan rate increases and will result in a $650,200 increase in revenue which will be used to 
offset the corresponding increase in expenditures related to the food service program. 

Sam Houston State University is requesting authorization to charge a program fee of $5,995 in 
lieu of the standard tuition and fee structure for the alternative teacher certification program. 
While the requested pricing is equivalent to the current tuition and fee charges making it cost 
neutral to resident graduate students taking 12 semester credit hours,the use of a program fee will 
place the program in a better strategic position as compared to existing programs in the for-profit 
market. 

SHSU is requesting an amendment to the Design and Development documents for the Gibbs 
Ranch Equestrian Facility and Agriculture Labs to increase to the scope of work and total project 
cost from $22 million to $22,900,000. The project scope has been expanded to include 
approximately 334,386 square feet of additional asphalt paving in the RV parking lot and roads 
in front of the head house, learning center, and multi-purpose agricultural center as well as 
substantial signage. 

Sam Houston State is requesting that the Ron Mafrige Field House Visitors’ Locker Room 
Expansion be added to the 2023-2028 Capital Improvements Program (CIP). This project 
consists of an addition approximately 2,000 square feet and 1,500 square feet renovation to the 
Ron Mafrige Field House. The $3 million expansion is needed to provide a visiting teams’ locker 
room that meets the standards of Football Bowl Subdivision for intercollegiate competition. 
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SUL ROSS STATE UNIVERSITY
President’s Briefing

Texas State University System Board of Regents
February 2023

Enrollment, Retention and Recruitment

Fall 2022 showed higher numbers (29 percent) of First Time in College (FTIC) students in 
Alpine. Sul Ross State University Rio Grande College also showed an increased number of new 
students over the fall term (43 percent) as compared to Fall 2021. While the new student 
population expanded, overall enrollment showed declines of continuing students. To address 
the decline, the Lobo Den Advising Center and RGC enrollment services hosted several 
Registration Rallies to encourage students to enroll in the spring term before they left for 
Thanksgiving, which yielded a significant increase as compared to the same timeframe from the 
previous year. The Rallies successfully registered over 100 students across the university. An 
additional strategy for continuing students to enroll included a $250 registration incentive for the 
first 100 students who registered. Over 280 students registered the first day of open registration 
which was a 100 percent increase over the past year. 

The Alpine and Eagle Pass campuses will host Spring Sully Showcases that feature academic 
programs and provide enrollment assistance services. Additionally, the Enrollment Services 
team will take “Sully Showcase on the Road” to highlight academic programs and provide 
enrollment services to local schools and community colleges. The RGC campuses have not 
held Sully Showcases in the past, and this new strategy will target high school and transfer 
students for the RGC market. 

The university engaged with a4 Advertising in the fall term to air commercials for online and 
graduate programs to specific markets including the Rio Grande Valley, El Paso, Trans-Pecos, 
and the Big Bend. Analytics show that the marketing strategy increased online clicks to the 
university website by over 1 million viewers. Graduate applications increased following the 
marketing push by over 100 new applicants. Plans to continue this marketing strategy are 
underway for the Spring term. 

Retention remains at the forefront of all discussions related to enrollment increases. Ongoing 
discussions with the Student Readiness Taskforce and the Enrollment Services Steering Group 
continue to yield new strategies to enhance the student experience and remove barriers for 
admission and continuing enrollment. Sul Ross serves a significant number of students who 
require developmental education in advance of their coursework for their major degree program. 
An immediate act to improve the student success rates includes the creation of new student 
positions to serve as mentors and tutors for the Developmental Education program to assist 
students as they make progress for academic success. While the university employs academic 
tutors for all students, this allows a targeted approach for the most at-risk students.    
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Institutional Effectiveness

To promote student retention, the Office of Institutional Effectiveness organized the 
Connecting with Students for Success pilot in six courses in 2021. The strategies implemented 
in the courses included:

1) Learning and using all students’ names in the course 
2) Providing early and actionable feedback on students’ assignments
3) Setting high standards while offering support for students to achieve those standards 
4) Holding individual conferences with students

Based on the initial success of the strategies, an additional nine faculty members joined the pilot 
group in Fall '22. Surveys were given to 130 students in November to gather their impressions 
of the strategies implemented in their fall courses. Over 75 percent of the students agreed or 
strongly agreed that the Connecting with Students for Success pilot helped them be successful 
in the course they were taking. (The response rate among students surveyed was 23 percent.) 
 
To promote better faculty and staff retention, the Office of Institutional Effectiveness and 
Academic Affairs have joined forces to present onboarding beyond the traditional HR employee 
benefit meeting to new faculty each fall and to new staff twice a year, in the spring and summer. 
Multiple external studies have shown that the onboarding process plays a key role in the initial 
retention of employees and that the opportunity for growth and development is a driver of both 
staff and faculty retention and engagement. 

• The new faculty onboarding was presented during the week of Aug. 15 to 11 new faculty 
members. During that time, faculty were given essential information to help them 
achieve success, such as classroom procedures and grading practices, information on 
tenure and promotion, navigating Blackboard, updates from support services like the 
library, the Office of Information Technology and the Office of Student Affairs, and advice 
from academic deans and seasoned professionals. Of the faculty surveyed, 100 percent 
agreed or strongly agreed that the training would assist them in their careers at Sul 
Ross. 

• The new staff onboarding will take place on Jan. 11, and many of the same groups will 
present to 20-plus new staff members in the morning, and the afternoon will allow for 
deeper trainings on systems specific to staff. 

• More specific follow-up trainings based on items mentioned in campus surveys have 
been scheduled for both faculty and staff. 

Research

Borderlands Research Institute 

The Borderland Research Institute’s mission is to help conserve the natural resources of 
the Chihuahuan Desert Borderlands through research, education and outreach. To meet 
that mission, the BRI plans and conducts research investigations on various aspects of 
the natural world and provides the results to the land managers so that they may more 
effectively manage the resources with which they are entrusted. Here are highlights for 
October through December 2022:
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BRI students and staff attended and presented at the Texas Section of the Society for 
Range Management in Denton. Staff presented at the Nature Conservancy Board of 
Directors Meeting in Alpine and attended the Permian Basin Petroleum Association 
Annual Meeting in Midland.

BRI participated in Alpine Artwalk with an informational booth showcasing BRI research 
projects and selected works of Big Bend Artists for Conservation, an outreach and art 
appreciation initiative.

Capital Improvements

Eagle Pass Instructional Facility

The proposed academic building will provide comprehensive instructional support services for 
post-secondary education to serve a nine-county area. The new state-of-the-art facility will 
include office space, classrooms, laboratories, specialized equipment to support a full 
undergraduate curriculum. The approved location for the building has been established 
identified in Eagle Pass and 100 acres were donated by Eagle Pass Ranch Partnership for the 
purpose of a proposed building and additional buildings likely in the future.  A survey is 
underway and a master planning firm has been engaged. Additional site visits may be needed 
to determine conditions as the project moves forward and progresses. 

Fine Arts Facility Expansion – Alpine

The expansion of the Fine Arts facility is part of the campus master plan and will address 
inadequate existing facilities. The current performance stage is too small and does not have 
dressing facilities, nor is a suitable venue for performances.  We are evaluating the feasibility of 
expansion to provide a more useable facility that will help to enhance theatre productions and 
performance, providing a setting that is up-to-date and more accessible to the public. 
Improvement of existing facilities and the possible addition of new performance spaces will help 
satisfy existing needs, enhance student recruitment, and provide economic and cultural 
development in the region.  The services of a programmer have been engaged to prepare a 
strategic plan that will identify and prioritize the potential scope of work for this effort. Facility 
Programming & Consulting was engaged to further define the scope of the project, and 
interviews and a tour were conducted with stakeholders on campus in December. Drawings of 
buildings and structures were sent to Facility Programming in order to establish a rough idea of 
the cost. It is anticipated that further meetings will happen shortly to further define the scope, 
bringing us to the March timeframe. Once the plan is established and has been approved, we 
will then solicit architectural designs and move further toward construction in the near future.

Campus Access Phases Two and Three

As envisioned in the 2011 Master Plan, the Campus Access Project will be completed in three 
phases. The Campus Access II project addresses a walkway and seating area north of the Fine 
Arts Building to complete the pathway from Phase I; a Centennial Plaza gathering space in front 
of the Morelock Academic Building; enhancements to the circular drive-in front of the Briscoe 
Administration Building; and landscaping improvements in front of the Francois Fine Arts 
Building. 
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The Campus Access III project will enhance connectivity from the southeast end of campus to 
the main campus utilizing landscaping, pedestrian paths/walkways, way finding, student 
gathering sites and a walking/jogging trail. 

Centennial Plaza is nearing completion pending landscaping elements at the islands, electrical 
lighting work and additional rock masonry work. The Orientation Pavilion is being decked and 
electrical run to the overhead lighting. The fire lanes with geogrid are ready to be installed. A 
preliminary ADA inspection with a certified inspector was conducted in early January and some 
issues were discovered where sidewalk panels will need to be removed and replaced due to 
unacceptable grade/cross-grade conditions present. Issues of ADA compliance were also noted 
at the north parking lot which will require adjustments to ensure compliance at the Fine 
Arts/museum parking lot. Otherwise, the project is 95 percent complete, pending installing metal 
panels on the Orientation Pavilion, some bench work at the same area, geogrid and assorted 
punch list items. Due to ADA issues, it is expected that the date of completion will need to be 
pushed out until mid to late March, at which time the project will be 100 percent complete and 
ready for closeout. The trees are warrantied for one year from project completion and will be 
monitored for health and condition in the coming months.

Museum of the Big Bend Expansion

The new Emmett and Miriam McCoy building will be located on the main campus directly behind 
the current museum and includes space for three exhibit areas to feature the 11 
original “Western Beef Cattle” paintings by the late El Paso artist Tom Lea, on loan from the 
Dallas Museum of Art, select works from the outstanding The John L. Nau III Collection of 
Western Art, and recent acquisitions of art into the Museum’s permanent collection. Also 
included will be additional secure collection storage and a Cultural Events Center that includes 
both interior and exterior meeting spaces. Full installation is currently underway and wall panels 
and interior spaces are being mudded and taped and will soon be painted. Permanent power is 
expected to be established in the first week of January with an anticipated substantial 
completion date of mid-February. However, this date may ultimately move to late February due 
to personnel delays on site and unexpected conditions. The grand opening weekend is 
scheduled for March 10-11.

Office of Information Technology

The Office of Information Technology (OIT) is working to fill several vacancies within the 
department. OIT is proactively seeking candidates to fill front-line technical support and 
networking administration roles on the Alpine campus.  

OIT will deploy a new phone system across all campuses and replace over 500 devices while 
implementing a cloud-based solution to manage the new system.  In compliance with an order 
from the Office of the Governor, OIT effectively blocked access to the TikTok application on all 
campuses. A construction project is in progress and OIT will be addressing access control 
issues at four student dormitories in Alpine. The existing exterior doors, frames, hardware, 
software, and other associated access control technology will be entirely replaced at these 
dorms. OIT continues to work with the TSUS ISO Council and develop shared information 
technology and security policies for adoption. The Museum of the Big Bend is nearing 
completion of a new building and OIT is procuring the networking technology to support 
connectivity for this facility.  
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OIT is assisting the Nursing department with establishing internet and phone services in their 
new building and installing technology so that a Distance Education classroom can be created. 

Updates regarding SRSU’s most recent TSUS TAC 202 review were communicated to our 
auditors in December 2022. Windows Defender has replaced ESET as the anti-virus software 
for endpoints and all other IT resources on campus.

Campus Highlights

Jimmy D. Case College of Literature, Arts and Social Sciences

The SRSU concert band performed a concert of dance tunes called “Dance with Me” in early 
November.  In late November, the SRSU concert band and choir performed the "Joyful 
Candlelight Concert” which was a concert of festive holiday music and a sing-a-long of 
Christmas carols. In early December, the Music program, led by Dr. Andrew Alegría, 
collaborated with the Alpine Historical Association for the 2nd Annual Christmas Stroll. The 
concert band and choir performed holiday music on Sul Ross Avenue for the community. 

SRSU students sold artwork valued at over $2,000 at ArtWalk in late November.  Art faculty and 
students traveled to El Paso in October for the Texas Association of Art Schools conference.

The Theatre program presented a main stage production of a dark comedy play called “Dead 
Man’s Cell Phone” by Sarah Ruhl.  Members of the Theatre program collaborated with SRSU 
administration and community members to bring back the award-winning Alpine Ghost Tours in 
late November. The Sul Ross Theatrical Society presented an original play written, directed and 
produced by our own students. Graduate student Olivia Pertuso and SRSU film program alum 
Dillon Orr wrote and shot a short film that won a top prize at Marfa Live Arts’ Beyond the Box 
contest, where it was screened in November. Read more:  
https://bigbendsentinel.com/2022/11/16/marfa-live-arts-beyond-the-box-saturday-at-crowley-
theater/

The Department of Languages and Literature welcomed a new Spanish professor, Dr. Esther 
Daganzo-Cantens, who will teach Spanish and develop the International Studies Program. Dr. 
Daganzo-Cantens will also work with her colleagues to develop a new discipline, Spanish for 
the Professions, concentrating specifically on a certificate program for professionals.

College of Graduate Studies

The College has been awarded two Federal PPOHA Grants:

“Advancing Graduate Programs in la Frontera.”  In its second year, the grant focuses on 
developing graduate programs in animal science, education/counseling—CACREP 
accreditation, criminal justice/forensics and kinesiology/sports administration.

“Accelerating Access and Opportunity in West Texas.” Beginning in October 2022, the grant 
focuses on developing graduate programs in environmental sciences, English 
composition/writing center theories, MBA program additions, Health Sciences, 
Education/Educational Leadership/Instructional Coaching and Border Management and Safety.
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The College’s Division of Online Programs and Distance Education is piloting a significant 
online pedagogical development program centered on the Quality Matters programs with Dr. 
Jennifer Haan, the program director, in the lead. Within the initiative, 34 faculty have registered 
in some capacity of development. The “Applying Quality Matters Rubric (APPQMR)” certification 
workshop has 20 enrollments with 19 having completed the certification workshop.

Under the leadership of Dr. Chris Herrera, associate dean, the division redeveloped the online 
program’s website presence, creating a new landing page to direct visitors to fully online 
programs, capture inquiries and provide direct contact information. Monthly web traffic to the 
online landing page increased by 4500 percent (approx. 15,000 page views per month) through 
a partnership with a4/Altice services using digital advertising across the El Paso and Middle Rio 
Grande areas. Year-over-year graduate student inquiries increased in 75 percent in October 
and 57 percent in December, both resulting in approximately 20-plus more potential students 
each month.

The Graduate College is hosting 11 Fellows for the Spring 2023 term. 

College of Education and Professional Studies

The College of Education and Professional Studies is hosting National Teacher of the Year Kurt 
Russell to speak on April 17 for our Poindexter Lecture.

The Business Department, in conjunction with the PPOHA grant, is working on creating 
additional concentrations within the existing MBA program, including International Business and 
Supply Chain Management

The Education Department is working on creating several certificate programs.
• Clinical Mental Health (12 credits)
• Superintendent (17 credits)
• Leadership (18 credits)
• Diagnostician (21 credits)

The Teacher Education Program has made significant strides in advancing best practices in 
educator preparation. 

We have standardized the Observation Field Reports in the Teacher Education Program to 
reflect best practice in planning, instruction and assessment. In Fall 2022, we applied for and 
received the Governor’s Emergency Education Relief (GEER) grant to bring back teacher 
certification at the Post Baccalaureate and Master of Education degree levels. As a result, the 
curriculum for the teacher education program at the graduate level has been revamped to align 
with best practices, and pedagogy courses are ready to roll out. We also wrote an ad about the 
program’s 100 percent online graduate teacher certification program routes, which was 
published in The Big Bend Gazette Winter 2022-2023 Vol. 1. 
 
In the Counseling Program we were awarded the BHWET: Texas Public Health Region 9/10 
Rural and Underserved Minority Communities Behavioral Health Workforce Education and 
Training Program HRSA Grant in 2022, and we are now beginning our second year, partnering 
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with The University of Texas at El Paso (UTEP) and Preventive Care Health Services (PCHS). 
We have awarded grant monies to eight counseling students thus far, each receiving $10,000. 

In conjunction with UTEP and PCHS, we have submitted an abstract for our work on the 
BHWET grant to the 46th Annual National Rural Health Association Conference.

Dr. Lisa Sousa, Assistant Professor in Education and coordinator for our Diagnostician program, 
converted nine courses to Blackboard Ultra format. Two manuscripts were accepted for 
publication after peer review by the Texas Forum for Teacher Education. “New Professional 
Service” was accepted for committee service for the Council for Exceptional Children (CEC) for 
Program Peer Review of Educator Preparation Programs for universities. Dr. Sousa is 
completing a research proposal for a study on “Internet Addiction and Adolescents with 
Disabilities.” She is also completing Quality Matters Training for APPQMR.

Diana Rodriguez, Assistant Professor in Education and Teacher Education program 
coordinator, is our Education Preparation Program (EPP) Representative. She engaged with 
the Texas Education Agency (TEA) in the development of the Educator Preparation Framework 
(EPF), which aims to build a common language for EPP best practices, foster continuous 
improvement efforts, and support alignment among the SBEC, EPPs, LEAs and TEA on the 
foundations of quality educator preparation. She represented Sul Ross State University-Alpine 
in these feedback sessions with TEA and several other commendable organizations. Rodriguez 
attended the Learning and the Brain Conference in Boston in November 2022. Thus, social 
emotional learning and restorative practices for positive classroom management have been 
integrated in the Classroom Management course in the teacher education program. She 
completed the Applying the Quality Matters Rubric (APPQMR) two-week course in December 
2022 and earned a QM badge for gaining the following skills: Online Course Design, Online 
Learning, QM Rubric and Quality Matters standards. As part of the course, she applied the QM 
Higher Education Rubric, Sixth Edition, to a real course, completed all interactive study guides 
on objectives and the alignment worksheet, and drafted helpful recommendations for a 
Sociology course in another institution.

Matthew Marsh, Director of Education, attended the Learning and the Brain Conference in 
Boston, as well. 

Jeanne Qvarnstrom, Professor in Education, is chairing the Women’s Conference on the Alpine 
campus on March 31. Several exceptional speakers are presenting, including Nelly Herrera.
 
The Department of Homeland Security and Criminal Justice, in coordination with the Sul Ross 
University Police Department, is hosting Advanced Law Enforcement Rapid Response Training 
(ALERRT) Jan. 23-27. There will be 25 participants from surrounding counties and four 
instructors from the ALERRT center at Texas State University. This is a “train-the-trainer” 
course so that participants can take the lesson back to their agencies. 

The Department of Homeland Security and Criminal Justice is working on a new M.S. in 
Forensic Science. The program will have three concentrations in law enforcement, digital 
forensics and science.

489



The H. Joaquin Jackson Law Enforcement Academy for Spring began on Jan. 9. We have six 
cadets, which is a smaller class. However, since switching the academy from fall to spring, it is 
a good size group to begin. Of the six cadets, two are taking part in the credit-based option and 
will earn 12 credits and our new certificate for completion of this program. In Spring 2024, we 
will increase the credits to 15 for the academy certificate.

Museum of the Big Bend

The Museum of the Big Bend applied for an Institute for Museum and Library Services (IMLS) 
Save America’s Treasures Collections grant to enable the MoBB to hire a full-time curator of the 
Yana and Marty Davis Map Collection. This is a one-to-one matching grant for five years.

We are preparing for the dedication and opening of the MoBB Emmett and Miriam McCoy 
building March10-11.

We are nearing completion of the work on the hardcover Fred Darge Big Bend and Beyond 
catalogue, which will be available during the dedication and opening of the MoBB Emmett and 
Miriam McCoy building.

University and Foundation Endowments

Sul Ross State University’s endowment had a market value of $22.8 million through December 
2022. Additionally, the SRSU Foundation had a balance of $662,300 in endowments.

Advancement and Donor Relations

Sul Ross and its foundations received gifts from October 1 to December 31, 2022, totaling 
$1,200,023.45.

Alumni Affairs

Alumni Affairs, in coordination with the El Paso Chapter, hosted their inaugural mixer in 
November. Throughout the fall semester, Alumni Affairs sold class rings which culminated with 
the Ring and Branding ceremony in December. Fourteen students who purchased rings 
participated in the ceremony, which was held the day before graduation. 
 
At graduation, the Alumni Association president was invited to speak and honor the graduates 
with induction into a one-year complimentary membership and a lapel pin to wear with Lobo 
Pride. 
 
Alumni Affairs and the South Texas Alumni Chapter will host a re-connect mixer on Feb. 17.

SUL ROSS STATE UNIVERSITY

Parks & Wildlife Foundation of Texas 10/2/22 $180,000 Borderlands Research Institute

Houston Livestock 10/10/22 $12,600 College of Agriculture, Life, & Physical Sci.

Joe Duran and Susan Combs 10/14/22 $10,000 Museum of the Big Bend
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June Pfiester Elkins 2007 Trust 10/14/22 $50,000 Museum of the Big Bend

The Caldwell Family Trust 10/14/22 $55,998 Museum of the Big Bend

Kelly R. Thompson 10/24/22 $20,000 BRI Last Frontier Campaign

Nancy M Maxwell 10/24/22 $5,000 Borderlands Research Institute

Park Cities Quail Inc 10/25/22 $67,000 Borderlands Research Institute

Permian Quail Coalition, Inc 10/27/22 $50,000 Borderlands Research Institute

John Nau/JB Bar Ranch Holdings, LP 11/2/22 $50,000 BRI Habitat Enhancement Scaled Quail

John and Bonnie Korbel 11/3/22 $10,000 Museum of the Big Bend

Wayne and Joann Moore 11/7/22 $5,000 Borderlands Research Institute

Total Feeds, Inc 11/9/22 $18,000 Sul Ross Range Animal Science

Parks & Wildlife Foundation of Texas 11/14/22 $14,859 Borderlands Research Institute

Anne Strauss Calaway 12/12/22 $10,000 Museum of the Big Bend

The Shepard Family Private Foundation 12/14/22 $10,000 Borderlands Research Institute

Western Ketchum Carriers, LLC 12/15/22 $50,000 Turf fund Wayne & Jennifer Thorp
Ruth Bowman Russell (Schwab 
Charitable 12/16/22 $5,000 Borderlands Research Institute

Elaine A Bridges Trustee 12/17/22 $5,000 Laura A. Eaves in honor of

Jay H. Timber Floyd 12/17/22
         

$50,000 Borderlands Research Institute

Maggie Reynolds 12/21/22 $10,000 Eddie Sandoval and N Baird Scholarships

John R. Weisman 12/22/22 $20,000 Museum of the Big Bend

H E Mendez Esq 12/27/22 $10,000 Museum of the Big Bend

FRIENDS OF THE CENTER FOR BIG BEND STUDIES

Joan Spalding 10/14/22 $5,000 Friends Center for Big Bend Studies

Fidelity Charitable 10/18/22 $5,000 Friends Center for Big Bend Studies
The Cynthia & George Mitchell 
Foundation

11/11/22 $10,000 Friends Center for Big Bend Studies

Christopher Wook 12/15/22 $5,000 Friends Center for Big Bend Studies
Genevieve L. Duncan 12/10/22 $10,000 Friends Center for Big Bend Studies
STIFEL (Orville B. Shelburne, Jr.) 12/13/22 $10,000 Friends Center for Big Bend Studies
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The Brown Foundation, Inc 12/16/22 $30,000 Friends Center for Big Bend Studies
Roper Technologies Inc. 10/18/22 $50,000 Friends Center for Big Bend Studies
The Orr Family Foundation 11/14/22 $75,000 Friends Center for Big Bend Studies
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TEXAS STATE UNIVERSITY 
President’s Report 

Presented to the Board of Regents 
February 23-24, 2023 

 
HOPES & ASPIRATIONS HIGH 
 
Texas State University is poised to soar to even greater heights in 2023. In January, we unveiled 
Hopes & Aspirations High, our vision for the future of TXST. Inspired by a line in our alma 
mater, the plan reminds us of our noble, higher calling to keep students at the heart of all that we 
do. It captures the potential and promise ahead for them, and for those of us who have made 
helping them succeed our life’s work. Building on decades of groundbreaking growth, Hopes & 
Aspirations High will guide us as we move TXST forward through our next transformation. 
 
Two pillars define our Hopes & Aspirations High: elevating student success and running to R1. 
Several goals support these pillars such as increasing enrollment, expanding recruitment efforts, 
capitalizing on opportunities at our Round Rock Campus, and reducing administrative burdens. 
 
Last Fall, commissions, task forces, and a workgroup were appointed to enhance key areas in the 
pursuit of Hopes & Aspirations High. Their first reports have been submitted. My Cabinet and I 
are reviewing their recommendations, examining TXST’s organizational structure to ensure that 
it aligns with our institutional priorities, and analyzing how we can better align our resource 
allocation decisions with our priorities. Infused into this report are updates on the progress we 
have already made, despite just being at the very beginning of this thousand-mile journey. 
 
BECOMING AN EMPLOYER OF PREFERENCE 
 
To be successful in achieving our Hopes & Aspirations High, we are committed to creating an 
environment where our staff and faculty members are empowered as valued partners. To that 
end, my top priorities include improving employee morale, removing barriers to success, and 
opening pathways to new solutions that support their good work. We have made some initial 
progress in this area including: 

• Allocating $5 million+ to permanently increase salaries of more than 1,400 employees. 
• Streamlining the process by which supervisors can recommend salary increases. 
• Providing 10% pay raises for 100+ student workers, including those in our Student 

Learning Assistance Center. 
• Awarding more than $9.6 million in one-time bonuses to employees. 
• Adding more than a dozen new staff positions in critical areas.  
• Offering up to a 25% tuition and fees benefit for dependents of eligible employees.  
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We have also streamlined processes and removed unnecessary barriers for faculty and staff by: 
• Reducing the number of SACSCOC outcomes assessment reports significantly for our 

administrative support units. 
• Granting vice presidents greater autonomy in determining which essential offices can 

operate remotely during times that the university is operating with skeleton staff. 
• Increasing efficiency by producing a digital Human Resources policy catalogue. 

 
Based on recommendations from the Administrative Burdens Task Force and the Remote Work 
Workgroup, additional improvements are forthcoming, which we hope will continue to create a 
culture where our faculty and staff thrive.  
 
GROWING ENROLLMENT 
 
Despite record inflation and a national labor shortage, TXST reported an overall Fall 2022 
enrollment of 38,262 students, topping 38,000 for the first time since 2019. Among the 37 Texas 
public universities, TXST is one of only 17 universities to record an increase in overall 
enrollment. Through strategic investments, including a multimillion-dollar bump in financial aid, 
and coordinated efforts across the university, TXST set enrollment records in the number of new 
undergraduate and graduate students (11,344) and freshmen (7,573), and in retention (80.2%).  
 
Indeed, there is much to celebrate, as TXST is currently ranked nationally as:  

• The 25th largest in undergraduate enrollment. 
• The 19th largest in transfer students.  
• One of the Best National Universities for 2022-23 by U.S. News and World Report.  
• One of the Best 388 Colleges for 2023 by the Princeton Review.  

 
This record new student enrollment brought challenges – particularly in student housing – at both 
our San Marcos and Round Rock Campuses. This is magnified when considering the growth in 
central Texas industry and the rising cost of housing in urban areas fueling migration to 
bordering counties (i.e., Hays and Williamson Counties). TXST is tackling this challenge by 
making plans to expand our residence hall capacity by more than 2,000 beds over the next three 
years. More than 1,000 new beds are already under construction on the San Marcos Campus. 
 
Increasing Recruitment Efforts 
Last Fall, a Recruitment Task Force was charged with recommending recruitment practices to 
increase enrollment of international, transfer, master’s, and online students. An early 
recommendation from the task force was to raise the annual cap that historically had limited how 
much TXST invested to recruit international students through partner agencies from $150,000 to 
$1 million. This change has had immediate and significant success. For Spring 2023, 
applications for international students are up 45% (+236) and admittances are up 24% (+71). 
 
Other recently implemented recruitment initiatives include: 

• Launching a secondary undergraduate admissions application, called the “Common 
App,” to attract more out-of-state applicants. (As of January 17, 2023, out-of-state 
freshman applications for Fall 2023 have increased by 132%, or +2,506 applications.) 

• Optimizing our scholarship plan to ensure that our financial aid packages are scaled to 
have the expected enrollment outcome. 
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• Adding two new admission counselors to increase our recruitment contacts at Texas 
community colleges. 

• Creating a new transfer student center to help recruit and onboard transfers. 
• Entering into new and renewed articulation agreements with several top feeder 

community colleges, including Austin Community College, Dallas College, and Houston 
Community College.  

• Developing the “Bats to Cats” transfer program with Austin Community College.  
• Extending our stop-out recruitment partnership with an external vendor to enroll an 

additional 130-170 students by Fall 2023.  
• Developing a new one-stop student service center to assist students during registration. 
• Investing $6 million in recruiting Ph.D. students in programs with the fastest rates of 

graduation. (For more information, refer to the Running to R1 section on page 5.) 
 
Elevating Student Success  
Fundamental to what we do at TXST is providing a rich experience that will prepare our students 
for success during their time at TXST and after graduation. The Commission on Student Success 
has been asked to make bold recommendations to increase retention and graduation rates. 
Increasing retention is critical to our goal of growing enrollment. The commission has analyzed 
student success programs and metrics of peer and aspirant institutions, including site visits to 
benchmark other successful student initiatives at top universities. A Request for Proposals for a 
student success management software platform is currently underway, and commission members 
continue to review data-informed, evidence-based proposals for new student success programs 
and initiatives. 
 
As shown in the table below, new recruitment and retention efforts are already beginning to pay 
off, especially for Fall 2023.  

Students Headcount Change versus same time in 2022 
Spring 2023   
First Time in College 148 16.5% (+21 students) 
New Transfer* 847 -12.1% (-117 students) 
Continuing Undergraduate 29,196 3.3% (+923 students) 
New Master’s* 319 -7% (-24 students) 
Continuing Master’s*  2,717 -9.4% (-282 students) 
New Doctoral  15 25% (+3 students) 
Continuing Doctoral  431 5.1% (+21 students) 
Fall 2023   
Freshman applications** 32,829 26.2% (+6,822 applications) 
Freshman acceptances 19,341 12.4% (+2,129 acceptances) 
Transfer applications 1,069 17.3% (+158 applications) 
Transfer acceptances 521 21.7% (+93 acceptances) 
Master’s applications 1708 -12.4% (-224 applications) 
Master’s acceptances 128 -18.5% (-29 acceptances) 
Doctoral applications 224 7.2% (+15 applications) 
Doctoral acceptances 7 -12.5% (-1 acceptance)  
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*For Spring 2023, the strong decline in new transfer students as well as new and 
continuing master’s students is most likely due to the high inflation rate and the labor 
shortage. Implementation of Recruitment Task Force recommendations are expected to 
reverse this trend. 
 
**TXST currently has the second-highest number of freshman applications submitted for 
Fall 2023 via Apply Texas (21,268 high school applicants as of January 17, 2023 - 
second only to Texas A&M University). 

 
DREAMING BIG 
 
A strong future for TXST depends on our ability to advance our priorities together since they 
support one another. Attaining success in one priority feeds growth in the others. For example, 
increasing student research opportunities is proven to enhance student engagement and retention 
which will lead to more enrollment and more revenue to support other initiatives. Aligning our 
priorities in this fashion lets us dream big with our aspirations. 
 
Growing Online Enrollment 
Based on another Recruitment Task Force recommendation, we have charged an implementation 
team with creating a strong focus on online education. That new focus will likely include 
changing the Office of Distance and Extended Learning to an entrepreneurial enterprise model, 
engaging with external partners to market programs to both domestic and international markets, 
and providing incentives and strategic planning guidelines for degree programs to redesign face-
to-face or hybrid programs to be fully online, scalable programs that can be marketed to large 
student populations. 
 
Transforming the Round Rock Campus 
As the population of central Texas is expected to double by 2060, it is up to TXST and The 
University of Texas at Austin, as the only two large universities in the Austin Metropolitan 
Statistical Area (MSA), to serve the state of Texas by growing commensurately to meet the need. 
TXST’s Round Rock Campus, in particular, is uniquely positioned to be the home of much of 
that future growth. TXST Round Rock has the potential to serve tens of thousands of college 
students, to house cutting edge research that compliments the world-class technology and health 
care corporate sectors in Round Rock, and to become the Austin MSA’s third large university. 
 
Given its location on the north end of the Texas Innovation Corridor, the Round Rock Campus is 
perfectly situated to develop strong, robust partnerships that will elevate TXST to greater 
heights, spur entrepreneurial activity, and allow us to add new degree programs, both in health 
professions and non-health professions programs, to meet present and future workforce needs. 
The university is currently pursuing multiple projects that will help boldly move TXST Round 
Rock into the future, and to capitalize on the unique opportunities there, including jointly issuing 
a Request for Proposals for a life sciences laboratory incubator facility with the Round Rock 
Chamber of Commerce, participating in a Department of Veterans’ Affairs selection process to 
host an outpatient clinic, and planning for student housing on campus. 
 
TXST is re-configuring the leadership model that will help us advance TXST Round Rock. We 
will soon begin searching for the inaugural vice president for the Round Rock Campus, and the 
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search for a new Dean of the College of Health Professions is already underway. Together, this 
new leadership team will lead a task force charged with expeditiously envisioning and executing 
a plan to establish TXST Round Rock as a major university hub of innovation and learning. 
 
Running to R1  
TXST is a national research university with a Carnegie Classification of Doctoral University: 
High Research Activity (R2) and a Texas-designation as an Emerging Research University. We 
are focused on raising our national research profile and achieving national prominence as an R1 
university (Very High Research Activity) by 2027. TXST’s accomplishments over the past 
several years have positioned us well for this evolution. As shown below, total research and 
development (R&D) expenditures and total endowment have accelerated over the last decade.  
 

 
 
Last Fall, the Presidential Commission on the Run to R1 was established to develop an 
intentional and strategic plan to achieve R1 status by 2027. We approved their first 
recommendation to invest $6 million toward admitting 50 new Ph.D. students in 2023 to Ph.D. 
programs that have demonstrated the fastest rates of graduation: Material Science, Engineering 
and Commercialization (MSEC), Computer Science, and Aquatic Resources and Integrative 
Biology. These students will hold research assistantships and receive a full tuition scholarship. In 
time, as more funds become available, we will invest in other Ph.D. programs. This investment 
has begun to pay off already. As of January 17, 2023, a total of eight students have been funded 
by Run-to-R1 assistantships (two in Aquatic Resources and Integrative Biology, three in 
Computer Science, and three in MSEC). The recruitment for Summer 2023 is underway and 
interest is high. We have a total of 56 applications at various stages of completeness (eight in 
Aquatic Resources and Integrative Biology, 25 in Computer Science, and 23 in MSEC). 
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Lamar Institute of Technology  

President’s Briefing 

TSUS Board of Regents Meeting February 2023 

Enrollment, Retention and Recruitment 

Spring 2023 Enrollment 

Enrollment for the spring 2023 semester increased f rom spring 2022. The amount of  credit students rose 

3.25 percent totaling 4,035, and the amount of  dual credit students rose 31.21 percent, totaling 1,686. 

Student Success Strategies 

LIT continues to of fer two courses per semester at no cost to encourage students to complete their 

certif icate/degree at a faster pace. Currently, 5,408 students have received assistance thanks to a total of  

$6,560,097.83 in HEERF funds. 

Workforce Training and Continuing Education 

• All Phlebotomy students completed their coursework and have advanced to t ake their NHA exam

for certif ication in January.

• The Applied Science Department launched an online test prep platform for Registered Health

Information Technician students to prepare for their American Health Information Management

Association exams.

• In 2022, 144 individuals were certif ied in forklif t, aerial lif t and construction forklif t.

Planning, Assessment and Accreditation 

LIT is currently creating its Southern Association of  Colleges and Schools (SACSCOC) Reaf f irmation 

Report. The college is well on its way to getting all necessary sections completed to SACSCOC for a 

March 2024 deadline. 

Institutional Development 

Major Contributions 

Longstanding community partners, ExxonMobil, contributed $40,000 to the institution in honor of  “Giving 

Tuesday.” This funding will provide scholarships for the students enrolled in the Beaumont ISD Early 

College High School dual credit program. 

The TLL Temple Foundation awarded LIT a grant of  $200,000. The funds will be used to support students 

targeting degrees and certif ications needed for high-demand, high-wage jobs in Southeast Texas.  

LIT Alumni Association 

LIT restored the Alumni Association and hosted a committee meeting in November 2022 to determine the 

duties of  the leadership team, schedule upcoming activities and adopt the mission statement and by -laws. 

In celebration of  the holiday season, the organization welcomed family, f riends and alumni to “Christmas 
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at Boomtown: City of  Lights” at the Spindletop/Gladys City Boomtown Museum on December 16. Over 

100 attendees enjoyed the lights, hot chocolate, cookies, craf ts and door prizes.  

Sporting Clays Classic 

LIT is actively planning the 16th annual Sporting Clays Classic, benef iting the LIT Foundation and student 

scholarships, on March 25.  

 

Other Institutional Highlights 

Fall 2022 Commencement 

LIT celebrated Fall 2022 Commencement at the Lamar University Montagne Center on December 9. The 

class of  299 students were awarded 134 certif icates and 228 degrees in their respective f ields. Nakisha 

Burns, Beaumont Area Public and Government Af fairs Manager for the ExxonMobil Corporation and LIT 

board member served as the keynote speaker.  

LIT Spring Convocation 

Faculty and staf f  returned f rom the winter break reenergized at the 2023 spring Convocation. The LIT 

team participated in an interactive seminar on customer service led by Julie D. Burch. 

Projects and Construction 

The placard for the Dr. Lonnie L. Howard Technology Center was installed in December 2022. The 

building was named in recognition of  Dr. Howard’s many contributions and six years of  service as LIT’s 

former president. The building's of ficial naming took place in August 2022 and its dedication is set for late 

spring 2023. 

Student and Community Engagement 

• Faculty, staf f  and students collected nearly 700 pounds of  nonperishable items for the Southeast 

Texas Food Bank during the Thanksgiving season.  

• Regional Police Academy cadets and Assistant Police Academy Director Mike Nixon hosted a 

“No Shave November” fundraiser benef itting the U.S. Marine Corps Reserve Toys for Tots 

campaign. The cadets presented a check for $700 to Michael Ochs, Orange and Jef ferson 

County Toys for Tots Coordinator. 

• In recognition of  Veterans Day, LIT honored those who served throughout the week of  November 

11. The Student Government Association distributed f ree donuts and cof fee and encouraged the 

campus to dress in red, white and blue. The Veteran Af fairs Liaison hosted a luncheon and 

distributed certif icates of  appreciation.  

• ExxonMobil hosted a “Women in Operations” forum, in which a panel of  six female employees 

f rom the Beaumont ref inery and chemical plants discussed the emerging roles of  women in 

technology and f ielded questions f rom students.  

• Following their “Giving Tuesday” presentation, ExxonMobil managers  also held a Q&A session 

with Process Operating and Instrumentation students.  

• The institution welcomed 98 f irst-time college students and new transfers at New Eagle 

Orientation. Students gained information about academic resources and f inancial aid, met with 

their department faculty, toured the campus and more. 

Key Appointments 

• Key appointments include Krista Hunter, Executive Director of  Development and Foundation, 

Aminatta Kamara, Grant Writer for the Off ice of  Development and Foundation and Hannah 

LeTulle, Director of  Communications and Marketing. 
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ENROLLMENT AND STUDENT PROGRESS
Lamar State College Orange (LSCO) saw a 12% increase in headcount in the Fall 2022 semester 
compared with the Fall 2021 semester due in part to new programs and courses being offered. Fall 
2022 reached a certified headcount of 2,629 students, which is the highest enrollment since Fall 
2012. This enrollment represents a total of 467,824 contact hours and 21,985 semester credit hours. 
Compared with LSCO’s Fall 2021 certified enrollment, current figures represent a significant 
increase in contact hours and in semester credit hours. 

Dual-credit student enrollment numbers continue to rise each semester. This Fall, a total of 1,236 
dual-credit students enrolled, translating to a 38% increase from Fall 2021. This marks the highest 
dual-credit enrollment for a single semester in the history of LSCO. The previous high was in Fall 
2021 in which a total of 895 dual-credit students were enrolled.

PLANNING AND BUDGETING
LSCO has experienced growth rates in the Fall 2022 and Spring 2023 semesters that have not been 
seen in over a decade. Fall 2022 semester’s official enrollment was 12% higher than the previous 
Fall in headcount and the contact hour increase was also higher. For Spring 2023, the campus is 
currently showing a 11.5% increase in headcount and an increase in contact hours. When 
budgeting for FY23, there was no increase factored in for credit hours or headcount. With this 
increase in enrollment for the year, the campus should reach, if not exceed, its budgeted revenue 
figures.

CAPITAL PROJECTS
LSCO is in the Construction Document Design stage for the college’s new Academic Building. 
The architect firm for the project is PBK Architects, Inc., and the General Contractor is Durotech, 
Inc. The design work has been completed on the Lumberton property by PDG Architects, and 
construction will begin this Spring. Phase I of the Electromechanical Technology Building is 
complete, and Phase II for the larger facility has started and is expected to be finished this May.

INFORMATION TECHNOLOGY
Completed Information Services department projects include implemented Self Service Banner 9 
for General DegreeWorks upgrade to version 5.0.7, implemented an Allied Health Online 
Application process, created a new automated process to update records for CBM reporting, 
integrated scholarship with Power Automate, replaced the Fortinet firewall with Palo Alto firewall, 
and conducted network infrastructure planning and installation for the Procel building.

LAMAR STATE COLLEGE ORANGE
PRESIDENT’S BRIEFING 

TSUS BOARD OF REGENTS
February 2023
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Ongoing Information Services department projects include working on the website redesign, 
installing new catalog software, implementing a new IT work order system, refreshing 370 PCs, 
upgrading fiber uplink to 10 Gbps to all buildings, replacing SimCapture software with ManyCam 
software for nursing, installing a security camera system, and conducting a Mobile app OS 
upgrade.

ACADEMIC AND TECHNICAL NEWS
LSCO’s Fall 2022 enrollment increases can be attributed to several new programs that launched 
in August and continued through the second 8-Week term. These programs include Court 
Reporting, Massage Therapy, Electromechanical Technology, Cosmetology, Pre-Engineering, and 
Environmental Science.

LSCO received nearly half a million dollars in Jobs and Education for Texans grants this fall from 
the Texas Workforce Commission (TWC). TWC granted $159,780 to LSCO to help purchase and 
install equipment to serve 126 students, providing training in Transportation and Material Moving 
Occupations and $274,811 to help purchase and install equipment to serve 125 students, providing 
training in Petroleum Pump System Operators, Refinery Operators, and Gaugers.

The T.L.L. Temple Foundation awarded LSCO two grants this fall. The first was a $200,000 grant 
for student aid. The funds will be used to assist students in accelerating certificate or degree 
attainment in programs that lead to middle- to high-wage, high-demand jobs in Southeast Texas.  
The other was a $832,000 grant to develop and implement high-wage, high-demand career 
pathways for high school students to complete on or before graduating from high school. Students 
served will have access to state-of-the-art equipment that mirrors what is used in the industries 
while completing high school classes, postsecondary courses, and work-based learning, 
simultaneously.

The Texas Commissioner of Higher Education, Dr. Harrison Keller, and TSUS Chancellor Dr. 
Brian McCall, visited the LSCO campus this fall. President Dr. Tom Johnson led a tour of the 
campus and showed the Commissioner the innovative technical and workforce programs that are 
enabling students to transition immediately to work and to address the immense workforce needs 
in the area. 

STUDENT ACTIVITIES
In October, LSCO hosted its annual Octoberfest, a family-friendly community-wide event 
celebrating Halloween on campus. Student organizations had booths and fun activities for kids to 
participate in, including sack races, face-painting, bobbing for apples, and more. In December, 
Student Activities hosted the Gator Winter Jam, offering students an opportunity to take a creative 
break before finals to make Gator-related crafts and participate in games.

COMMUNITY INVOLVEMENT
LSCO annually conducts a capital campaign of its employees to make a collective donation to the 
United Way of Orange County, which serves and supports over twenty nonprofits in the 
community. Thanks to a few new ideas that were implemented, employee giving increased 
dramatically. The participation rate increased 131% and the total amount donated increased 71%. 
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ENROLLMENT, RETENTION & RECRUITMENT
LSCPA’s trend from FY 2022 to FY 2023 reflects a 3.8% increase in headcount and a 1.7% 
increase in contact hours for the same period. LSCPA had a successful Winter Mini session and 
is now actively working to register students for the Spring 2023 Semester. The first day of class 
is Tuesday, January 17, 2023. 
PLANNING, ASSESSMENT AND ACCREDITATION
Southern Association of Colleges and Schools (SACSCOC). In December 2022, LSCPA received 
the results of their Application for Reaffirmation. LSCPA received one recommendation related to 
program information and two recommendations related to the Quality Enhancement Plan (QEP). 
The SACSCOC On Site Committee was complimentary of LSCPA’s prison educational programs 
and our faculty credentialing process.  Responses from LSCPA will be developed and submitted 
by the deadline of March 27th. 
INSTITUTIONAL DEVELOPMENT
Lamar State College Port Arthur is actively planning the third annual Sabine Showdown Golf 
Tournament on Friday, March 24, 2023. In addition, the Gala is being planned by the Port Arthur 
Higher Education Foundation and is in the early stages of planning. 
ATHLETICS
The Seahawks have played several basketball games and has an active schedule for the 
remainder of the season. Athletes are competing within their sport and also performing well 
academically. This year 63% of student athletes have a 3.0 GPA or higher Grade Point Average.  
OTHER INSTITUTIONAL HIGHLIGHTS
Bellwether Award. LSCPA is one of five finalists for the Bellwether Award, a national competitive 
award that recognizes individuals and organizations for their support in meeting the needs of the 
healthcare industry. Dr. Stafford, Vice President for Workforce Development, and Jerry King from 
the T.L.L. Foundation will present LSCPA’s Commercial Driving Education and Examination 
Center project. Award winners will be announced following the presentation in late February. 
Grants
Industry Training Facility. The Workforce Department has been very busy this quarter. The new 
Industry Training Facility (ITF) reached substantial completion and staff occupied the office space 
while contractors continue to finalize specific details of the building. The ITF was funded by EDA 
project and is subject to quarterly occupancy reporting for a period of five years. Projections of 
market need made in 2019 have proven accurate and occupancy for this building is already 
scheduled for 37% occupancy for January and 87% occupancy in February and March. 
Commercial Driving and Exam Center. COVID market fluctuations in construction prices caused 
a significant increase in the cost of every aspect of the new Commercial Driving and Exam Center. 
Costs from this project had risen from the projected $4,900,000 to nearly $7,000,000. The T.L.L. 
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Temple Foundation subsequently awarded $1,757,279 to the College to support the Commercial 
Driving and Exam Center.
Capital Projects
The Allied Health and Sciences Building programming by Facility Programming and Consulting is 
complete. The request for qualifications for the architectural/engineering services has been 
posted and firms have been evaluated. We are currently in contract negotiations with a selected 
architect/engineering firm for the project. The request for qualifications for construction manager-
at-risk has been posted and closed. We are currently evaluating those responses submitted.
The Commercial Driver Education and Examination Center includes not only a training facility with 
classrooms but a State examination center to support the timely flow of commercial drivers 
licensing. Concrete paving has been poured, easement issues cleared, and a Guaranteed 
Maximum Price has been accepted. Substantial completion is expected in May 2023.
Community Involvement
Community outreach sponsored by LSCPA’s Title V grant, “Pathway to Excellence,” has recently 
included sending faculty and staff out to local elementary schools to read to school children in K-
2nd grades.  The schools have welcomed us into their classrooms.
Graphic Design instructor, Maurice Abelman, recently accompanied his advanced students to the 
Port Arthur Little Theatre, where the students were invited to paint murals on the exterior walls to 
advertise the theatre’s upcoming musicals.
The Allied Health Society, a student organization, collected donations for local unhoused 
individuals prior to the holidays.
Finance and Budget
LSCPA’s trend from FY 2022 to FY 2023 reflects a 3.8% increase in headcount and a 1.7% 
increase in contact hours for the same period. We are still maintaining a very conservative path 
due to unknowns associated with classes in the correctional facilities. We completed the final 
Legislative Appropriations Request in the Fall and are waiting for the 88th session to start 
deliberations. Preliminary budget planning will begin in early February. Year-end financial 
reporting in the Fall to outside entities was successfully completed.  
Information Technology
The office of information technology is in the process of evaluating the implementation of Multi-
Factor authentication for students at LSCPA. The department is in the process of implementing a 
new website. Implementation of a new Microsoft Teams based VOIP solution was completed. 
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