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REQUEST FOR QUALIFICATIONS AND PROPOSALS 

FOR 

CONSTRUCTION MANAGER-AT-RISK 

SUL ROSS STATE UNIVERSITY 

EAGLE PASS, TEXAS 

MULIT-PURPOSE BUILDING ONE 

RFQ NO.: 758-26-07023 

SECTION 1 – GENERAL INFORMATION & REQUIREMENTS 

1.1 GENERAL INFORMATION:   The Texas State University System (“Owner”) on behalf of Sul 

Ross State University (“Institution”), is soliciting Statements of Qualifications (“Qualifications”) 

and Pricing and Delivery Proposals (“Proposals”) for the selection of a Construction Manager-at-

Risk firm for the Multi-Purpose Building One (“Project”), on the new Sul Ross State University, 

Eagle Pass, Texas campus.  This solicitation sets forth the terms, conditions, and requirements for 

prospective Construction Manager-at-Risk entities (“CMR” or “CMRs”) to be considered for this 

work.  (Prospective CMRs submitting their Qualifications and Proposals in response to this 

solicitation are hereinafter referred to as “Respondents”). The Owner is requiring that the 

Qualifications, Proposals and VetHUB Commitment Letter (“HCL”) be submitted at the 

same time, but in separate, sealed packages.   

1.1.1 The evaluation of Qualifications is the first stage the Owner will take in a one-step process 

for selecting a CMR for the Project as provided by Texas Education Code §51.782(e).  This 

Request for Qualifications/Proposals (“RFQ/P”) solicitation package provides the 

information necessary to prepare and submit Qualifications for consideration and initial 

ranking by the Owner.  During this first stage in the selection process, Owner will evaluate 

and rank Respondents according to fixed evaluation criteria, considering only their 

qualifications and independent of any cost and compensation considerations. 

1.1.2 In the second stage of the process, Owner will open and evaluate the Proposals submitted 

in accordance with Section 4 of this RFQ/P.  The results of the Qualifications and the 

Proposals evaluations will then be combined to determine the “most qualified” Respondent 

providing the “best value” proposition for the Owner.  The Owner may select up to five (5) 

of the most qualified Respondents to participate in an interview with the Owner to confirm 

their Qualifications and Proposal and answer additional questions.  The Owner will then 

rank the interviewed Respondents in order to determine a single most qualified Respondent 

providing the best value proposition to the Owner. The Owner reserves the right to 

conclude the evaluations and make a best value selection without conducting 

interviews. 

1.2 PUBLIC INFORMATION:  All information, documentation, and other materials submitted in 

response to this solicitation are considered non-confidential and/or non-proprietary and are subject 

to public disclosure under the Texas Public Information Act (Texas Government Code, Chapter 

552.001, et seq.) after the solicitation is completed.  The Owner complies with all statutes, court 

decisions, and opinions of the Texas Attorney General with respect to disclosure of RFQ/P 

information.  Additionally, pursuant to the provisions of Texas Government Code Section 

2261.253, the contract resulting from this solicitation will be posted on the Owner’s website. 

Without limiting the foregoing, the requirements of Subchapter J, Chapter 552, Texas Government 

Code, may apply to this solicitation and the Respondent agrees that the contract can be terminated 
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if the CMR entering into the contract pursuant to this solicitation knowingly or intentionally fails 

to comply with a requirement of that Subchapter 

1.3 TYPE OF CONTRACT:  Any contract resulting from this solicitation will be in the form of the 

Owner’s Standard Construction Management-at-Risk Agreement (“Agreement” or “Contract”), a 

copy of which is posted on Owner’s website at:  http://www.tsus.edu/offices/finance/capital-

projects.html 

1.3.1 The Agreement should be viewed as a draft and is subject to change. The 2022 Uniform 

General Conditions for Construction Contracts referenced in the Agreement may be viewed 

on the Owner’s website at:  

http://www.tsus.edu/offices/finance/capital-projects.html 

1.4 CLARIFICATIONS AND INTERPRETATIONS: Discrepancies, omissions or doubts as to the 

meaning of RFQ/P documents shall be communicated in writing to the Owner for interpretation.  

Any responses to inquiries, clarifications or interpretations of this RFQ/P that materially affect or 

change its requirements will be issued formally by the Owner as a written addendum. All such 

addenda issued by the Owner before the Qualifications are due become part of the RFQ/P.  

Respondents shall acknowledge receipt of and incorporate each addendum in its Qualifications 

submittal.  Respondents shall be required to consider only those clarifications and interpretations 

that the Owner issues by addenda. Interpretations or clarifications obtained in any other form, 

including oral statements, will not be binding on the Owner and should not be relied on in preparing 

Qualifications.  It is the responsibility of all Respondents to check the status of formal addenda 

regularly and five (5) days before the submission deadline.   

1.4.1 The deadline for the receipt of written questions is stated in Section 2.5. 

1.4.2 ADDENDA AND AWARD INFORMATION, WILL BE ISSUED BY THE OWNER 

FOR THIS RFQ VIA THE ELECTRONIC STATE BUSINESS DAILY WEBSITE AT 

THE FOLLOWING LINK:  https://www.txsmartbuy.com/esbd 

REFERENCE “BOARD OF REGENTS/TEXAS STATE UNIVERSITY SYSTEMS – 758” 

AND THE RFQ NUMBER PROVIDED IN THIS RFQ.   

1.5 SUBMISSION OF QUALIFICATIONS, PROPOSAL, AND VETHUB COMMITMENT 

LETTER:  

1.5.1 The Qualifications, Proposal and VetHUB Commitment Letter (“HCL”) must be received 

at the address specified in Section 1.5.2 prior to the stated date and time deadline. 

Please note that overnight deliveries such as FedEx and UPS arrive at a central campus 

location but are not usually delivered to the specified location until after the time deadline, 

and Respondents are advised to use other methods of delivery or, if using an overnight 

delivery service, to send the responses a day earlier than usual.  The Owner will not 

consider any response to this solicitation that is not received at the address specified by the 

deadline, regardless of whether it has been received by the University. 

1.5.2 DEADLINE AND LOCATION: The Owner will receive Qualifications, Proposals, and 

HCL at the time and location described below.  

May 20, 2026 – 2:00 p.m. (C.D.T.) 

William H. Tidwell, MBA, CTCD, CTCM 
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Director of Procurement & Business Services 

*Sam Houston State University Procurement & Business Services

University Plaza, Suite 260

1 Financial Plaza

Huntsville, Texas 77340

*Note: The solicitation for A/E services for this Sul Ross State University Project is being

handled by Sam Houston State University’s Procurement & Business Services division.

1.5.3 Submit two (2) identical hard copies of the Qualifications.  An original signature must be 

included on the Respondent’s “Execution of Offer” document submitted with each copy. 

This is the response to Section 3 of the RFQ/P (see Section 3.10).  Include two (2) digital 

versions of the signed Qualifications documents on individual USB/flash drives in Adobe 

Acrobat PDF format. The individual USB/flash drives containing the Qualifications must 

be submitted with the hard copies in a separate, sealed package. Do not include the 

Proposal information or HCL with the Qualifications. 

1.5.4 Provide two (2) identical hard copies of the Proposal as identified in Section 4.3.2.  An 

original signature must be included on each hard copy of the “Pricing and Delivery 

Proposal” document (Section 4.4).  Include two (2) digital versions of the signed Pricing 

and Delivery Proposal documents on individual USB/flash drives in Adobe Acrobat PDF 

format.  The Proposal must be submitted in a separate, sealed package different from 

the Qualifications package and from the HCL.   

1.5.5 Submit one (1) original and one (1) identical hard copy of the VetHUB Commitment Letter 

(“HCL”) as a separate package to both the Qualifications and the Proposal packages as 

described in Section 1.13. Include one (1) digital version of the HCL on an individual 

USB/flash drive in Adobe Acrobat PDF format. The HCL must be submitted in a 

separate, sealed package different from the Qualifications package and from the 

Proposal.  

1.5.6 Qualifications, Proposals, and HCL received after the stated official submittal deadline will 

be returned to the Respondent unopened. The Point-of-Contact identified in Section 1.5 

will identify the official time clock at the RFQ/P submittal location identified above. 

1.5.7 The Owner will not acknowledge or receive Qualifications, Proposals or HCL that are 

delivered by telephone, facsimile (fax), or electronic mail (e-mail). 

1.5.8 Properly submitted Qualifications, Proposals, HCL and electronic media will not be 

returned to Respondents. 

1.5.9 Respondent materials must be enclosed in a sealed envelope (box or container) addressed 

to the Point of Contact person and include the Qualification, Proposal, and HCL.  The 

packages must clearly identify the contents, the submittal deadline, the RFQ/P title and 

number, and include the name and email address of the Respondent’s contact person. The 

Qualifications, Proposal, and HCL materials and electronic media must be packaged in 

separate, sealed envelopes within the sealed envelope (box or container). 

1.5.10 The names of the submitting Respondent(s) will be read aloud immediately following the 

date and time published in Article 1.5.2.  
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1.5.11 Submitting Respondents’ HCLs will be reviewed for completeness prior to evaluations of 

Qualifications. Disqualified HCLs will be returned to the submitting Respondent after the 

selection and negotiation of the successful Respondent. 

1.5.12 After the evaluation and ranking of the Qualifications, Proposals will be opened and read 

aloud at the time, date and location noted below: 

June 9, 2026 – 2:00 p.m. (C.D.T.) 

The Texas State University System  

O. Henry Hall

601 Colorado Street - 1st Floor Conference Room

Austin, Texas 78701

A virtual bid opening link will be posted on the TSUS website at: 

https://www.tsus.edu/offices/finance/virtual-bid-opening.html 

1.6 POINT-OF-CONTACT: The Owner designates the following person as its representative and 

Point-of-Contact for this RFQ/P.  Respondents shall restrict all contact with the Owner and direct 

all questions regarding this RFQ/P, including questions regarding terms and conditions, in writing 

to the Point-of-Contact person, via email only.   

William H. Tidwell, MBA, CTCD, CTCM  

Director of Procurement & Business Services 

* Sam Houston State University

Email: procurement@SHSU.edu

*Note: The solicitation for A/E services for this Sul Ross State University Project is being handled

by Sam Houston State University’s Procurement & Business Services division.

1.7 EVALUATION OF QUALIFICATIONS AND PROPOSAL: The evaluation of the Qualifications 

and Proposals shall be based on the requirements described in this RFQ/P.  All properly submitted 

Qualifications, Proposals and HCL will be reviewed, evaluated, and ranked by a Selection 

Committee appointed by the President of Sul Ross State University, or their designee.  Typically, 

that committee will include both future users of the facilities developed by the Project and facilities 

professionals, as well as representation from The Texas State University System Administration.  

The top five (5) or fewer ranked Respondents may be selected by the Owner for further 

consideration by participating in an interview wherein Qualifications will be presented and 

examined in further detail and where questions will be posed by the Selection Committee and 

answered by the Respondent. 

1.7.1 Qualifications packages shall not include any information regarding Respondent’s fees, 

pricing, or other compensation. Such information shall be kept separate from the 

Qualifications and should be submitted as a separate Proposal package according to this 

RFQ/P. 

1.8 OWNER’S RESERVATION OF RIGHTS:  The Owner may evaluate the Qualifications based on 

the anticipated completion of all or any portion of the Project.  The Owner reserves the right to 

divide the Project into multiple parts, to reject any and all responses to the current solicitation and 

reissue a completely new solicitation involving the same Project, or to simply reject any and all 

responses and temporarily or permanently abandon the Project.  Owner makes no representations, 
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written or oral, that it will enter into any form of agreement for any project with any Respondent to 

this RFQ/P and no such representation is intended or should be construed by the issuance of this 

RFQ/P.   

1.9 ACCEPTANCE OF EVALUATION METHODOLOGY:  By submitting its Qualifications, 

Proposal, and HCL in response to this RFQ/P, Respondent accepts the evaluation process and 

acknowledges and accepts that determination of the “most qualified” firm(s) will require subjective 

judgments by the Owner.  The results of this most qualified determination will be combined with 

the Proposal evaluation results to determine the best value proposition for the Owner.  

Determinations by the Selection Committee will be subjected to routine administrative review by 

the Owner’s executive officers but, once a selection is announced, it will not be subjected to further 

review. 

1.10 NO REIMBURSEMENT FOR COSTS:  Respondent acknowledges and accepts that any costs 

incurred from the Respondent’s participation in this RFQ/P process shall be at the sole risk and 

responsibility of the Respondent.  Respondents submit Qualifications, Proposals, and HCL at their 

own risk and expense. 

1.11 OPTIONAL PRE-SUBMITTAL CONFERENCE: An optional pre-submittal conference will be 

held at the time and location described below.  

April 30, 2026 – 11:00 a.m. (C.D.T) 

Sul Ross State University 

3420 Amy Street, Main Conference Room 

Eagle Pass, Texas, 78852 

▪ Questions regarding the Pre-Submittal Conference may be directed to Marcela Villarreal at:

marcela.villarreal@sulross.edu

▪ A guided tour of the building site will not be included as part of the conference agenda.

1.12 ELIGIBLE RESPONDENTS:  Only individual firms or lawfully formed business organizations 

may apply.  (This does not preclude a Respondent from using consultants.)  The Owner will contract 

only with the individual firm or formal organization that submits a Qualification, Proposal and 

HCL. 

1.13 VETERAN HEROES UNITED IN BUSINESS SUBMITTAL REQUIREMENTS: It is the policy 

of the Owner and each of its member Institutions, to promote and encourage contracting and 

subcontracting opportunities for service disabled veterans, referred to as Veteran Heroes United in 

Business (“VetHUB” or “VetHUBs”) in all contracts.  Accordingly, specific plans and 

representations by Respondents that appear to facilitate the State’s commitment to supporting 

VetHUB enterprises are required in the selection process.  Failure to submit specific plans and 

representations regarding VetHUB utilization, or failure to address the subject at all, will be 

interpreted by the Selection Committee as an intention not to support the program and will 

disqualify the Respondent. A VetHUB Subcontracting Plan (“HSP”) is not required by 

Respondents as part of the RFQ/P submission.  The HSP will be required by the selected team only.  

Submit a Letter of VetHUB Commitment to describe how your firm will participate and 

demonstrate a good faith effort in achieving the Owner’s VetHUB goals.   

1.13.1 STATEMENT OF PROBABILITY.  The Texas State University System has determined 

that subcontracting opportunities are probable in connection with this procurement 
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solicitation.  Therefore, a VetHUB Commitment Letter is required as a part of the 

Respondent's Qualifications. 

1.13.2 A sample VetHUB Commitment Letter is attached to this solicitation. 

1.13.3 Submit one (1) original, one (1) copy, and one (1) electronic copy of the VetHUB 

Commitment Letter in a separate sealed package apart from the submittal of 

Qualifications and apart from the Proposal, as stated in Paragraph 1.5.5 of this RFQ/P. 

1.14 CERTAIN PROPOSALS AND CONTRACTS PROHIBITED:  Under Section 2155.004, Texas 

Government Code, a state agency may not accept a proposal or award a contract that includes 

proposed financial participation by a person who received compensation from the agency to 

participate in preparing the specifications or request for proposals on which the proposal or contract 

is based.  All vendors must certify their eligibility by acknowledging the following statement, 

"Under Section 2155.004, Government Code, the vendor certifies that the individual or business 

entity named in this bid or contract is not ineligible to receive the specified contract and 

acknowledges that this contract may be terminated and payment withheld if this certification is 

inaccurate."  If a state agency determines that an individual or business entity holding a state 

contract was ineligible to have the contract accepted or awarded as described above, the state 

agency may immediately terminate the contract without further obligation to the vendor. This 

section does not create a cause of action to contest a proposal or award of a state contract.   

1.15 SALES AND USE TAXES:  Section 151.311, Texas Tax Code, permits the purchase free of state 

sales and use taxes of tangible personal property to be incorporated into realty in the performance 

of a contract for an improvement to realty for certain exempt entities that include the Owner.  The 

section further permits the purchase tax-free of tangible personal property (other than machinery 

or equipment and its accessories and repair and replacement parts) for use in the performance of 

such a contract if the property is "necessary and essential for the performance of the contract" and 

"completely consumed at the job site.  "In addition, the section permits the purchase tax-free of a 

tangible service for use in the performance of such a contract if the service is performed at the job 

site and if "the contract expressly requires the specific service to be provided or purchased by the 

person performing the contract" or "the service is integral to the performance of the contract."  

1.16 CERTIFICATION OF FRANCHISE TAX STATUS:  Respondents are advised that the successful 

Respondent will be required to submit certification of franchise tax status as required by State Law 

(Texas Tax Code Chapter 171).  The contractor agrees that each subcontractor and supplier under 

contract will also provide a certification of franchise tax status. 

1.17 REQUIRED NOTICES OF WORKERS' COMPENSATION INSURANCE COVERAGE: The 

Texas Workers' Compensation Commission has adopted a rule, Texas Administrative Code Title 

28, Part 2, Chapter 110, Subchapter B, Rule 110.110, relating to REPORTING REQUIREMENTS 

FOR BUILDING OR CONSTRUCTION PROJECTS FOR GOVERNMENTAL ENTITIES.  The 

rule implements sec. 406.096, Texas Labor Code, which requires workers' compensation insurance 

coverage for all persons providing services on a building or construction project for a governmental 

entity.  The requirements of the rule are set forth in the 2022 Uniform General and Supplementary 

General Conditions for the Texas State University System Building Construction Contracts. 

1.18 INSURANCE REQUIREMENTS:   Bonds and insurance requirements are provided in Article 5 

of the Uniform General Conditions and in the Owner’s Standard Contractor Contract as denoted in 
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Article 1.3 of this RFQ/P.  The Owner intends to provide Builders Risk insurance coverage for this 

Project. 

1.19 PREVAILING MINIMUM WAGE RATE DETERMINATION:  Respondents are advised that the 

Texas Prevailing Wage Law will be administered.  The penalty for violation of prevailing wage 

rates has been increased from $10.00 per underpaid worker per day or portion thereof to $60.00.  

The Prevailing Wage Rate for Maverick County, Texas, can be found on the following website:  

https://sam.gov/wage-determinations  

1.20 DELINQUENCY IN PAYING CHILD SUPPORT:  Under Section 231.006, Texas Family Code, 

the vendor or applicant certifies that the individual or business entity named in this contract, bid, 

or application is not ineligible to receive the specified grant, loan, or payment and acknowledges 

that this contract may be terminated and payment may be withheld if this certification is inaccurate. 

1.21 NONDISCRIMINATION:  In their execution of this agreement, Respondent, consultants, their 

respective employees, and others acting by or through them shall comply with all federal and state 

policies and laws prohibiting discrimination, harassment, and sexual misconduct.  Any breach of 

this covenant may result in termination of the Agreement. 

1.22 NON-BOYCOTT ISRAEL VERIFICATION: To the extent required in Chapter 271, Texas 

Government Code, by executing this Agreement, Respondent hereby certifies that it does not 

boycott Israel and will not boycott Israel during the term of the Agreement. ”Boycott Israel” shall 

have the meaning set forth in Section 808.001, Texas Government Code.  

1.23 CYBERSECURITY TRAINING PROGRAM: Pursuant to Section 2054.5192, Texas Government 

Code, Contractor and its subcontractors, officers, and employees who are provided credentials 

granting access to Institution’s computer system also known as Institution’s information system, 

must complete a cybersecurity training program certified under Section 2054.519, Texas 

Government Code as selected by the Institution.  The cybersecurity training program must be 

completed during the term and any renewal period of this Agreement.  Contractor shall verify in 

writing completion of the program to the Institution within the first thirty (30) calendar days of the 

term and any renewal period of the Agreement.  Failure to comply with the requirements of this 

section are grounds for termination for cause of the Agreement. 

1.24 CERTIFICATION REGARDING BUSINESS WITH CERTAIN COUNTRIES AND 

ORGANIZATIONS: Pursuant to Subchapter F, Chapter 2252.152, Texas Government Code, 

Respondent hereby certifies it is not engaged in business with Iran, Sudan, or a foreign terrorist 

organization. Respondent acknowledges the Agreement may be terminated and payment withheld 

if this certification is inaccurate. 

1.25 FIREARM ENTITIES AND TRADE ASSOCIATIONS DISCRIMINATION:  Pursuant to 

Chapter 2274, Texas Government Code, Respondent verifies that (i) does not have a practice, 

policy, guidance, or directive that discriminates against a firearm entity or firearm trade association; 

and (ii) will not discriminate during the term of the Agreement against a firearm entity or firearm 

trade association. 

1.26 ENERGY COMPANY BOYCOTTS: Pursuant to Chapter 2274, Texas Government Code, 

Respondent certifies that it (i) does not boycott energy companies as defined in Section 809.001 

(1)(a) Texas Government Code (i.e., fossil fuel companies); and (ii) will not boycott energy 

companies during the term of the Agreement. 
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1.27 VACCINE PASSPORT PROHIBITION:  Pursuant to Section 161.0085, Texas Health and Safety 

Code (as enacted in SB 968 in the 87th Regular Legislative Session [2021]), Respondent hereby 

certifies that it does not require its customers to provide any documentation certifying the 

customer’s COVID-19 vaccination or post-transmission recovery on entry to, to gain access to, or 

to receive service from Respondent’s business.  Respondent acknowledges that such a vaccine or 

recovery requirement would make Respondent ineligible for a state-funded contact and shall be 

grounds for termination of this Agreement for cause. 

1.28 CRITICAL INFRASTRUCTURE AFFIRMATION:  Pursuant to Section 2274.0102, Texas 

Government Code, Respondent certifies that neither it nor its parent company, nor any affiliate of 

Respondent or its parent company, is (i) majority owned or controlled by citizens or governmental 

entities of China, Iran, North Korea, Russia, or any other country designated by the Governor under 

Section 2274.0103, Texas Government Code, or headquartered in any of those countries. 

1.29 HARDENING OF TEXAS’S CRITICAL INFRASTRUCTURE.  Pursuant to Executive Order 

GA-48 (2024), Contractor certifies that it, and, if applicable, any of its holding companies or 

subsidiaries, is not: 

1.29.1 Listed in Section 889 of the 2019 National Defense Authorization Act (“NDAA”); or 

1.29.2 Listed in Section 1260H of the 2021 NDAA; or 

1.29.3 Owned by the government of a country listed on US Department of Commerce’s foreign 

adversaries list under 15 C.F.R. Section 791.4; or 

1.29.4 Controlled by any governing or regulatory body located in a country on the US Department 

of Commerce’s foreign adversaries list under 15 C.F.R. Section 791.4. 

SECTION 2 – EXECUTIVE SUMMARY 

2.1 HISTORICAL BACKGROUND: SRSU was created by the 35th Legislature in 1917 to serve as a 

state normal college to train teachers. The school, Sul Ross State Normal College, was named after 

Lawrence Sullivan Ross, Governor of Texas from 1887 to 1891 and President of Texas A&M 

College from 1891 to 1898. Construction began in 1919 and on June 14, 1920, under the presidency 

of Thomas J. Fletcher, operations began in the present Dolph Briscoe Jr. Administration Building. 

The first enrollment in the summer of 1920 included 77 students, who studied education and liberal 

arts subjects. 

In 1923, the state Legislature changed the name to Sul Ross State Teachers College, and advanced 

courses leading to baccalaureate degrees were added. The first baccalaureate degree was awarded 

in the summer of 1925. In 1930, graduate level course work began, and the first master’s degrees 

were presented in 1933. The school experienced continued growth in enrollment and construction 

until World War II, when portions of the campus housed a U.S. Navy pilot training program and a 

Women’s Army Corps Training School. 

SRSU has become the cultural and educational hub for the remote Big Bend region. The school has 

enriched the area through scientific research in biology, geology, and range animal science, with 

emphasis on Chihuahuan Desert studies. Through the University’s Center for Big Bend Study, 

research and educational activities are conducted in historic, cultural, and economic development 

for the Trans-Pecos region and adjacent areas in Mexico and New Mexico. 
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2.2 MISSION STATEMENT: Sul Ross State University seeks to be a national and international leader 

in achieving excellence among universities in the areas of education, research, social mobility, 

service, affordability, and shared governance. 

Rooted in the distinctive surroundings and history of the Big Bend and the US-México border 

regions of Texas, SRSU provides accessible, comprehensive, and life-changing education through 

high quality teaching, research, cultural awareness, creativity, and service. 

Values: 

• Excellence

• Ethics and Integrity

• Diversity and Inclusiveness

• Growth and Exploration Leadership and Service

• Personal Connection

• Effective Communication

2.3 PROJECT DESCRIPTION, SCOPE, AND BUDGET: Sul Ross State University recently acquired 

a 43-acre parcel of undeveloped land in Eagle Pass, Texas, for a new university campus. This 

Project will construct the inaugural three-story 40,000 gross square foot building, including general 

instructional spaces, limited science labs, faculty offices, and student support spaces.  The inaugural 

building shall be designed with economy and speed of delivery in mind.  The Owner and Institution 

invite suggestions and solutions involving prefabricated building systems, components, and other 

such means to control costs and expedite construction. 

The Project includes all infrastructure required for the first building, including all utilities, 

roadways, two parking lots (approximately 420 spaces), and limited outdoor and shaded gathering 

areas.   

The accessory facilities support building described in the Facility Program documents is not part 

of the Project but may be contemplated if the budget allows. 

The total Construction Cost Limitation for the project is $35,500,000. 

2.4 FACILITY PROGRAM: A Draft Architectural Program of Requirements and Site Diagrams are 

provided as Attachment A on the ESBD web page.   

2.4.1 The Preliminary Project Schedule shown on Page 7.1 of the Draft Architectural Program 

is replaced by the following Project Planning Schedule, Paragraph 2.5. 

2.5 PROJECT PLANNING SCHEDULE: Key Project planning schedule milestones are: 

2.5.1 Owner publishes RFQ/P for CMR Services ....................................................... 04/21/2026 

2.5.2  Optional Pre-Submittal Conference (11:00 a.m.) ............................................... 04/30/2026 

2.5.3  RFQ/P submittal of questions deadline (12:00 p.m.) .......................................... 05/08/2026 

2.5.4  Deadline for submittal of Qualifications, Proposal and HCL (2:00 p.m.) .......... 05/20/2026 

2.5.5  Respondents name read aloud at SHSU’s Procurement Office .......................... 05/20/2026 

2.5.6  Proposals read aloud at Owner’s Office (2:00 p.m.) ........................................... 06/09/2026 

2.5.7  Interview of shortlisted Respondent (if required) ............................................... 06/16/2026 

2.5.8  Owner selects CMR ............................................................................................ 06/25/2026 

2.5.9 Execute CMR Agreement ................................................................................... 07/08/2026 

2.5.10  Notice to Proceed for Pre-Construction Services ............................................... 07/13/2026 
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2.5.11  Board of Regents approval of Design Development Submittal .......................... 02/11/2027 

2.5.12  Owner approves Guaranteed Maximum Price Proposal ..................................... 03/22/2027 

2.5.13  Notice to Proceed for Construction Phase issued ............................................... 03/29/2027 

2.5.14  A/E completes Construction Documents ............................................................ 05/21/2027 

2.5.15  Owner accepts Substantial Completion of Construction .................................... 10/13/2028 

2.5.16  Final Completion ................................................................................................ 11/13/2028 

2.5.17  Occupancy  ......................................................................................................... 12/15/2028 

The above schedule of events represents a preliminary, planning-level timeline for the Project. This 

schedule will be further developed, validated, and refined in coordination with the Owner, 

Institution, the selected A/E and CMR, as the project advances. The proposed schedule is intended 

to be achievable with the incorporation of early release package(s) focused on major site work and 

utility infrastructure. Early construction activities associated with site development and 

infrastructure are anticipated to allow construction to commence prior to completion of the full 

design of the building.   

2.6 OWNER’S SPECIAL CONDITIONS: The Owner requires full compliance with specification 

Division 0: Contract Requirements and Division 1: General Requirements, which will be integrated 

into the specifications for the project and become a part of the contract.  These specifications 

sections shall be a part of the CMR Contract that will be signed.  They are available for review at: 

https://www.tsus.edu/offices/finance/capital-projects.html 

SECTION 3 – REQUIREMENTS FOR STATEMENT OF QUALIFICATIONS 

Respondents shall carefully read the information contained in the following criteria and submit a complete 

statement of Qualifications responding to all questions in Section 3 formatted as directed in Section 5.  

Incomplete Qualifications will be considered non-responsive and subject to rejection.  Qualifications shall 

constitute up to Fifty Percent (50%) of the total Respondent evaluation score. 

3.1 CRITERION ONE: RESPONDENT’S ABILITY TO PROVIDE CONSTRUCTION 

MANAGEMENT SERVICES: (Criterion Weight: 5%) 

3.1.1 Provide a brief history of Respondent’s firm. 

3.1.2 Provide the following information on your firm for the past five (5) fiscal years: 

3.1.2.1 Volume: 

3.1.2.1.1 Annual number, value, and percent change of contracts in Texas per 

year. 

3.1.2.1.2 Annual number, value, and percent change of contracts nationally per 

year. 

3.1.2.2 Revenues: Annual revenue totals and percent change per year. 

3.1.2.3 Bonding: 

3.1.2.3.1 Total bonding capacity. 

3.1.2.3.2 Available bonding capacity and current backlog. 

3.1.3 Attach a letter of intent from a surety company indicating ability to bond Respondent for 

the entire construction cost of the Project.  The surety shall acknowledge that the 

Respondent may be bonded for each stage/phase of the Project (if applicable), with a 

potential maximum construction cost of Thirty-Five Million Five Hundred Thousand 

Dollars ($35,500,000).  Bonding requirements are set forth in Article 17 of the Agreement 

and the 2022 Uniform General Conditions for Construction Contracts. 
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3.1.4 State whether Respondent is currently for sale or involved in any transaction to expand or 

to become acquired by another business entity.  If so, explain the impact both in 

organization and company direction. 

3.1.5 Provide details of any past or pending litigation, or claims filed, against Respondent that 

may affect its performance under an Agreement with the Owner. 

3.1.6 State whether Respondent is currently in default on any loan agreement or financing 

agreement with any bank, financial institution, or other entity.  If so, specify date(s), details, 

circumstances, and prospects for resolution. 

3.1.7 State whether Respondent has ever failed to complete any work which it was awarded. 

3.2 CRITERION TWO: QUALIFICATIONS OF THE RESPONDENT AND THE EXECUTION OF 

SERVICES: (Criterion Weight: 20%) 

3.2.1 Provide resumes of all Respondent’s team members that will be directly involved in the 

Project, including their experience with similar projects, definition of that person’s specific 

role in the Pre-Construction and Construction phases for the Project, the number of years 

with the Respondent, and their city of residence. 

3.2.2 For each of the proposed CMR team members identified in 3.2.1, describe their 

responsibilities in each of the representative projects presented in 3.3 and compare them 

with their anticipated responsibilities in this Project. 

3.2.3 Identify any consultants that are included as part of the proposed team, their role-related 

experience for this Project.  List projects for which the consultant(s) have previously 

worked with the Respondent. 

3.2.4 Describe, in graphic and written form, the proposed Project organizational chart indicating 

assignments and lines of authority and communication for each team member to be directly 

involved in the Project.  Indicate the estimated percent of time these team members will be 

involved in the Project for Pre-Construction, Construction, Close-Out, and Warranty 

services. 

3.2.5 Describe Respondent’s management and execution plan for providing Pre-Construction 

Phase Services required for this Project. 

3.2.6 Describe what Respondent perceives as the critical issues for this Project, whether in the 

pre-construction or construction phase. 

3.2.7 Describe Respondent’s procedures, objectives, and personnel responsible for reviewing 

design and Construction Documents and for providing feedback regarding cost, schedule 

and constructability to the A/E and the Owner on this Project.  Describe how your firm 

facilitates open dialogue, evaluates differing perspectives, and confirms that 

constructability concerns are effectively addressed in the design documents. 

3.2.8 Describe Respondent’s preferred Bid/Proposal Package Strategy for completion of the 

Construction Documents and for procuring the work from subcontractors, vendors, 

suppliers, etc. 

3.2.9 Describe Respondent’s constructability program for this Project and how it will be 

implemented.  Include specific description of the program and how it is structured and able 

RFQ/P for Construction Manager-At-Risk Services (posted 04/21/2026) 
Multi-Purpose Building One at Sul Ross State University in Eagle Pass, Texas

RFQ/P No. 758-26-07023 
Page 13 of 33



 

to evolve during the pre-construction phase, to inform the A/E’s initial design and 

Construction Documents without disrupting progress on the Project. 

3.2.10 Describe Respondent’s philosophy for maximizing Project scope for the Owner during Pre-

Construction services, minimizing risk, and identifying when any realized savings can be 

returned to the Project during construction. 

3.2.11 For Pre-Construction and Construction services, provide examples of records, reports, 

monitoring systems, and information management systems Respondent will use on this 

Project. 

3.2.12 Declare if Respondent, or any other company within the same holding group of companies, 

desires to self-perform work on this Project, and describe the method for determining itself 

as the “best value” through a competitive proposal process. 

3.2.13 Describe Respondent’s approach to coordinating inspections and approvals with the Texas 

Department of Licensing and Regulation regarding Texas Accessibility Standards, the 

State Fire Marshal and other authorities having jurisdiction over the Project. 

3.3 CRITERION THREE: RESPONDENT’S PAST PERFORMANCE ON REPRESENTATIVE 

CONSTRUCTION MANAGER-AT-RISK PROJECTS: (Criterion Weight: 15%) 

3.3.1 Identify and describe the proposed team’s past experience for providing CMR services that 

are MOST RELATED TO THIS PROJECT within the last five (5) years. Provide not 

less than three (3) but not more than five (5) examples.  List the projects in order of priority, 

with the most relevant project listed first.  Provide the following information for each 

project listed: 

3.3.1.1 Project name, location, and description 

3.3.1.2 Photographic color images of exterior, interior, and floor plans and site plans if 

applicable  

3.3.1.3 Construction cost estimates at Design Development, final GMP amount and final 

construction cost. Explain the reasons for any deviations. 

3.3.1.4 Final project size in gross square feet 

3.3.1.5 Type of construction (new, renovation, or expansion) 

3.3.1.6 Notice to Proceed date for Pre-Construction Services 

3.3.1.7 Originally planned and actual Notice to Proceed, Substantial Completion, and 

Final Payment dates for Construction Services.  Explain reasons for any 

deviation. 

3.3.1.8 Name of project manager (individual responsible to the owner for the overall 

success of the project) 

3.3.1.9 Name of project superintendent(s) (individual responsible for coordinating the 

day-to-day work) 

3.3.1.10 Names of mechanical, plumbing, and electrical subcontractors 

3.3.2 References (for each project listed above, identify the following): 

3.3.2.1 The owner’s name and representative who served as the day-to-day liaison 

during the design and construction phases of the project, including telephone 

number and email address 

3.3.2.2 The A/E’s name and representative who served as the day-to-day liaison during 

the construction phase of the project, including telephone number and email 

address 
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3.3.2.3 Length of business relationship with the owner 

References shall be considered relevant based on specific project participation and 

experience with the Respondent.  The Owner reserves the right to contact any other 

references at any time during the RFQ/P process. 

3.3.3 Has Respondent worked with the System or one of the Member Institutions in the past five 

(5) years?  If “yes,” state the System contact (or Member Institution name, department

name, and department contact) and provide a brief description of work performed.

3.4 CRITERION FOUR: RESPONDENT’S ABILITY TO ESTABLISH BUDGETS AND 

CONTROL COSTS: (Criterion Weight: 20%) 

3.4.1 Describe Respondent’s methodology for working with the the Owner, Project A/E and their 

consultants to deliver a GMP and to maintain the GMP throughout the design and 

construction phases including any processes for establishing, tracking, and reporting during 

the course of the Project. 

3.4.2 Describe Respondent’s cost estimating and control methods during construction and how 

Respondent procures subcontracts, confirms scope, amounts, and ensures proper payment. 

Explain whether Respondent is able to provide accurate and timely in-house cost estimates 

or whether they depend on potential trade partners to provide reliable cost estimates. 

3.4.3 The Owner intends to accept a GMP prior to completion of Construction Documents;  

describe: 1) Respondent’s process for ensuring that the design documents provide the 

information necessary to arrive at a complete GMP, including all Owner requirements with 

reasonable contingencies, and 2) Respondent’s process for subsequently ensuring that the 

one hundred percent (100%) Construction Documents align with the project scope in the 

previously accepted GMP proposal documents. 

3.4.4 Describe the percentage for construction contingency desired at GMP, and how these 

contingencies will be managed through the completion of Construction Phase services.  

Define what Respondent would consider as a reasonable construction contingency value, 

as a percentage of the GMP, if the GMP is agreed upon at the end of the Design 

Development Phase or, alternatively, at the 50% Complete Construction Document Phase.  

Such percentages may be stated in a range.  Provide explanations for the percentage values 

and what risk considerations the Respondent uses to define the suggested values. 

3.4.5 Describe the bonds Respondent requires of subcontractors including if Subguard will be 

used.  If Subguard is used, explain if it will be applied to all subcontractors or only those 

subcontractors that represent a risk of default to the Respondent. 

3.4.6 Identify a maximum of three (3) projects from Section 3.3 of this RFQ/P, with GMP 

contracts, and the amount of savings (if any) returned to the owner. 

3.5 CRITERION FIVE: RESPONDENT’S ABILITY TO MEET SCHEDULES: 

(Criterion Weight: 15%) 

3.5.1 Describe how Respondent will develop, maintain, and update the project schedule during 

design and construction. Identify the specific resources (i.e., personnel, hardware, 

software, etc.) to be used on this Project. 
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3.5.2 Describe Respondent’s approach to assuring timely completion of this Project, including 

methods for schedule recovery, if necessary.  From any three (3) of the projects listed in 

response to Section 3.3 of this RFQ/P, provide examples of how these techniques were 

used, including specific scheduling challenges/requirements and actual solutions. 

3.5.3 Describe Respondent’s experience with Critical Path Method (“CPM”) scheduling.  From 

any of three (3) of the projects listed in response to Section 3.3 of this RFQ/P, provide one 

(1) sample of the monthly schedule reports, including identified milestones, and any

schedule recovery plans.

3.5.4 Provide a simple CPM Milestone schedule on how Respondent perceives this Project could 

be built. Identify specific critical processes, phases, milestones, approvals, and 

procurements anticipated.  If Respondent proposes to improve the schedule, describe the 

impact on quality of services, materials or workmanship that may occur. Confirm 

Respondent’s understanding of the requirement that a CPM schedule include a ten percent 

(10%) total project float, exclusive of weather days, that will be required in the critical path 

during the Construction Phase (Reference Article 9 of the UGC.).   

3.6 CRITERION SIX: RESPONDENT’S KNOWLEDGE OF CURRENT CONSTRUCTION 

METHODOLOGIES, TECHNOLOGIES, QUALITY AND BEST PRACTICES:  

(Criterion Weight: 10%) 

3.6.1 Describe Respondent’s quality assurance program.  Explain the methods used to ensure 

quality control during the Construction phase of a project.  Provide a specific example from 

one (1) of the representative projects, listed in response to Section 3.3 of this RFQ/P, of 

how Respondent’s quality control program overcame a difficult constructability issue 

and/or resulted in higher quality workmanship. 

3.6.2 Describe Respondent’s procedures for implementing industry’s “best practices” as defined 

by the Construction Industry Institute or similar organizations for: 

3.6.2.1 Establishing and tracking project objectives. 

3.6.2.2 Using project scope definition resources (i.e., Project Definitions Rating Index 

(PDRI)) in order to obtain complete and accurate design and construction 

documents from the A/E. 

3.6.2.3 Partnering. 

3.6.2.4 Cost tracking. 

3.6.2.5 Change (order) management systems. 

3.6.2.6 Building systems commissioning including coordination with the A/E and the 

Owner’s commissioning agent. 

3.6.2.7 Total quality management for each phase of the Project, including coordinating 

with the Owner’s project inspectors, testing, training, close-out, and warranty 

service. 

3.6.3 Describe Respondent’s implementation of a quality control process for this Project during 

the Design Development stage through completion of Construction Documents stage. 

3.6.4 Describe how Respondent’s quality control team will measure the quality of construction 

and commissioning performed by all trades, and in particular, by mechanical and electrical 

subcontractors and how Respondent will address non-conforming work. 
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3.6.5 As the CMR, describe Respondent’s relationship with the local subcontracting community. 

 

3.6.7 Provide any other details regarding special services, products, advantages, or other benefits 

offered to the Owner by the Respondent. 

 

3.7 CRITERION SEVEN: RESPONDENT’S ABILITY TO IDENTIFY AND RESOLVE 

PROBLEMS: (Criterion Weight: 5%) 

 

3.7.1 Describe Respondent’s understanding of the administrative challenges and opportunities 

associated with providing Pre-Construction and Construction services for Owner on this 

Project, and Respondent’s strategy for addressing these issues. 

 

3.7.2 Understanding the schedule limitations, provide an analysis of the Owner’s project 

planning schedule in Section 2.5 of this RFQ/P, describe Respondent’s plan for 

communicating constructability, phasing, value engineering and other budget options in a 

form that will quickly facilitate the Owner’s decision making. 

 

3.7.3 For any combination of three (3) projects listed in response to Section 3.3 of this RFQ/P, 

describe any conflicts with the Owner, consultants, A/E, or subcontractors and describe the 

methods used by the Respondent to resolve those conflicts. 

 

3.8 CRITERION EIGHT: RESPONDENT’S ABILITY TO MANAGE CONSTRUCTION SAFETY 

RISKS: (Criterion Weight: 5%) 

 

3.8.1  Briefly describe Respondent’s approach for anticipating, recognizing, and controlling 

safety risks and note the safety resources that Respondent provides for each project’s safety 

program. 

 

3.8.2 Describe the level of importance for enforcement and support of project safety that 

Respondent includes in performance evaluations for superintendents and project managers. 

 

3.8.3 Identify the proposed safety management team members for construction services.  Include 

their previous titles, duties, city(s) of residence, experience, and expertise; also, their 

intended percent of monthly involvement and duration for this Project.  Include all details 

necessary to demonstrate the credentials required by project safety specifications. 

 

3.8.4 Describe the methodology, including any technology or other assets that Respondent 

intends to use for prevention and/or control of incidents and insurance claims on this 

Project. 

 

3.8.5 Describe the safety and insurance claims history information and weighting that 

Respondent includes in the submission and award process for “best value” subcontracts. 

 

3.8.6 For all projects that Respondent has managed (or co-managed) in the past five (5) years, 

list and describe all events or incidents that have reached any of the following levels of 

severity: 

3.8.6.1 Any occupational illness or injury that resulted in death or total and permanent 

disability. 

3.8.6.2 Three (3) occupational illnesses or injuries that resulted in hospital admittances. 

3.8.6.3 Explosion, fire, or water damage that claimed five percent (5%) or more of the 

project’s construction value. 
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3.8.6.4 Failure, collapse, or overturning of a scaffold, excavation, crane, or motorized 

mobile equipment when workers were present at the project.  

 

3.8.7 Identify the Respondent’s Experience Modification Rate (“EMR”) for the three (3) most 

recent annual insurance-year ratings. 

 

3.8.8 Identify Respondent’s annual OSHA Recordable Incident Rates (“RIR”) for all work 

performed during the past three (3) calendar years. 

 

3.8.9 Identify Respondent’s annual OSHA Lost Workday Case Incident Rates (“LWCIR”) for 

all work performed during the past three (3) calendar years. 

 

3.9 CRITERION NINE: RESPONDENT’S WARRANTY AND SERVICE SUPPORT PROGRAM 

FOR THIS PROJECT: (Criterion Weight: 5%) 

 

3.9.1 Describe Respondent’s warranty service support philosophy and warranty service 

implementation plan for this Project. 

 

3.9.2 Describe how Respondent will measure the quality of warranty service provided to the 

Owner for this Project. 

 

3.9.3 Provide reference letters from three (3) owners identified in Sections 3.3 of this RFQ/P, 

that describe Respondent’s response to, and performance on, warranty services after 

Substantial Completion. 

 

 

[Execution of Offer continues next page] 
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3.10 EXECUTION OF OFFER:  

 

NOTE TO RESPONDENTS:  SUBMIT ENTIRE SECTION WITH RESPONSE. 

 

THIS EXECUTION OF OFFER MUST BE COMPLETED, SIGNED, AND RETURNED WITH 

THE RESPONDENT'S QUALIFICATIONS.  FAILURE TO COMPLETE, SIGN AND 

RETURN THIS EXECUTION OF OFFER WITH THE QUALIFICATIONS MAY 

RESULT IN REJECTION OF THE QUALIFICATIONS.   

 

SIGNING A FALSE STATEMENT MAY VOID THE SUBMITTED QUALIFICATIONS OR 

ANY AGREEMENTS OR OTHER CONTRACTUAL ARRANGEMENTS, WHICH MAY 

RESULT FROM THE SUBMISSION OF RESPONDENT’S QUALIFICATIONS, AND THE 

RESPONDENT MAY BE REMOVED FROM ALL PROPOSER LISTS.  A FALSE 

CERTIFICATION SHALL BE DEEMED A MATERIAL BREACH OF CONTRACT AND, AT 

OWNER'S OPTION, MAY RESULT IN TERMINATION OF ANY RESULTING CONTRACT 

OR PURCHASE ORDER. 

 

3.10.1 By signature hereon, Respondent acknowledges and agrees that (1) this RFQ/P is a 

solicitation for Qualifications and Proposal and is not a contract or an offer to contract; (2) 

the submission of Qualifications and Proposal by Respondent in response to this RFQ/P 

will not create a contract between the Owner and Respondent; (3) the Owner has made no 

representation or warranty, written or oral, that one or more contracts with the Owner will 

be awarded under this RFQ/P; and (4) Respondent shall bear, as its sole risk and 

responsibility, any cost which arises from Respondent’s preparation of a response to this 

RFQ/P. 

 

3.10.2 By signature hereon, Respondent offers and agrees to furnish to the Owner products and/or 

services more particularly described in it Qualifications and to comply with all terms and 

conditions and requirements set forth in the RFQ/P documents and contained herein. 

 

3.10.3 By signature hereon, Respondent affirms that it has neither given, nor intend to give at any 

time hereafter, any economic opportunity, future employment, gift, loan, gratuity, special 

discount, trip favor or service to a public servant in connection with the submitted 

Qualifications and Proposal. 

 

3.10.4 By signature hereon, Respondent affirms that it is a “taxable entity” under Section 

171.0002 of the Texas Tax Code and certifies that it is not currently delinquent in the 

payment of any Franchise Taxes due under Chapter 171, Texas Tax Code.   

 

3.10.5 By signature hereon, the Respondent hereby certifies that neither the Respondent nor the 

firm, corporation, partnership, or owner represented by the Respondent, nor anyone acting 

for such firm, corporation, or institution has violated the antitrust laws of this state, codified 

in Section 15.01, et. seq., Texas Business and Commerce Code, or the antitrust laws of the 

United States (15 U.S.C.A. Sec. 1 et seq.).  Respondent further certifies that it has not 

communicated directly or indirectly the Qualifications submitted to any competitor or any 

other person engaged in a similar line of business. Respondent hereby assigns to Owner 

any and all claims for overcharges associated with any resulting contract arising under the 

antitrust laws of the United States and/or the State of Texas. 

 

3.10.6 By signature hereon, Respondent represents and warrants that:  
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3.10.6.1 Respondent is a reputable company regularly engaged in providing products and/or 

services necessary to meet the terms, conditions and requirements of the RFQ/P; 

 

3.10.6.2 Respondent has the necessary experience, knowledge, abilities, skills, and 

resources to satisfactorily perform the terms, conditions and requirements of the 

RFQ/P; 

 

3.10.6.3 Respondent is aware of, is fully informed about, and is in full compliance with all 

applicable federal, state and local laws, rules, regulations and ordinances; 

 

3.10.6.4 Respondent understands the requirements and specifications set forth in this RFQ/P 

and the terms and conditions set forth in the Contract under which Respondent will 

be required to operate; 

 

3.10.6.5 Respondent, if selected by the Owner, will maintain insurance as required by the 

Contract; and 

 

3.10.6.6 All statements, information and representations prepared and submitted in response 

to this RFQ/P are current, complete, true and accurate. Respondent acknowledges 

that the Owner will rely on such statements, information and representations in 

selecting the successful Respondent.  If selected by the Owner as the successful 

Respondent, Respondent will notify the Owner immediately of any material change 

in any matters with regard to which Respondent has made a statement or 

representation or provided information. 

 

3.10.7 By signature hereon, Respondent certifies that the individual signing this document and 

the documents made part of the RFQ/P is authorized to sign such documents on behalf of 

the company and to bind the company under any agreements or other contractual 

arrangements, which may result from the submission of Respondent’s Qualifications. 

 

3.10.8 By signature hereon, Respondent certifies that if a Texas address is shown as the address 

of the Respondent, Respondent qualifies as a Texas Resident bidder as defined in Texas 

Government Code Section 2252.001(4). 

 

3.10.9 By signature hereon, Respondent certifies as follows: 

 

3.10.9.1 “Under Section 231.006, Texas Family Code, the vendor or applicant certifies that 

the individual or business entity named in this contract, bid, or application is not 

ineligible to receive the specified grant, loan, or payment and acknowledges that 

this contract may be terminated and payment may be withheld if this certification 

is inaccurate.” 

 

3.10.9.2 “Under Section 2155.004, Texas Government Code, the vendor or applicant 

certifies that the individual or business entity named in this bid or contract is not 

ineligible to receive the specified contract and acknowledges that this contract may 

be terminated and payment withheld if this certification is inaccurate.” 

 

3.10.9.3 Under Section 2254.004, Texas Government Code, the vendor or applicant certifies 

that each individual or business entity which is an engineer or architect proposed 

by Respondent as a member of its team was selected based on “demonstrated 

competence and qualifications” only. 
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3.10.10 By signature hereon, Respondent certifies that no relationship, whether by relative, 

business associate, capital funding agreement or by any other such kinship exist between 

Respondent and an employee of Owner or any Institution, or Respondent has not been an 

employee of Owner or any Institution within the immediate twelve (12) months prior to 

Respondent’s RFQ/P response.  All such disclosures will be subject to administrative 

review and approval prior to the Owner entering into any contract with Respondent. 

 

3.10.11 By signature hereon, Respondent affirms that no compensation has been received for 

participation in the preparation of the specifications for this RFQ/P.  (ref. Section 

2155.004 Texas Government Code). 

   

3.10.12 Respondent represents and warrants that all articles and services quoted in response to this 

RFQ/P meet or exceed the safety standards established and promulgated under the Federal 

Occupational Safety and Health Law (Public Law 91-596) and its regulations in effect or 

proposed as of the date of this solicitation. 

 

3.10.13 By signature hereon, Respondent signifies his compliance with all federal laws and 

regulations pertaining to Equal Employment Opportunities and Affirmative Action. 

 

3.10.14 By signature hereon, Respondent agrees to defend, indemnify, and hold harmless the State 

of Texas, all of its officers, agents and employees from and against all claims, actions, 

suits, demands, proceedings, costs, damages, and liabilities, arising out of, connected 

with, or resulting from any acts or omissions of Respondent or any agent, employee, 

subcontractor, or supplier of Respondent in the execution or performance of any 

agreements or other contractual arrangements which may result from the submission of 

Respondent’s Qualifications. 

 

3.10.15 By signature hereon, Respondent agrees to complete a Cybersecurity Training Program.  

Pursuant to Section 2054.5192, Texas Government Code, Respondent and its 

subcontractors, officers, and employees who are provided credentials granting access to 

Institution’s computer system also known as Institution’s information system, must 

complete a cybersecurity training program certified under Section 2054.519, Texas 

Government Code as selected by the Institution.  The cybersecurity training program must 

be completed during the term and any renewal period of this Agreement.  Contractor shall 

verify in writing completion of the program to the Owner within the first thirty (30) 

calendar days of the term and any renewal period of this Agreement. Failure to comply 

with the requirements of this section are grounds for termination for cause of the 

Agreement. 

 

3.10.16 By signature hereon, Respondent agrees that any payments that may become due under 

any agreements or other contractual arrangements, which may result from the submission 

of Respondent’s Qualifications, will be applied towards any debt including, but not limited 

to, delinquent taxes and child support that is owed to the State of Texas. 

 

3.10.17 By signature hereon, Respondent certifies that no member of the Board of Regents of the 

Texas State University System, or the Executive Officers of the Owner or its Institutions, 

has a financial interest, directly or indirectly, in the transaction that is the subject of the 

contract, and that no member of the Board of Regents has a “substantial interest” (as that 

term is defined in Section 51.923 of the Texas Education Code) in the Respondent. 
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3.10.18 Pursuant to Chapter 2274, Texas Government Code, Respondent certifies that it does not 

have a practice, policy, guidance, or directive that discriminates against a firearm entity of 

firearm trade association; and will not discriminate during the term of the Agreement 

against a firearm entity or firearm trade association. 

 

3.10.19 Pursuant to Chapter 2274, Texas Government Code, Respondent certifies that it does not 

boycott energy companies as defined in Section 809.001(1)(a), Texas Government Code, 

(i.e., fossil fuel companies); and will not boycott energy companies during the term of the 

Agreement. 

 

3.10.20 Respondent certifies that it does not require its customers to provide any documentation 

certifying the customer’s COVID-19 vaccination or post-transmission recovery, on entry 

to, to gain access to, or to receive service from the Respondent's business.  Respondent 

acknowledges that such a vaccine or recovery requirement would make Respondent 

ineligible for a state-funded contract. 

 

3.10.21 Pursuant to Section 2274.0102, Texas Government Code, Respondent certifies that neither 

it nor its parent company, nor any affiliate of Respondent is majority owned or controlled 

by citizens or governmental entities of China, Iran, North Korea, Russia, or any other 

country designated by the Governor under Section 2274.0103, Texas Government Code, or 

headquartered in any of those countries. 

 

3.10.22 By signature hereon, pursuant to Executive Order GA-48 (2024), Respondent certifies that 

it, and, if applicable, any of its holding companies or subsidiaries, is not: 

 

3.10.22.1 Listed in Section 889 of the 2019 National Defense Authorization Act 

(“NDAA”); or 

3.10.22.2 Listed in Section 1260H of the 2021 NDAA; or 

3.10.22.3 Owned by the government of a country listed on US Department of Commerce’s 

foreign adversaries list under 15 C.F.R. Section 791.4; or 

3.10.22.4 Controlled by any governing or regulatory body located in a country on the US 

Department of Commerce’s foreign adversaries list under 15 C.F.R. Section 

791.4. 

 

3.10.23 By signature hereon, pursuant to Section 2252.152, Texas Government Code, Respondent 

represents and warrants that it is not engaged in business with Iran, Sudan, or a foreign 

terrorist organization as prohibited by Section 252.152, Texas Government Code. 

 

3.10.24 By signature hereon, pursuant to Section 2271.002, Texas Government Code, Respondent 

certifies that it does not boycott Israel and will not boycott Israel during the term of the 

Agreement. ”Boycott Israel” shall have the meaning set forth in Section 808.001, Texas 

Government Code. 

 

3.10.25 By signature hereon, in accordance with Section 2252.901, Texas Government Code, 

Respondent represents and warrants that, if a former employee of the Owner or any 

Member was employed by Respondent within one year of the employee’s leaving the 

Owner or Member, then such employee will not perform services on projects with 

Respondent that the employee worked on while employed by the Owner or Member. 
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3.10.26 By signature hereon, pursuant to Section 669.003 of the Texas Government Code, 

Respondent represents, certifies and warrants that is (i) is not the executive head of the 

Owner or any of its member institutions, (ii) was not the executive head of the Owner or 

any of its member institutions at any time during the four years before the Submission Date, 

and (iii) does not employ (or anticipate employing) either (a) the current executive head of 

the Owner or any of its member institutions or (b) any person who was the executive head 

of the Owner or any of its member institutions during the four years before the Submission 

Date. Provided, however, in the event that the Respondent cannot make the above 

representation, certification and warranty, then Respondent must include in its bid a 

statement of why Respondent is unable to do so as well as all of the following information 

in order for their bid to be evaluated by the Owner for compliance with Section 669.03: 

 

3.10.26.1 Respondent must identify the names of the current or any former executive heads 

of the Owner or any of its member institutions (1) with whom Respondent 

proposes to enter into a contract or agreement or (2) who are employed by 

Respondent (or whom Respondent anticipates employing). 

3.10.26.2 Respondent must identify the following information for each individual 

identified in item A above who was formerly an executive head of the Owner or 

any of its member institutions: 

 

3.10.26.2.1 the individual's date of separation from the Owner or such 

institution; 

3.10.26.2.2 the position that the individual holds (or will hold) with Respondent; 

and 

3.10.26.2.3 the date(s) during which the individual has been employed by 

Respondent, or dates on which the individual is to start employment 

with Respondent. 

 

Respondent's failure to provide such a statement and all of the above information 

in its Qualifications and Proposal constitutes Respondent's agreement to the 

representation, certification and warranty set forth at the start of this Section. The 

Owner may require Respondent to provide additional information and assistance 

in order to comply with Section 669.003; Respondent acknowledges that the 

Owner may reject Respondent's bid in the event that Respondent does not 

provide such additional information and assistance. Respondent acknowledges 

that Section 669.003 may prevent Respondent from being awarded any contract 

or agreement resulting from this solicitation. 

 

 

 

[Execution of Offer continues next page] 
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3.10.27 Execution of Offer:  RFQ/P No. 758-26-07023 – RFQ/P for Construction Manager-At-Risk 

for Multi-Purpose Building One at Sul Ross State University, Eagle Pass, Texas. 

 

The Respondent must complete, sign, and return this Execution of Offer as part of their 

Qualifications submittal response.  The Respondent’s company official(s) who are authorized to 

commit to such a submittal must sign submittals.  Failure to sign and return this form will disqualify 

the submittal. 

 

Respondent’s Legal Company Name:        

 

Respondent’s State of Texas Tax Account No.:       

(This 11digit number is mandatory) 

 

Is Respondent a State of Texas VetHUB Certified Firm (Yes or No):____________________ 

 

If a Corporation: 

 

Respondent’s State of Incorporation:        

 

Respondent’s Charter No:         

 

Identify each person who owns at least 10% of the Respondent’s business entity by name: 

 

            

(Name)      (Name)      

 

             

(Name)      (Name)  

      

       

Submitted and Certified By: 

 

            

(Respondent’s Name)    (Title) 

 

            

(Street Address)     (Telephone Number) 

 

            

(City, State, Zip Code)    (Fax Number) 

 

____________________________________            ______ 

(Authorized Signature)    (Date) 

 

________________________________________ 

(Email address for RFQ/P Notification)    

 

END OF QUALIFICATIONS PACKAGE. 

SUBMIT THE ABOVE SEPARATELY FROM THE HUB COMMITMENT LETTER, 

ELECTRONIC MEDIA AND THE PRICING AND DELIVERY PROPOSAL 

IN A SEALED PACKAGE  
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SECTION 4 – PRICING AND DELIVERY PROPOSAL 

 

4.1 GENERAL INFORMATION:  This Proposal is the second stage in a one-step process for selecting 

a CMR for the Project as provided by Texas Education Code §51.782(e).  Unlike other solicitations 

of this type, in this solicitation Owner requires that the Proposal package accompany the 

Qualifications package, and VetHUB Commitment Letter (“HCL”) but the three documents 

shall be submitted in separate, sealed packaging and delivered at the same time.  Include the 

name and email address of the Respondent’s contact person on all envelopes. Mark the exterior of 

all envelopes to identify whether the Proposal, Qualifications, or HCL are contained therein.  The 

Owner may conduct interviews with up to five (5) of the most qualified Respondents in order to 

finalize the best value rankings; however, Owner also reserves the right to select the best value 

Respondent without interviews.  Observe the following guidelines: 

 

4.1.1 Submit identical copies of the Proposal as described in Section 1.5.4. 

4.1.2 Proposals received after the deadline will be returned to the Respondent unopened.  

4.1.3 The Owner will not acknowledge or receive Proposals that are delivered by telephone, 

facsimile (fax), or electronic mail (e-mail). 

4.1.4 Properly submitted Proposals will not be returned to Respondents. 

4.1.5 Proposal materials must be enclosed in a sealed envelope (box or container) addressed to 

the Point-of-Contact person; the package must clearly identify the submittal deadline, the 

RFQ/P number, and the name and return address of the Respondent. 

4.1.6 Properly submitted Proposals will be opened publicly and the names of the Respondents 

and pricing information will be read aloud at the time, date and location identified in 

Section 1.5.12 of this RFQ/P. 

 

4.2 EVALUATION OF PROPOSAL: The evaluation of the Proposal shall be based on the 

Respondent’s actual Pre-Construction Phase Fee, Construction Phase Fee, General Conditions 

Costs and other requirements as described in this RFQ/P.  The Proposal response shall constitute 

up to Fifty Percent (50%) of the total Respondent evaluation score. 

 

4.3 REQUIREMENTS FOR PROPOSAL: Respondents shall carefully read the information contained 

in the following criteria and submit a complete response.  Incomplete responses will be considered 

non-responsive. 

 

4.3.1 CRITERION ONE: RESPONDENT’S SAFETY MANAGEMENT PROGRAM FOR 

THIS PROJECT: 

 

4.3.1.1 Identify (in separate figures) the percentage of the Construction Cost that is to be 

included in the Project General Conditions for each of the following pieces of the 

project safety program:  

• on-site safety education & training  

• personal protective equipment, signage, and hardware 

• first aid and emergency response equipment 

• safety incentives and recognition 

• contingency for post incident drug testing and incident management costs 

• miscellaneous other safety-related expenses (NOTE: DO NOT LIST items that 

will appear elsewhere in the Project’s General Conditions; office equipment, 

salaries, etc.) 

 

4.3.2 CRITERION TWO:  RESPONDENT’S PRICING AND DELIVERY PROPOSAL:   

Complete the attached “Pricing and Delivery Proposal” form. 
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4.4 RESPONDENT’S PRICING AND DELIVERY PROPOSAL 

 

 

Proposal of:          
(Respondent’s Legal Company Name) 

 

To: Brian McCall, Ph.D. 

  Chancellor 

  Texas State University System 

  Austin, Texas 

  

Project Name: RFQ/P for Construction Manager-At-Risk for Multi-Purpose Building One 

at Sul Ross State University, Eagle Pass, Texas  

 

RFQ/P No.: 758-26-07023 

 

Having carefully examined all the requirements of this RFQ/P, the proposed form of Contract, and 

any attachments to them, the undersigned proposes to furnish Construction Manager-At-Risk 

services as required for this Project on the following terms:  

 

4.4.1 ESTABLISHMENT OF THE CONSTRUCTION MANAGER’S BUDGET 

LIMITATION:  The Owner has established a Construction Cost Limitation (CCL) amount 

for the project of $35,500,000 which includes a construction manager contingency 

commensurate with the current stage of project development (project programmed, but 

design not started).  This is the Owner’s current target for the Guaranteed Maximum Price 

(“GMP”) for the project.     

 

4.4.2 RESPONDENT’S PRE-CONSTRUCTION PHASE FEE:  The Respondent shall identify 

a Pre-Construction Phase Fee, pursuant to Article 6 of the Contract.  

 

 $___________________ 

 

4.4.3 RESPONDENT’S CONSTRUCTION PHASE FEE: Using the Anticipated GMP 

identified above, the Respondent shall identify a Construction Phase Fee percentage, 

pursuant to Article 14 of the Agreement: 

 

Respondent’s Proposed Construction Phase  

 Fee Percentage:  __________________% 

 

Respondent’s Equivalent Estimated Construction 

Phase Fee Amount (percentage times the 

anticipated GMP above):  $___________________ 

 

In the event of a discrepancy between the Percentage and Amount stated above, the 

“Amount” value will control. 

 

4.4.4 RESPONDENT’S NOT-TO-EXCEED GENERAL CONDITIONS COSTS: Using the 

Project Planning Schedule, the Respondent shall identify a General Conditions not-to-

exceed percentage amount as defined by Article 13 and Exhibit C of the Agreement and 

the Owner’s Uniform General Conditions for Construction Contracts.  
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Respondent’s Proposed General 

Conditions Percentage:  __________________%

  

  Respondent’s Equivalent Estimated General 

Conditions Amount (percentage times the  

anticipated GMP above):  $___________________ 

 

In the event of a discrepancy between the Percentage and Amount stated above, the 

“Amount” value will control. 

 

4.4.4.1 Additional fees or services required by any business policies adopted by a 

Respondent that are not specifically identified in Attachment 1 (attached) shall be 

included in the fee proposed in Article 4.3.2.3. 

 

4.4.5 Total Construction Duration (Notice to Proceed for Construction, 03/29/2027, to 

Substantial Completion, 10/13/2028): 564 Days / 18.5 Months. 

 

4.4.6    LIQUIDATED DAMAGES: Liquidated Damages as defined by the Contract are set at: 

Two Thousand Dollars ($2,000) per calendar day.   

  

4.4.7 Using the not-to-exceed General Conditions costs identified above, the Respondent shall 

identify all project management, bonds, insurance, field office and office supply costs for 

the Project as listed below: 

 

Allowable General Condition Line Item 

Category 

 Estimated Total Cost 

Full/Part Time On-Site Project Management Staff subtotal $ 

Bonds and Insurance subtotal $ 

Temporary Project Utilities subtotal $ 

Field Offices & Office Supplies subtotal $ 

Estimated On-Site Project Management Staff and Rates 
Position Quantity Months Monthly Salary Rate 

Project Manager(s)   $ 

Assistant Project Manager(s)   $ 

Superintendent(s)   $ 

Assistant Superintendent(s)   $ 

Safety Coordinator/Assistant(s)   $ 

Project Expeditor(s)   $ 

Project/Office/Field Engineer(s)   $ 

Project Support Staff   $ 

Project Executive   $ 

Commissioning Coordinator   $ 

CPM Scheduler   $ 

Quality Control Manager(s)   $ 

Cost Estimator(s)/Change/Data Mgmt.   $ 

BIM Coordinator(s)/Technician(s)   $ 

Project IT Support   $ 

TOTAL: $ 
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*WHEN THE DESIGNATED POSITION IS UTILIZED LESS THAN FULL TIME 

FOR THE PROJECT, THE QUANTITY SHALL BE REFLECTED AS A 

PERCENTAGE OF THE POSITION’S TIME ON THE PROJECT (I.E. 50% TIME 

UTILIZATION ON THE PROJECT WOULD REFLECT A QUANTITY OF ONE 

HALF). 

 

4.4.8 AWARD OF CONTRACT AND COMMENCEMENT OF SERVICES:  The undersigned 

agrees to execute the Contract after notification that the Respondent has been identified by the 

Owner as the Respondent with the “best value” Proposal, and to commence services on or 

before the commencement date stated by the Owner in a Notice to Proceed.  The Owner 

reserves the right to accept or reject any and all Proposals and to waive Proposal irregularities.  

Proposals shall be valid and not withdrawn for a period of ninety (90) days from the date of 

opening thereof. 

 

 

Respectfully Submitted and Certified By: 

 

 

_________________________________  ________________________________ 
(Respondent’s Printed Name)      (Title) 

 

_________________________________  ________________________________ 
(Authorized Signature)      (Date)  

  

 

State of Texas Tax Account No.______________________________________________ 

 

 

Respondent acknowledges receipt of the following Addenda: 

 

No. 1______; No. 2 ______; No. 3 ______; No. 4 ______; No. 5 ______; No. 6 ______ 

 

 

 

SUBMIT THE ABOVE SEPARATELY FROM THE HUB COMMITMENT LETTER  

AND THE QUALIFICATIONS SUBMITTAL IN A SEALED PACKAGE 
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SECTION 5 – FORMAT FOR STATEMENT OF QUALIFICATIONS AND PROPOSAL 

 

5.1 GENERAL INSTRUCTIONS: 

 

5.1.1 Qualifications and Proposal shall be prepared SIMPLY AND ECONOMICALLY, 

providing a straightforward, CONCISE description of the Respondent's ability to meet the 

requirements of this RFQ/P.  Emphasis shall be on the QUALITY, completeness, clarity 

of content, responsiveness to the requirements, and an understanding of Owner's needs.  

 

5.1.2 Qualifications and Proposal shall each be a MAXIMUM OF FIFTY (50) PRINTED 

PAGES (25 sheets printed double-sided or 50 sheets single-sided). The cover, table of 

contents, divider sheets, HCL (Section 1.13), and Execution of Offer do not count as 

printed pages. 

 

5.1.3 Respondents shall carefully read the information contained in this RFQ/P and submit a 

complete response to all requirements and questions as directed.  Incomplete 

Qualifications, Proposal and/or HCL will be considered non-responsive and subject to 

rejection.  

 

5.1.4 Qualifications, Proposal and/or HCL and any other information submitted by Respondents 

in response to this RFQ/P shall become the property of the Owner.  

 

5.1.5 Qualifications, Proposal and/or HCL that are qualified with conditional clauses, alterations, 

and/or items not called for in the RFQ/P documents, or irregularities of any kind are subject 

to rejection by the Owner, at its option. 

 

5.1.6 The Owner makes no representations of any kind that an award will be made as a result of 

this RFQ/P.  The Owner reserves the right to accept or reject any or all Qualifications, 

Proposals, and/or HCLs, waive any formalities or minor technical inconsistencies, or delete 

any item/requirements from this RFQ/P when deemed to be in Owner's best interest.   

 

5.1.7 Qualifications shall consist of responses to questions identified in Section 3 of the RFQ/P.  

The Proposal shall consist of responses to questions identified in Section 4 of the RFQ/P.  

It is not necessary to repeat the question in Sections 3 and 4; however, it is essential to 

reference the question numbers with the corresponding response.   

 

5.1.8 Failure to comply with all requirements contained in this RFQ/P may result in the rejection 

of the Qualifications, Proposal, and/or HCL. 

 

5.2 PAGE SIZE, BINDING, DIVIDERS AND TABS:  

 

5.2.1 Qualifications, Proposal and HCL shall be printed on letter-size (8-1/2” x 11”) paper and 

assembled with spiral-type bindings or staples. DO NOT USE METAL-RING HARD 

COVER BINDERS. 

 

5.2.2 Additional attachments shall NOT be included with the Qualifications, Proposal or HCL.  

Only the responses provided by the Respondent to the questions identified in Sections 3 

and 4 of this RFQ/P will be used by the Owner for evaluation.  

 

5.2.3 Separate and identify each criterion response to Sections 3 and 4 of this RFQ/P by use of 

a divider sheet with an integral tab for ready reference. 
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5.3 TABLE OF CONTENTS:  Submittals shall include a “Table of Contents” with page numbers for 

each page of each submittal (Qualifications and Proposal). 

5.4 PAGINATION: Number all pages of the submittal sequentially using Arabic numbers (1, 2, 3, etc.) 

5.5 SUBMISSION PACKAGING: The Owner is requiring that the Qualifications, Proposal and 

VetHUB Commitment Letter (HCL) be submitted at the same time, but in separate, sealed 

packages. 

- END OF REQUEST FOR QUALIFICATIONS / PROPOSALS -
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ATTACHMENT 1 

EXHIBIT “C” 

ALLOWABLE GENERAL CONDITIONS LINE ITEMS* 
These costs are not allowed in the Cost of the Work category. Not all items are needed for all projects. 

Full Time On-Site Project Management Staff Full/Part Time On-Site Management Staff 

Project Manager(s)  Project Executive 

Assistant Project Manager(s) Commissioning Coordinator 

Superintendent(s)  CPM Scheduler 

Assistant Superintendent(s) Quality Control Manager(s) 

Safety Coordinator/Assistant(s) Cost Estimator(s) / Change / Data Mgmt. 

Project Expeditor(s) BIM Coordinator(s) / Technician(s) 

Project / Office / Field Engineer(s) Project IT Support 

Project Support Staff  Out-of-State Project Specific Travel**  

Bonds and Insurance 

Builder’s Risk Insurance (If not provided by Owner) 

General Liability Insurance  

Payment and Performance Bonds 

Other Project Insurance as Required by Contract 

Temporary Project Utilities & Site Conditions 

Dumpsters, Trash Chutes Project Water, Ice & Hydration Supplements 

Project Electricity  Temporary Toilets 

Temporary Fencing and Covered Walkways Temporary Fire Protection 

Street Rental and Barricades  Telephone / Internet System Installation 

Traffic Control Measures & Maintenance Temporary Lighting 

Finished Surfaces Protection, Daily Construction Cleanup, & Debris Removal (not final cleaning) 

Site Erosion Control (BMP) and Project Entrance(s) / Truck Washes  

Monthly Hardwire Telephones / Internet Services (Field Office(s) only) 

Temporary Water Distribution and Meters (Field Office(s) only) 

Temporary Electrical Distribution and Meters (Field Office(s) only) 

Field Offices & Office Supplies 

Job Photos/Videos  First Aid Supplies 

Project Specific Signage  Reproduction Services 

Postage/Special Shipping  Monthly Office Supplies 

Project/As-Built (Record) Drawings  Remote Parking Expenses 

Project Milestone Event(s)** Project Reference Manuals 

Move-In/Out and Office Setup  Security System/Watchman 

Employee Identification System  Safety Material and Equipment 

Small Tools and Storage Trailers  Drinking Water and Accessories (including Ice) 

Monthly Office Trailer Rental Costs  Office Clean-Up/Janitorial Services 

Field Engineering 

Mobilization and Demobilization (Equipment Only) 

* Final determination of appropriate staffing and project support expenses shall be made with Owner’s approval

and established in the GMP.

** Specific justification and all estimated costs shall be submitted and approved by the Owner prior to any travel or 

event. 
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ATTACHMENT 2 

EXHIBIT F 

CM’S PERSONNEL AND MONTHLY SALARY RATES 

 Project No. & Name:   758-26-07023 – Multi-Purpose Building One at Sul Ross State University in Eagle Pass, Texas 

The following Monthly Salary Rate (MSR) shall identify the estimated billable rate prior to execution of the Agreement and shall be confirmed during 

the Guaranteed Maximum Price Proposal phase for use throughout Construction Phase Services on the Standard Schedule of Values Format for all 

salaried General Conditions type personnel pursuant to the Agreement. The MSR shall include the employee’s estimated monthly direct salary 

expense (including possible future salary increases), plus any employer payroll taxes and/or fringe benefit contributions as identified below. CM 

shall define the monthly salary rate by dividing the fifty-two (52) weeks of a year into the twelve (12) months of a year. Any additional employer 

contributions not identified below shall be included in the Construction Phase Fee pursuant to Article 15 of the Agreement. 

Employee  Estimated Employer’s Monthly Contributions 

Monthly Salary 

Rate  Name and Title 

Estimated 

Monthly  
Direct Salary 

Expense 

Federal  & State 

Unemployment 

(Less than 1%) 

Social Security 

& Medicare 
(Less than 

7.65%) 

Worker’s 

Compensation 
Health & 
Insurance 

Pension / 401(k) 
Vacation / 
Holiday 

1.  $ $ $ $ $ $ $ $ 

2.  $ $ $ $ $ $ $ $ 

3.  $ $ $ $ $ $ $ $ 

4.  $ $ $ $ $ $ $ $ 

5.  $ $ $ $ $ $ $ $ 

6.  $ $ $ $ $ $ $ $ 

7.  $ $ $ $ $ $ $ $ 

8.  $ $ $ $ $ $ $ $ 

9.  $ $ $ $ $ $ $ $ 

10. $ $ $ $ $ $ $ $ 

11. $ $ $ $ $ $ $ $ 

12. $ $ $ $ $ $ $ $ 

CM shall certify, to the best of his knowledge, that the above referenced salary information is accurate. 

CM signature:  ___________________________ (same individual who signs contract) 
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ATTACHMENT 3 

With your RFQ, submit a Letter of VetHUB Commitment (see sample letter below) and include how your 

firm will participate and demonstrate a good faith effort in achieving the University’s VetHUB goals.  If 

possible, provide recent examples where your firm has met or exceeded Veteran Heroes United in 

Business (VetHUB) goals on previous projects.   

 (FIRM’S LETTERHEAD) 

SAMPLE 
Letter of VetHUB Commitment for RFQ for CMR Services 

Date: 

William H. Tidwell, MBA, CTCD, CTCM 

Director of Procurement & Business Services 

Sam Houston State University Procurement & Business Services 

University Plaza, Suite 260 

1 Financial Plaza 

Huntsville, Texas 77340 

Re: VetHUB Plan for Multi-Purpose Building One Project 

For Sul Ross State University in Eagle Pass, Texas  

Project Number 758-26-07023 

Dear Mr. Tidwell: 

In accordance with the requirements outlined in the specification section 1.13 “VETERAN 

HEROES UNITED IN BUSINESS SUBMITTAL REQUIREMENTS” I am pleased to forward 

this VetHUB Commitment letter as an integral part of our proposal in connection with your 

invitation for request for this proposal. 

I have read and understand the State of Texas’ policy on Utilization of Veteran Heroes United in 

Business (VetHUBs).   

If awarded this contract we understand that we will be required to attend a meeting with the 

University’s VetHUB coordinator to discuss VetHUB Subcontracting Plan requirements in 

soliciting for subsequent subcontractors for this project. The Good Faith Effort will be documented 

and will contain a completed VetHUB Subcontracting Plan for each subcontracting opportunity.   

Documentation of subcontracted work will be provided with each pay request on the Monthly 

VetHUB Progress Assessment Report. 

Sincerely, 

Contractor’s Name 
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REQUEST FOR QUALIFICATIONS & PROPOSALS 

 

FOR 

CONSTRUCTION MANAGER-AT-RISK 

 

FOR 

SUL ROSS STATE UNIVERSITY 

EAGLE PASS, TEXAS 

 

 

Multi-Purpose Building One 
 

RFQ/P No.: 

758-26-07023 
 

Notice To All Respondents: 
The following is Addendum No. 1 to the Request for Qualifications & Proposals (RFQ/P) 

ESBD Posting No. 758-26-07023 was posted on April 21, 2026 
 

 

 

 

 

 

 
Prepared By:  

Donna Bryce, Senior Contract Administrator  

The Texas State University System  

 601 Colorado Street  

Austin, TX 78701 - 512-463-1808  

Donna/Bryce@tsus.edu 

Addendum No. 1 
Issued May 8, 2026 
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I. GENERAL:

A. The optional Pre-Submittal Conference was held on April 30, 2026, at Sul Ross State

University (“SRSU”) in Eagle Pass, Texas, with representatives of The Texas State

University System (“TSUS”) in attendance. The Pre-Submittal presentation included

selected images from the Campus Master Plan for the site that is being developed for

submittal to the Board of Regents, at their May 2026 Board meeting. The attendance

sign-in sheets are included as part of this Addendum along with the questions and

answers presented at the meeting, in response to this solicitation:

1. Question: Are the existing utilities county or city owned?

Answer: Utility tie-ins will be coordinated through the City of Eagle Pass.

2. Question: Can you confirm whether qualification packets should be submitted

to the Huntsville location?

Answer: Yes. Sam Houston State University is managing procurement for this

project. Please refer to the RFQ for the specific delivery address.

3. Question: Has a VetHUB participation percentage been identified?

Answer: A VetHUB participation goal has not been established. A VetHUB

goal will be determined at the time the Guaranteed Maximum Price proposal is

negotiated. The RFQ/P response requires a VetHUB Commitment Letter and

instructions for the preparation of the letter are included in the RFQ/P

document.

4. Question: Does SHSU manage procurement for only the CMR and A/E, or for

the entire project?

Answer: SHSU’s Procurement Department will only manage the procurement

of A/E and CMR vendors. Procurement of construction subcontractors will be

managed by the CMR.

5. Question: Is Hill providing project management services through construction?

Answer: Yes. Hill International, Inc. has been engaged to manage the project

from initiation through project completion and closeout.

6. Question:  Has a milestone schedule been established?

Answer:  A milestone schedule is included in the RFQ. This schedule will be

further refined and detailed once the A/E and CMR are selected.

7. Question:  Is local subcontractor participation required?

Answer:  Local subcontractor participation is encouraged but not required.

8. Question: Will the topographic and survey information be made publicly

available?

Answer:  These reports will be provided to the selected contractor and will not

be made available during the solicitation process.

Attachments: 

(1) Pre-Submittal Conference Attendance Sign-In Sheets
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(i)  

(ii)  

REQUEST FOR QUALIFICATIONS & PROPOSALS 

FOR 

CONSTRUCTION MANAGER-AT-RISK 

FOR 

SUL ROSS STATE UNIVERSITY 

EAGLE PASS, TEXAS 

Multi-Purpose Building One 

RFQ/P No.: 

758-26-07023

Notice To All Respondents: 
The following is Addendum No. 2 to the Request for Qualifications & Proposals (RFQ/P) 

Addendum No. 1 was posted on May 8, 2026 
ESBD Posting No. 758-26-07023 was posted on April 21, 2026 

Prepared By:  

Donna Bryce, Senior Contract Administrator  

The Texas State University System  

 601 Colorado Street  

Austin, TX 78701 - 512-463-1808  

Donna/Bryce@tsus.edu 

Addendum No. 2 
Issued May 13, 2026 
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I. GENERAL: 

 

A. Below are the questions that were presented along with answers to each in relation to 

this RFQ:   

 

1. Question: Attachment 1 to the RFP requires items listed below to be priced in 

the General Conditions which cannot be fully quantified until a design is 

developed.  Should these items be removed from list of required general 

conditions items, or are we to price these items based on assumptions and 

historical data and then reevaluate this pricing when a design is produced?  

a. Dumpsters & Trash Chutes (quantity of dumpsters can vary based on 

material selections for the project) 

b. Temporary fencing – (dependent on final extents of grading, utilities and site 

improvements) 

c. Daily Construction Clean Up (this could vary based on material selections 

for the project) 

d. Site erosion control (BMP) - (oversight and monitoring can be quantified but 

quantities and type of BMP erosion control systems is dependent on final 

extents of grading, utilities and site improvements) 

Answer: Attachment 1 to the RFP is a listing of “Allowable General Conditions 

Line Items” with a qualifying statement that “Not all items are needed for all 

projects.”  As stated in the Exhibit, it is also intended to identify those “…costs 

are not allowed in the Cost of the Work category.”  Also see Paragraph 13.1 that 

further explains General Conditions Costs. 

Under the “Respondent’s Pricing and Delivery Proposal” (Paragraph 4.4), and 

Paragraph 4.4.4 “Respondent’s Not-to-Exceed General Conditions Costs”, the 

Respondent is asked to identify a General Conditions not-to-exceed percentage 

amount and equivalent dollar amount to address the Respondent's perceived 

financial exposure to these types of costs and obligations.  The dollar amount and 

associated percentage presented by the Respondent will be used to evaluate the 

pricing and delivery proposal per Paragraph 4.2 of the RFP.  If successful, the 

Respondent will be held to these not-to-exceed General Conditions values as the 

Guaranteed Maximum Price proposal is presented, evaluated, and negotiated with 

the Owner – refer to Article 7 of the template Agreement.   

 

2. Question: The “Respondent’s Pricing & Delivery Form” requests a construction 

phase fee as a percentage of the GMP (CCL).  The sample contract from the TxSU 

website, in section 24.3.1, states that fee will be calculated based on a percentage 

of the sum of the Cost of Work and General Conditions (not the total 

CCL).  Should the proposal form be modified so that fee percentage is calculated 

as it is defined in the contract, or will the contract be modified prior to execution 

to express fee as a percentage of the CCL?  

Answer:  In responding to the RFP and completing the Respondent’s Pricing and 

Delivery Proposal (Paragraph 4.4), the Respondent shall abide by the calculation 

method stated under Paragraph 4.4.3 “Using the Anticipated GMP identified 

above, the Respondent shall identify a Construction Phase Fee percentage, 

pursuant to Article 14 of the Agreement:” 

 

- END OF ADDENDUM NO. 2 - 
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